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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: A - Street Improvement
Prepared By: City of Auburn
Bid Date: 6/9/16

Engineer's Estimate Scarsella Bros, Inc SCI Infrastructure, LLC
PO Box 68697 2825 South 154th Street
Seattle, WA 98168 Seattle, WA 98188

Item No. Sec. No. Item Description Qty. Unit Unit Price  Total Price Unit Price  Total Price Unit Price  Total Price 
1 1-04 Minor Changes 1 Eq. Adj 25,000.00        25,000.00$             25,000.00    25,000.00$             25,000.00    25,000.00$             
2 1-05 Record Drawings (Minimum Bid $5,000) 1 LS 5000 5,000.00$               5,000.00      5,000.00$               5,000.00      5,000.00$               
3 1-05 Contractor Provided Surveying 1 LS 45000 45,000.00$             40,000.00    40,000.00$             43,500.00    43,500.00$             
4 1-07 Utility Potholing 13 Each 350.00             4,550.00$               500.00         6,500.00$               350.00         4,550.00$               
5 1-07 SPCC Plan 1 LS 4750 4,750.00$               2,500.00      2,500.00$               850.00         850.00$                  
6 1-09 Mobilization 1 LS 307180 307,180.00$           394,000.00  394,000.00$           450,000.00  450,000.00$           
7 1-09 Construction Site Signs 1 Each 500.00             500.00$                  700.00         700.00$                  1,250.00      1,250.00$               
8 1-10 Traffic Control Supervisor 1 LS 70000 70,000.00$             70,000.00    70,000.00$             135,000.00  135,000.00$           
9 1-10 Traffic Control Labor (Min. Bid $45 per hour) 4,160 HR 50.00               208,000.00$           51.50           214,240.00$           52.00           216,320.00$           
10 1-10 Construction Signs Class A 192 SF 25.00               4,800.00$               18.00           3,456.00$               25.00           4,800.00$               
11 1-10 Sequential Arrow Sign 240 Day 50.00               12,000.00$             25.00           6,000.00$               90.00           21,600.00$             
12 1-10 Portable Changeable Message Sign 240 Day 50.00               12,000.00$             75.00           18,000.00$             90.00           21,600.00$             
13 1-10 Outside Agency Uniformed Police Flagging Labor 1 Est 7500 7,500.00$               7,500.00      7,500.00$               7,500.00      7,500.00$               
14 1-10 Other Temporary Traffic Control 1 LS 40000 40,000.00$             15,000.00    15,000.00$             30,000.00    30,000.00$             
15 2-01 Clearing and Grubbing 1 LS 33500 33,500.00$             100,000.00  100,000.00$           13,000.00    13,000.00$             
16 2-01 Roadside Cleanup 1 FA 17500 17,500.00$             17,500.00    17,500.00$             17,500.00    17,500.00$             
17 2-02 Removal of Structures and Obstructions 1 LS 55000 55,000.00$             36,000.00    36,000.00$             100,000.00  100,000.00$           
18 2-02 Remove and Reset Private Luminaire 1 Each 5,000.00          5,000.00$               2,650.00      2,650.00$               3,500.00      3,500.00$               
19 2-02 Removal of Cement Concrete Parking Lot Pavement 290 SY 20.00               5,800.00$               11.25           3,262.50$               9.00             2,610.00$               
20 2-02 Remove Guardrail 1,588 LF 10.00               15,880.00$             4.75             7,543.00$               5.50             8,734.00$               
21 2-03 Roadway Excavation Incl. Haul 2,200 CY 20.00               44,000.00$             20.80           45,760.00$             33.00           72,600.00$             
22 2-03 Unsuitable Foundation Excavation Incl. Haul 278 CY 150.00             41,700.00$             30.00           8,340.00$               30.00           8,340.00$               
23 2-03 Gravel Borrow Incl. Haul 39,450 Ton 10.00               394,500.00$           16.25           641,062.50$           17.50           690,375.00$           
24 2-03 Ditch Excavation Incl. Haul 8,900 CY 10.00               89,000.00$             20.80           185,120.00$           20.00           178,000.00$           
25 2-03 Pond Excavation Incl. Haul 2,960 CY 10.00               29,600.00$             20.80           61,568.00$             20.00           59,200.00$             
26 2-03 Pond Berm Embankment Compaction 1,760 CY 10.00               17,600.00$             3.00             5,280.00$               4.00             7,040.00$               
27 2-03 Preload 1 LS 50000 50,000.00$             15,000.00    15,000.00$             16,500.00    16,500.00$             
28 2-03 Surplus Preload Material Removal, Incl. Haul 550 CY 10.00               5,500.00$               10.00           5,500.00$               15.00           8,250.00$               
29 2-03 Settlement Plate Markers 12 Each 1,000.00          11,600.00$             750.00         9,000.00$               600.00         7,200.00$               
30 2-09 Shoring or Extra Excavation Class A 1 LS 30000 30,000.00$             1,500.00      1,500.00$               4,000.00      4,000.00$               
31 2-09 Shoring or Extra Excavation Class B 7,356 SF 1.50                 11,034.00$             0.25             1,839.00$               0.50             3,678.00$               
32 2-12 Construction Geotextile for Soil Stabilization 20,788 SY 2.50                 51,970.00$             1.15             23,906.20$             1.35             28,063.80$             
33 4-04 Crushed Surfacing Base Course 6,488 Ton 25.00               162,200.00$           21.35           138,518.80$           18.00           116,784.00$           
34 4-04 Permeable Ballast 1,000 Ton 25.00               25,000.00$             38.25           38,250.00$             30.00           30,000.00$             
35 5-04 Planing Bituminous Pavement 23,436 SY 3.50                 82,026.00$             2.00             46,872.00$             2.50             58,590.00$             
36 5-04 HMA CL 1/2 In. PG 64-22 (Class B) 5,378 Ton 85.00               457,130.00$           67.00           360,326.00$           67.50           363,015.00$           
37 5-04 HMA CL 1 In. PG 64-22 (Class E) 4,912 Ton 95.00               466,640.00$           59.00           289,808.00$           65.00           319,280.00$           
38 5-04 HMA for Pavement Repair Cl. 1/2-inch PG 64-22 500 Ton 150.00             75,000.00$             95.00           47,500.00$             145.00         72,500.00$             
39 5-04 Porous HMA For Trail 718 Ton 125.00             89,750.00$             86.50           62,107.00$             98.00           70,364.00$             
40 5-04 Asphalt Cold Patch 400 Ton 125.00             50,000.00$             75.00           30,000.00$             140.00         56,000.00$             
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: A - Street Improvement
Prepared By: City of Auburn
Bid Date: 6/9/16

Engineer's Estimate Scarsella Bros, Inc SCI Infrastructure, LLC
PO Box 68697 2825 South 154th Street
Seattle, WA 98168 Seattle, WA 98188

Item No. Sec. No. Item Description Qty. Unit Unit Price  Total Price Unit Price  Total Price Unit Price  Total Price 
41 5-04 Commercial HMA 47 Ton 75.00               3,525.00$               140.00         6,580.00$               150.00         7,050.00$               
42 5-05 Cement Concrete Pavement - Including Dowels 265 SY 75.00               19,875.00$             110.00         29,150.00$             100.00         26,500.00$             
43 6-13 Structural Earth Wall B 220 SF 40.00               8,800.00$               45.00           9,900.00$               84.00           18,480.00$             
44 6-20 Pedestrian Handrail 78 LF 400.00             31,200.00$             110.00         8,580.00$               130.00         10,140.00$             
45 7-02 Precast Reinforced Concrete Split Box Culvert 1 LS 240000 240,000.00$           240,000.00  240,000.00$           230,000.00  230,000.00$           
46 7-04 Ductile Iron Pipe,Special Cl.52,Storm Pipe,12 in. Diam. 824 LF 43.00               35,432.00$             72.05           59,369.20$             85.00           70,040.00$             
47 7-04 Ductile Iron Pipe, Special Cl. 52, Storm Pipe, 18 in Diam. 239 LF 50.00               11,950.00$             115.00         27,485.00$             130.00         31,070.00$             

48 7-04
Ductile Iron Pipe, Special Class 52, Storm Pipe, 48 inch 
Diam. 50 LF 300.00             15,000.00$             645.00         32,250.00$             500.00         25,000.00$             

49 7-04 Polypropylene Storm Sewer Pipe 12 inch Diam. 391 LF 33.00               12,903.00$             36.00           14,076.00$             40.00           15,640.00$             
50 7-04 Polypropylene Storm Sewer Pipe 18 inch Diam. 2,079 LF 40.00               83,160.00$             48.00           99,792.00$             50.00           103,950.00$           

51 7-04
Reinforced Concrete Storm Sewer Pipe, Cl. IV, 48 inch 
Diam. 60 LF 120.00             7,200.00$               300.00         18,000.00$             280.00         16,800.00$             

52 7-04 Storm Sewer Television Inspection 3,660 LF 4.00                 14,640.00$             6.00             21,960.00$             2.00             7,320.00$               
53 7-05 Manhole Type 1, 48 In. Diam. 13 Each 2,500.00          32,500.00$             2,950.00      38,350.00$             2,050.00      26,650.00$             
54 7-05 Manhole Type 2, 72 In. Diam. 1 Each 8,800.00          8,800.00$               5,660.00      5,660.00$               3,700.00      3,700.00$               
55 7-05 Catch Basin Type 1 8 Each 1,250.00          10,000.00$             1,565.00      12,520.00$             1,000.00      8,000.00$               
56 7-05 Catch Basin Type 1L 2 Each 1,700.00          3,400.00$               1,750.00      3,500.00$               1,200.00      2,400.00$               
57 7-05 Catch Basin Type 2, 60 inch Diam. w/ Flow Restrictor 1 Each 6,000.00          6,000.00$               7,500.00      7,500.00$               6,500.00      6,500.00$               
58 7-05 Adjust Existing Manhole 15 Each 600.00             9,000.00$               650.00         9,750.00$               450.00         6,750.00$               
59 7-05 Adjust Existing Catch Basin 10 Each 600.00             6,000.00$               400.00         4,000.00$               450.00         4,500.00$               

60 7-05
Adjustment of Existing Utility Structures to Finished 
Grade 29 Each 500.00             14,500.00$             500.00         14,500.00$             500.00         14,500.00$             

61 7-05 Trash Rack 6 Each 500.00             3,000.00$               1,235.00      7,410.00$               750.00         4,500.00$               
62 7-05 Connect to Existing Catch Basin 3 Each 250.00             750.00$                  1,000.00      3,000.00$               350.00         1,050.00$               
63 7-08 Pipe Foundation Material 520 Ton 30.00               15,600.00$             20.00           10,400.00$             18.00           9,360.00$               
64 7-08 Imported Pipe Bedding 1,671 Ton 25.00               41,775.00$             17.00           28,407.00$             19.00           31,749.00$             
65 7-08 Select Pipe Trench Backfill 250 Ton 20.00               5,000.00$               17.00           4,250.00$               17.00           4,250.00$               
66 7-08 Imported Pipe Trench Backfill 250 Ton 10.00               2,500.00$               17.00           4,250.00$               17.00           4,250.00$               
67 7-08 Controlled Density Fill (CDF) For Filling Pipe 21 CY 300.00             6,300.00$               150.00         3,150.00$               130.00         2,730.00$               
68 8-01 Inlet Protection 29 Each 100.00             2,900.00$               125.00         3,625.00$               80.00           2,320.00$               
69 8-01 Mulching with Moderate-Term Mulch 8,470 SY 2.00                 16,940.00$             0.75             6,352.50$               0.50             4,235.00$               
70 8-01 Seeding and Fertilizing 4,710 SY 1.50                 7,065.00$               3.00             14,130.00$             0.40             1,884.00$               
71 8-01 Temporary Water Pollution/Erosion Control 1 Eq Adj 20000 20,000.00$             20,000.00    20,000.00$             20,000.00    20,000.00$             
72 8-01 TESC Plan 1 LS 4500 4,500.00$               2,500.00      2,500.00$               1,000.00      1,000.00$               
73 8-01 ESC Lead 80 Day 100.00             8,000.00$               250.00         20,000.00$             200.00         16,000.00$             
74 8-01 Silt Fence 1,980 LF 3.00                 5,940.00$               4.00             7,920.00$               4.75             9,405.00$               
75 8-01 Coir Log 350 LF 7.50                 2,625.00$               10.00           3,500.00$               8.50             2,975.00$               
76 8-01 Biodegradable Erosion Control Blanket 2,850 SY 2.50                 7,125.00$               3.00             8,550.00$               2.20             6,270.00$               
77 8-02 Stabilized Construction Entrance 364 SY 25.00               9,100.00$               18.00           6,552.00$               13.00           4,732.00$               
78 8-02 High Visibility Fence 1,400 LF 2.50                 3,500.00$               2.50             3,500.00$               3.50             4,900.00$               
79 8-02 Plastic Sheeting 2,250 SY 1.75                 3,937.50$               3.00             6,750.00$               2.25             5,062.50$               
80 8-02 Sediment Trap 438 SY 25.00               10,950.00$             25.00           10,950.00$             20.00           8,760.00$               
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: A - Street Improvement
Prepared By: City of Auburn
Bid Date: 6/9/16

Engineer's Estimate Scarsella Bros, Inc SCI Infrastructure, LLC
PO Box 68697 2825 South 154th Street
Seattle, WA 98168 Seattle, WA 98188

Item No. Sec. No. Item Description Qty. Unit Unit Price  Total Price Unit Price  Total Price Unit Price  Total Price 
81 8-02 Compost Blanket 2,960 SY 5.00                 14,800.00$             5.00             14,800.00               4.40             13,024.00$             
82 8-02 General Permit Documentation Compliance 1 LS 2,500.00          2,500.00$               1,000.00      1,000.00$               4,500.00      4,500.00$               
83 8-02 Bark Mulch 875 CY 35.00               30,625.00$             34.00           29,750.00$             55.00           48,125.00$             
84 8-02 Roadside Restoration 1 EST 5000 5,000.00$               5,000.00      5,000.00$               5,000.00      5,000.00$               
85 8-02 Topsoil Type A 2,300 CY 40.00               92,000.00$             32.00           73,600.00$             34.50           79,350.00$             
86 8-02 Root Control Barrier 2,720 LF 4.50                 12,240.00$             5.00             13,600.00$             9.50             25,840.00$             
87 8-02 Log with Rootwad 19 Each 600.00             11,400.00$             1,075.00      20,425.00$             750.00         14,250.00$             
88 8-02 Medium Log 25 Each 400.00             10,000.00$             225.00         5,625.00$               700.00         17,500.00$             
89 8-02 Small Log 59 Each 250.00             14,750.00$             100.00         5,900.00$               500.00         29,500.00$             
90 8-02 Log Fasteners 59 Each 25.00               1,475.00$               25.00           1,475.00$               150.00         8,850.00$               
91 8-02 PSIPE Cornus Alba 'Red-Twig Dogwood' 307 Each 15.00               4,605.00$               8.00             2,456.00$               8.25             2,532.75$               
92 8-02 PSIPE Salix Lucida Var Lasiandra 'Pacific Willow' 307 Each 15.00               4,605.00$               8.00             2,456.00$               8.25             2,532.75$               
93 8-02 PSIPE Salix Sitchensis 'Sitka Willow' 307 Each 15.00               4,605.00$               8.00             2,456.00$               8.25             2,532.75$               
94 8-02 PSIPE Acer Macrophylum 'Big Leaf Maple' 202 Each 15.00               3,030.00$               8.00             1,616.00$               8.25             1,666.50$               
95 8-02 PSIPE Alnus Rubra 'Red Alder' 202 Each 15.00               3,030.00$               8.00             1,616.00$               8.25             1,666.50$               
96 8-02 PSIPE Pseudotsuga Menziesii 'Douglas Fir' 202 Each 15.00               3,030.00$               8.00             1,616.00$               8.25             1,666.50$               
97 8-02 PSIPE Tsuga Heterophylla 'Western Hemlock' 202 Each 15.00               3,030.00$               8.00             1,616.00$               8.25             1,666.50$               
98 8-02 PSIPE Acer Circinatum 'Vine Maple' 405 Each 15.00               6,075.00$               8.00             3,240.00$               8.25             3,341.25$               
99 8-02 PSIPE Amelanchier Alnifolia 'Saskatoon Serviceberry' 405 Each 15.00               6,075.00$               8.00             3,240.00$               8.25             3,341.25$               

100 8-02 PSIPE Corylus Cornuta 'Beaked Hazelnut' 405 Each 15.00               6,075.00$               8.00             3,240.00$               8.25             3,341.25$               
101 8-02 PSIPE Holodiscus Discolor 'Oceanspray' 405 Each 15.00               6,075.00$               8.00             3,240.00$               8.25             3,341.25$               
102 8-02 PSIPE Rosa Gymnocarpa 'Baldhip Rose' 405 Each 15.00               6,075.00$               8.00             3,240.00$               8.25             3,341.25$               
103 8-02 PSIPE Symphocarpus Albus 'Snowberry' 405 Each 15.00               6,075.00$               8.00             3,240.00$               8.25             3,341.25$               
104 8-02 PSIPE Acer rubrum 'Armstrong' Red Maple 68 Each 250.00             17,000.00$             400.00         27,200.00$             425.00         28,900.00$             
105 8-02 PSIPE Cistus 'Grayswood Pink' Rockrose 442 Each 20.00               8,840.00$               12.00           5,304.00$               23.00           10,166.00$             
106 8-02 PSIPE Prunus lauracerasus 'Otto Luyken' Laurel 594 Each 15.00               8,910.00$               10.00           5,940.00$               11.40           6,771.60$               
107 8-02 PSIPE Berberis thunbergii 'Crimson Pygmy' Barberry 198 Each 15.00               2,970.00$               12.00           2,376.00$               12.40           2,455.20$               
108 8-02 PSIPE Cotoneaster dammeri Bearberry 126 Each 15.00               1,890.00$               12.00           1,512.00$               10.00           1,260.00$               
109 8-02 PSIPE Carex obnupta 4,667 Each 4.00                 18,668.00$             3.00             14,001.00$             2.60             12,134.20$             
110 8-02 PSIPE Scirpus acutus 4,667 Each 4.00                 18,668.00$             3.00             14,001.00$             2.60             12,134.20$             
111 8-02 PSIPE Juncus tenuis 4,667 Each 4.00                 18,668.00$             3.00             14,001.00$             2.60             12,134.20$             
112 8-04 Cement Conc. Traffic Curb and Gutter 5,375 LF 20.00               107,500.00$           14.20           76,325.00$             12.50           67,187.50$             
113 8-04 Cement Conc. Traffic Curb 261 LF 15.00               3,915.00$               23.10           6,029.10$               21.00           5,481.00$               
114 8-04 Dual-Faced Cement Conc. Traffic Curb and Gutter 681 LF 35.00               23,835.00$             34.10           23,222.10$             30.00           20,430.00$             
115 8-04 Cement Conc. Pedestrian Curb 406 LF 15.00               6,090.00$               21.00           8,526.00$               19.00           7,714.00$               
116 8-05 Trench Dewatering System 400 LF 50.00               20,000.00$             50.00           20,000.00$             1.00             400.00$                  
117 8-05 Pond Dewatering System 500 SY 25.00               12,500.00$             15.00           7,500.00$               1.00             500.00$                  
118 8-06 Cement Concrete Driveway Approach 60 SY 60.00               3,600.00$               75.00           4,500.00$               60.00           3,600.00$               
119 8-07 Precast Dual Faced Sloped Mountable Curb 2,003 LF 25.00               50,075.00$             27.50           55,082.50$             31.00           62,093.00$             
120 8-09 Raised Pavement Marker Type 2 992 Each 3.00                 2,976.00$               4.00             3,968.00$               4.25             4,216.00$               
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: A - Street Improvement
Prepared By: City of Auburn
Bid Date: 6/9/16

Engineer's Estimate Scarsella Bros, Inc SCI Infrastructure, LLC
PO Box 68697 2825 South 154th Street
Seattle, WA 98168 Seattle, WA 98188

Item No. Sec. No. Item Description Qty. Unit Unit Price  Total Price Unit Price  Total Price Unit Price  Total Price 
121 8-10 Type 3 Delineator Channelizer 164 Each 150.00             24,600.00$             32.45           5,321.80$               33.50           5,494.00$               
122 8-11 Beam Guardrail Type 1 227 LF 45.00               10,215.00$             34.50           7,831.50$               36.00           8,172.00$               
123 8-11 Beam Guardrail Anchor Type 1 2 Each 1,500.00          3,000.00$               705.00         1,410.00$               800.00         1,600.00$               
124 8-11 Adjust Existing Guardrail 3,540 LF 5.00                 17,700.00$             12.00           42,480.00$             13.00           46,020.00$             
125 8-12 Chain Link Fence Type 4 896 LF 20.00               17,920.00$             16.20           14,515.20$             15.50           13,888.00$             
126 8-12 Double 20 Ft. Chain Link Gate 1 Each 1,500.00          1,500.00$               1,235.00      1,235.00$               1,150.00      1,150.00$               
127 8-12 Split Rail Fence 660 LF 15.00               9,900.00$               9.00             5,940.00$               8.75             5,775.00$               
128 8-13 Adjust Monument 6 Each 500.00             3,000.00$               250.00         1,500.00$               500.00         3,000.00$               
129 8-14 Cement Conc. Sidewalk 200 SY 50.00               10,000.00$             41.00           8,200.00$               37.00           7,400.00$               
130 8-14 Cement Conc. Curb Ramp Type Parallel A 2 Each 1,250.00          2,500.00$               1,760.00      3,520.00$               1,425.00      2,850.00$               
131 8-14 Cement Conc. Curb Ramp Type Parallel B 2 Each 1,250.00          2,500.00$               1,760.00      3,520.00$               1,425.00      2,850.00$               
132 8-14 Cement Conc. Curb Ramp Type Single Direction B 4 Each 1,250.00          5,000.00$               2,860.00      11,440.00$             2,500.00      10,000.00$             
133 8-14 Detectable Warning Surface 82 SF 20.00               1,640.00$               27.50           2,255.00$               30.00           2,460.00$               
134 8-15 Streambed Mix 140 TON 50.00               7,000.00$               60.00           8,400.00$               47.00           6,580.00$               
135 8-15 Hand Placed Riprap 15 CY 200.00             3,000.00$               250.00         3,750.00$               90.00           1,350.00$               

136 8-20
Traffic Signal System Modified - System A (Auburn Wy 
N) 1 LS 220,000.00      220,000.00$           211,605.00  211,605.00$           220,000.00  220,000.00$           

137 8-20 Traffic Signal System Modified - System C (L St NE) 1 LS 40,000.00        40,000.00$             31,940.00    31,940.00$             35,000.00    35,000.00$             

138 8-20
Traffic Signal System Infrastructure - System B (Future I 
St NE) 1 LS 30,000.00        30,000.00$             11,890.00    11,890.00$             15,000.00    15,000.00$             

139 8-20 Illumination System Complete - Systems A, B and C 1 LS 370,000.00      370,000.00$           169,675.00  169,675.00$           182,000.00  182,000.00$           
140 8-20 ITS System Complete 1 LS 210,000.00      210,000.00$           117,412.00  117,412.00$           180,000.00  180,000.00$           
141 8-21 Permanent Signing 1 LS 4,000.00          4,000.00$               6,000.00      6,000.00$               8,000.00      8,000.00$               
142 8-22 Paint Line 20,301 LF 0.50                 10,150.50$             0.22             4,466.22$               0.25             5,075.25$               
143 8-22 Plastic Line 483 LF 0.50                 241.50$                  1.11             536.13$                  1.20             579.60$                  
144 8-22 Plastic Wide Lane Line 1,498 LF 1.00                 1,498.00$               1.45             2,172.10$               1.60             2,396.80$               
145 8-22 Plastic Crosswalk Stripe and Stop Bar (24 inch wide) 908 LF 2.00                 1,816.00$               5.77             5,239.16$               6.00             5,448.00$               
146 8-22 Painted Crosshatch Marking 233 LF 0.50                 116.50$                  1.77             412.41$                  2.00             466.00$                  
147 8-22 Plastic Traffic Arrow 24 Each 75.00               1,800.00$               80.00           1,920.00$               85.00           2,040.00$               
148 8-22 Removing Painted Traffic Markings 1 LS 10,000.00        10,000.00$             1.00             1.00$                      2,500.00      2,500.00$               
149 8-22 Removing Plastic Traffic Markings 1 LS 2,100.00          2,100.00$               1.00             1.00$                      2,500.00      2,500.00$               
150 8-23 Temporary Pavement Markings 25,080 LF 0.10                 2,508.00$               0.25             6,270.00$               0.25             6,270.00$               

Schedule Subtotal 5,421,588.00$        5,015,020.92$        5,386,208.60$        
No Tax Applicable
SCHEDULE TOTAL 5,421,588.00$        5,015,020.92$        5,386,208.60$        
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: A - Street Improvement
Prepared By: City of Auburn
Bid Date: 6/9/16

Active Construction, Inc Strider Construction
5110 River Road East 4721 Northwest Drive
Tacoma, WA 98443 Bellingham, WA 98226

Item No. Sec. No. Item Description Qty. Unit Unit Price  Total Price Unit Price  Total Price 
1 1-04 Minor Changes 1 Eq. Adj 25,000.00    25,000.00$             25,000.00   25,000.00$             
2 1-05 Record Drawings (Minimum Bid $5,000) 1 LS 5,000.00      5,000.00$               5,000.00     5,000.00$               
3 1-05 Contractor Provided Surveying 1 LS 35,000.00    35,000.00$             35,000.00   35,000.00$             
4 1-07 Utility Potholing 13 Each 300.00         3,900.00$               350.00        4,550.00$               
5 1-07 SPCC Plan 1 LS 100.00         100.00$                  1,000.00     1,000.00$               
6 1-09 Mobilization 1 LS 564,950.04  564,950.04$           600,000.00 600,000.00$           
7 1-09 Construction Site Signs 1 Each 1,300.00      1,300.00$               1,200.00     1,200.00$               
8 1-10 Traffic Control Supervisor 1 LS 1.00             1.00$                      65,000.00   65,000.00$             
9 1-10 Traffic Control Labor (Min. Bid $45 per hour) 4160 HR 55.00           228,800.00$           52.00          216,320.00$           
10 1-10 Construction Signs Class A 192 SF 24.00           4,608.00$               22.00          4,224.00$               
11 1-10 Sequential Arrow Sign 240 Day 24.00           5,760.00$               50.00          12,000.00$             
12 1-10 Portable Changeable Message Sign 240 Day 64.00           15,360.00$             175.00        42,000.00$             
13 1-10 Outside Agency Uniformed Police Flagging Labor 1 Est 7,500.00      7,500.00$               7,500.00     7,500.00$               
14 1-10 Other Temporary Traffic Control 1 LS 20,000.00    20,000.00$             75,000.00   75,000.00$             
15 2-01 Clearing and Grubbing 1 LS 90,000.00    90,000.00$             120,000.00 120,000.00$           
16 2-01 Roadside Cleanup 1 FA 17,500.00    17,500.00$             17,500.00   17,500.00$             
17 2-02 Removal of Structures and Obstructions 1 LS 100,000.00  100,000.00$           25,000.00   25,000.00$             
18 2-02 Remove and Reset Private Luminaire 1 Each 5,000.00      5,000.00$               3,500.00     3,500.00$               
19 2-02

      
Pavement 290 SY 15.00           4,350.00$               13.00          3,770.00$               

20 2-02 Remove Guardrail 1588 LF 7.00             11,116.00$             3.50            5,558.00$               
21 2-03 Roadway Excavation Incl. Haul 2200 CY 27.50           60,500.00$             32.00          70,400.00$             
22 2-03 Unsuitable Foundation Excavation Incl. Haul 278 CY 36.50           10,147.00$             25.00          6,950.00$               
23 2-03 Gravel Borrow Incl. Haul 39450 Ton 18.00           710,100.00$           19.00          749,550.00$           
24 2-03 Ditch Excavation Incl. Haul 8900 CY 18.00           160,200.00$           28.00          249,200.00$           
25 2-03 Pond Excavation Incl. Haul 2960 CY 20.00           59,200.00$             18.00          53,280.00$             
26 2-03 Pond Berm Embankment Compaction 1760 CY 3.00             5,280.00$               1.80            3,168.00$               
27 2-03 Preload 1 LS 12,000.00    12,000.00$             225,000.00 225,000.00$           
28 2-03 Surplus Preload Material Removal, Incl. Haul 550 CY 21.00           11,550.00$             25.00          13,750.00$             
29 2-03 Settlement Plate Markers 12 Each 135.00         1,620.00$               1,400.00     16,800.00$             
30 2-09 Shoring or Extra Excavation Class A 1 LS 1.00             1.00$                      50,000.00   50,000.00$             
31 2-09 Shoring or Extra Excavation Class B 7356 SF 0.10             735.60$                  0.25            1,839.00$               
32 2-12 Construction Geotextile for Soil Stabilization 20788 SY 1.80             37,418.40$             1.00            20,788.00$             
33 4-04 Crushed Surfacing Base Course 6488 Ton 27.50           178,420.00$           28.00          181,664.00$           
34 4-04 Permeable Ballast 1000 Ton 33.70           33,700.00$             40.00          40,000.00$             
35 5-04 Planing Bituminous Pavement 23436 SY 2.80             65,620.80$             3.00            70,308.00$             
36 5-04 HMA CL 1/2 In. PG 64-22 (Class B) 5378 Ton 72.00           387,216.00$           72.00          387,216.00$           
37 5-04 HMA CL 1 In. PG 64-22 (Class E) 4912 Ton 69.00           338,928.00$           63.00          309,456.00$           
38 5-04 HMA for Pavement Repair Cl. 1/2-inch PG 64-22 500 Ton 113.00         56,500.00$             145.00        72,500.00$             
39 5-04 Porous HMA For Trail 718 Ton 104.00         74,672.00$             90.00          64,620.00$             
40 5-04 Asphalt Cold Patch 400 Ton 180.00         72,000.00$             190.00        76,000.00$             
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: A - Street Improvement
Prepared By: City of Auburn
Bid Date: 6/9/16

Active Construction, Inc Strider Construction
5110 River Road East 4721 Northwest Drive
Tacoma, WA 98443 Bellingham, WA 98226

Item No. Sec. No. Item Description Qty. Unit Unit Price  Total Price Unit Price  Total Price 
41 5-04 Commercial HMA 47 Ton 170.00         7,990.00$               150.00        7,050.00$               
42 5-05 Cement Concrete Pavement - Including Dowels 265 SY 131.00         34,715.00$             95.00          25,175.00$             
43 6-13 Structural Earth Wall B 220 SF 50.00           11,000.00$             30.00          6,600.00$               
44 6-20 Pedestrian Handrail 78 LF 125.00         9,750.00$               120.00        9,360.00$               
45 7-02 Precast Reinforced Concrete Split Box Culvert 1 LS 275,000.00  275,000.00$           325,000.00 325,000.00$           
46 7-04

      
Diam. 824 LF 63.00           51,912.00$             70.00          57,680.00$             

47 7-04
          

Diam. 239 LF 113.00         27,007.00$             100.00        23,900.00$             

48 7-04
Ductile Iron Pipe, Special Class 52, Storm Pipe, 48 
inch Diam. 50 LF 485.00         24,250.00$             800.00        40,000.00$             

49 7-04 Polypropylene Storm Sewer Pipe 12 inch Diam. 391 LF 42.00           16,422.00$             33.00          12,903.00$             
50 7-04 Polypropylene Storm Sewer Pipe 18 inch Diam. 2079 LF 49.00           101,871.00$           45.00          93,555.00$             

51 7-04
Reinforced Concrete Storm Sewer Pipe, Cl. IV, 48 
inch Diam. 60 LF 311.00         18,660.00$             350.00        21,000.00$             

52 7-04 Storm Sewer Television Inspection 3660 LF 1.45             5,307.00$               3.50            12,810.00$             
53 7-05 Manhole Type 1, 48 In. Diam. 13 Each 2,900.00      37,700.00$             3,700.00     48,100.00$             
54 7-05 Manhole Type 2, 72 In. Diam. 1 Each 6,800.00      6,800.00$               6,500.00     6,500.00$               
55 7-05 Catch Basin Type 1 8 Each 1,500.00      12,000.00$             1,100.00     8,800.00$               
56 7-05 Catch Basin Type 1L 2 Each 1,600.00      3,200.00$               1,500.00     3,000.00$               
57 7-05

         
Restrictor 1 Each 9,000.00      9,000.00$               8,500.00     8,500.00$               

58 7-05 Adjust Existing Manhole 15 Each 500.00         7,500.00$               400.00        6,000.00$               
59 7-05 Adjust Existing Catch Basin 10 Each 400.00         4,000.00$               350.00        3,500.00$               

60 7-05
Adjustment of Existing Utility Structures to Finished 
Grade 29 Each 600.00         17,400.00$             350.00        10,150.00$             

61 7-05 Trash Rack 6 Each 850.00         5,100.00$               1,500.00     9,000.00$               
62 7-05 Connect to Existing Catch Basin 3 Each 1,900.00      5,700.00$               550.00        1,650.00$               
63 7-08 Pipe Foundation Material 520 Ton 19.75           10,270.00$             35.00          18,200.00$             
64 7-08 Imported Pipe Bedding 1671 Ton 26.00           43,446.00$             22.00          36,762.00$             
65 7-08 Select Pipe Trench Backfill 250 Ton 20.00           5,000.00$               15.00          3,750.00$               
66 7-08 Imported Pipe Trench Backfill 250 Ton 20.00           5,000.00$               15.00          3,750.00$               
67 7-08 Controlled Density Fill (CDF) For Filling Pipe 21 CY 200.00         4,200.00$               400.00        8,400.00$               
68 8-01 Inlet Protection 29 Each 75.00           2,175.00$               70.00          2,030.00$               
69 8-01 Mulching with Moderate-Term Mulch 8470 SY 1.30             11,011.00$             0.50            4,235.00$               
70 8-01 Seeding and Fertilizing 4710 SY 3.30             15,543.00$             0.40            1,884.00$               
71 8-01 Temporary Water Pollution/Erosion Control 1 Eq Adj 20,000.00    20,000.00$             20,000.00   20,000.00$             
72 8-01 TESC Plan 1 LS 100.00         100.00$                  1,000.00     1,000.00$               
73 8-01 ESC Lead 80 Day 1.00             80.00$                    300.00        24,000.00$             
74 8-01 Silt Fence 1980 LF 5.00             9,900.00$               2.00            3,960.00$               
75 8-01 Coir Log 350 LF 4.30             1,505.00$               6.00            2,100.00$               
76 8-01 Biodegradable Erosion Control Blanket 2850 SY 5.50             15,675.00$             3.00            8,550.00$               
77 8-02 Stabilized Construction Entrance 364 SY 19.00           6,916.00$               17.00          6,188.00$               
78 8-02 High Visibility Fence 1400 LF 2.60             3,640.00$               1.80            2,520.00$               
79 8-02 Plastic Sheeting 2250 SY 1.50             3,375.00$               1.25            2,812.50$               
80 8-02 Sediment Trap 438 SY 9.50             4,161.00$               4.00            1,752.00$               
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: A - Street Improvement
Prepared By: City of Auburn
Bid Date: 6/9/16

Active Construction, Inc Strider Construction
5110 River Road East 4721 Northwest Drive
Tacoma, WA 98443 Bellingham, WA 98226

Item No. Sec. No. Item Description Qty. Unit Unit Price  Total Price Unit Price  Total Price 
81 8-02 Compost Blanket 2960 SY 5.50             16,280.00$             4.50            13,320.00$             
82 8-02 General Permit Documentation Compliance 1 LS 100.00         100.00$                  2,500.00     2,500.00$               
83 8-02 Bark Mulch 875 CY 38.00           33,250.00$             38.00          33,250.00$             
84 8-02 Roadside Restoration 1 EST 5,000.00      5,000.00$               5,000.00     5,000.00$               
85 8-02 Topsoil Type A 2300 CY 36.00           82,800.00$             38.00          87,400.00$             
86 8-02 Root Control Barrier 2720 LF 5.00             13,600.00$             10.00          27,200.00$             
87 8-02 Log with Rootwad 19 Each 200.00         3,800.00$               1,400.00     26,600.00$             
88 8-02 Medium Log 25 Each 110.00         2,750.00$               750.00        18,750.00$             
89 8-02 Small Log 59 Each 45.00           2,655.00$               450.00        26,550.00$             
90 8-02 Log Fasteners 59 Each 150.00         8,850.00$               100.00        5,900.00$               
91 8-02 PSIPE Cornus Alba 'Red-Twig Dogwood' 307 Each 9.00             2,763.00$               8.00            2,456.00$               
92 8-02 PSIPE Salix Lucida Var Lasiandra 'Pacific Willow' 307 Each 9.00             2,763.00$               8.00            2,456.00$               
93 8-02 PSIPE Salix Sitchensis 'Sitka Willow' 307 Each 9.00             2,763.00$               8.00            2,456.00$               
94 8-02 PSIPE Acer Macrophylum 'Big Leaf Maple' 202 Each 9.00             1,818.00$               8.00            1,616.00$               
95 8-02 PSIPE Alnus Rubra 'Red Alder' 202 Each 9.00             1,818.00$               8.00            1,616.00$               
96 8-02 PSIPE Pseudotsuga Menziesii 'Douglas Fir' 202 Each 9.00             1,818.00$               8.00            1,616.00$               
97 8-02 PSIPE Tsuga Heterophylla 'Western Hemlock' 202 Each 9.00             1,818.00$               8.00            1,616.00$               
98 8-02 PSIPE Acer Circinatum 'Vine Maple' 405 Each 9.00             3,645.00$               8.00            3,240.00$               
99 8-02

    
Serviceberry' 405 Each 9.00             3,645.00$               8.00            3,240.00$               

100 8-02 PSIPE Corylus Cornuta 'Beaked Hazelnut' 405 Each 9.00             3,645.00$               8.00            3,240.00$               
101 8-02 PSIPE Holodiscus Discolor 'Oceanspray' 405 Each 9.00             3,645.00$               8.00            3,240.00$               
102 8-02 PSIPE Rosa Gymnocarpa 'Baldhip Rose' 405 Each 9.00             3,645.00$               8.00            3,240.00$               
103 8-02 PSIPE Symphocarpus Albus 'Snowberry' 405 Each 9.00             3,645.00$               8.00            3,240.00$               
104 8-02 PSIPE Acer rubrum 'Armstrong' Red Maple 68 Each 450.00         30,600.00$             400.00        27,200.00$             
105 8-02 PSIPE Cistus 'Grayswood Pink' Rockrose 442 Each 13.50           5,967.00$               24.00          10,608.00$             
106 8-02 PSIPE Prunus lauracerasus 'Otto Luyken' Laurel 594 Each 11.00           6,534.00$               12.00          7,128.00$               
107 8-02

     
Barberry 198 Each 13.00           2,574.00$               13.00          2,574.00$               

108 8-02 PSIPE Cotoneaster dammeri Bearberry 126 Each 13.00           1,638.00$               10.00          1,260.00$               
109 8-02 PSIPE Carex obnupta 4667 Each 3.00             14,001.00$             2.50            11,667.50$             
110 8-02 PSIPE Scirpus acutus 4667 Each 3.00             14,001.00$             2.50            11,667.50$             
111 8-02 PSIPE Juncus tenuis 4667 Each 3.00             14,001.00$             2.50            11,667.50$             
112 8-04 Cement Conc. Traffic Curb and Gutter 5375 LF 12.00           64,500.00$             19.50          104,812.50$           
113 8-04 Cement Conc. Traffic Curb 261 LF 29.00           7,569.00$               19.40          5,063.40$               
114 8-04 Dual-Faced Cement Conc. Traffic Curb and Gutter 681 LF 48.00           32,688.00$             27.25          18,557.25$             
115 8-04 Cement Conc. Pedestrian Curb 406 LF 28.00           11,368.00$             20.00          8,120.00$               
116 8-05 Trench Dewatering System 400 LF 80.00           32,000.00$             165.00        66,000.00$             
117 8-05 Pond Dewatering System 500 SY 35.00           17,500.00$             195.00        97,500.00$             
118 8-06 Cement Concrete Driveway Approach 60 SY 70.00           4,200.00$               60.00          3,600.00$               
119 8-07 Precast Dual Faced Sloped Mountable Curb 2003 LF 30.00           60,090.00$             30.00          60,090.00$             
120 8-09 Raised Pavement Marker Type 2 992 Each 4.00             3,968.00$               4.25            4,216.00$               
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: A - Street Improvement
Prepared By: City of Auburn
Bid Date: 6/9/16

Active Construction, Inc Strider Construction
5110 River Road East 4721 Northwest Drive
Tacoma, WA 98443 Bellingham, WA 98226

Item No. Sec. No. Item Description Qty. Unit Unit Price  Total Price Unit Price  Total Price 
121 8-10 Type 3 Delineator Channelizer 164 Each 35.00           5,740.00$               35.00          5,740.00$               
122 8-11 Beam Guardrail Type 1 227 LF 37.00           8,399.00$               37.00          8,399.00$               
123 8-11 Beam Guardrail Anchor Type 1 2 Each 750.00         1,500.00$               750.00        1,500.00$               
124 8-11 Adjust Existing Guardrail 3540 LF 13.00           46,020.00$             12.50          44,250.00$             
125 8-12 Chain Link Fence Type 4 896 LF 16.00           14,336.00$             17.00          15,232.00$             
126 8-12 Double 20 Ft. Chain Link Gate 1 Each 1,200.00      1,200.00$               1,200.00     1,200.00$               
127 8-12 Split Rail Fence 660 LF 9.00             5,940.00$               9.00            5,940.00$               
128 8-13 Adjust Monument 6 Each 350.00         2,100.00$               300.00        1,800.00$               
129 8-14 Cement Conc. Sidewalk 200 SY 63.50           12,700.00$             44.00          8,800.00$               
130 8-14 Cement Conc. Curb Ramp Type Parallel A 2 Each 2,250.00      4,500.00$               1,500.00     3,000.00$               
131 8-14 Cement Conc. Curb Ramp Type Parallel B 2 Each 2,250.00      4,500.00$               1,500.00     3,000.00$               
132 8-14 Cement Conc. Curb Ramp Type Single Direction B 4 Each 3,200.00      12,800.00$             1,250.00     5,000.00$               
133 8-14 Detectable Warning Surface 82 SF 22.00           1,804.00$               30.00          2,460.00$               
134 8-15 Streambed Mix 140 TON 71.00           9,940.00$               100.00        14,000.00$             
135 8-15 Hand Placed Riprap 15 CY 120.00         1,800.00$               100.00        1,500.00$               

136 8-20
Traffic Signal System Modified - System A (Auburn 
Wy N) 1 LS 235,000.00  235,000.00$           185,000.00 185,000.00$           

137 8-20 Traffic Signal System Modified - System C (L St NE) 1 LS 35,000.00    35,000.00$             21,500.00   21,500.00$             

138 8-20
Traffic Signal System Infrastructure - System B 
(Future I St NE) 1 LS 14,000.00    14,000.00$             10,000.00   10,000.00$             

139 8-20 Illumination System Complete - Systems A, B and C 1 LS 185,000.00  185,000.00$           200,000.00 200,000.00$           
140 8-20 ITS System Complete 1 LS 190,000.00  190,000.00$           195,000.00 195,000.00$           
141 8-21 Permanent Signing 1 LS 4,500.00      4,500.00$               7,000.00     7,000.00$               
142 8-22 Paint Line 20301 LF 0.24             4,872.24$               0.25            5,075.25$               
143 8-22 Plastic Line 483 LF 1.22             589.26$                  1.20            579.60$                  
144 8-22 Plastic Wide Lane Line 1498 LF 1.60             2,396.80$               1.50            2,247.00$               
145 8-22

        
wide) 908 LF 6.32             5,738.56$               6.00            5,448.00$               

146 8-22 Painted Crosshatch Marking 233 LF 2.00             466.00$                  2.00            466.00$                  
147 8-22 Plastic Traffic Arrow 24 Each 87.00           2,088.00$               85.00          2,040.00$               
148 8-22 Removing Painted Traffic Markings 1 LS 650.00         650.00$                  1,000.00     1,000.00$               
149 8-22 Removing Plastic Traffic Markings 1 LS 800.00         800.00$                  1,000.00     1,000.00$               
150 8-23 Temporary Pavement Markings 25080 LF 0.26             6,520.80$               0.50            12,540.00$             

Schedule Subtotal 5,625,950.50$        6,325,928.00$        

SCHEDULE TOTAL 5,625,950.50$        6,325,928.00$        



BID TABULATION
SCHEDULE SUMMARY

6/15/2016 (10:03 AM)
h:\proj\bidtabs\C222A BT.xls 9

Project Name:  C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule No.: A - Street Improvement

Prepared by: City of Auburn
Bid Date:   

ENGINEER'S ESTIMATE: 5,421,588.00$       
AVERAGE BID AMOUNT: 5,588,277.01$       
BID SPREAD AMOUNT: 1,310,907.08$       BID Amount Spread $ Spread %

LOW BIDDER: Scarsella Bros, Inc 5,015,020.92$     (406,567.08)$      -7.50%
Second Bidder: SCI Infrastructure, LLC 5,386,208.60$     (35,379.40)$        -0.65%

Basic BID (No Tax Applicable)
Scarsella Bros, Inc 5,015,020.92$       
SCI Infrastructure, LLC 5,386,208.60$       
Active Construction, Inc 5,625,950.50$       
Strider Construction 6,325,928.00$       

6/9/16
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: B - Water Utility Improvement
Prepared By: City of Auburn
Bid Date: 6/9/16

Engineer's Estimate Scarsella Bros, Inc SCI Infrastructure, LLC Active Construction, Inc
2825 S 154th 154th St 2825 South 154th Street 5110 River Road East
Seattle, WA 98188 Seattle, WA 98188 Tacoma, WA 98443

Item No. Sec. No. Item Description Qty. Unit  Unit Price  Total Price  Unit Price  Total Price  Unit Price  Total Price  Unit Price  Total Price 
151 1-04 Minor Changes 1 Eq. Adj. Eq. Adj 5,000.00$               5,000.00      5,000.00$               5,000.00      5,000.00$               5,000.00      5,000.00$               
152 1-05 Contractor Provided Surveying 1 LS LS 7,500.00$               2,500.00      2,500.00$               2,500.00      2,500.00$               1,800.00      1,800.00$               
153 1-07 Utility Potholing 2 Each 350.00        700.00$                  500.00         1,000.00$               350.00         700.00$                  350.00         700.00$                  
154 1-09 Mobilization 1 LS LS 7,200.00$               1,500.00      1,500.00$               3,250.00      3,250.00$               250.00         250.00$                  
155 7-08 Imported Pipe Bedding 90 Ton 25.00          2,250.00$               15.00           1,350.00$               20.00           1,800.00$               26.50           2,385.00$               
156 7-08 Select Pipe Trench Backfill 180 Ton 20.00          3,600.00$               15.00           2,700.00$               20.00           3,600.00$               18.50           3,330.00$               
157 7-09 Connect to Existing Water Main 2 Each 2,500.00     5,000.00$               6,250.00      12,500.00$             2,550.00      5,100.00$               4,500.00      9,000.00$               

158 7-09
Special Class 52 Ductile Iron Pipe for Water 
Main 6 inch Diam. 171 LF 70.00          11,970.00$             55.40           9,473.40$               50.00           8,550.00$               58.00           9,918.00$               

159 7-09
Special Class 52 Ductile Iron Pipe for Water 
Main 8 inch Diam. 65 LF 90.00          5,850.00$               86.50           5,622.50$               100.00         6,500.00$               109.00         7,085.00$               

160 7-09
Special Class 52 Ductile Iron Pipe for Water 
Main 12 inch Diam. 172 LF 110.00        18,920.00$             167.00         28,724.00$             200.00         34,400.00$             171.00         29,412.00$             

161 7-09 Steel Watermain Casing 24 in. Diam. 30 LF 200.00        6,000.00$               295.00         8,850.00$               265.00         7,950.00$               240.00         7,200.00$               
162 7-12 Gate Valve 6 In 4 Each 1,200.00     4,800.00$               1,170.00      4,680.00$               1,465.00      5,860.00$               550.00         2,200.00$               
163 7-12 Gate Valve 8 In 1 Each 1,500.00     1,500.00$               1,625.00      1,625.00$               1,750.00      1,750.00$               1,600.00      1,600.00$               
164 7-12 Gate Valve 12 In 4 Each 2,000.00     8,000.00$               2,655.00      10,620.00$             2,750.00      11,000.00$             2,600.00      10,400.00$             
165 7-12 Tapping Sleeve and Valve Assembly 6 In 3 Each 1,250.00     3,750.00$               5,565.00      16,695.00$             3,850.00      11,550.00$             5,600.00      16,800.00$             
166 7-12 Adjust Existing Valve Box 12 Each 350.00        4,200.00$               300.00         3,600.00$               400.00         4,800.00$               275.00         3,300.00$               

167 7-12
Combination Air Release/Air Vacuum Valve 
Assembly 2 Each 5,000.00     10,000.00$             3,385.00      6,770.00$               2,650.00      5,300.00$               3,300.00      6,600.00$               

168 7-14 Hydrant Assembly 4 Each 4,500.00     18,000.00$             4,600.00      18,400.00$             3,700.00      14,800.00$             5,800.00      23,200.00$             
169 7-14 Resetting Existing Hydrant 1 Each 1,250.00     1,250.00$               3,600.00      3,600.00$               2,500.00      2,500.00$               4,700.00      4,700.00$               
170 7-14 Moving Existing Hydrant 1 Each 1,750.00     1,750.00$               1,885.00      1,885.00$               2,500.00      2,500.00$               4,000.00      4,000.00$               

Schedule Subtotal 127,240.00$           147,094.90$           139,410.00$           148,880.00$           
Applied Tax 12,087.80$             13,974.02$             13,243.95$             14,143.60$             
SCHEDULE TOTAL 139,327.80$           161,068.92$           152,653.95$           163,023.60$           
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: B - Water Utility Improvement
Prepared By: City of Auburn
Bid Date: 6/9/16

Strider Construction
4721 Northwest Drive
Bellingham, WA 98226

Item No. Sec. No. Item Description Qty. Unit  Unit Price  Total Price 
151 1-04 Minor Changes 1 Eq. Adj. 5,000.00     5,000.00$               
152 1-05 Contractor Provided Surveying 1 LS 2,000.00     2,000.00$               
153 1-07 Utility Potholing 2 Each 300.00        600.00$                  
154 1-09 Mobilization 1 LS 5,000.00     5,000.00$               
155 7-08 Imported Pipe Bedding 90 Ton 18.00          1,620.00$               
156 7-08 Select Pipe Trench Backfill 180 Ton 16.00          2,880.00$               
157 7-09 Connect to Existing Water Main 2 Each 6,000.00     12,000.00$             

158 7-09
Special Class 52 Ductile Iron Pipe for Water 
Main 6 inch Diam. 171 LF 28.00          4,788.00$               

159 7-09
Special Class 52 Ductile Iron Pipe for Water 
Main 8 inch Diam. 65 LF 45.00          2,925.00$               

160 7-09
Special Class 52 Ductile Iron Pipe for Water 
Main 12 inch Diam. 172 LF 138.00        23,736.00$             

161 7-09 Steel Watermain Casing 24 in. Diam. 30 LF 250.00        7,500.00$               
162 7-12 Gate Valve 6 In 4 Each 1,000.00     4,000.00$               
163 7-12 Gate Valve 8 In 1 Each 1,400.00     1,400.00$               
164 7-12 Gate Valve 12 In 4 Each 2,400.00     9,600.00$               
165 7-12 Tapping Sleeve and Valve Assembly 6 In 3 Each 3,750.00     11,250.00$             
166 7-12 Adjust Existing Valve Box 12 Each 200.00        2,400.00$               

167 7-12
Combination Air Release/Air Vacuum Valve 
Assembly 2 Each 2,200.00     4,400.00$               

168 7-14 Hydrant Assembly 4 Each 4,000.00     16,000.00$             
169 7-14 Resetting Existing Hydrant 1 Each 2,250.00     2,250.00$               
170 7-14 Moving Existing Hydrant 1 Each 1,500.00     1,500.00$               

Schedule Subtotal 120,849.00$           
Applied Tax 11,480.66$             
SCHEDULE TOTAL 132,329.66$           
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Project Name:  C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule No.: B - Water Utility Improvement

Prepared by: City of Auburn
Bid Date:

ENGINEER'S ESTIMATE: 127,240.00$          
AVERAGE BID AMOUNT: 139,058.48$          
BID SPREAD AMOUNT: 28,031.00$            BID Amount Spread $ Spread %

LOW BIDDER: Strider Construction 120,849.00$        (6,391.00)$          -5.02%
Second Bidder: SCI Infrastructure, LLC 139,410.00$        12,170.00$          9.56%

Basic BID (Tax not Included)
Scarsella Bros, Inc 147,094.90$          
SCI Infrastructure, LLC 139,410.00$          
Active Construction, Inc 148,880.00$          
Strider Construction 120,849.00$          

6/9/16
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: C - 83rd Avenue Improvements
Prepared By: City of Auburn
Bid Date: 6/9/16

Engineer's Estimate Scarsella Bros, Inc SCI Infrastructure, LLC Active Construction, Inc
PO Box 68697 2825 South 154th Street 5110 River Road East
Seattle, WA 98166-0697 Seattle, WA 98188 Tacoma, WA 98443

Item No. Sec. No. Item Description Qty. Unit  Unit Price  Total Price  Unit Price  Total Price  Unit Price  Total Price  Unit Price  Total Price 
171 1-04 Minor Changes 1 Eq. Adj. Eq. Adj 7,500.00$               7,500.00      7,500.00$               7,500.00      7,500.00$               7,500.00      7,500.00$               
172 1-05 Record Drawings (Minimum Bid $500) 1 LS LS 500.00$                  500.00         500.00$                  5,000.00      5,000.00$               500.00         500.00$                  
173 1-05 Contractor Provided Surveying 1 LS LS 15,000.00$             6,000.00      6,000.00$               5,000.00      5,000.00$               4,500.00      4,500.00$               
174 1-07 Utility Potholing 5 Each 350.00        1,750.00$               500.00         2,500.00$               350.00         1,750.00$               400.00         2,000.00$               
175 1-07 SPCC Plan 1 LS LS 250.00$                  1.00             1.00$                      950.00         950.00$                  100.00         100.00$                  
176 1-09 Mobilization 1 LS LS 27,960.00$             2,500.00      2,500.00$               25,000.00    25,000.00$             5,000.00      5,000.00$               
177 1-09 Construction Site Signs 1 Each 500.00        500.00$                  700.00         700.00$                  1,250.00      1,250.00$               1,300.00      1,300.00$               
178 1-10 Traffic Control Supervisor 1 LS LS 20,000.00$             1.00             1.00$                      6,500.00      6,500.00$               1.00             1.00$                      

179 1-10 Traffic Control Labor (Min. Bid $45 per hour) 480 HR 50.00          24,000.00$             51.50           24,720.00$             52.00           24,960.00$             55.00           26,400.00$             
180 1-10 Other Temporary Traffic Control 1 LS LS 10,000.00$             1.00             1.00$                      7,500.00      7,500.00$               1,000.00      1,000.00$               
181 2-01 Clearing and Grubbing 1 LS LS 2,500.00$               500.00         500.00$                  7,500.00      7,500.00$               9,000.00      9,000.00$               
182 2-01 Roadside Cleanup 1 FA FA 2,500.00$               2,500.00      2,500.00$               25,000.00    2,500.00$               2,500.00      2,500.00$               
183 2-02 Removal of Structures and Obstructions 1 LS LS 5,000.00$               1.00             1.00$                      5,000.00      5,000.00$               6,700.00      6,700.00$               
184 2-03 Roadway Excavation Incl. Haul 220 CY 20.00          4,400.00$               22.30           4,906.00$               40.00           8,800.00$               43.00           9,460.00$               

185 2-03 Unsuitable Foundation Excavation Incl. Haul 22 CY 150.00        3,300.00$               30.00           660.00$                  30.00           660.00$                  58.00           1,276.00$               
186 2-03 Settlement Plate Markers 2 Each 1,000.00     2,000.00$               750.00         1,500.00$               600.00         1,200.00$               150.00         300.00$                  
187 2-09 Shoring or Extra Excavation Class A 1 LS LS 10,000.00$             500.00         500.00$                  1,000.00      1,000.00$               1.00             1.00$                      
188 4-04 Crushed Surfacing Base Course 270 Ton 25.00          6,750.00$               21.35           5,764.50$               25.00           6,750.00$               40.00           10,800.00$             
189 5-04 Planing Bituminous Pavement 2144 SY 3.50            7,504.00$               4.00             8,576.00$               2.50             5,360.00$               4.50             9,648.00$               
190 5-04 HMA CL 1/2 In. PG 64-22 (Class B) 305 Ton 85.00          25,925.00$             67.00           20,435.00$             78.00           23,790.00$             82.00           25,010.00$             
191 5-04 HMA CL 1 In. PG 64-22 (Class E) 146 Ton 95.00          13,870.00$             103.00         15,038.00$             115.00         16,790.00$             120.00         17,520.00$             
192 6-13 Engineered Fill Wall A 725 SF 80.00          58,000.00$             72.50           52,562.50$             140.00         101,500.00$           101.00         73,225.00$             
193 6-13 SEW Traffic Barrier 160 LF 600.00        96,000.00$             290.00         46,400.00$             775.00         124,000.00$           690.00         110,400.00$           

194 7-04 Polypropylene Storm Sewer Pipe 12 inch Diam. 341 LF 33.00          11,253.00$             41.50           14,151.50$             40.00           13,640.00$             43.00           14,663.00$             
195 7-04 Storm Sewer Television Inspection 341 LF 4.00            1,364.00$               3.00             1,023.00$               2.00             682.00$                  1.50             511.50$                  
196 7-05 Manhole Type 1, 48 In. Diam. 1 Each 2,500.00     2,500.00$               2,855.00      2,855.00$               2,900.00      2,900.00$               2,800.00      2,800.00$               
197 7-05 Catch Basin Type 1 2 Each 1,250.00     2,500.00$               1,665.00      3,330.00$               1,000.00      2,000.00$               1,600.00      3,200.00$               

198 7-05
Adjustment of Existing Utility Structures to 
Finished Grade 1 Each 500.00        500.00$                  500.00         500.00$                  500.00         500.00$                  500.00         500.00$                  

199 7-05 Connect to Existing Catch Basin 1 Each 250.00        250.00$                  1,000.00      1,000.00$               350.00         350.00$                  1,600.00      1,600.00$               
200 7-08 Pipe Foundation Material 40 Ton 30.00          1,200.00$               20.00           800.00$                  20.00           800.00$                  22.00           880.00$                  
201 7-08 Imported Pipe Bedding 157 Ton 25.00          3,925.00$               17.00           2,669.00$               20.00           3,140.00$               27.00           4,239.00$               
202 8-01 Inlet Protection 4 Each 100.00        400.00$                  125.00         500.00$                  80.00           320.00$                  85.00           340.00$                  
203 8-01 TESC Plan 1 LS LS 500.00$                  1.00             1.00$                      950.00         950.00$                  100.00         100.00$                  
204 8-01 Silt Fence 770 LF 3.00            2,310.00$               4.00             3,080.00$               4.75             3,657.50$               5.00             3,850.00$               
205 8-04 Cement Conc. Traffic Curb and Gutter 718 LF 20.00          14,360.00$             19.00           13,642.00$             16.50           11,847.00$             13.00           9,334.00$               
206 8-09 Raised Pavement Marker Type 2 78 Each 3.00            234.00$                  4.00             312.00$                  4.25             331.50$                  4.50             351.00$                  
207 8-14 Cement Conc. Sidewalk 476 SY 50.00          23,800.00$             37.10           17,659.60$             60.00           28,560.00$             50.00           23,800.00$             

208 8-20
Traffic Signal System Modified - System A 
(Auburn Wy N) 1 LS LS 20,000.00$             19,410.00    19,410.00$             25,000.00    25,000.00$             21,500.00    21,500.00$             

209 8-20
Illumination System Complete - System D (83rd 
Ave S) 1 LS LS 60,000.00$             25,705.00    25,705.00$             27,500.00    27,500.00$             30,000.00    30,000.00$             

210 8-21 Permanent Signing 1 LS LS 1,000.00$               2,500.00      2,500.00$               3,000.00      3,000.00$               2,750.00      2,750.00$               



6/15/2016 (10:03 AM)
h:\proj\bidtabs\C222A BT.xls 14

Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: C - 83rd Avenue Improvements
Prepared By: City of Auburn
Bid Date: 6/9/16

Engineer's Estimate Scarsella Bros, Inc SCI Infrastructure, LLC Active Construction, Inc
PO Box 68697 2825 South 154th Street 5110 River Road East
Seattle, WA 98166-0697 Seattle, WA 98188 Tacoma, WA 98443

Item No. Sec. No. Item Description Qty. Unit  Unit Price  Total Price  Unit Price  Total Price  Unit Price  Total Price  Unit Price  Total Price 
211 8-22 Paint Line 2077 LF 0.50            1,038.50$               0.22             456.94$                  0.25             519.25$                  0.24             498.48$                  
212 8-22 Plastic Line 308 LF 0.50            154.00$                  1.11             341.88$                  1.25             385.00$                  1.22             375.76$                  
213 8-22 Plastic Wide Lane Line 555 LF 1.00            555.00$                  1.45             804.75$                  1.50             832.50$                  1.60             888.00$                  

214 8-22
Plastic Crosswalk Stripe and Stop Bar (24 inch 
wide) 44 LF 2.00            88.00$                    5.77             253.88$                  6.00             264.00$                  6.30             277.20$                  

215 8-22 Plastic Traffic Arrow 7 Each 75.00          525.00$                  76.00           532.00$                  95.00           665.00$                  83.00           581.00$                  
216 8-23 Temporary Pavement Markings 2984 LF 0.10            298.40$                  0.24             716.16$                  0.25             746.00$                  0.26             775.84$                  

Schedule Subtotal 493,963.90$           316,009.71$           518,849.75$           447,955.78$           
No Tax Applicable 42,555.80$             
SCHEDULE TOTAL 493,963.90$           316,009.71$           518,849.75$           490,511.58$           
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: C - 83rd Avenue Improvements
Prepared By: City of Auburn
Bid Date: 6/9/16

Strider Construction
4721 Northwest Drive
Bellingham, WA 98226

Item No. Sec. No. Item Description Qty. Unit  Unit Price  Total Price 
171 1-04 Minor Changes 1 Eq. Adj. 7,500.00     7,500.00$               
172 1-05 Record Drawings (Minimum Bid $500) 1 LS 500.00        500.00$                  
173 1-05 Contractor Provided Surveying 1 LS 4,350.00     4,350.00$               
174 1-07 Utility Potholing 5 Each 300.00        1,500.00$               
175 1-07 SPCC Plan 1 LS 500.00        500.00$                  
176 1-09 Mobilization 1 LS 10,000.00   10,000.00$             
177 1-09 Construction Site Signs 1 Each 1,200.00     1,200.00$               
178 1-10 Traffic Control Supervisor 1 LS 12,500.00   12,500.00$             

179 1-10 Traffic Control Labor (Min. Bid $45 per hour) 480 HR 52.00          24,960.00$             
180 1-10 Other Temporary Traffic Control 1 LS 25,000.00   25,000.00$             
181 2-01 Clearing and Grubbing 1 LS 3,000.00     3,000.00$               
182 2-01 Roadside Cleanup 1 FA 2,500.00     2,500.00$               
183 2-02 Removal of Structures and Obstructions 1 LS 5,000.00     5,000.00$               
184 2-03 Roadway Excavation Incl. Haul 220 CY 30.00          6,600.00$               

185 2-03 Unsuitable Foundation Excavation Incl. Haul 22 CY 25.00          550.00$                  
186 2-03 Settlement Plate Markers 2 Each 1,500.00     3,000.00$               
187 2-09 Shoring or Extra Excavation Class A 1 LS -              -$                        
188 4-04 Crushed Surfacing Base Course 270 Ton 30.00          8,100.00$               
189 5-04 Planing Bituminous Pavement 2144 SY 4.00            8,576.00$               
190 5-04 HMA CL 1/2 In. PG 64-22 (Class B) 305 Ton 70.00          21,350.00$             
191 5-04 HMA CL 1 In. PG 64-22 (Class E) 146 Ton 110.00        16,060.00$             
192 6-13 Engineered Fill Wall A 725 SF 210.00        152,250.00$           
193 6-13 SEW Traffic Barrier 160 LF 1,000.00     160,000.00$           

194 7-04 Polypropylene Storm Sewer Pipe 12 inch Diam. 341 LF 28.00          9,548.00$               
195 7-04 Storm Sewer Television Inspection 341 LF 3.45            1,176.45$               
196 7-05 Manhole Type 1, 48 In. Diam. 1 Each 3,300.00     3,300.00$               
197 7-05 Catch Basin Type 1 2 Each 1,050.00     2,100.00$               

198 7-05
Adjustment of Existing Utility Structures to 
Finished Grade 1 Each 350.00        350.00$                  

199 7-05 Connect to Existing Catch Basin 1 Each 350.00        350.00$                  
200 7-08 Pipe Foundation Material 40 Ton 35.00          1,400.00$               
201 7-08 Imported Pipe Bedding 157 Ton 22.00          3,454.00$               
202 8-01 Inlet Protection 4 Each 50.00          200.00$                  
203 8-01 TESC Plan 1 LS 1,000.00     1,000.00$               
204 8-01 Silt Fence 770 LF 2.00            1,540.00$               
205 8-04 Cement Conc. Traffic Curb and Gutter 718 LF 19.00          13,642.00$             
206 8-09 Raised Pavement Marker Type 2 78 Each 4.50            351.00$                  
207 8-14 Cement Conc. Sidewalk 476 SY 45.00          21,420.00$             

208 8-20
Traffic Signal System Modified - System A 
(Auburn Wy N) 1 LS 19,000.00   19,000.00$             

209 8-20
Illumination System Complete - System D (83rd 
Ave S) 1 LS 30,000.00   30,000.00$             

210 8-21 Permanent Signing 1 LS 2,000.00     2,000.00$               
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Bid Tabulation: C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule: C - 83rd Avenue Improvements
Prepared By: City of Auburn
Bid Date: 6/9/16

Strider Construction
4721 Northwest Drive
Bellingham, WA 98226

Item No. Sec. No. Item Description Qty. Unit  Unit Price  Total Price 
211 8-22 Paint Line 2077 LF 0.25            519.25$                  
212 8-22 Plastic Line 308 LF 1.25            385.00$                  
213 8-22 Plastic Wide Lane Line 555 LF 1.50            832.50$                  

214 8-22
Plastic Crosswalk Stripe and Stop Bar (24 inch 
wide) 44 LF 6.00            264.00$                  

215 8-22 Plastic Traffic Arrow 7 Each 85.00          595.00$                  
216 8-23 Temporary Pavement Markings 2984 LF 0.50            1,492.00$               

Schedule Subtotal 589,915.20$           
No Tax Applicable
SCHEDULE SUBTOTAL 589,915.20$           
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Project Name:  C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Schedule No.: C - 83rd Avenue Improvements

Prepared by: City of Auburn
Bid Date:

ENGINEER'S ESTIMATE: 493,963.90$          
AVERAGE BID AMOUNT: 468,182.61$          
BID SPREAD AMOUNT: 273,905.49$          BID Amount Spread $ Spread %

LOW BIDDER: Scarsella Bros, Inc 316,009.71$        (177,954.19)$      -36.03%
Second Bidder: Active Construction, Inc 447,955.78$        (46,008.12)$        -9.31%

Basic BID (No Tax Applicable)
Scarsella Bros, Inc 316,009.71$          
SCI Infrastructure, LLC 518,849.75$          
Active Construction, Inc 447,955.78$          
Strider Construction 589,915.20$          

6/9/16
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Project Name:  C222A, South 277th Street Corridor Capacity & Non-Motorized Trail Improvements, Contract 16-06
Prepared by: City of Auburn
Bid Date:   

ENGINEER'S ESTIMATE: 6,042,791.90$       
AVERAGE BASIC BID AMOUNT: 6,195,518.09$       
BASIC BID SPREAD AMOUNT: 1,558,566.67$       Basic BID Amount Spread $ Spread %

LOW BIDDER: Scarsella Bros, Inc 5,478,125.53$     -$564,666.37 -9.34%
Second Bidder: SCI Infrastructure 6,044,468.35$     $1,676.45 0.03%

Basic BID (Tax not Included) Total BID (Tax Included)
Scarsella Bros, Inc 5,478,125.53$       5,492,099.55$     
SCI Infrastructure 6,044,468.35$       6,057,712.30$     
Active Construction, Inc 6,222,786.28$       6,279,485.68$     
Strider Construction 7,036,692.20$       7,048,172.86$     

NOTE: An evaluation of whether a bidder is responsible or non-responsible was only made for the low bidder.  This does not indicate, one way or the 
other, how other bidders would be considered if they were the low bidder.

6/9/16
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