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Executive Summary 


COMPREHENSIVE WATER PLAN 


ES.1 INTRODUCTION 
This executive summary presents a brief overview of the City of Auburn (City) 
Comprehensive Water Plan (Plan) including the need for this Plan and proposed 
improvements for anticipated future growth. The City initiated this Plan recognizing the 
importance of planning, developing, and financing water system facilities to provide reliable 
and efficient service for existing customers and to serve anticipated growth. The Plan is 
designed to meet state, county, and local requirements. It complies with the requirements of 
the Washington State Department of Health (DOH) as set forth in the Washington 
Administrative Code 246-290-100, Water System Plan. 


This Plan contains timeframes that are the intended framework for future funding decisions. 
However, these timeframes are estimates and may change depending on factors involved 
in the processing, project work, and availability of funding. The framework does not 
represent actual commitments by the City. 


ES.2 PLANNING CONSIDERATIONS 
The City’s Retail Water Service Area (RWSA) boundaries were initially defined through both 
the South King County and Pierce County coordinated water-system planning process. The 
RWSA boundary includes areas within the City limits and potential annexation areas (PAA) 
as shown on Figure ES.1. 


Several water purveyors adjoin the City of Auburn RWSA, as shown in Figure ES.2. These 
include the cities of Algona, Bonney Lake, Kent, Pacific, and Sumner. Also included are the 
Covington Water District (CWD), Lakehaven Utility District (LUD), Water District 
#111 (WD#111), Highline Water District (HWD), and the Muckleshoot Indian Tribe (MIT). 
Since the last Plan (adopted in 2012), minor adjustments to the boundary with Bonney Lake 
in Pierce County have been agreed upon in principal. Council approvals of the new 
boundaries are expected in 2015.  


Interties provide a tool that water utilities use to move water between systems to meet 
supply needs, to increase reliability and to respond to emergencies. The City maintains 
wholesale supply interties with three adjacent water systems: Algona, CWD, and WD#111. 
The City also has emergency interties with LUD, WD#111, and the cities of Bonney Lake, 
Kent, and Pacific. 
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ES.3 POLICIES AND CRITERIA 
City policies are established in order to support a vision or mission and to provide a 
framework for the design, operation, and ongoing well being of the City’s water utility. The 
policies establish consistency and to ensure that adequate levels of service are provided 
throughout the system. The policies also provide documentation to current water-system 
customers, as well as those considering service from the City.  


The City’s Plan establishes the following mission statement for the water utility: 


“The City will provide for the efficient, environmentally sound and safe management  
of the existing and future water system within Auburn’s service area.” 


The policies included in this plan are developed specifically for the City’s multi-source 
municipal water system (System Number 03350V). Table ES.1 summarizes key policies 
and criteria. The Plan summarizes policies and criteria relating to business practices, 
service area, operation and maintenance (O&M), financial, planning, environmental 
stewardship, and design and construction.  
 


Table ES.1 Service Area Policies Summary 
Comprehensive Water Plan 
City of Auburn 


Policy Name Policy Statement 
Business Practices City desires to employ recognized best business practices which result in the 


efficient and cost effective operation of the utility. The City shall identify the key 
business functions within the utility and develop supporting best business 
practices for each. The utility will conduct a performance audit every six years in 
conjunction with its capital projects planning cycle to evaluate how well best 
business practices are being implemented and how effective they are. 


Retail Service Area The City will plan for and provide water service to all customers with firm 
contracts. As supply permits, the City may provide water to customers without 
firm contracts.  


Conditions of Service For areas outside the current City limits, but within the RWSA, the City shall 
condition service on agreement that development is in compliance with City 
development standards. 


Service Extension Extension of the water system should be allowed provided the area to be served 
is within the City’s RWSA, the proposed development is consistent with adopted 
development policies, and associated City costs are reimbursed. Property 
owners shall be responsible for extending the water system through the full 
extent of their property as required by Auburn City Code. 


Source of Supply It is the City’s goal to have sufficient system-wide supply facilities (including both 
permanent and emergency interties) to meet the maximum daily demand (MDD) 
of the entire system with any single active water supply source out of service.  


Pump Stations The City's goal is to have sufficient capacity to allow full service with any single 
pump out-of-service. 
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Table ES.1 Service Area Policies Summary 
Comprehensive Water Plan 
City of Auburn 


Policy Name Policy Statement 
Reservoir Storage The City will provide sufficient storage volume so that each storage component 


(operational, equalizing, fire fighting and emergency) is provided separately, 
recognizing that a fire could occur during an emergency (supply or pump station 
out-of-service). 


Fire Flow The City has established a fire flow criterion of 1,500 gallons per minute (gpm) 
for all single-family residential areas of the City and 2,500 gpm for all multifamily 
residential and all other non-residential land use areas, except parks and open 
spaces within the City. 


Hydrants The maximum distance between fire hydrants in single-family use district zones 
shall be 600 feet. The maximum distance between fire hydrants in commercial, 
industrial, and apartment (including duplex) use district zones shall be 300 feet. 


Dead-end Mains Provisions shall be made wherever appropriate in any project for looping all 
dead-end or temporarily dead-end mains. 


System Pressure The City of Auburn has established an acceptable system pressure range of 35 
to 80 pounds per square inch (psi) for all new facilities. During fireflow conditions, 
a minimum pressure of 20 psi is allowed.  


Distribution System  Pipe velocities shall not exceed 8 feet per second in all water mains. 
Water Use Efficiency 
Goals 


The City will target a 1 percent reduction in equivalent residential unit value for 
each year until reaching a water use per Equivalent Residential Unit (ERU) of 
172 gallons per day (gpd) per ERU. 


Non-revenue water  
(water leakage) 


The City will strive to maintain levels of water leakage for its distribution system 
at less than 10 percent. 


ES.4 WATER REQUIREMENTS 
The City’s water requirements, or demand, was projected for each customer class (single-
family residential/duplex, multifamily residential, commercial, manufacturing / industrial, 
schools, city accounts, and irrigation). Demand projections were expressed as Equivalent 
Residential Unit (ERU), average day demand (ADD), and maximum day demand (MDD). 
One ERU is defined as the average quantity of water beneficially used by one average, full-
time, single-family residence per day. The quantity of water used by other customer 
classes, and by the whole system, can be expressed in terms of equivalent ERUs. The 
ADD is typically used in operational evaluations. The MDD represents the single largest day 
water demand during the year and is a key parameter for infrastructure sizing.  


The City provided water to approximately 56,000 people through 13,910 retail accounts as 
of the end of 2013. Between 2008 and 2013 the average day demand (ADD) has ranged 
from 7.16 million gallons per day (mgd) in 2011 to 8.61 mgd in 2009 and averaged 7.74 
mgd. The MDD has ranged from 11.43 mgd in 2011 to 14.36 mgd in 2009. From 2008 to 
2013, the total number of connections increased by 6 percent, while the average annual 
total water consumed declined by approximately 10 percent. The decline was likely caused 
by multiple factors, including the economic downturn from 2008 to 2010, continued water 
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use efficiency (WUE) activities, and higher water use efficiency in new and renovated 
homes and offices. 


The total projected annual ADD and MDD, along with wholesale demands, are summarized 
in Table ES.2. Projected demands were developed based on projected customer accounts, 
which used demographic growth rates provided by the City, and the expected water use. 
The expected water use was based on historical information. The City has historically used 
the 75th percentile statistic in its demand projections to provide a factor of safety, without 
being overly conservative. For comparison purposes, the average water use can be 
expressed in relation to ERUs where water use per ERU was 195 gpd/ERU. The peak 
demands can be expressed as an MDD/ADD peaking factor, which is the relative 
magnitude of MDD compared to the ADD. The City’s MDD/ADD peaking factor was 1.82.  


Distribution system leakage (DSL) was also included in the demand projections. DSL 
represents the difference between production and documented water use (retail, wholesale, 
and authorized unmetered). State rules require that the three-year average of distribution 
leakage be maintained at less than 10 percent of the supply. The total 3-year rolling 
average DSL for 2000 through 2013 was between 5.6 percent and 9.7 percent of the total 
production, meeting the regulatory requirements. The City has chosen a planning value of 
9.5 percent for DSL by using the 75th percentile of the historical data. 


The City has wholesale agreements to sell water to the City of Algona, CWD, MIT, and 
WD#111. The current contract with Algona is a firm wholesale agreement to deliver 
525,000 gallons of ADD and 1,114,000 gallons of MDD. The City also needs to plan for 
supply to the MIT future fish hatchery. An agreement dated from 1986 requires that the City 
provide the tribe with a firm average annual demand of 2.5 mgd from Coal Creek Springs 
and a firm maximum demand during the summer of 1.9 mgd. 


The City’s agreements with CWD and WD#111 is on an interruptible basis and requires the 
City to sell 2.5 mgd to CWD and 2.5 mgd to WD#111. CWD did not renew its purchase 
agreement in 2010; however, the City may provide supply per the Interlocal Agreement 2 
upon request of CWD as determined by the City.  


 
Table ES.2 ADD, MDD, and ERUs Summarized for Each Service Area with Wholesale  


Comprehensive Water Plan 
City of Auburn 


Area 2015 (mgd) 2021 (mgd) 2025 (mgd) 2035 (mgd) 


Lea Hill 


Average Day Demand, mgd 1.26 1.37 1.45 1.60 


Maximum Day Demand, mgd 2.30 2.50 2.63 2.92 


Equivalent Residential Units 5,829 6,343 6,687 7,411 
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Table ES.2 ADD, MDD, and ERUs Summarized for Each Service Area with Wholesale  
Comprehensive Water Plan 
City of Auburn 


Area 2015 (mgd) 2021 (mgd) 2025 (mgd) 2035 (mgd) 


Valley 


Average Day Demand, mgd 4.84 5.23 5.77 6.27 


Maximum Day Demand, mgd 8.81 9.52 10.51 11.41 


Equivalent Residential Units 22,370 24,169 26,677 28,964 


Lakeland Hills 


Average Day Demand, mgd 0.38 0.43 0.46 0.49 


Maximum Day Demand, mgd 0.69 0.78 0.83 0.89 


Equivalent Residential Units 1,757 1,983 2,113 2,247 


Academy 


Average Day Demand, mgd 0.69 0.71 0.74 0.79 


Maximum Day Demand, mgd 1.26 1.29 1.35 1.44 


Equivalent Residential Units 3,187 3,266 3,419 3,665 


Total Retail Customers 


Average Day Demand, mgd 7.17 7.74 8.42 9.15 


Maximum Day Demand, mgd 13.06 14.09 15.32 16.66 


Equivalent Residential Units 33,142 35,761 38,897 42,287 


Retail With Firm Wholesale (Algona) 


Average Day Demand, mgd 10.02 10.59 11.28 12.01 


Maximum Day Demand, mgd 15.44 16.47 17.71 19.06 


Retail With Firm & Interruptible Wholesale (CWD and WD#111) 


Average Day Demand, mgd 15.02 15.59 16.28 17.01 


Maximum Day Demand, mgd 20.44 21.47 22.71 24.06 


ES.5 EXISTING SYSTEM 
The City owns and operates a multi-source municipal water system (DOH ID 03350V), 
which includes supply, treatment, storage, and distribution of potable water to residential, 
commercial, and wholesale customers. Service is provided to four major service areas, 
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which are further divided into pressure zones as required by local topography. The major 
service zones and associated service elevations are summarized in Table ES.3. 
 
Table ES.3 Service Area Elevations 


Comprehensive Water Plan 
City of Auburn 


Service Area Elevation Range, ft. 
Valley 39 - 235 


Lea Hill 58 - 513 


Academy 171 – 444 


Lakeland Hills 78 - 578 


The City's four major service areas and the location of key elements of the water system 
are shown in Figure ES.3. 


The City sources of supply include two springs, ten wells, and Tacoma wholesale water 
supply. Wells 1, 2, 3A, 3B, 4, 6, 7, Coal Creek Springs, and West Hill Springs provide water 
to the Valley service area, while Wells 5, 5A, and 5B provide water to the Lakeland Hills 
service area. Tacoma wholesale supplies are received through two interties: the B St NW 
Intertie in the Valley Service Area and the 132nd Ave SE Intertie in the Lea Hill Service 
Area.  


The City operates and maintains pump stations to move water throughout the piping 
network and to provide water at the required service pressures. Pump stations supply water 
from the Valley Service Area to the Lea Hill, Academy, and Lakeland Hills Service Areas. 
Additionally, booster pump stations are used to supply high elevation areas in the 
Academy, Lea Hill, and Lakeland Hills Service Areas. The City also operates the Intertie 
Pump Station in Lea Hill Service Area to provide wholesale supplies to WD#111. 


The City currently maintains a total of 15.8 million gallons (MG) of water storage in eight 
water reservoirs. Each of the City’s service areas contains two reservoirs to aid in system 
operation and maintenance.  


Water treatment in the City includes chlorination, corrosion control treatment (CCT), and 
metals removal. All wells, except Well 5, are equipped with some level of treatment. Water 
quality improvements have recently been completed at several sites to convert the current 
gas chlorination systems to hypochlorite. Hypochlorite systems are a safer way to operate 
disinfection facilities.  
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The City’s water transmission and distribution system includes nearly 250 miles of pipeline. 
Pipe size varies from 4 to 24 inches, with predominance of 8- and 12-inch diameter pipe. 
The existing data shows that over 90 percent of the distribution system is ductile-iron (DI) 
pipe. Pipes made of asbestos-cement, steel, and concrete cylinder make up the remaining 
pipes in the system. In 2015, the last remaining asbestos-cement pipes in the water system 
will be replaced with DI pipe. 


ES.6 WATER RESOURCES 
The City currently holds certificated, primary water rights and claims with a total 
instantaneous flow (Qi) of 19,075 gpm (27.47 mgd) and an average annual flow (Qa) of 
21,002 acre-foot per year (ac-ft/year) (18.75 mgd). The City’s water rights are sufficient to 
supply the City through 2035; therefore, no new water rights applications are 
recommended.  


The City’s total instantaneous supply capacity is 14,686 gpm (21.15 mgd) and the total 
annual capacity is 17,104 ac-ft/year (15.02 mgd) mgd, based on the City’s ability to pump 
from the existing system. The existing instantaneous supply capacity will be deficient 
starting in 2019. The City will need to provide a minimum additional supply of 2,100 gpm by 
the end of the planning period to address this deficiency. To meet the projected deficit, the 
City has developed a five-part water supply strategy as follows: 


• Improve existing supply facilities: The source improvement strategy to meet the future 
demands includes improvements to Coal Creek Springs, manganese treatment of 
Well 7, and expansion of Howard Road CCT. Additionally, Well 2 and Well 3A/B will 
be replaced to maximize the capacity and operational flexibility of the water system. 
Manganese treatment may also be needed for Well 3A/B to make full use of these 
supplies. 


• Use cost-effective wholesale supplies from Tacoma to their full extent: The City has 
obtained 3,556 gpm (5.12 mgd) of peak season and 1,736 gpm (3.5 mgd) of average 
day wholesale supplies from Tacoma. The City may also secure additional permanent 
or temporary (market-rate) supplies from Tacoma in the short-term planning period.  


• Secure additional water rights: The City has an application into the Ecology for new 
primary water rights. The new rights will provide supply for the City, Algona, MIT, 
Covington Water District, and WD#111. The City may also consider securing 
additional wholesale supplies from Tacoma. 


• Consider opportunities for water reuse: Water reuse, as reclaimed water, is a 
potential source of supply. No reclaimed water is currently available from King County 
Metro sewer system in the City, who treats the City’s sewage. The City will continue 
to participate in local and regional wastewater reuse planning efforts to identify new 
opportunities.  
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• Continue an aggressive Water Use Efficiency Program: To reduce or delay the need 
for more supplies the City will continue to reduce demand through a WUE, which is 
discussed in more detail in an subsequent section.  


ES.7 WATER QUALITY 
The City is in compliance with all current regulatory requirements, including monitoring 
requirements. The following actions are recommended to maintain future compliance: 


1. It is recommended that the City continue its monitoring program. Continue to routinely 
evaluate water quality parameters and potential issues throughout the system to 
maximize the water supply benefit and minimize potential adverse water quality 
issues. 


2. The City should continue to coordinate with Tacoma concerning the water quality of 
the wholesale supplies. It is recommended that the City add continuous chlorine 
analyzers at each intertie with supervisory control and data acquisition (SCADA) 
connections to monitor and record residual at the interties. Additional sampling at the 
Tacoma interties is recommended to fill in gaps in existing source water quality data. 


3. Continue to take actions recommended by the DOH to correct deficiencies identified 
in the 2012 Sanitary Survey. 


4. Contact the DOH regional engineer to determine whether treatment provided at the 
City’s sources is sufficient to provide 4-log virus inactivation or removal, especially 
West Hill Springs and Well 1 (upon completion of the improvements). 


5. Update the City’s Water Quality Management Plan, as necessary, to address 
changes due to forthcoming source improvement projects. 


ES.8 WATER USE EFFICIENCY 
The development of the WUE program is the foundation for using water wisely. The 2015-
2020 WUE program will be a continuation of the existing program with specific 
enhancements to the program to comply with current regulations. The proposed goal for the 
2015-2020 WUE program will target a 1 percent reduction in the ERU value per year from 
the current planning ERU value of 195 gpd/ERU. Re-evaluate goal when the planning ERU 
value reaches less than 172 gpd/ERU. WUE measures are projected to reduce retail MDD 
by 1.72 mgd by 2020 and 3.53 mgd by the year 2035, as shown in the Figure ES.4. 


The City is planning to implement water meter and billing system improvements that will 
provide advanced meter infrastructure (AMI) throughout the system during the 2015-2020 
program period. In addition to the operational and financial benefits, AMI will provide a new 
tool for the WUE Program. For example, the AMI meters may be able to identify 
substantially more water loss reduction opportunities than previously possible.  
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ES.9 SYSTEM ANALYSIS 
The City’s water system includes pump station, storage, and distribution network. An 
analysis of the City’s water system was conducted to identify deficiencies in the system and 
recommended improvement projects to resolve the identified deficiencies. Implementation 
of the improvement projects were assigned into three planning horizons: short-term from 
2015-2021, medium-term from 2022-2025, and long-term from 2026-2035. 


The pump stations (PS) and booster pump stations (BPS) were analyzed to ensure there 
was sufficient capacity to maintain the required level of service and identify improvements, 
where needed. Due to capacity considerations and age, one PS will be replaced and one 
PS will be decommissioned. Due to fire flow demands and reliability requirements, one BPS 
will be expanded and one BPS will be replaced. Additionally, backup power will be added to 
one PS.  


Historically, the City has considered storage in each service area independently. New 
sources and PSs increase the ability of the system to operate as an interconnected whole. 
This new operational ability allows sharing of storage between the service areas and 
reduces the overall need for new storage. However, the analysis of storage indicates that 
the Valley Service Area will require additional storage. To meet the future storage 
requirements, a combination of new storage, improvements to existing reservoirs, and 
supply improvements are proposed.  


The water distribution network was evaluated using demands and fire flows. To satisfy the 
City’s criteria, the system should be able to maintain pressures of 35 psi at all times except 
during a fire. The system needs to provide fire flow under MDD conditions, while 
maintaining a minimum pressure of 20 psi or greater. The velocity in transmission and 
distribution mains should be less than 8 feet per second. The City’s fire flow requirements 
are 1,500 gpm for residential areas and 2,500 gpm for all other land use areas, except City 
parks and open spaces. Hydraulic analysis showed a number of pipe improvements are 
required in the future to meet the City’s criteria.  


ES.10 CAPITAL IMPROVEMENTS PLAN 
The Capital Improvement Plan (CIP) was developed which identifies system improvements 
needed to meet customer demands through the 20 year planning period. Planning-level 
cost estimates were developed for each of the recommended projects for budgeting 
purposes. These costs are planning level estimates only and should be refined during pre-
design of the projects. Cost estimates are presented as total project costs in October 2014 
dollars.  


Cost estimates were developed using a Class 5 budget estimate, as established by the 
American Association of Cost Estimators (AACE). This level of estimate is used for 
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strategic business planning purposes, including long-range capital planning. Planning costs 
include engineering, legal, administration, and construction management costs. 
Construction costs include the cost of material, labor, a 30 percent contingency, markup for 
contractor overhead and profit, and sales tax on both services and materials. 


The capital projects identified are categorized into water supply (S), storage (R), pump 
stations (PS), distribution (D), and general improvements (G). The projects anticipated for 
the next six years total $35.5M, which are summarized in Table ES.4. The project costs 
shown in Table 10.7 are divided into three categories: 1) upgrade; 2) expansion; and 3) 
repair and replacement. Projects may include elements of multiple categories. The City 
uses this information to develop rates and System Development Charges. The total costs 
for upgrade related projects over the next six years is $7.9M, the total cost for expansion 
related projects over the next six years is $7.9M, and the total cost for repair and 
replacement related projects over the next six years is $19.8M.  


ES.11 FINANCIAL 
The objective of the financial plan is to identify the total cost of providing water service and 
to provide a financial program that allows the water utility to remain financially viable during 
execution of the 2015-2021 CIP. This viability analysis considers the financial condition of 
the utility over the past six-year period (2008-2013), the sufficiency of utility revenues to 
meet current and future financial and policy obligations, and the financial impact of 
executing the CIP.  


For the 2015-2021 planning horizon, the City identified 27 projects valued at $35.51 million 
in current day dollars ($41.27 million inflated). Sources of funding to support this CIP 
include revenue bonding of $34.92 million (85 percent) and cash funding of $6.35 million 
(15 percent). Annual debt service for existing and bond issuances is forecasted to total 
approximately $2.69 million in 2015, increasing to $4.87 million by 2021.  


Operating expenses for the Utility, including annual debt service and rate-funded system 
reinvestment, is forecasted to increase from approximately $13.67 million in 2015, to 
$18.05 million by 2021.  


To fund these financial obligations, the primary source of revenue for the utility is collections 
from water service charges. Total revenues are forecasted to provide $13.85 million in 2015 
and increase to $18.45 million by 2021. The forecasted revenues were developed using the 
approved 3.5 percent annual increase in rates from 2015 through 2017 and an additional 
average 5.7 percent annual increase starting in 2018. As a result, the financial condition is 
forecasted to end 2015 with a surplus of about $171,873 increasing to approximately 
$410,176 by 2021. 
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ES.12 MAINTENANCE AND OPERATIONS 
The Maintenance and Operations (M&O) Water Division is led by the Assistant Director of 
Public Works Operations, the Water Manager, Water Operations Supervisor, and the Water 
Distribution Supervisor. The Water Manager is designated as the individual responsible for 
the water system M&O staff. The Water Manager is designated as manager of the Water 
Distribution Supervisor and Water Operations Supervisor.  


The City maintains a robust communication system to contact Water Utility personnel 
during normal work-hours and after-hours. This system is necessary to respond to 
customer requests, routine maintenance, or emergency situations. Maintenance staff 
vehicles and other rolling stock are all equipped with radios and personnel carry cellular 
phones. The Water Utility also has access to an inventory of portable emergency use radio 
units should they be required. 


Primary operation of the City’s Water System is maintained via the SCADA computerized 
control system. A software program called “Wonderware” works in association with SCADA 
to provide real time graphical display of system data for staff monitoring and control. The 
City’s SCADA system is located in the Public Works M&O Building, and responsibility for 
the system falls under the Water Operations Manager and associated staff.  


The Water Operations Division maintains an active and ongoing program of water quality 
monitoring and reporting to ensure a safe, high quality water supply. Two staff members are 
responsible for water quality monitoring, sampling, control, and record keeping. The Water 
Operations Division also receives assistance from the Engineering Services - Water Quality 
Program Coordinator. 


The City’s Public Works Department has prepared a Public Works Emergency Response 
Manual as a guide for management of emergency situations. The manual is a valuable tool 
for responding to emergency situations. The primary objectives of the Manual are the 
protection of life and property and restoration of essential services.
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Table ES.4 Capital Improvements Program Costs and Phasing 


Comprehensive Water Plan 
City of Auburn 


CIP 
ID NAME Year 


      SHORT-TERM 


Upgrade Expansion Repair & 
Replacement FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2015 - 2021 


Total 


Supply                         


S-01 Well 1 On-site 
Improvements Project 


2015 50% 0% 50% $50,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 


S-02 Well 4 Emergency Power 
Improvements Project 


2015 100% 0% 0% $50,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 


S-04 Cascade Water Alliance 
Water Purchase 2017-2029 


0% 100% 0% $0.00 $0.00 $532,561.00 $532,561.00 $532,561.00 $2,164,491.00 $2,164,491.00 $5,926,665.00 


S-07 Well Inspection and 
Redevelopment Program 


2017-2033 20% 0% 80% $50,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 


S-08 Water Resources 
Protection Program 


Annual 20% 0% 80% $24,597.00 $25,335.00 $26,095.00 $26,878.00 $27,685.00 $28,515.00 $29,371.00 $188,476.00 


S-09 Coal Creek Springs 
Collector Improvements 


2018-2019 20% 0% 80% $0.00 $0.00 $0.00 $800,000.00 $2,600,000.00 $0.00 $0.00 $3,400,000.00 


S-13 Algona Well 1 
Decommissioning 2015 0% 0% 100% $39,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $39,000.00 


S-17 West Hill Springs Flow 
Control Improvements 2015 50% 0% 50% $455,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $455,000.00 


S-19 Fulmer Field 
Improvements Project 2016-2017 100% 0% 0% $0.00 $350,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $350,000.00 


  Subtotal         $668,597.00 $375,335.00 $558,656.00 $1,359,439.00 $3,160,246.00 $2,193,006.00 $2,193,862.00 $10,509,142.00 
Storage         


R-01 Lakeland Hills Reservoir 5 
Improvements 2015 50% 0% 50% $735,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $735,000.00 


R-03 Annual Reservoir R&R 
Program Annual 50% 0% 50% $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00 $350,000.00 


R-05 Reservoir Painting 2020 & 2022 0% 0% 100% $0.00 $0.00 $0.00 $0.00 $0.00 $1,250,000.00 $0.00 $1,250,000.00 


R-06 Reservoir Seismic 
Rehabilitation  2018-2019  80% 0% 20% $0.00 $0.00 $0.00 $357,500.00 $357,500.00 $0.00 $0.00 $715,000.00 


  Subtotal         $785,000.00 $50,000.00 $50,000.00 $407,500.00 $407,500.00 $1,300,000.00 $50,000.00 $3,050,000.00 
Pump Stations         


PS-03 Green River PS Back-Up 
Power 2017-2018 50% 0% 50% $0.00 $0.00 $90,000.00 $600,000.00 $0.00 $0.00 $0.00 $690,000.00 


PS-04 Intertie Booster Pump 
Station Improvements 2021 25% 25% 50% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,303,000.00 $ 1,303,000.00 


PS-07 Academy PS No. 1 
Improvements 2017-2018 50% 0% 50% $0.00 $0.00 $925,000.00 $1,200,000.00 $0.00 $0.00 $0.00 $2,125,000.00 


  Subtotal         $0.00 $0.00 $1,015,000.00 $1,800,000.00 $0.00 $0.00 $1,303,000.00 $4,118,000.00 
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Table ES.4 Capital Improvements Program Costs and Phasing 
Comprehensive Water Plan 
City of Auburn 


CIP 
ID NAME Year 


      SHORT-TERM 


Upgrade Expansion Repair & 
Replacement FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2015 - 2021 


Total 


Distribution System         


D-02 Annual Distribution 
Improvements Program 2017-2031 20% 0% 80% $0.00 $0.00 $300,000.00 $1,000,000.00 $300,000.00 $1,000,000.00 $300,000.00 $2,900,000.00 


D-03 SCADA Upgrades 2015 50% 0% 50% $10,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,000.00 


D-06 Street Utility 
Improvements Annual 20% 0% 80% $1,519,895.00 $500,000.00 $500,000.00 $500,000.00 $500,000.00 $500,000.00 $500,000.00 $4,519,895.00 


D-09 Water Repair and 
Replacements 2015-2031 20% 0% 80% $0.00 $0.00 $0.00 $300,000.00 $1,000,000.00 $300,000.00 $1,000,000.00 $2,600,000.00 


D-10 Pipe Asset Management 
Study 2018 50% 0% 50% $0.00 $0.00 $0.00 $50,000.00 $0.00 $0.00 $0.00 $50,000.00 


D-13 Lea Hill PRV Station 
Improvements 


2015-2016 50% 0% 50% $50,000.00 $400,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $450,000.00 


D-14 Valley AC Main 
Replacement 2015 20% 0% 80% $50,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 


  Subtotal         $1,629,895.00 $900,000.00 $800,000.00 $1,850,000.00 $1,800,000.00 $1,800,000.00 $1,800,000.00 $10,579,895.00 
General         


G-04 Comprehensive Water 
Plan Update - 2014 


2015 50% 0% 50% $50,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 


G-05 Utilities Field Operations 
Center 2015 100% 0% 0% $300,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $300,000.00 


G-06 MIT Master Meters 2015 20% 0% 80% $400,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $400,000.00 


G-09 Water Meter & Billing 
System Improvements 


2015-2019 20% 0% 80% $1,000,000.00 $1,000,000.00 $1,500,000.00 $1,500,000.00 $1,500,000.00 $0.00 $0.00 $6,500,000.00 


  Subtotal         $1,750,000.00 $1,000,000.00 $1,500,000.00 $1,500,000.00 $1,500,000.00 $0.00 $0.00 $7,250,000.00 
  TOTAL   22% 22% 56% $4,833,492.00 $2,010,335.00 $3,923,656.00 $6,916,940.00 $6,867,746.00 $5,293,006.00 $4,043,862.00 $35,507,037.00 
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Chapter 1 


INTRODUCTION 


1.1 PURPOSE 
The City of Auburn (City) prepared this Comprehensive Water Plan (Plan) to document the 
water utility system (water system), its programs, and analyze the future needs of the water 
system. This Plan is an update to the City’s 2009 Plan, which was approved in 2012. The 
purpose of this Plan is to document changes to the City’s water system, to identify required 
system modifications, and to appropriately outline capital improvement projects to meet 
future water demands. Maintaining a current Plan is required to meet the regulations of the 
Washington State Department of Health (DOH) and the requirements of the Washington 
State Growth Management Act. This plan complies with the requirements of DOH as set 
forth in the Washington Administrative Code (WAC) 246-290-100, Water System Plan.  


This Plan contains timeframes that are the intended framework for future funding decisions 
and, within which, future actions and decisions are intended to occur. However, these 
timeframes are estimates, and depending on factors involved in the processing of 
applications and project work, and availability of funding, the timing may change from the 
included timeframes. The framework does not represent actual commitments by the City 
which may depend on funding resources available. 


1.2 AUTHORIZATION 
Recognizing the importance of planning, developing, and financing water system facilities to 
provide reliable service for the existing customers and to serve anticipated growth, the City 
initiated the preparation of this Plan. In 2013, the City selected the Carollo Engineer’s team 
to prepare the updated Plan in accordance with applicable rules and regulations governing 
planning for water utility systems. 


1.3 OBJECTIVES 
This Plan has been prepared to serve as a guide for planning and designing future water 
system infrastructure and to assist the City in using its water resources in the most efficient 
manner possible. Identified in this Plan are system improvements intended to meet the 
expanding and changing needs of the City. Specific objectives of this Plan are addressed 
by individual chapters presented herein and include the following:  


• Develop a document that can be updated periodically as additional information on the 
water system is obtained. 


• Planning Considerations (Chapter 2): Describe system history, water service area, 
and interconnections with adjacent water utilities. 
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• Policies and Criteria (Chapter 3): Establish clear policies and criteria relating to water 
service and within the City’s water system. 


• Water Requirements (Chapter 4): Identify historical water use and project future 
demands based on growth projections. 


• Existing System (Chapter 5): Document the existing water system supply, storage, 
and distribution facilities. 


• Water Resources (Chapter 6): Document existing and potential future water 
resources available to the City for meeting demands. 


• Water Quality (Chapter 7): Review existing water quality data for the system and 
discuss existing and forthcoming regulatory requirements on the City water system. 


• Water Use Efficiency (Chapter 8): Identify the role that water use efficiency will have 
in reducing future water requirements and how the City’s water conservation program 
will be implemented. 


• System Analysis (Chapter 9): Analyze storage and booster pump stations capacity. 
Evaluate the distribution system using the City’s calibrated InfoWater hydraulic model.  


• Capital Improvements Plan (Chapter 10): Summarize identified water system 
deficiencies and develop a program of recommended capital improvements, including 
costs and timing. 


• Financial (Chapter 11): Summarize the City’s total cost of providing water service, 
assurances that the utility improvement schedule will be implemented, and 
established fees for service. 


• Operations and Maintenance (Chapter 12): Provide a comprehensive review of 
operations and maintenance of system facilities. 


• Prepare an environmental checklist for City Council action on the proposed water 
system plan. The checklist is to be reviewed by the various City departments for a 
threshold determination. 


• Prepare a plan to comply with the requirements of the DOH as set forth in the WAC 
246-290-100, Water System Plan. 


1.4 LOCATION 
The City is centrally located between Seattle and Tacoma in both King County and Pierce 
County, Washington. The City encompasses 29.8 square miles. Adjacent cities include: 
Pacific, Algona, Bonney Lake, Federal Way, Kent, Sumner, and Covington. 


1.5 OWNERSHIP AND MANAGEMENT 
The City owns their water system (DOH ID 03350V) and serves the majority of the City of 
Auburn as delineated by the Retail Water Service Area (RWSA). The RWSA boundaries 
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are further described in Chapter 2. The City additionally provides water to the City of Algona 
(Algona), King County Water District #111 (WD#111), and the Muckleshoot Indian Tribe. 
The City provides internal staffing for the management, operations, and maintenance of the 
water system.  


1.6 ENVIRONMENTAL ASSESSMENT 
A State Environmental Policy Act (SEPA) Checklist and determination of non-significance 
(DNS) has been prepared for this Plan. The City anticipates this Plan does not have 
probable significant adverse impacts on the environment in accordance with the DNS under 
WAC 197-11-340(2). Many of the projects proposed within the Plan will require subsequent 
project specific environmental review and SEPA checklists as part of their preliminary and 
final design process. The SEPA Checklist and DNS are included in Appendix A. 


1.7 APPROVAL PROCESS 
This Plan is required to meet state, county, and local requirements. It complies with the 
requirements of the DOH as set forth in the WAC 246-290-100. The City has submitted this 
plan to DOH, King and Pierce Counties, adjacent utilities, and local governments as part of 
the Agency Review process. See Appendix B for the Comment Letters. Note, no comments 
were received from adjacent utilities and local governments. As required by WAC 246-290-
108, a local government consistency review checklist is required as part of this plan and is 
included in Appendix C. The Adopting Resolution is included in Appendix C, documenting 
the plan approval by the City Council. 


1.8 ACKNOWLEDGEMENTS 
Carollo and their team member Robinson Noble wish to acknowledge and thank the 
following individuals for their efforts and assistance in completing this Plan.  


• Kevin Snyder, Director of Community Development and Public Works 


• Ingrid Gaub, Assistant Director of Engineering Services & City Engineer  


• Lisa Tobin, Utilities Engineering Manager 


• Susan Fenhaus, Water Utility Engineer 


• Jirong Lu, Civil Engineer - Utilities 


• Randy Bailey, Assistant Director of Public Works Operations 


• Allen Hunter, Water Manager 


• Phil Ast, Water Operations Supervisor 


• Josh Flanders, Water Distribution Supervisor 
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Chapter 2 


PLANNING CONSIDERATIONS 


2.1 PLANNING CONSIDERATIONS 
This chapter includes a description of the area served by the City of Auburn’s (City) water 
utility. A brief history of the water system provides insight into how the system has 
developed over time. Information on adjacent water utilities provides an understanding of 
existing and potential opportunities for collaborative activities that can enhance the 
system’s reliability or reduce costs. 


2.2 RETAIL WATER SERVICE AREA 
The City’s Retail Water Service Area (RWSA) boundaries were initially defined and 
documented through the South King County Coordinated Water System Plan (CWSP) in 
1989. The current boundaries of the RWSA have been adjusted since 1989. An area of 
Pierce County was incorporated into the RWSA through the Pierce County Coordinated 
Water System Planning process (1997) and interlocal agreements with the City of Bonney 
Lake (Bonney Lake) (1998), Lakehaven Utility District (LUD) (2004), the City of Kent (Kent) 
(2006) and King County Water District #111 (WD#111) (2006). In 2014, the City proposed 
an updated boundary with Bonney Lake to reflect current parcel boundaries. The resulting 
RWSA boundary resolves comments made by Pierce County in the 2012 Plan. Additionally, 
subsequent planning and work with adjacent jurisdictions established several potential 
annexation areas (PAA) that provide for growth of the City over the planning period. The 
City limits, RWSAs, and the PAAs are shown on Figure 2.1. Copies of the Service Area 
Agreements can be found in Appendix D. 


For areas outside the City’s municipal boundaries, the City maintains water franchises that 
allow for construction and operation and maintenance of its facilities. Water system design 
and construction in the franchise areas are consistent with franchise requirements and the 
standards included in this Comprehensive Water Plan. 


2.3 WATER SYSTEM HISTORY 
The City's water system has a rich history that is summarized below. The City's current 
water system is described in detail in Chapter 5, including a map of all current facilities. The 
earliest record of a potable water system for the City is the Peasley Canyon supply in 1884. 
Surface water was supplied to the City (then called Slaughter), through a 4-inch wood-stave 
pipe from a Peasley Canyon Reservoir.  
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In 1907 the City purchased West Hill Springs for $2,000. The West Hill Springs, with 
production of 540,000 gallons of water per day (gpd), remains in service today. In 1915, the 
City constructed a 210,000-gallon concrete reservoir to store water from the West Hill 
Springs. The reservoir was removed in 1988 and all of the water produced from the West 
Hill Springs now flows continuously into the system. By 1922, the City population had grown 
to a few thousand, and the City decided to supplement the West Hill Springs with 
groundwater wells. Wells were drilled in the downtown area and pump stations were 
constructed. One well was located at the present site of City Hall (25 West Main Street). 
While these early wells and pump stations served the City for many years, they have long 
been abandoned. 


The initial water distribution system consisted of wooden pipes. The first recorded steel 
water main was installed in 1924. It was a 10-inch pipeline from the West Hill Springs to the 
valley floor.  


By 1925, City growth required additional water supply development and construction of 
storage facilities. The Coal Creek Springs collection system, consisting of a 24-inch, 
wood-stave supply pipeline connected to a booster pump station, located at the present 
Howard Road site, and an uncovered 3.0-million gallon (MG) reservoir (called City 
Reservoir 1) were constructed. The booster pump station included five hydraulic ram-type 
pumps to move water from the springs up to the reservoir through a 14-inch pipeline and 
then through a 16-inch wood-stave pipeline to the distribution system. Three of the ram-
type pumps were still in operation until 1962. 


By 1946, the City population had increased to 6,500. The City constructed a second pump 
station, the Coal Creek Pump Station, to pump water from Coal Creek Springs into the 
distribution system. The station consisted of a pump house and one electric pump. A 
second pump was later added to increase the pumping capacity to 2,000 gallons per minute 
(gpm). In 1953, a third pump was installed in the Coal Creek Pump Station to bring the 
pumping capacity to 3,000 gpm. Like the hydraulic ram-type pumps, the electric pumps 
boosted water from Coal Creek Springs to Reservoir 1. 


In 1959, the 16-inch wood-stave pipeline from Reservoir 1 into the distribution system was 
replaced with a 16-inch cast iron pipeline. Two years later, initial water system facilities for 
the Academy Service Area were constructed. These included the Academy Pump Station 
with 300-gpm and 500-gpm pumps, a 500,000 gallon steel reservoir and approximately 
2 miles of 10-inch cast iron water line from the pump station to the reservoir. The Academy 
distribution system was constructed in 1961. A larger 1.0-MG reservoir (Reservoir 8A) was 
constructed in 1973. The Academy system was improved again between 1978 and 1980, 
with a second booster pump station (two 750-gpm pumps and an emergency power 
generator), a 1.5-MG steel reservoir (Reservoir 8B) and approximately two miles of 14-inch 
ductile iron transmission pipeline. The 500,000-gallon reservoir constructed in 1961 was 
removed at that time. 
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The City began to supplement its two spring water supplies with a well system in 1960. Well 
1, in operation until an unexplained drop in water level in 1998, was drilled and equipped 
with a 2,100-gpm pump. It was the only well in service until Well 2 (3,000-gpm capacity) 
was constructed in 1969. 


The City expanded service to the Lea Hill area between 1964 and 1965. Basic facilities for 
the Lea Hill Service Area included the Lea Hill Pump Station, with two 600-gpm pumps, a 
1.0-MG steel reservoir (Reservoir 4A) and approximately two miles of 12-inch ductile iron 
pipeline from the Porter (8th Street NE) Bridge to the reservoir. The Lea Hill distribution 
system was constructed at the same time and consisted of 6-inch and 8-inch ductile iron 
distribution water lines. A second 1.5-MG reservoir (Reservoir 4B) was constructed next to 
the 1.0-MG reservoir in 1983.  


The Coal Creek supply system was extensively modified in 1964. New collector piping was 
installed at Coal Creek Springs; the 24-inch wood-stave pipe from the Springs to the Coal 
Creek Pump Station was replaced with a 24-inch concrete pipe; the Coal Creek Pump 
Station was equipped with new piping manifolds, and two of the then existing pumps were 
replaced with a new 1,500-gpm pump and a new 2,500-gpm pump. 


In 1975, the City replaced Reservoir 1, an uncovered 3-MG reservoir, with a covered 5-MG 
concrete reservoir, also named Reservoir 1. A control pressure reducing station serving the 
Valley Service Area was installed near the Coal Creek Pump Station along with a 30-inch 
ductile iron water line from the new reservoir. At the same time, an underground 3.6-MG 
storage (Reservoir 2) was constructed on Lea Hill above the Lea Hill Pump Station. Like 
Reservoir 1, Reservoir 2 also serves the Valley Service Area. 


The City added a supervisory control telemetering system in 1975. The control system 
controls all reservoirs, wells and pumps from the Maintenance and Operations building. 
This telemetry control system was upgraded in 1987.  


In 1976, a chlorination station was constructed at Coal Creek Springs, replacing the system 
located at the Coal Creek Pump Station. The chlorination system at West Hill Springs 
(located near West Valley Highway) was moved in 1992 as a result of road construction. 


Many improvements occurred in the early 1980s, including extension of the water system 
south of the White River with the development of Lakeland Hills Divisions Nos. 1, 2, and 
3 in 1982. The Lakeland Hills facilities included a 12-inch diameter well (Well 5), a well 
house, a 1,000-gpm submersible pump, a 1.0-MG steel reservoir, three pressure-reducing 
stations and 8- to 12-inch distribution water lines. 


Well 3A was constructed in 1983. This 1,500-gpm well was equipped with an automatic 
standby generator and pumps directly into the Valley Service Area. In 1984, Well 3B 
(1,500-gpm) was completed adjacent to Well 3A. A chlorination system was included with 
Well 3B that can chlorinate both Wells 3A and 3B. 
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Well 4, with a capacity of 3,000-gpm, was completed in 1985. Well 4 pumps directly into 
Reservoir 1. It is also capable of feeding the south end of the Valley distribution system 
through a pressure reducing station located on 25th Street SE, if low pressures are caused 
by fire fighting or other emergencies require this additional water supply. 


A booster pump station was added to the Lakeland Hills system in 1989 to accommodate 
growth and provide pressure for development at higher elevations. The station consists of a 
three-pump pressure sustaining package system and two large-capacity fire pumps. 


In 1991, Braunwood Estates (now called Hidden Valley) was accepted as a satellite water 
system providing water to thirteen 5-acre lots in the southeast portion of the City. 
Constructed by the developer, the system was turned over to the City to operate and 
maintain. 


The Hidden Valley system consists of a well, a 33,000-gallon reservoir (for fire storage), 
and hydro-pneumatic tanks to maintain system pressure. The well produces 20 gpm. 
Because of its location, this system is not connected to the City distribution network. 


Well 5A was constructed in Lakeland Hills in 1993 to provide additional water for continued 
growth. This well has a capacity of 180 gpm and pumps directly into the Lakeland Hills 
distribution system. 


Following the 1995 Comprehensive Water Plan, the City implemented several significant 
improvements identified in the plan, as well as others required to serve a growing customer 
base. 


In 1995, the City secured a water rights attorney to assist in developing a Water Rights 
Strategy for obtaining the additional water rights needed to meet future supply 
requirements. An integral part of the strategy was to complete technical studies of the local 
groundwater system, including the deep aquifer the City has traditionally used as a supply 
source. Two key elements of the program were the installation of monitoring wells and river 
gauges and the assessment of the existing City wells in the deep aquifer. The groundwater 
and local river levels were collected with data loggers, recorded in a newly developed 
database, and documented in annual reports. Pacific Groundwater Group in the 1999 
Hydrogeologic Characterization Report summarized the ground-water study. Lastly, the 
program included the development of a regional ground-water model. The regional ground-
water model using the USGS model program, MODFLOW, was completed in 2000 and 
could be used to analyze the impact of potential ground-water withdrawal scenarios. 


In 1996, the City entered into Interlocal Agreement 3 (IA3) with the City of Algona (Algona) 
for a firm quantified (uninterruptible) wholesale water supply from the City. This agreement 
was superseded in 2002 by IA3A. As part of the agreement, Algona provided its 
groundwater right to the City. The agreement also called for Algona to provide direct service 
to some customers inside the Algona city limits who were being served by the City. 
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The water supply intertie project between WD#111, Covington Water District (CWD) and 
the City is commonly referred to as the Interlocal Agreement 2 (IA2) project. IA2 was signed 
in 1996. The agreement provides WD#111 and CWD up to 2.5 mgd each of wholesale 
water supply from the City. The supply is on an interruptible basis until the City obtains 
additional valley groundwater water rights to make the supply firm. IA2 included 
construction of significant new water system facilities. 


The new IA2 facilities were constructed between 1998 and 2000 and included the following: 
two new 3,500-gpm wells, Well 6 and Well 7, both within the Valley Service Area; the Green 
River Pump Station, constructed in Isaac Evans Park, along with associated pipelines to 
deliver water into the Lea Hill Service Area; a new booster pump station, the Intertie Pump 
Station, near the Lea Hill Reservoirs along 132nd Avenue SE; and associated pipelines to 
deliver water from the Lea Hill Service Area to the Districts. Associated intertie meter 
stations were constructed by WD#111 and CWD and are located at 132nd Avenue SE and 
SE 288th Street. 


In 1996, the City negotiated a Bilateral Compliance Agreement (BCA) for copper corrosion 
control with the Department of Health. The Agreement was amended in 2000. The BCA 
identified a step plan to meet the provisions of the Lead and Copper Rule of the Federal 
Safe Drinking Water Act (SDWA). The initial step identified treatment of two of the City's 
water supplies, Coal Creek Springs and Well 2. If this initial step was unsuccessful, 
additional sources such as Well 4 would be treated. The treatment process selected was to 
adjust the water pH using aeration. The treatment facilities include packed-media towers, 
clear wells, booster pumps, chlorination facilities and back-up power generators. During the 
development of the Corrosion Control Treatment Facilities 30 Percent Design Report, the 
City concurred with the recommendation that the facility, designed to treat Well 2, also 
include treatment for the City's two new wells, Well 6 and Well 7, located nearby. The BCA 
was revised to include this change and to modify the schedule in 2000. 


To implement the change in corrosion control strategy, the City decided to rehabilitate Well 
2 and included this work in the Well 6 project scope. The new Well 2 and Well 6 facility 
includes a new masonry building (housing both wells), new well pumps and associated 
equipment. 


In 1998, the City replaced the protective coatings on the exterior surfaces of both Lea Hill 
Reservoirs and the interior of the Lea Hill 1.0-MG Reservoir. 


The diesel fuel storage tanks for the emergency generators at the Coal Creek Springs 
Pump Station, the Academy Pump Stations, and the Lea Hill Pump Station were removed 
and replaced in 1999 with above ground, double-walled fuel tanks. The new tanks can be 
more easily inspected for fuel leakage. 


In 1999, a Corrosion Control Specialist recommended recoating the exterior and interior of 
the Reservoir 5. In 2002 and 2003 the exterior and interior of both Academy Reservoirs and 







 


October 2015 2-7 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch02 


the interior of the Lea Hill 1.5-MG Reservoir were recoated. In 2012, a new tank, Reservoir 
6, was constructed in the Lakeland Hills Service Area. This tank provides storage for both 
the City and Algona. With the completion of Reservoir 6, Reservoir 5 is able to be taken out 
of service and Reservoir 5 was recoated 2014. 


In 2013, the Lakeland Hills Booster Pump Station was replaced to provide improved service 
to the boosted Lakeland 697 Pressure Zone. In 2014, Janssen’s Addition booster zone was 
replaced with a new Academy Booster Pump Station. The new Academy Booster Pump 
Station provides improved fire protection and increased the size of the Academy Service 
Area’s boosted zone.  


The City transferred Aaby Drive pump station and service area to LUD in 2004. As 
recommended in the 1995 Comprehensive Water Plan, the Aaby Drive Intertie, an intertie 
to LUD, was completed at R Street NW. The Aaby drive pump station was retired upon 
completion of the intertie, since this provided a gravity service to the Aaby Drive service 
area for fire protection.  


The Water Service Area was expanded to the south to include areas within Pierce County. 
The area was redefined between Bonney Lake and the City in 1998 to allow adequate 
service to developments within the Lakeland Hills South Planned Unit Development (PUD) 
in the Lakeland Hills Service Area. This service agreement was reaffirmed for seven years 
in 2013. The City and WD#111 modified their service area to allow the City of Kent in 2006 
to provide service to the Verdana PUD. The Verdana PUD is an incorporated area of Kent 
surrounded by Auburn.  


Pipeline and other system improvements were implemented since the last plan.  


2.3.1 Service Area Topography 


The City’s RWSA is dominated by a broad valley surrounded by uplifted plateaus. The 
Green River runs near the eastern limit of the City. Mill Creek, a tributary of the Green 
River, parallels the western corporate limits. The White River flows through the southern 
part of the City before turning south to join the Puyallup River. The topography of the 
service area is a result, in part, of glaciation of the region.  


The majority of the City lies on a two to three-mile wide plain bound by Mill Creek on the 
west and the Green River on the east. Ground elevations in the area range between 50 to 
100 feet and slope upward generally to the north. The terrain rises sharply to elevations of 
400 to 500 feet on either side of the valley as well as in the southern portion of the City, 
south of the White River and between the White and Green Rivers. 


The topographic features of the RWSA made it necessary to divide the water system into 
four major service areas serving the valley and the surrounding plateaus. The following are 
the major service zones and associated elevations: Valley Service Area (service elevation 
from 39 to 235 feet); Lea Hill Service Area (service elevation from 150 to 515 feet); 
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Academy Service Area (service elevation from 146 to 444 feet); and Lakeland Hills Service 
Area (service elevation from 58 to 513 feet). Each service area is further subdivided into 
smaller hydraulic operating areas depending on topographic elevations, called pressure 
zones, in order to reduce local pressures. Additional detail on the City's service areas are 
provided in Chapter 5. 


2.3.2 Climate 


The RWSA has a West Coast, marine-type climate caused by the influence of air masses 
coming from the Pacific Ocean. In late fall and winter, orographic lifting and cooling causes 
moist air masses to create clouds and precipitation throughout the area. Average annual 
rainfall is about 40 inches, generally occurring between October and March. Average 
annual snowfall is 8.6 inches. The temperatures range from the mid-70 degrees Fahrenheit 
in the summer, to 40 degrees Fahrenheit during the winter, with an overall average of 50 
degrees Fahrenheit. 


Climate has a significant effect on water consumption since customers use more or less 
water depending on the weather. During hot, dry weather, water consumption increases as 
a result of lawn watering and other outdoor water uses; during wet weather, consumption 
decreases.  


2.3.3 Geology 


The geology of the City is the result of glacial and interglacial processes acting over millions 
of years. Large continental glaciers in the Puget Sound area created the glacial deposits 
and erosion of material through these processes. During the periods when glaciers, not 
rivers nor lakes, did occupy the area, landslides created deposits and erosion through 
glacial and interglacial deposits. Generally, the uplands surrounding the City are composed 
of glacial and interglacial deposits and the valleys are filled with more recent deposits 
overlying glacial and older interglacial deposits. 


Five major geologic units lie within the White and Green River Valleys: White River Alluvium 
(Qaw), Osceola Mudflow (Qom), Undifferentiated Alluvium (Qua), Vashon Recessional 
Deltaic Deposits (Qd) and Undifferentiated Glacial and Interglacial Deposits (Qu). Bedrock 
is known to lie approximately 1,280 feet beneath the valley floors. 


The City completed an extensive study of the geology and hydrogeology within the City's 
RWSA. The study, known as the Auburn Water Resources Program Study, is documented 
in several volumes: 1996 Preliminary Hydrogeologic Characterization, Summary of 1997 
Hydrogeologic Investigations, the 1997-1998 Test Well Drilling and Installation Program, 
and the 1999 Hydrogeologic Characterization Report and Appendices. The studies were 
completed by the Pacific Groundwater Group.  


The general groundwater flow system in the City’s vicinity is characterized by recharge 
within uplands and discharge to the rivers in the lowland valleys. Precipitation is the major 
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source of recharge. Lake Tapps is also a source of groundwater recharge. Lake water flows 
from the lake bottom into the groundwater system. Contrary to recharge in other upland 
areas, recharge from Lake Tapps is not totally dependent upon precipitation because water 
is routed to the lake from outside the area. 


The main discharge zone for the City’s area is the Green River Valley. Some groundwater 
discharges into the river in the City vicinity and further downstream.  


2.4 ADJACENT WATER PURVEYORS 
Several other water purveyors adjoin the City RWSA. These include the Cities of Algona, 
Bonney Lake, Kent, Pacific, and Sumner. Also included are the CWD, the LUD, WD#111, 
Highline Water District and the Muckleshoot Indian Tribe (MIT) Utility. Adjacent purveyors 
are shown on Figure 2.2 and described in the following paragraphs. Purveyors receiving 
wholesale water from the City and interties with these adjacent purveyors are discussed 
later in this chapter.  


2.4.1 City of Algona 


Algona is located at the southwest corner of the City’s RWSA. Until 1996, Algona provided 
water from a shallow well located at the intersection of 3rd Avenue South and Washington 
Boulevard. In 1996, the well failed and Algona entered into a water supply agreement with 
the City (IA3, dated August 1996). Algona and the City superseded this agreement with a 
new agreement (IA3A October 2002) to reflect current status and update information and 
exhibits. The agreement calls for five meter stations between the two systems, Reservoir 6 
in Lakeland Hills provides water to Algona, and Well 6 and Well 7 also will provide water to 
Algona. Currently Algona is served through the metered Boeing Welded Duct Intertie 
(located west of Pacific Avenue off 1st Avenue) and by two intertie meter stations located at 
Boundary Boulevard and Industry Drive North and at Boundary Boulevard and Milwaukee 
Avenue. Both new stations include 8-inch meters. Algona serves a population of about 
3,120 and maintains a hydraulic grade line (HGL) of 245 feet. Algona's water right for the 
failed well was transferred to the City as a provision of the interlocal agreement. 


2.4.2 City of Bonney Lake 


Bonney Lake is located south and east of the City's RWSA in Pierce County. Bonney Lake 
serves a population of over 32,600 through a combination of two well fields and two spring 
sources. The Bonney Lake water system operates over a total of eight pressure zones with 
its 748-foot HGL pressure zone adjacent to the City's RWSA. 
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In 1998, the City and Bonney Lake entered into an agreement allowing Bonney Lake to 
provide interim water service to a portion of the City’s PAA in Pierce County for a period of 
at least seven years after annexation by Auburn. At the end of the seven years, the City has 
the option to serve the customers within the annexation area. The City renewed this 
agreement in 2005 and again in 2012. Currently, Bonney Lake provides water service to 
approximately 4,000 City customers. 


The City purchases water from Bonney Lake to serve two customers along Kersey Way 
near the Pierce County Line. This arrangement was implemented because the customers 
were adjacent to the Bonney Lake system and some distance from the City facilities. 
Additional development in this area will probably depend on individual wells, satellite 
systems, or additional purchased water from Bonney Lake. 


2.4.3 City of Kent 


Kent and the City originally established S 277th Street as the boundary between the two 
cities. Due to the City’s annexation of the Lea Hill area, the new boundary between the 
cities is SE 280th, SE 282nd, and SE 288th streets. The City does not anticipate extending 
its system north of these streets. The Kent water supply source is a combination of springs 
and wells that serve a population of about 65,500. For the future, Kent does have additional 
supply from the Second Supply Project of Tacoma. The City serves outside its RWSA, as a 
result of the division of Water District No. 87 until such time as Kent’s system expands. 


Water District No. 87 once served the area between the City and Kent; however, the district 
was divided between the two cities and no longer exists. A portion of the old Water District 
No. 87 system was connected to the City’s distribution system along B Street NW near 
South 285th Street and along Auburn Way North near SE 280th Street. These connections 
resulted in an intertie between the City’s water system and the Kent water system at SE 
277th Street and 78th Avenue SE, which can be opened in an emergency. Kent maintains 
an HGL at the intertie of about 240 feet, which is slightly lower than the City’s Valley 242 
Pressure Zone. The City maintains a 6-inch meter at the intertie; the City of Kent also has a 
6-inch meter that allows flow to Auburn. The City serves outside its RWSA as a result of the 
division of Water District No. 87 until such time as the Kent system expands. 


In 2006, the City, Kent and WD#111 agreed that Kent would serve the Verdana PUD, which 
is located north of SE 304th Avenue and west of 124th Avenue SE. The service area for the 
WD#111 has been adjusted to reflect this agreement.  


2.4.4 City of Pacific 


Pacific is located south of the City’s RWSA, just west of Lakeland Hills. Pacific uses 
groundwater from two shallow wells in the vicinity of Ellingson Road and Pacific Avenue. 
Pacific currently serves a population of about 6,303. 
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In October 2003, Pacific and the City mutually adjusted their service boundaries to include 
the Illako Elementary School and several parcels to the south and east of the school in the 
City’s RWSA.  


Pacific’s system is operated at a HGL of about 250 feet, which is slightly higher than the 
City’s Valley 242 Pressure Zone. Pacific maintains a one-way intertie on Ellingson Road 
with the City for emergency water supply. Another emergency water intertie is located on 
East Valley Highway between the two cities. 


2.4.5 City of Sumner 


Sumner is located south and west of the City’s RWSA. Although Sumner and the City’s 
RWSA are adjacent at a corner of the two service areas, there are no connections, 
emergency or otherwise, and no plans at this time to establish interties. 


2.4.6 Covington Water District (CWD) 


The CWD is located east of the City’s RWSA which includes urban and rural development. 
CWD uses groundwater to serve a population of about 44,000, with a HGL of 660 feet in 
the vicinity of the City.  


The CWD and WD#111 entered into an IA2 with the City in September 1996. The 
agreement required construction of supply and delivery facilities to deliver up to 5.0 mgd of 
water to the districts. Under IA2, CWD is provided up to 2.5 mgd of wholesale water supply 
from the City on an interruptible basis. CWD did not renew the purchase agreement in 
2010; however, the City may provide supply per the IA2 upon request of CWD as 
determined by the City.  


In 2007, the CWD began receiving supplies from Regional Water Supply System (RWSS), 
which is also known as the Tacoma Second Supply Pipeline. CWD is a 7/36 partner in the 
RWSS, which provides the right for 12.5 mgd of supply. The RWSS is a primary supply that 
is supplemented by the CWD’s well. The CWD also maintains three interties with Cedar 
River Water and Sewer District, which in turn purchases water from the City of Seattle, and 
one emergency intertie with WD#111.   


2.4.7 Highline Water District 


Highline Water District serves a population of approximately 70,000 people and 28,000 
employees to the northeast of the City's RWSA. Highline Water District receives supply 
from groundwater and Seattle Public Utilities (SPU). The City (Auburn) does not currently 
serve customers near along the joint boundary and does not intertie with the District. 







 


October 2015 2-13 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch02 


2.4.8 Lakehaven Utility District (LUD) 


LUD serves an area to the west of the City’s RWSA. LUD uses groundwater and an intertie 
with Tacoma to serve a population of about 112,800. LUD maintains a HGL of 578 feet near 
the City’s RWSA. 


LUD has a service area agreement with the City creating a mutual water service planning 
area that allows the LUD to serve the West Hill area within the city limits along the steep 
West Valley hillside. Because the City’s Valley Service Area serves elevations below 160 
feet, it would be impractical to install facilities to serve each residential development along 
the hillside when adequate service can be provided by the LUD from its 578-pressure zone 
through the use of pressure reducing stations. Within this 2002 agreement, the City 
transferred the pump station and distribution system that serves the Aaby Drive 
neighborhood to LUD. In 2009, LUD decommissioned the Aaby Drive pump station and 
completed a second feed to the West Hill area via an 8-inch pipeline within Hi-Crest Drive. 


LUD has three interties to serve the West Hill area; however, these interties are separated 
from the Valley Service Area by normally closed valves. In 2002, LUD and the City entered 
into an agreement that grants the City the right to connect a future intertie to LUD located in 
the vicinity of 15th Street NW and Terrace Drive.  


2.4.9 King County Water District #111 (WD#111) 


WD#111 lies north and east of the City. WD#111 serves a population of about 18,092 using 
a combination of wells and water purchased from the City. The District operates at a HGL of 
590 feet, slightly higher than City's adjacent Lea Hill Service Area. 


WD#111 and the City have two emergency interties. The intertie facilities are located near 
the intersection of 124th Avenue SE and SE 300th and the intersection of 127th Place SE 
and SE 300th, which are used only for the Duberry Hill development. 


In 1996, WD#111 and the City entered into a water supply intertie arrangement 
documented in an interlocal agreement, IA2. Under the agreement, WD#111 and CWD are 
provided up to 5.0 mgd of wholesale water supply from the City on an interruptible basis. 


In 2006, it was agreed upon by the City and WD#111 that the City of Kent will serve the 
Verdana PUD, which is located north of SE 304th Avenue and west of 124th Avenue SE. 
WD#111 adjusted its west boundary line to remove this from their service area.  


In December 2010, to avoid unpredictable water sales and create a predictable and reliable 
cost for wholesale water to be sold by the City to WD#111, the District agreed to purchase 
an average of 0.75 mgd (during the winter) and 1.0 mgd (during the summer) from the City 
on a take or pay basis. This is a portion of, not in addition to, the 2.5 mgd allocated to the 
District as addressed in IA2. The agreement expires in 2015, with the option for one year 
extensions.  
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2.4.10 Muckleshoot Indian Tribe (MIT) 


The MIT currently operates a water system on reservation lands east of the City. The MIT 
and the City’s water systems are not currently connected by intertie, however, the City and 
the MIT have discussed their future relationship. The City currently serves some customers 
outside of the city who reside on reservation land.  


2.5 OTHER WATER SYSTEMS 
There are many smaller water systems, such as Class A, Class B, and private wells 
operating within the City’s limits or PAA. The City encourages other systems within the City 
RWSA to connect to its system. The following Class A water systems have been identified 
by the Department of Health: 


Braunwood Estates 
25 W Main Street 
Auburn, WA 98001-4998 


Danner Corp 
307 Oravetz Place SE 
Auburn, WA 98092 


Hazelwood Heights 
30224 – 108th Avenue SE 
Auburn, WA 98092 


South Auburn Water Association 
208 – 31st Street SE 
Auburn, WA 98002 


Logandale Water Association 
6430 S 287th Street 
Kent, WA 98032 


2.6 INTERTIES 
Under interlocal agreements water utilities use interties to move water between adjacent 
systems to meet supply needs, to increase reliability, and to respond to emergencies. The 
City's water system interties are described in the sections that follow. The City has 
separated its interties into three groups: wholesale interties, emergency interties, and 
potential future interties. The Cities' interties are shown on Figure 2.3. The City’s interlocal 
agreements are provided in Appendix D.  
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2.6.1 Wholesale Interties 


The City maintains wholesale supply interties with three adjacent water systems: Algona, 
CWD, and WD#111. The City also has a supply contract with the MIT and the Indian Health 
Service, dating from 1972, for services along a pipeline at 368th Street SE extending from 
the City limits into the reservation.  


2.6.2 City of Tacoma 


In 2012, Tacoma agreed to provide water to the City in the quantity of up to 1.0 mgd 
average day use, 1.8 mgd peak day use, and 1.62 mgd four-day peak use. Tacoma also 
agreed to supply at the City’s Option to exercise no later than December 31, 2015, and 
additional 1.0 mgd average day use, 1.8 mgd peak day use and 1.62 mgd four-day peak 
use. Two interties were constructed to supply the City: one located at 3200 B Street NW, 
Auburn and one located at 29600 132nd Avenue SE (Kent). This agreement will remain in 
force as long as the City of Tacoma (or its successors in interest in its water system) 
remains in the business of providing water, and as long as the City (Auburn) meets the 
terms and conditions of the agreement. In 2014, the City executed an superseding 
agreement to provide an total of 3.5 mgd (2,430 gpm) of average use and 5.12 mgd (3,555 
gpm) of peak use from the interties. The B Street NW Intertie is limited to a maximum flow-
rate of 2,200 gpm and the 132nd Avenue SE Intertie is limited to a maximum flow-rate of 
4,500 gpm. 


2.6.3 City of Algona 


The City has supplied water to Algona on a regular basis since 1996. In 1996, Algona's well 
failed and Algona negotiated an interlocal agreement with the City, IA3, to purchase 
specific quantities of water. A superseded agreement, IA3A October 2002, reflects the 
current status and updates information and exhibits. Currently, Algona is served through the 
metered Boeing Welded Duct intertie (located west of Pacific Avenue off 1st Avenue) and 
by two 8-inch intertie meter stations located at Boundary Boulevard and Industry Drive 
North and at Boundary Boulevard and Milwaukee Avenue. The agreement anticipates 
0.491 mgd average and 1.029 mgd peak by 2009 and 0.525 mgd average and 1.114 mgd 
peak by 2014. In the event that the City experiences any failure or decreased capacity, the 
supply of water to Algona may be decreased by the same percentage that is experienced 
by the City. 


2.6.4 Covington Water District and King County Water District #111 


An intertie between the City, CWD, and WD#111 was constructed in 1996 as part of IA2, to 
enable the Districts to purchase water from the City. The intertie also allows the City to 
provide an emergency supply to Kent's East Hill Service Area through WD#111. Effective 
December 31, 2010, CWD terminated water purchases from the City. 
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As part of the IA2, the City agrees to provide up to 2.5 mgd of MDD to both CWD and 
WD#111 (total maximum day demand of 5.0 mgd). The conditions of this agreement 
include: 
 
“VIII. Conditions of Service. 


A. Auburn does not presently have the necessary capacity (i.e., water supply and/or 
water rights) to guarantee delivery of firm uninterruptible water. It is acknowledged 
and agreed that in the event Auburn experiences any failure or decreased capacity 
for any reason or increased demand within its retail service area, the supply to the 
Districts may be immediately reduced or stopped under such conditions at the sole 
discretion of Auburn. The Districts agree that Auburn may take such action 
irrespective of any cost, investment in capacity, or other reliance which may have 
been placed upon the intertie facilities and interruptible water supply referenced in 
this Agreement.” 


A provision of the IA2 agreement calls for either of the Districts to send an emergency 
supply of water to the City when needed for the Lea Hill Service Area. The IA2 also 
included several improvements to allow delivery of water:  


• The Green River Pump Station and pipelines to deliver additional water into the Lea 
Hill Service Area. 


• The Intertie Pump Station and pipelines to deliver water from the Lea Hill Service 
Area to the Districts. 


• Construction of two additional wells (Well 6 and Well 7).  


2.7 EMERGENCY INTERTIES 
2.7.1 City of Bonney Lake 


The Cities of Auburn and Bonney Lake have an emergency intertie located in the Lakeland 
Hills Area on Lakeland Hills Way, south of Evergreen Way SE. This intertie, controlled by 
the City Fire Department, is to provide support for the Bonney Lake system only in the 
event of a fire at three multi-family development sites in its service area.  


In March 2002, the City and Bonney Lake created a two-way emergency supply intertie 
located in Evergreen Way SE. The agreement will remain in force until terminated by either 
city. This agreement was replaced in May 2010 with a new Emergency Intertie Agreement 
allowing the Cities of Auburn and Bonney Lake to take and provide water under emergency 
conditions (Resolution 4596). 


2.7.2 City of Kent 


The City and Kent have an emergency intertie at South 277th Street. This is a two-way 
intertie with two valves and two meters that normally are closed. Flow is accomplished by 
manually opening the connection in an emergency. The City HGL at the intertie location is 
higher than Kent's (HGL 242 vs. HGL 240) so, the only time water can flow from Kent into 
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the City is during emergency conditions when the pressure in the City’s system drops below 
that of Kent’s or if water is pumped from Kent to the City.  


2.7.3 City of Pacific 


The City supplies water to the City of Pacific on an emergency basis through a 4-inch meter 
located off Ellingson Road near Pacific Avenue. An emergency water intertie was agreed 
upon between the City and Pacific in October 2003. This is located on East Valley Highway 
between the two cities. There is also a normally closed, unmetered intertie located on A 
Street SE on the north side of the White River Bridge. Each emergency supply can be used 
only by opening manual valves between the systems. Pacific must notify the City before the 
valves are opened. Pacific has used water from the City occasionally.  


2.7.4 Lakehaven Utility District 


The LUD and the City have a 6-inch intertie located at Aaby Drive and Knickerbocker Drive. 
In October 2010, LUD and the City entered into an agreement that grants the right to install 
a water meter and control the valve located in the vault at the intersection of Knickerbocker 
Drive and Aaby Drive for emergency water in order to increase fire protection and 
emergency water supply reliability. This emergency intertie is limited to a maximum flow-
rate of 800 gpm. This agreement will remain in place until terminated by either city upon 60-
day written notice. 


2.7.5 King County Water District #111 


WD#111 and the City have two emergency interties to serve the Duberry Hill development. 
The intertie facilities are located near the intersection of 124th Avenue SE and SE 300th 
and the intersection of 127th Place SE and SE 300th between the City and WD#111 
boundaries. These interties are for emergency use only and are two-way. 


2.7.6 City of Tacoma 


In October 2010, the City of Tacoma and the City entered into an agreement that allows the 
City to take water through the B Street NW and 132nd Ave SE Intertie under emergency 
conditions. This agreement is superseded by the Wholesale Water Agreement dated July 
2012 between the City and Tacoma and detailed in section 2.6.2. 


2.8 POTENTIAL INTERTIES 
The City has an interest in acquiring additional interties that would enhance the reliability of 
water service in the City and among adjacent purveyors.  


Tacoma Public Utilities constructed the Second Supply Pipeline Project, which runs through 
the north end of the City’s RWSA between 30th and 37th Streets NE. In addition to the B 
Street NW and 132nd Avenue SE interties, a third turnout was constructed as part of the 
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pipeline project in the Valley Service Area. The City does not currently plan to develop this 
turnout, but may do so in the future.  


2.9 INVENTORY OF RELATED STUDIES 
In preparing this Comprehensive Water Plan, related studies were reviewed to ensure 
coordination between this Plan and previous studies. Brief synopsis of related studies are 
presented below: 


City of Auburn Water Resources Program, Pacific Groundwater Group, Inc., 1995-
1999: Pacific Groundwater Group conducted this comprehensive groundwater study in 
response to recommendations of the 1995 Comprehensive Water Plan. The work of the 
study was documented in a series of reports including: 1996 Existing Data Hydrogeologic 
Characterization; 1996 Preliminary Hydrogeologic Characterization; Summary of 1997 
Hydrogeologic Investigations; 1997-1998 Test Well Drilling and Installation Program; 1999 
Hydrogeologic Characterization Report and Appendices; and Regional Groundwater Model 
Report. 


The Auburn Water Resources Program assessed the long-term potential for the City's 
continued use of ground water for its water supply. The study confirmed substantial 
quantities of ground water underlying the valley area and concluded that the continued 
potential for water supply is excellent. However, the Program focused on hydrogeological 
issues as opposed to legal issues associated with obtaining additional water rights. 


This study provided the basis for the water supply conclusions for this Plan, however, 
further work is anticipated to address legal issues as well as ESA issues. 


City of Auburn Comprehensive Plan, 1995 and Amendments: This plan, originally 
adopted in 1995 in response to the WGMA, is the City's long-range comprehensive land 
use plan and policy document. It consists of goals, land use policies, and the 
Comprehensive Plan map. The plan is amended annually.  


City of Auburn 2012 Comprehensive Water Plan, City of Auburn Public Works, 2012: 
The previous Comprehensive Water Plan provided evaluation of needs and recommended 
improvements to the City system for 2012-2015. The plan adopted in 2012 constitutes the 
basis for this Plan. 


Capital Facilities Plan (2014-2019), City of Auburn Finance Department, 2013: The 
Capital Facilities Plan was adopted in 2013 and includes goals, policies, capital 
improvements and implementation programs as required by the State GMA, coordinated 
with the City capital improvements program.  


Water Cost of Service Rate Update Study, City of Auburn, 2014: The most recent 
water-rate cost of service study for the City.  
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System Development Charge Study (2014): The City completed a study of its system 
development charges in 2014.  


King County 2012 Comprehensive Plan, King County Department of Permitting and 
Environmental Review, 2012: The King County Comprehensive Plan establishes land use 
zoning for areas outside the City limits, but within the RWSA. Additionally, King County 
provides critical area ordinances and critical aquifer recharge areas that support the City’s 
wellhead protection efforts. 


Pierce County Comprehensive Plan, 1996 and Amendments: This is a comprehensive 
plan and policy document for Pierce County. The plan was developed in accordance with 
the State Growth Management Act (GMA) and is amended every two years. 


Pierce County Coordinated Water System Plan, 2003: In 1983, all of Pierce County was 
declared a Critical Water Supply Service Area. In response to this declaration, Pierce 
County established the first Coordinated Water System Plan in an effort to coordinate 
planning and establish water service areas. The current Coordinated Water System Plan 
was adopted in 2003 through Ordinance 2003-69. 


Pierce County White River Basin Plan, 2013: The White River Basin Plan provides a 
comprehensive guide to storm drainage and surface water management in the portions of 
the White River Basin that are under Pierce County’s jurisdiction. 


Soos Creek Community Plan, King County Planning Department, 1991: This plan is a 
growth management plan, guiding growth and development in the Soos Creek community. 


South King County Coordinated Water System Plan (CWSP), Economic and 
Engineering Services, Inc., 1989: This plan, adopted in 1989, defined the initial service 
area boundaries for the water systems within the Critical Water Supply Area of South King 
County. The City of Auburn Comprehensive Water Plan, upon adoption, becomes an 
element of the CWSP. 


Draft Ground Water Management Plan (GWMP), South King County Groundwater 
Advisory Committee, 2003: The GWMP was initiated by Ecology with the intent to 
develop methods to protect the quality and quantity of ground water, meet future resource 
needs while recognizing existing water rights and provide effective and coordinated 
management of ground-water resources. 


Tribal Land Use Plan, Muckleshoot Indian Tribe, 1978: The Tribal Council adopted the 
MIT's Zoning Ordinance on August 31, 1979.  


USGS South King County Ground Water Study, Occurrence and Quality of Ground 
Water in Southwestern King County, Washington. Water-Resources Investigations 
Report 92-4098: Prepared in cooperation with: State of Washington Department of Ecology 
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(Ecology), Regional Water Association of South King County, and Seattle - King County 
Department of Public Health, Tacoma. 1995. 


In addition to the studies listed above, the Water Comprehensive Plans from the following 
neighboring water systems were considered during the preparation of this Plan. 


• City of Algona, July 2013, Gray & Osborne, Inc (Draft). 


• City of Bonney Lake, 2009, RH2 Engineering, Inc. 


• City of Kent, 2011, PACE. 


• City of Pacific, 2000, Gray & Osborne, Inc. / 2002 Parametrix (Amendment). 


• Covington Water District, 2014, Carollo Engineers, Inc (Draft). 


• Lakehaven Utility District, 2013, Carollo Engineers, Inc. 


• King County Water District #111, 2008, Roth Hill Engineering Partners.  


• Highline Water District, 2008, BHC Engineers. 











 


October 2015 3-1 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch03 


Chapter 3 


POLICIES AND CRITERIA 


3.1 INTRODUCTION 
The City of Auburn (City) manages the water utility in accordance with established water-
system policies that govern various facets of utility operations. City policies are established 
by the City in order to provide a vision or mission of the Water utility and to provide a 
framework for the design, operation, and ongoing well being of the City’s Water utility. 
Generally, the water utility policies will provide necessary guidance for staff to develop 
appropriate criteria and programs to implement the defined policies. The policies seek to 
provide uniform treatment to all Utility customers and to provide documentation to current 
water-system customers as well as those considering service from the City. It should be 
noted that what is included in these policies is limited to those things related to the water 
system and its design and operation. The City has a wide variety of other policies (and 
criteria) related to land use, development, and finance that would condition what may be 
done, in addition to the requirements related specifically to the needs of the water system 
included in this plan. 


The policies included in this plan are developed specifically for the City’s multi-source 
municipal water system (System Number 03350V). In addition to policies documented in 
this section, criteria and standards relating to the planning, design, construction, operation, 
and maintenance of the water system have been developed to establish consistency and to 
ensure that adequate levels of service are provided throughout the system. 


The City’s Water Comprehensive Plan is based upon the following mission statement for 
the water utility: 


“The City will provide for the efficient, environmentally sound and safe management of the 
existing and future water system within Auburn’s service area” (City 2014-2015 Budget). 


The City’s policies are grouped by major categories. These categories are: 


• Business Practices 


• Service Area 


• Operations and Maintenance 


• Financial 


• Planning  


• Environmental Stewardship 


• Design and Construction 
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3.2 BUSINESS PRACTICES 
The City desires to employ recognized best business practices, which result in the efficient 
and cost effective operation of the utility. The City has identified the following key business 
functions within the utility and has developed supporting best business practices for each of 
the following:  


• Asset management, 


• Water quality complaints, 


• Cross connection control, and 


• Billing practices. 


The utility will conduct a performance audit every six years in conjunction with its capital 
projects planning cycle to evaluate how well best business practices are being implemented 
and how effective they are.  


The City understands that defining and implementing best business practices is a long-term 
effort and will require a stepwise approach. Given that the utility is largely made up of 
physical assets, which have the greatest value and represent the greatest cost to operate 
and maintain, the City shall address the business practice of asset management first.  


Business Practices Policies are presented in Table 3.1. The policies are intended to support 
the City’s Business Practices framework for asset management. The policies define 
programmatic objectives and requirements for City assets.  


3.3 SERVICE AREA 


Service area policies define the Retail Water Service Area, the City’s duty to serve and 
conditions of service. The policies also define government consistency, agency 
coordination, satellite systems, and the level of service provided by others within the 
Auburn’s City limits. Service area policies are summarized in Table 3.2. 


3.4 OPERATIONS AND MAINTENANCE 
The operational and maintenance policies summarize the City’s multiple programs, 
commitment to training, and certification opportunities for its employees. Table 3.3 identifies 
operational and maintenance programs that reflect the City’s current operations and 
maintenance best management practices. For each program, the City’s goal or actual level 
of achievement has been identified.  


Operations and Maintenance policies are summarized in Table 3.4. 
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3.5 FINANCIAL 
The financial policies summarize the City’s general financial policies and criteria, including 
water rate structure, development charges, capital improvements financing, and reserves. 
Financial policies are summarized in Table 3.5. 


3.6 PLANNING 
Planning policies define a wide range of planning activities that the City’s conducts. The 
policies define conditions for service extensions, fire system responsibility, oversizing, and 
service Pressures and flow. The policies also define planning activities, including water 
supply planning and capital facility planning. Planning policies are summarized in Table 3.6. 


3.7 ENVIRONMENTAL STEWARDSHIP 
The environmental stewardship policies outline the City’s dedication to develop and 
implement facilities and programs that will protect the environment. It also defines the City’s 
conservation program, as well as its demand management and water shortage response. 
Environmental Stewardship policies are summarized in Table 3.7. 


3.8 DESIGN AND CONSTRUCTION 
Water system design and construction policies define the criteria, methods, and procedures 
for the City to provide guidance for how water facilities are designed and constructed. 
Included in these policies are criteria for supplies, pump stations, storage reservoirs, 
system pressures and fire flow requirements. Design and Construction policies are 
summarized in Table 3.8. 
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Table 3.1 Business Practices Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.2.1 Asset 
Management 
Business 
Practices 


Asset management is the manner in which to maintain assets in good working order to minimize future costs of 
maintaining and replacing them, especially to avoid costly deferred maintenance. The best practices for asset 
management involve systematically basing choices on an understanding of asset performance, risks and costs 
in the long-term. Asset management best practices include: 


• Having knowledge about assets and costs (i.e., detailed inventories). 


• Maintaining desired levels of service. 


• Taking a lifecycle approach to asset management planning. 


• Implementing the planned solutions to provide reliable, cost-effective service. 


• The City will develop and implement system improvements, infrastructure renewal (repair, rehabilitation, 
or replacement), and operations and maintenance programs for the water system according to asset 
management principles that address levels of service, address the triple bottom line (economic, social, 
and environmental benefits and costs), minimize asset life cycle costs, and incorporate risk management 
into decision-making. This will be accomplished in part by implementing sub items 3.2.2 thru 3.2.8. 


The utility shall begin implementing the above best practices during the next planning period and report progress 
annually. 


3.2.2 Connections to 
Water System 


It is unlawful for any person to make connections with any water facility belonging to the water utility without first 
obtaining an approved utility permit for service. (Ordinance 5849 § 1, 2004; Ordinance 5216 § 1, 1999; 
Ordinance 4878 § 3, 1996) [13.06.090 Connection] 


Connections to the public water system shall be made in accordance with City of Auburn polices and design and 
construction standards. (Ordinance 5849 § 1, 2004; Ordinance 5216 § 1, 1999; Ordinance 4878 § 3, 1996) 
[13.06.100 Connection] 


3.2.3 Asset Criticality 
Database 


The City will maintain an asset criticality database to be used in prioritizing asset maintenance and repair and 
replacement. The existing criticality database will be refined to include more asset age and material information, 
and will be validated using the results of inspections. The database will transition from an external process to an 
integral process within the City's computerized maintenance management system (CMMS). 
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Table 3.1 Business Practices Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.2.4 Condition 
Assessments of 
Critical Assets 


The City will perform condition assessments of critical assets. The City will develop and implement a condition 
assessment schedule for all critical assets. 


3.2.5 Design Life of 
Water Assets 


The City will assign industry standard design life's for water assets. The actual physical assessment will be 
compared to the theoretical design life to determine the optimal economic life. The City will attempt to repair or 
replace system assets before they exceed their economic life. The number of high-criticality assets beyond 
economic life will be minimized. 


3.2.6 Maintenance 
Activities for Asset 
Management 


The City will conduct maintenance activities at a level that is consistent with optimizing system reliability, asset 
economic life, and system performance. The City will develop schedules for maintenance of all water system 
assets 


3.2.7 Addressing Water 
Quality 
Complaints 


The City will monitor the frequency, location, and details of all water quality complaints. At a minimum, the City 
will respond, research the cause of, and propose control methods once an issue is documented. 


3.2.8 Security of Assets Adequate measures shall be taken to ensure system security. At a minimum, the City shall maintain security at 
water facilities by using the SCADA system (motion detection, cameras) to alert City personnel when 
unauthorized access is occurring. 


3.2.9 Public Health 
Protection 


The City shall conduct periodic inspections of its water system in coordination with the Washington State 
Department of Health. The City shall from time to time promulgate, publish and enforce such rules and 
regulations deemed necessary to protect the municipally owned water supply from contamination. (Ord. 5851 § 
1, 2004; Ord. 2789 § 1, 1974; 1957 code § 10.12.033.) [13.12.080] 
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Table 3.1 Business Practices Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.2.10 Cross-Connection 
Prohibited 


The installation or maintenance of a cross connection which will endanger the water quality of the city’s 
municipal water system is prohibited. Any such cross connection now existing or hereafter installed is a nuisance 
and shall be abated immediately. The control or elimination of cross connections shall be in accordance with 
WAC 246-290-490 or subsequent revisions, together with any future manuals of standard practice pertaining to 
the city’s cross connection control program approved by the city and the Washington State Department of 
Health. The water supply will be discontinued to any premises for failure to comply with the provisions of this 
section. [Ordinance 5851 § 1, 2004; Ordinance 2789 § 1, 1974; 1957 code § 10.12.031(A),] (13.12.040) 


3.2.11 Cross-Connection 
Control 


The City reserves the right to require any customer to install, as a condition of water service, a pressure 
reducing valve, reduced pressure backflow prevention assembly, pressure relief valve or similar assemblies at 
any location where the City determines a need to protect the municipal water system. Protective assemblies 
shall comply with requirements of DOH, the City's cross-connection control program and the City's design and 
construction standards. (Ordinance 5851 § 1, 2004; Ordinance 2789 § 1, 1974; 1957 code § 10.12.032) 
[13.12.070] 


3.2.12 All Meters All meters shall remain the property of the City and shall not be removed except by the City. In all cases where 
meters are lost, damaged or broken by carelessness, negligence, or willful actions of owners/operators of 
premises, they shall be replaced or repaired by or under the direction of the City. The actual cost of repairs or 
replacement of meters will be charged against the owners/operators. In case of nonpayment of fees, fines, 
charges, or penalties, the water shall be shut off and will not be turned on until all charges are paid. (Ordinance 
5849 § 1, 2004; Ordinance 5216 § 1, 1999; Ordinance 4878 § 3, 1996) [13.06.330] 


3.2.13 Fire Hydrant 
Unlawful Use 


It is unlawful for any person to obstruct the access to any fire hydrant by placing around or thereon any stone, 
brick, lumber, dirt, landscaping or other material, or to open or operate any fire hydrant, or draw or attempt to 
draw water there-from without a permit or to willfully or carelessly damage or deface the same. (Ord. 5851 § 1, 
2004.) [13.12.035] 


3.2.14 Hydrant Meter 
Permit 
Regulations 


Any person, other than authorized City employees, requiring the use of water from any City hydrant shall obtain 
authorization in the form of a hydrant meter use permit. (Ord. 5849 § 1, 2004; Ord. 5216 § 1, 1999; Ord. 4878 § 
3, 1996.) [13.06.415] 
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Table 3.1 Business Practices Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.2.15 Leak Adjustment The City will allow adjustments of the water bill for water that leaked from the service line between the City water 
meter and the point where the line enters the building. Proof of repair must be provided. One leak adjustment is 
allowed per 12 month period per account. Index no. 100-52 (Leak Adjustment Policy) 


3.2.16 Termination of 
water service for 
delinquent 
accounts 


The City has established procedures for terminating water service to delinquent accounts for non-payment. 
Index no. 100-53 (Termination of Water Service Policy) 


 
Table 3.2 Service Area Policy Summary 


Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.3.1 Retail Water 
Service Area 


The City's water service area boundaries were initially defined through the South King County Coordinated 
Water Supply Plan dated 1989 and are in agreement with the Pierce County Coordinated Water System Plan 
from 2003. These plans define the City’s water service area now referred to as the Retail Water Service Area 
(RWSA). The City will plan for and provide water service to all retail customers and wholesale customers with 
firm contracts. As supply permits, the City may provide water to wholesale customers without firm contracts 
unilaterally or as part of a capital improvement partnership agreement. Provision of water service should be 
consistent with the goals, objectives, and policies of the City of Auburn Water Comprehensive Plan. 


3.3.2 Government 
Consistency 


The City’s Water Comprehensive Plan will be consistent with local, county, and state land use authorities. 


3.3.3 Duty to Serve The City will plan to provide water service to all customers within the City’s RWSA. Revisions to the City’s 
RWSA shall be made only by written agreement and in accordance with local, county and state regulations. 
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Table 3.2 Service Area Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.3.4 Conditions of 
Service 


For areas outside the current City limits, but within the RWSA, the City shall condition service on agreement that 
development is in compliance with City water system standards. This conditioning of service ensures that the 
water systems do not require significant upgrade upon annexation, and that development is consistent with the 
City’s Water Comprehensive Plan. New customers within the City’s Potential Annexation Areas are asked to 
sign an Annexation Agreement before a Water Availability Certificate is issued. 


Prior to receiving water service, provision of water service both inside and outside the current City limits shall be 
conditioned on the developer/development providing infrastructure improvements identified by the City, in 
accordance with City’s Policy and Criteria and Comprehensive Plan. 


In addition, the City requires that all residents of the City within the retail water service area will receive water 
services from the City, to the extent practical. The City will work with existing water purveyors within the City 
limits and within the City’s Potential Annexation Areas in order to provide fair and equitable water service. 


3.3.5 Water Service by 
Others 


In order to provide the same level of service to all City citizens, the City shall require that water service provided 
by others within Auburn’s City limits be provided to the same level of service and to the same policy and criteria 
as defined in the City’s Water Comprehensive Plan. The City shall work with the designated water provider to 
assure that water-system facilities are designed and installed according to the policies and criteria.  
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Table 3.2 Service Area Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.3.6 Satellite Systems The City may consider, on a case by case basis, assisting water providers with water service. 


The City shall not assume ownership of any satellite water system unless it meets current City standards. The 
responsibility and all costs to bring a satellite system up to City standards shall be the system owner(s). 


The City shall strongly discourage the development of new satellite systems within the City’s RWSA. All satellite 
systems within the City’s RWSA shall comply with all the City’s applicable regulations. The decision to allow 
satellite systems to provide service within the City RWSA shall remain solely with the City. 


3.3.7 Agency 
Coordination 


The City should coordinate closely with adjacent jurisdictions to determine applicable regulatory requirements, 
growth projections, and opportunities for joint projects. Agreements should be prepared between the pertinent 
parties on all joint projects. 


The City shall protect the municipal water supply from adverse impacts resulting from the activities of adjacent 
purveyors. 


3.3.8 Water Supply 
Management and 
Planning 


The City should work with other water providers to promote effective water supply management and planning 
consistent with the “South King County Coordinated Water System Plan,” as well as regional water supply and 
conservation goals. [CF-21, (Page 5-6)] 
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Table 3.2 Service Area Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.3.9 Concurrency of 
Improvements for 
Service 


 


Provision of water service in the City’s RWSA and extension of the water system shall be conditioned on water 
supplied – concurrently with development, redevelopment, and/or change in occupancy or use – as required in 
accordance with the criteria of this Water Comprehensive Plan. While the City should plan for the provision of 
water service to all customers within the RWSA, water service meeting the criteria discussed herein may lag 
growth. Water service, including supply, shall be deemed concurrent if all those facilities necessary for meeting 
the criteria discussed herein, including water right certificate(s) or permit(s) issued by Ecology, are available and 
adequate to serve the development at the time the development is available for occupancy and use without 
decreasing service levels below the standards and criteria established herein. If the necessary water-system 
facilities do not exist or are not under construction, contract, and/or binding development agreement, or if such 
facilities will not be completed before occupancy and use of the development, then the property developer shall 
provide the aforementioned required water-system facilities, including water right permit(s), certificate(s), and/or 
supply facilities prior to the provision of water service by the City. 


The City will encourage development where new public facilities can be provided in an efficient manner. [CFP 
Policy 1.3, (Page 11)] 
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Table 3.3 Existing Business Practices in Operation and Maintenance Programs 
Comprehensive Water Plan 
City of Auburn  


Program Activity 
Valve inspection program Inspect 25% of all valves each year (goal). 
Hydrant inspection program Inspect 50% of all hydrants each year (goal). 
Large meter testing program Test all meters 3-inch and greater every year to ensure accurate 


measurement and billing (actual). 
PRV inspection and repair program Inspect and repair all PRVs every year (actual). 
PRV and control valve re-build program Rebuild PRV and pump control valves every 2-3 years (actual). 
Reservoir inspection and cleaning program Inspect and clean reservoirs every 1-5 years depending on quality of 


water sources (actual). 
Leak detection program Perform leak detection analysis on 25% of the system each year (actual). 
Dead-end main flushing program Flush all dead-end mains each year (goal). 
System-wide unidirectional flushing program Flush 20% of the distribution system each year (goal). 
 
Table 3.3 Operations and Maintenance Policy Summary 


Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.4.1 System Operation The primary operations of the water system are carried out through the use of computerized control system in 
the Water Control Center located at the Maintenance and Operations Building. Status reports on each supply 
and pump station and the levels of each reservoir are continuously received via telemetry. Reservoir levels are 
used to determine which water supplies need to be placed in service and which booster pumps need to be 
operated. Regular system operating activities include preparation and submittal of the Monthly Operating Report 
required by DOH, that includes data on system operation and water quality. 


3.4.2 Regular Inspection 
of Facilities 


Water facilities such as wells, springs, and booster pump stations are regularly inspected. Facility status is 
verified, and routine maintenance is performed. 


3.4.3 Meter Reading Water service meters of single-family residential and school customers are read every two months. All other 
meters are read on a regular basis. 
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Table 3.3 Operations and Maintenance Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.4.4 Customer Service The City is committed to resolving customer complaints. All complaints are recorded and forwarded to the 
appropriate staff member for resolution. 


3.4.5 Pressure 
Reducing Valve 
Program 


The City will continue its regular program to adjust all pressure reducing valves to the proper settings to 
maximize system operating efficiency. 


3.4.6 Employee 
Certification 


The City will pay annual certification, provide time and tuition for certification training courses, and provide time-
off for certification exams. In addition, the City will provide its staff opportunities for obtaining the continuing 
education required to maintain certification. Professional growth requirements for certification are met through 
continuing education units (CEUs) as monitored and maintained by the Washington Environmental Training 
Resources Center (WETRC) at Green River Community College. 


3.4.7 Continuing 
Education 


The City supports continuing educational opportunities that may include seminars, conferences, and college 
coursework. 


 
Table 3.4 Financial Policy Summary 


Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.5.1 Source Meters All sources will be metered to measure the amount of water produced. Meters will be calibrated every year in 
order to ensure an accurate accounting of water produced. 


3.5.2 Water Use from 
Fire Hydrants 


All hydrant water sales shall be metered and require a hydrant meter use permit that authorizes the use of 
hydrants. 
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Table 3.4 Financial Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.5.3 Fiscal 
Stewardship 


The City should manage the water utility funds and resources in a professional manner in compliance with 
applicable laws, regulations, and City financial policies. Responsible fiscal stewardship requires ongoing 
monitoring of revenues and expenses in order to make prudent business decisions and report to City officials, as 
needed, regarding the status of utility operations. 


There is created, in the treasury of the City, a fund to be known and designated as the “water fund.” All moneys 
due the City for water service of any kind or as penalties for violation of the provisions of this chapter or of any 
other ordinance of the City relating to the municipally owned water system of the City shall be paid to the finance 
director, who shall ensure receipt and deposit into the water fund. The water fund shall not be commingled with 
any other fund or funds of the City and shall be disbursed only upon checks drawn by the order of the City 
Council against the fund. (Ordinance 5849 § 1, 2004; Ordinance 5216 § 1, 1999; Ordinance 4878 § 3, 1996) 
[13.06.030 Water fund] 


The City Council shall establish rates and charges to be paid by a customer receiving water service from the 
water utility of the City. The total cost of fees and charges shall be charged to and paid by the owner of the 
premises receiving the water service. The City reserves the right to temporarily discontinue the service at any 
time without notice to the customer. As a condition of service, the owner/operator is subject to all provisions of 
this chapter and of any ordinance of the City relating to the subject, hereafter passed. The City shall not be held 
responsible for any damage by water or other cause resulting from defective plumbing or appliances on the 
premises supplied with water, installed by the owner/operator of the premises. The fact that the agents of the 
City inspected the plumbing and appliances shall not be pleaded as a basis of recovery in case of damage to 
premises from defective plumbing or appliances installed by the owner/operator of such premises. In case the 
supply of water is interrupted or fails by reason of accident or any other cause whatsoever, the City shall not be 
liable for damages for such interruption or failure, nor shall such failures or interruptions for any reasonable 
period of time be held to constitute a breach of this chapter on the part of the City or in any way relieve the 
customer from performing the obligations of this chapter. A copy of this chapter may be obtained by all owners of 
property and customers of the water utility, and shall be considered a part of the conditions of service. 
(Ordinance 5849 § 1, 2004; Ordinance 5216 § 1, 1999; Ordinance 4878 § 3, 1996) [13.06.065 Water service – 
Generally] 
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Table 3.4 Financial Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.5.4 Self-Sufficient 
Funding 


The City maintains the water utility fund as a self-supporting enterprise fund. Water utility revenues come 
primarily from customer charges and are dependent upon established rates. The Revised Code of Washington 
requires that utility funds be used only for stated utility purposes. Although General Fund revenues can be used 
to fund water utility programs, the City has a general policy of not doing so. The City budgeting process should 
include a balanced and controlled annual water utility budget. This requires careful preparation of expense and 
revenue projections that may be reviewed by City management, the general public, and the City Council before 
approval of any rate increases. 


3.5.5 Capital 
Improvement 
Program Level 


Funding for the Capital Improvement Program (CIP) identified in the budget should be maintained at a level 
sufficient to assure system integrity. To the extent that the annual level of the CIP investment can be managed 
by scheduling and scoping of projects, the funding should be provided at a fairly uniform level in order to avoid 
significant fluctuations and to reduce the impact on the operating budget and related rate increases. The City 
should maintain reasonable level of reserves in the CIP fund in order to manage cash flow variation caused by 
the nature of the cost and timing of projects. 


Utility sold revenue bonds, Utility Local Improvement Districts (ULID), State Public Works Trust Fund loans, any 
available grants, system developer charges and developer contributions should be considered for funding the 
future CIP projects. 







 


 


O
ctober 2015 


3-15 
pw://Carollo/Documents/Client/W


A/Auburn/9466A00/Deliverables/Ch03 
 


Table 3.4 Financial Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.5.6 Development 
Charges 


Both existing and future development will pay for the costs of needed capital improvements. 


Ensure that existing development pays for capital improvements that reduce or eliminate existing deficiencies, 
and pays for some or all of the cost to replace obsolete or worn out facilities. Existing development may also pay 
a portion of the cost of capital improvements needed by future development. Payments may take the form of 
user fees, charges for services, special assessments and taxes. 


Ensure that future development pays a proportionate share of the cost of new facilities that it requires. Future 
development may also pay a portion of the cost to replace obsolete or worn-out facilities. Payments may take 
the form of voluntary contributions for the benefit of any public facility, impact fees, mitigation payments, capacity 
fees, dedications of land, provision of public facilities, and future payments of user fees, charges for services, 
special assessments and taxes. [CFP Policy 2.5, (Page 12)] 


A water utility systems development charge is imposed upon all lands inside the boundary of the City and all 
lands outside the boundary of the City, which utilize water facilities. The utility systems development charge as 
set forth in the City fee schedule will be computed to consider the future and/or current value of the utility 
system’s fixed assets, excluding contributions by developers, and outstanding bonded indebtedness, and will 
also consider an appropriate service unit. 


The utility systems development charge shall be reviewed annually by the City council and the charges may be 
revised to reflect changes in utility asset value, depreciation of the utility system fixed assets, bonded 
indebtedness, the number of ERU, RCE or ESU customers served. (Ordinance 5819 § 4, 2004; Ordinance 5801 
§ 1, 2003; Ordinance 5709 § 1, 2002; Ordinance 5619 § 2, 2001; Ordinance 5125 § 2, 1998; Ordinance 4830 § 
1, 1996; Ordinance 4479 § 2, 1990; Ordinance 3510 § 1, 1980; Ordinance 6341§ 1; Ordinance 6391§ 1 ) 
[13.41.030 Utility systems development charge imposed – Rates – Review] 
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Table 3.4 Financial Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.5.7 Capital Facilities 
Plan 


The City shall continue to fund utility costs through utility enterprise funds, based on user fees and grants. Public 
facilities that are utilities are sewer, solid waste, storm drainage, and water. 


Where feasible pursue joint venture facility construction, construction timing, and other facility coordination 
measures for City provided facilities, as well as with school districts and other potential partners in developing 
public facilities. 


The City shall continue to assist through direct participation, SDC credits, LIDs and payback agreements, where 
appropriate and financially feasible. Where funding is available, the City may participate in developer initiated 
facility extensions or improvements, but only to the extent that the improvements benefit the broader public 
interest, and are consistent with the policies of the Capital Facilities Plan. [CFP Policy 2.3, (Page 11)] 


Ensure that the ongoing operating and maintenance costs of a capital facility are financially feasible prior to 
constructing the facility. [CFP Policy 2.7, (Page 13)] 


3.5.8 Capital Budget Enterprise fund working capital in excess of that needed for operations may be used for capital needs in order to 
conserve the debt capacity of those funds for major facility expansions to meet future needs. [BBP Policies – 6, 
(Page 41)] 
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Table 3.4 Financial Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.5.9 Development 
Charge Cost 
Recovery 


The City shall continue to recognize the overall system impacts of new development upon the City water system 
through the collection and appropriate use of system development charges or similar fees. [CF-18, (Page 5-6)] 


The City should establish fees and charges to recover City costs related to development. In general, water utility 
costs related to development should be recovered through a system of fees and charges. Fees shall be 
established by City Ordinance for routine services such as meter installation. In situations where new 
development or extension of services is complicated or lengthy, permit applicants should be charged for direct 
administrative costs and associated staff time. These rates should be reviewed periodically to ensure that the 
cost methodology is appropriate. 


System development charges shall be charged to all new development properties to reimburse the water utility 
for historical asset investments that provided overall benefits to the service area. These fees should be reviewed 
regularly and adjusted as needed. 


All new connections to the water system shall be charged a service installation fee to recover the costs of 
connecting to the water line and setting a service meter. 


In addition, when another developer or the City has at its own expense constructed new water mains, new 
customers connecting to that portion of the water main shall pay a latecomer fee or charge in lieu of 
assessment. The City may enter into a payback agreement with the party constructing the improvement to 
recover appropriate costs from the new customers when they connect to the system. After the City and a 
developer execute a latecomer agreement, the City shall collect the amount due and forward the appropriate 
payment to the party constructing the improvement. Latecomer agreements may have a term of up to 20 years. 
The water utility also may collect an overhead amount on this charge to pay for processing the agreement and 
payments, which should be reviewed regularly and adjusted as needed. (Water Plan) 


3.5.10 Payback 
Agreement 


The City engineer is authorized and directed to execute payback agreements at the request of the developer 
upon City Council approval. All payback agreements shall be executed pursuant to ACC 13.40.060. (Ordinance 
5850 § 1, 2004; Ordinance 5212 § 1 (Exhibit H), 1999; Ordinance 4760 § 1, 1995; 1957 code § 10.10.070) 
[13.08.070] 
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Table 3.4 Financial Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.5.11 Water Rate Levels Water rates should be set at a level sufficient to cover expenses and maintain reserves. Water rates should be 
set as low as possible and still provide for the on-going operations, maintenance, repair, replacement, capital 
improvements, and general business of the water utility. The City’s budget process should be used as an 
opportunity to increase or reduce current service levels. The final budget should include the total authorized 
expenses and establish the amount of revenue required for balancing the expenses. 


3.5.12 Water Rate 
Structure 


The water-rate structure should be set by customer class based on costs to serve each customer class. The 
water-rate structure shall support water conservation and wise use of water resources objectives as required by 
State law. 


3.5.13 Water Rate Equity The water-rate structure should fairly allocate costs between the different customer classes. Rates should be 
established on a “Cost of Service” basis so that each customer class pays its prorated share of the total costs 
needed to operate and maintain the water utility. All projected future costs should be allocated to each customer 
class by using established criteria that reflect the benefit that each customer class receives from the service. For 
example, the cost of producing water should be allocated to customer classes as determined by the volumes 
used. Fixed costs, such as for meter reading and billing, should be allocated to each meter based on the 
customer class. A Cost of Service and Rate Study should be performed periodically to ensure ongoing equity 
between customer classes. 


3.5.14 Water Rate 
Uniformity 


Water rates should be uniform for all water utility customers of the same class throughout the City. 


3.5.15 Frequency of 
Water Rate 
Adjustments 


Water rates should be evaluated regularly as part of the water utility budgeting process to ensure that budgeted 
expenses, including the impact of increasing water-supply regulations, are reflected in current rates. 


3.5.16 Financial Reserve 
Levels 


The City shall maintain water utility cash balances to serve as a contingency reserve fund. The fund should 
maintain a balance of $1,000,000 to cover working capital needs and emergency contingencies and cash flow 
fluctuations. 


Base the financing plan for public facilities shall be based on realistic estimates of current local revenues and 
external revenues that are reasonably anticipated to be received by the City. [Policy 2.2, (Page 11)] 
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3.5.17 Charges for 
Services Outside 
the City Limits 


The City may include a rate adjustment for water service outside the City limits. 


3.5.18 Low-Income 
Assistance 
Program 


The Utility Rate Exemption Program currently provides water rate assistance for specific low-income senior 
citizens or for specific low-income totally or permanently disabled citizens. The City should administer the rate 
discount program on the monthly water base charges for senior citizens over 62 years old and with incomes 
below certain levels as defined in Ordinances No. 4256 and 4879. 
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3.6.1 Connections for 
Existing Wells 


Owners of lands with existing wells will conform to the following: 


• The owner of lands located in the City who makes application for a short plat or preliminary plat that 
requires water service from the City shall extend, at the owner's cost, the municipal water system to serve 
the development, provided the City permits such extension. 


• The owner of lands located in the City and within 200 feet of a municipal water line, undertaking new 
nonresidential construction, shall connect to the municipal water system when the City permits such 
construction, and shall extend, at the owner's cost, the municipal water system to serve the development. 


• The owner of lands located in the City on which a private well or wells are located, and who applies to 
connect to a municipal water system, shall work with the City to seek authorization from the Washington 
State Department of Ecology (Ecology) to transfer any water rights associated with the well or wells from 
the owner to the water service provider, or to the City if the provider does not accept the water rights. The 
owner of permitted water rights may seek compensation from the transferee under mutually agreed upon 
terms. Any such compensation paid by the City shall be based upon the value of the water, as determined 
by the City, made available to the City under such a transfer. Regardless of whether Ecology allows such 
a transfer of water rights, the well or wells shall be decommissioned in accordance with Ecology’s 
requirements prior to connection to a municipal water system. 


• The owner of lands located within Auburn's water service area that apply to connect to the Auburn water 
system shall sign a service agreement prohibiting the installation of an irrigation well or wells on their 
lands for which service is provided. 


The applicability of this policy to lands designated as proposed special planning areas shall be reviewed by the 
City engineer on a case-by-case basis. (Ordinance 5974 § 1, 2006) [13.06.150] 
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3.6.2 Service Extension Water system service extension will be considered, provided the area to be served is within the City’s existing 
retail water service area and the extension of service is consistent with adopted annexation policies. Service 
extension by the City may be considered under such conditions only if the City’s costs are recovered, and 
sufficient financial and staffing resources are available. The property owners shall be responsible for an 
equitable share of extension costs at the time of connection to the system. 


The City will cooperate with DOH, King County and Pierce County regarding feasibility studies of extending 
service to existing small systems as they might occur within the City’s retail water service area.  


Water system extensions shall be designed and constructed according to current City codes and standards. 
Service extensions to existing systems not meeting City water system standards shall be upgraded, at property 
owner expense, to meet City standards before service is provided. The City may consider the use of master 
meters for small systems with functioning distribution systems which wish to remain privately owned and 
operated.  


The City shall continue it’s policy of requiring that water system extensions needed to serve new development 
shall be built prior to or simultaneously with such development, according to the size and configuration identified 
by the Comprehensive Water Plan as necessary to serve future planned development. The location and design 
of these facilities shall give full consideration to the ease of operation and maintenance of these facilities by the 
City. The City may continue to participate to the extent permitted by law, through SDC credits, Local 
Improvement District (LIDs) and payback agreements to assist in the financing of such improvements. Wherever 
any form of City finance is involved in a water line extension, lines that promote a compact development pattern 
will be favored over lines traversing large undeveloped areas where future development plans are uncertain. 
[CF-16, (Page 5-6)] 


All persons or LIDs desiring to extend City water mains in the City must extend the same under the supervision 
of the City engineer. All extensions shall extend to and across the full width of the property served with water. No 
property shall be served with City water unless the water main is extended to the extreme boundary limit of the 
property line extending the full length of the front footage of the property. (Ordinance 5850 § 1, 2004; Ordinance 
5212 § 1 (Exhibit. H), 1999; 1957 code § 10.10.020) [13.08.020] 


All properties shall be metered. Master meters will be evaluated and determined on a case-by-case basis. 
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3.6.3 Facility Extension 
Agreement 


The City engineer is delegated and authorized to develop, implement, execute, and administer facility extension 
agreements with developers for water within the applicable service areas. The City engineer shall provide an 
application form for the facility extension agreement to be filled out by each applicant. (Ordinance 5995 § 1, 
2006; Ordinance 5791 § 4, 2003; Ordinance 3375 § 3(A), 1979) [13.40.020] 


3.6.4 System-Wide 
Reliability 


The City shall invest the resources necessary to construct, maintain, and renew water-system infrastructure and 
equipment to ensure that customers are provided consistent, reliable service in accordance with WAC 246-290-
420 Reliability and Emergency Response. Wherever possible, the City should anticipate system interruptions 
and design and operate the system to minimize the impact of such interruptions to customers. The City shall 
establish reliability criteria for water-system components as an element of its water-system criteria. 


3.6.5 Emergency 
Preparedness 


The City shall update, as needed, a citywide Emergency Response Plan that will include the water system 
operations. The water system portion of the plan should ensure that adequate provisions are in place to provide 
for an organized response to the most likely kinds of emergencies that might endanger the health and safety of 
the general public or the operation of the municipal water system. The Emergency Response Plan shall comply 
with applicable RCW and WAC requirements. 


3.6.6 Fire System 
Responsibility 


The City should provide and maintain water-system infrastructure to deliver adequate water for fire protection to 
retail customers served by the multi-source municipal water system. The multi-source water system, including 
water mains, storage facilities, hydrants, booster-pump stations, and related facilities, shall be designed to meet 
all applicable codes at the time of construction. The City should maintain, repair, or replace mains, lines, 
hydrants, and valves as necessary to keep the facilities in good working order. 


3.6.7 Emergency 
Interties 


The City should support emergency interties with adjacent water systems where there is a benefit to both water 
systems. Interties increase reliability of the City-wide water system during emergencies and other unusual 
operating circumstances. 


3.6.8 Water Supply 
Interties 


The City should consider water-supply interties on a case-by-case basis. Water supply interties should provide 
benefits to both water service providers and should not compromise the City’s ability to serve its existing 
customers or its future water supply needs. 
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3.6.9 Water Supply 
Planning 


The City's objective is to assure a continuous, safe water supply to meet firm customer demands. The City will 
plan for and provide water service to all firm customers. Firm customers are those retail customers within the 
RWSA and wholesale customers to whom the City is obligated to provide an uninterruptible supply of water. As 
supply permits, the City may provide water to non-firm customers unilaterally or as part of a capital improvement 
partnership agreement. Provision of water service must be consistent with the goals, objectives, and policies of 
the City of Auburn Comprehensive Water Plan. Effects of past water conservation will be considered when 
projecting future water needs. Future water demands will be estimated using existing water usage patterns and 
projected future populations developed by the City Community Development and Public Works Department and 
consistent with the Puget Sound Regional Council data. The City will plan for and provide water service to all 
firm customers. 


3.6.10 Oversizing The size of the water main to serve developing property shall be determined by the City engineer taking into 
consideration the Comprehensive Plan, the length of line, potential land use and fire flow requirements. When it 
is deemed necessary by the City to install major transmission lines larger than are required to serve adjacent 
properties, the City may enter into an agreement to compensate the developer for the difference in cost of the 
oversizing. (Ordinance 5850 § 1, 2004; Ordinance 5212 § 1 (Exhibit H), 1999; 1957 code § 10.10.040) 
[13.08.040] 


3.6.11 Service Pressure 
and Flow 


The City should provide potable water to customers in sufficient quantity to meet maximum day demands at a 
pressure that meets or exceeds all minimum applicable regulations, except during emergency conditions. 
Property owners may install private booster pumps to achieve higher pressures under supervision of the City 
and in accordance with WAC 246-290-230 Distribution Systems. 


3.6.12 Water for Irrigation Irrigation water, for use by non-single-family residential customers, shall be provided through an irrigation meter 
installed in accordance with the City of Auburn design and construction standards. Irrigation water shall be billed 
at the irrigation only rate identified in City code. Deduct meters, as defined in City code, shall not be used to 
supply water for irrigation. (Ordinance 5849 § 1, 2004) [13.06.230] 
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3.6.13 Water Meters A water meter shall be placed on every service to measure the quantity of water used by a customer. (Ordinance 
5849 § 1, 2004; Ordinance 5216 § 1, 1999; Ordinance 4878 § 3, 1996) [13.06.320] 


3.6.14 Capital Facilities 
Plan 


The City is required by the Washington State Growth Management Act to adopt a Capital Facilities Plan. The 
plan should include capital projects for the water utility for a six-year period of time. Projects should be financially 
constrained and broken-down into capacity and non-capacity projects. (Water Plan) 


The City will develop a multi-year plan for capital improvements as required by the Growth Management Act of 
Washington State. The Capital Facilities Plan will be updated annually and be financially constrained for the 
appropriated budget period. [Biennial Budget, Budget policies] 


The City will establish level of service standards that are achievable with the financing plan of the Capital 
Facilities Plan. [CFP Policy 2.1, (Page 11)] 


The City will match revenue sources to capital projects based on sound fiscal policies. 
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3.7.1 Conservation 
Promotion 


The City shall promote water conservation and the wise use of water resources. [CF-20, (Page 5-6)] 


3.7.2 Demand 
Management and 
Water Shortage 
Response 


In the event of a water-supply shortage caused by a drought or supply interruption, the City shall take 
reasonable actions to ensure that the essential needs of its customers are met and that available supplies are 
equitably distributed to all affected retail customers. The water utility criterion for demand management requires 
that the water system is capable of delivering two days of MDD, after which the Demand Management 
Notification Program will reduce water demands to Average Daily Demand (ADD) levels. Water service to 
wholesale customers shall be maintained in accordance with the terms and conditions of the applicable 
wholesale contractual agreement. The following procedures shall apply during the various stages of water 
emergencies as set forth in this section: 


• Stage I – Anticipated Water Shortage – Internal Preparations. The public works department shall conduct 
public education efforts regarding the benefits and necessity of conservation by the public. The public 
works department initiates coordination with other utilities for delivery of emergency water supply through 
emergency interties. 


• Stage II – Serious Water Shortage – Voluntary Conservation. The public works department shall conduct 
an intensified public information campaign and shall coordinate the campaign to encourage voluntary 
water conservation through news releases and other methods of providing information about conservation 
methods. The public works department evaluates the need to accept delivery of emergency water supply 
through emergency interties. 
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  • Stage III – Critical Water Shortage – Limited Outdoor Restrictions. The mayor may declare a Stage III 
water emergency when a water shortage exists such that water supplies are critically impacted and water 
demand must be reduced. The mayor is authorized to establish certain specified days or hours for 
irrigating, sprinkling or watering lawns and gardens, and may prohibit or regulate other nonessential uses 
of water within the water system during such times as there is an actual or impending water shortage, 
extreme pressure loss in the distribution system, or for any other reasonable cause. 


• Stage IV – Emergency Water Shortage – Mandatory Outdoor Restrictions and Indoor Conservation. The 
mayor may declare a Stage IV water emergency when a water shortage exists such that maximum flow 
reduction is immediately required, water available to the City is insufficient to permit any irrigation, 
watering, or sprinkling, and all available water is needed solely for human consumption, sanitation, and 
fire protection. 


• Stage V – Regional Disaster – Water Rationing. Water shortage exists such that water rationing must be 
implemented and emergency water distribution may be necessary for customers without water. 
[13.14.030] 


It is in the public interest to promote the conservation of the city’s water supply in order to protect the 
health, welfare, and safety of water users. To accomplish this declared purpose, the City reserves the 
right to exercise its powers through emergency measures. Penalties for violations of this power are 
addressed in the City Code. [13.14.060] 


3.7.3 Natural Resources Promote conservation of energy, water, and other natural resources in the location and design of public facilities. 
[CFP Policy 3.1, (Page 13)] 
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3.7.4 Water Quality 
Responsibility 


The City shall provide water to all water-system customers that meet all state and federal water quality 
standards. The City shall take the actions necessary to ensure that all water quality standards are met to the 
point of delivery (meter). The customer is responsible for maintaining water quality from the meter to the actual 
point of use. 


The City shall seek to ensure adequate and healthful supplies of domestic water by protecting groundwater from 
degradation, by providing for surface water infiltration, by minimizing or prohibiting unnecessary withdrawals of 
groundwater and by preventing unintended groundwater discharges caused by disturbance of water-bearing 
geological formations. [EN-1, (Page 9-2)] 


The City’s surface water, groundwater, sanitary, and storm drainage systems shall be protected from 
contamination by hazardous materials or other contaminants. [EN-84, (Page 9-16)] 


3.7.5 Water Resource 
Protection 


The City shall maintain a Water Resource Protection Program to protect the City’s groundwater supplies from 
degradation. The City should develop programs and implement procedures to protect water quality, habitat, and 
other environmental values in areas where the City must construct, operate, maintain, or replace water-system 
infrastructure. Special consideration shall be given to threatened or endangered species identified under the 
provisions of the National Endangered Species Act. The programs and procedures developed should include 
consideration of best management practices and adaptive management concepts. 


3.7.6 Sustainable 
Development 


The City strives to be a sustainable community: meeting the needs of the present while preserving the ability of 
future generations to meet their own needs. 
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3.7.7 Coal Creek 
Springs Protection 


The City shall protect Coal Creek Springs by: 


• Limiting densities to no more than one residential unit per four acres within the area tributary to the Coal 
Creek Springs Watershed. 


• Designating a Special Planning Area for the Mt. Rainier vista site. [Comprehensive Plan LU-9,  
(Page 3-11)] 


Protection of the City’s Coal Creek Springs and West Hill Spring watersheds, wells, and other sources shall be a 
high priority in the designation of appropriate land uses in the vicinity of these areas and facilities. [CF-15, 
(Page 5-5)] 


3.7.8 Aquifer Recharge 
Area 


The City shall consider the impacts of new development within aquifer recharge areas of potable water sources 
as part of its environmental review process and require any appropriate mitigation measures. Such mitigation 
may require hydrogeologic studies, testing, and/or monitoring (including monitoring wells), spill response 
planning, spill containment devices, sanitary sewers, and use of best management practices. [CF-19,  
(Page 5-6)] 


3.7.9 Mining Impacts The City shall consider impacts of mining on groundwater and surface water quality as well as possible changes 
in hydrology as a result of the mining during the environmental review process and require appropriate mitigating 
measures to prevent water quality degradation. [EN-50, (Page 9-11)] 


3.7.10 Water Use 
Efficiency Goals 


The City will continue implementation of its existing Water Use Efficiency Program. The City will target a 
1 percent reduction in equivalent residential unit value for each year until reaching a planning ERU value of 172 
gpd/ERU. The City shall consider financial incentives as a tool which may be used to achieve demand reduction. 
A goal of the City is to reduce peaking factors that occur during the high usage periods to maximize existing 
water supply sources. The City will reevaluate the program with each Comprehensive Water Plan update. The 
City’s goal shall be in compliance and consistent with all applicable local, state, and federal laws and regulations 
within the RWSA. 


3.7.11 Non-Revenue 
Water 


The City will strive to maintain levels of water leakage for its distribution system at less than 10 percent. 
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3.7.12 Leak Detection The City is committed to a tight, non-leaking water distribution system. Each year the City will check 
approximately one-quarter of the water distribution system for leakage. 


3.7.13 Reclaimed Water The City is committed to wastewater reuse and rainwater reclamation. These can serve as cost-effective and 
environmentally beneficial sources of water thereby increasing the security and reliability of the drinking water 
supply. The City will explore opportunities and evaluate options on a case-by-case basis. 


3.7.14 Aquifer Storage 
and Recovery  


The City shall consider the use of aquifer storage and recovery (ASR) as a conservation and demand 
management tool to make best use of City water resources.  


 
Table 3.7 Design and Construction Policy Summary 


Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.8.1 Service Ownership / 
Responsibility 


The City shall own and maintain the service line between the main and the meter, the meter and setter, and 
the meter box. The property owner shall own and maintain the service line and other facilities such as 
pressure-reducing valves, pumps, or cross-connection assemblies beyond the meter. For unmetered 
connections (fire sprinklers), City ownership ceases at the fitting on the water line. Where on-site fire 
hydrants are required, the City shall own the mains and hydrants. Easements shall be provided for the mains 
and hydrants. 


The City shall be responsible for the maintenance and operation of the public water system within public 
rights-of-way and easements up to and including water service meters. The responsibility for the 
maintenance and operation of the non-public water supply system within private property shall be with the 
property owner. (Ordinance 5849 § 1, 2004) [13.06.027 Water system responsibility] 
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3.8.2 Source of Supply Source of Supply reliability is critical to providing an uninterrupted level of service to City utility customers. 
Malfunction of any of several supply components could cause a temporary limitation of the supply capacity. 
The following is a list of possible malfunctions and the time necessary to correct them:  


• Well pump failure - 1 week 


• Submersible well pump failure - 3 weeks 


• Loss of power - 4 hours 


•  Source failure - 6 months 


• SCADA or communication failure - 8 hours 


The City should provide sufficient water to meet maximum day demands. Since any of the City's supply 
facilities (a single well or spring supply) might fail as a result of a rare or catastrophic emergency event, it is 
the City’s goal to have sufficient system-wide supply facilities (including both permanent and emergency 
interties) to meet the MDD with the largest active water supply source out of service. Since power continuity 
is a concern, auxiliary power, such as an installed or portable generator of sufficient capacity to power the 
well or spring pumps should be provided. 
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3.8.3 Pump Stations For important pumps and other mechanical equipment that might be occasionally out-of- service for repair or 
maintenance, the City's goal is to have sufficient capacity to allow full service with any single component out-
of-service. For pump stations, this usually means installing pumping capacity larger than required to meet 
demand. In other cases, it means having spare units that can be readily installed if a component fails. 


The following is a list of possible malfunctions for pump stations and the time necessary to correct them: 


• Pump or motor failure - 1 week 


• Electrical equipment failure - 1 week 


• Control Valve failure - 2 days 


• Loss of power - 4 hours 


• SCADA or communication failure - 8 hours 


A minimum of two pumps or a complete spare pump will be provided for each distribution system pump 
station to provide flexibility and system redundancy. Where multiple pumps are provided, the pumps will be 
sized so that the station can meet MDD flow conditions with the largest pump out-of-service. If the area is 
not served by gravity by a reservoir, booster pumps (along with any supply available) will be sized to provide 
peak hour demand and fire demand for the service area should the largest pump be out-of- service. Since 
power continuity is a concern, auxiliary power, such as an installed or portable generator of sufficient 
capacity to power the station with the any single pump out of service should be provided. 
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3.8.4 Storage Reservoirs Reservoir redundancy is not a criterion of the City. The reliability of City storage reservoirs is affected by a 
limited number of components. Possible malfunctions and the time necessary to correct them and return the 
storage reservoir to service include:  


• Reservoir inlet or outlet out-of-service - 2 days 


• Reservoir contamination - 1 week 


However, where an area is served by a single reservoir, supply capacity (source and pumping) shall be 
sufficient to meet peak hour demand and fire demand during the duration that the reservoir is out-of-service. 


3.8.5 Distribution System It is important to have a distribution network that allows water to be re-routed to affected customers if there is 
a pipeline failure. Therefore, providing system looping and redundant pipeline connections are important 
distribution system features. Providing multiple connections between service zones at various locations is 
particularly important. Possible malfunctions and the time necessary to correct such malfunctions include: 


• Pipeline break - 1 day 


• Control or Pressure Reducing Valve failure - 2 days 


• Valve failure - 2 days 
3.8.6 Fire Protection 


Services 
Services for fire protection are required to be installed with the proper backflow assemblies. It shall be 
mandatory for the installation to be made with an approved water flow alarm, as approved by the City and 
the chief of the Fire Authority, or their delegate, on each such service installation. [13.06.270] 
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3.8.7 Fire Flow 
Requirements 


The City has established two distinct and independent parts to the municipal water-system fire flow 
requirements within the City Retail Water Service Area. The first is a fire flow requirement established by the 
Fire Authority as a building-specific fire flow based on building use and materials of construction. The second 
is a multi-source municipal water system level of service criterion. The City shall require that both parts of 
the fire flow requirements be met as a condition of development and as a condition of any extension of the 
City water system. 


New development, redevelopment, or change in use or occupancy (as defined by Auburn City Code) shall 
meet the full fire flow requirements as established by this policy. Change of occupancy is not intended to 
include change of tenants or proprietors. The developer shall be responsible for installing all necessary 
facilities needed to serve his property and for complying with the City’s development, design, and 
construction standards in order to meet these requirements.  


Fire flow requirements for existing structures and uses or occupancies are those that were required at the 
time of construction, as determined by the Fire Authority and the City’s water utility (since 1995). Such 
existing structures shall not be required to upgrade the municipal water-system infrastructure to meet current 
fire flow and development standards. Similarly, the City shall not be obligated to upgrade the existing water-
system infrastructure to meet current fire-flow criteria and standards. The City should consider the benefit of 
improved fire flows when analyzing the need, design, and merits of municipal water-system improvements. 


3.8.8 Fire-Flow 
Improvements 


As resources become available, the City shall make municipal water-system improvements to meet the 
current fire flow criteria. Such system improvements may include replacing undersized water mains and 
pumping stations or correcting fire hydrant deficiencies of spacing and standardization where current 
standards are not met. When prioritizing and scheduling system improvements, the City capital facilities 
planning procedures should consider the severity of deficiencies. The City should seek opportunities to make 
improvements in conjunction with other City projects to achieve economic efficiency. 


There are some areas within the City RWSA that have fire hydrants on private water lines. This is no longer 
allowed. The City should work to eliminate these systems with other improvement projects. 
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3.8.9 Fire-Flow Quantity The quantity of water available for firefighting establishes an important level of service for a water system. 
The City has established a fire flow criterion of: 


• 1,500 gpm for all single-family residential area of the City. 


• 2,500 gpm for all multifamily residential and all other non-residential land use areas, except parks and 
open spaces within the City. 


These criteria apply to all improvement projects within the water system, including those necessary to 
provide service to new customers or to serve modified property uses or occupancies by existing customers 
both inside and outside the City limits. 


The fire flow criteria described above are minimum requirements. Fire flows in excess of the above criteria 
may be required by the Fire Authority to provide fire protection for specific types of building construction and 
use. Where the Fire Authority determines higher fire flows are required, the higher flow will be the criterion 
used to determine the required system improvements. Fire flows are to be provided during MDD at the 
pressure requirements discussed in the paragraphs on Distribution System. 


3.8.10 Fire-Flow Duration The time or duration, for which a fire flow is to be provided, is based on the quantity of fire flow required: 


Required Fire Flow; Duration 


• 2,000 gpm or less: 2 hours 


• 2,001 to 3,000 gpm: 3 hours 


• 3,001 to 4,000 gpm: 4 hours 


• 4,001 to 5,000 gpm: 5 hours 


• 5,001 to 6,000 gpm: 6 hours 


• 6,001 to 7,000 gpm: 7 hours 


• 7,001 to 8,000 gpm: 8 hours 
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Table 3.7 Design and Construction Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.8.11 Source of Supply 
Requirements 


The City will have sufficient water supply facilities and/or interties available to meet the MDD. The City will 
meet MDD with the largest active supply source out of service. MDD is calculated based on the peaking 
factor (historical ratio of MDD to ADD) multiplied by the ADD. The peaking factor is based historical data 
from the most recent planning period, accounting for data anomalies. Peak hour demand will be determined 
using the Washington State Department of Health design criteria. 


3.8.12 Individual Service 
Area Water Supply 
Requirements 


The City will provide sufficient water supply capacity to meet MDD for each of the four service areas (Valley 
service area, Academy service area, Lea Hill service area and the Lakeland Hills service area) and any sub 
systems within these service areas utilizing a combination of reliable sources, reliable pump stations and 
reservoirs in accordance with system reliability criteria.  


3.8.13 Construction 
Standards 


All projects shall comply with the “Standard Plans (M21-01), Specifications, and Standard Details for Road, 
Bridge, and Municipal Construction" prepared by the Washington State Department of Transportation, to 
define construction contract documents. Additionally, the City will comply with the most recent version of the 
King County and Pierce County Road Standards when performing work within the County road right-of-way. 
These technical or standard specifications shall be modified as necessary within the contract documents to 
meet the City’s requirements.  


The City will maintain services from City mains in streets and will have such access on private property as 
shall be necessary to maintain such services during the work, and shall, as soon as practicable, upon the 
completion of such work, reconnect the pipes in the street to the owner maintained service pipes. (Ordinance 
5849 § 1, 2004; Ordinance 5849 § 1, 2004; Ordinance 5216 § 1, 1999; Ordinance 4878 § 3, 1996) 
[13.06.120 Service pipes – Specifications – Maintenance] 
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Table 3.7 Design and Construction Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.8.14 Hydrants Dead-end mains over 50 feet in length that supply hydrants shall be at least 8 inches in size. 


All hydrants newly installed in commercial, industrial, multifamily residential areas, and other similar areas 
shall be supplied by not less than 8-inch mains. 


All hydrants shall have at least a five-inch minimum valve opening, “O” ring stem seal, two 2-1/2-inch 
national standard thread hose nozzles, one steamer port per City Fire Authority specifications and a 6-inch 
mechanical joint shoe connection. In addition, all hydrants shall meet AWWA standards for public hydrants 
and shall be installed according to the specifications of the City Fire Authority and the City’s Design and 
Construction Standards. 


The maximum distance between fire hydrants in single-family use district zones shall be 600 feet, measured 
as the fire vehicle lays its hose. 


The maximum distance between fire hydrants in commercial, industrial, and apartment (including duplex) 
use district zones shall be 300 feet, measured as the fire vehicle lays its hose. [13.16.060] 


Lateral spacing of fire hydrants shall be approved by the Fire Authority and predicated on hydrants being 
located at street intersections. [13.16.060] 


The lead from the service main to the hydrant shall be no less than 6 inches in diameter. Any hydrant leads 
over 50 feet in length from water main to hydrant shall be no less than 8 inches in diameter. [13.16.060] 


3.8.15 Dead-End Mains Provisions shall be made wherever appropriate in any project for looping all dead-end or temporarily dead-
end mains. Construction plans must be approved by the appropriate water authority prior to the 
commencement of construction. Where it is not feasible at the time of approval and installation to loop a 
water system, the loop requirement may be relaxed if the intent of the code is met and a stub is provided on 
the main for future expansion. (Ordinance 3064 § 1, 1976) [13.16.090] 
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Table 3.7 Design and Construction Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.8.16 System Pressure The City of Auburn has established a criterion for minimum pressure within the water distribution system of 
35 psi for all new facilities during MDD, including peak hour demand. This criterion exceeds the minimum 
pressure of 30 psi established in WAC 246-290-230 Distribution Systems. There is no upper pressure 
regulation in the WAC. 


The distribution system shall be capable of providing required fire flow under MDD conditions. During these 
conditions, a minimum pressure of 20 psi is allowed at any point within the distribution system when fire 
fighting storage and equalizing storage are depleted (WAC 246-290-230 Distribution Systems). The City 
requires individual pressure regulating valves (PRVs) on service lines where pressures exceed 80 psi; 
therefore, 80 psi is used as the target maximum pressure for water system design. 


3.8.17 Elements of 
Required Storage 


The City storage reservoir volume requirements are comprised of three separate categories: Equalizing 
Storage, Fire Fighting Storage, and Emergency Storage. In addition, reservoirs may include a "dead 
storage" volume that is not useful because of the water system configuration. Auburn will provide sufficient 
storage volume so that each storage component is provided separately, recognizing that a fire could occur 
during an emergency (supply or pump station out-of-service). As a result, nesting of storage (using the same 
storage for both emergency and fire fighting) is not acceptable and the City requires these volumes to be 
stacked. Evaluation of the required reservoir volume must be done by analyzing each reservoir 
independently to ensure that adequate storage is provided to meet the needs of customers within the 
reservoir service area. Storage within a zone of higher elevation can be used to meet the storage 
requirements of lower zones served by the reservoir. 
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Table 3.7 Design and Construction Policy Summary 
Comprehensive Water Plan 
City of Auburn 


Section Policy Name Policy Statements 


3.8.18 Reservoir Sizing The following criteria will be used to size, evaluate, and plan Auburn storage requirements: 


• Equalizing Storage - Equalizing storage will be computed to be 25 percent of MDD within the service 
area. 


• Fire Fighting Storage - Fire fighting storage will be computed based on the size and duration of the 
largest known fire demand within each storage service area (The duration of fire demand is 
dependent on the size of the required fire flow, as described hereinafter). 


Emergency Storage - Emergency storage facilities will be computed for each service area. The City should 
provide either sufficient water to meet two days of the maximum day demands with the largest supply facility 
in each service area out of service or sufficient water to meet two days of maximum day demands using only 
reliable sources in each service area. The emergency storage volume will be calculated as the more 
conservative of the two criteria. Although a reservoir may be out-of-service, the frequency of such an event 
is rare. Consequently, the City does not have a redundancy requirement for storage if the peak-hour demand 
and fire demand for the reservoir service zone can be provided by supply or pumping. 


3.8.19 Distribution System 
Materials and 
Configuration 


Pipe velocities shall not exceed 8 feet per second in watermains. 


Distribution system piping shall be 8-inch minimum cement-mortar-lined ductile-iron pipe, Class 52. It is the 
intent to have the water distribution system looped to provide redundancy and reliability and to provide fire 
flow in two directions; however, in rare instances, looping may be impracticable. This criterion will often 
require off-site improvements to developing areas in order to achieve distribution looping. Water mains larger 
than 8-inch may be required for major distribution lines or where fire flows are larger than required for single-
family residential zoning. Where the distribution system is divided into separate pressure zones, each zone 
should have multiple supplies (booster pumps or pressure-reducing stations), to reduce the likelihood that a 
single component failure interrupts service. 


Distribution valves are to be placed every 400 feet (maximum) and at the intersection of all lateral lines. 


Whenever a street is to be substantially reconstructed or a new street built, the City shall determine whether 
water facilities in that street right-of-way shall be constructed or brought up to the size and configuration 
indicated by the Water Comprehensive Plan. [CF-17, page 5-6] 
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Chapter 4 


WATER REQUIREMENTS 
Projecting realistic future water requirements, or demand, is necessary for planning 
infrastructure projects and securing adequate water supply to meet future growth. Future 
water demands are a key component of the water system analyses presented in this Plan 
and in the City’s Capital Improvement Program (CIP). Accurate demand projections require 
a thorough review of historical water use, predicting where and how much growth will occur, 
and estimating the future water use for existing and new customers.  


Historical data provides the City’s unique water use over a long period of time, which 
captures the range of water use due to weather, economic conditions, conservation 
practices, and other factors. This Chapter presents an analysis of historical water use from 
2008 to 2013 based on customer billing and production records. These data provide 
information on the City’s different types of customers, as well as water use parameters on 
an average annual basis, seasonally, and for the maximum day. Historical water use 
patterns and parameters were established from these data to predict future water use for 
existing and new customers.  


Demographic projections were used to predict where and how much will occur in the water 
system. The demographic projections are developed based on the City’s comprehensive 
planning and regional policies adopted by the Puget Sound Regional Council (PSRC) 
Vision 2040 plan. These demographic projections were consistent with the PSRC 
projections and the Growth Management Act (GMA). Future customer accounts were 
developed based on existing customer accounts and the demographic growth rates of each 
Service Area. The resulting future accounts were converted to projected demands using the 
historical water use patterns and parameters. 


Demand projections were generated for the planning period of 2015 to 2035 for the City’s 
established Retail Water Service Area (RWSA). The projections were divided into three 
planning scenarios: 


• Short-term (2016 - 2021).  


• Medium-term (2022 - 2025).  


• Long-term (2026 - 2035). 


Dividing the planning period into three scenarios aids in the development and phasing of 
improvement projects and the CIP, as well as being consistent with DOH requirements.  


Demand projections were expressed as Equivalent Residential Unit (ERU), average day 
demand (ADD), and maximum day demand (MDD). One ERU is defined as the average 
quantity of water beneficially used by one average, full-time, single-family residence per 
day. The quantity of water used by other customer classes, and by the whole system, can 
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be expressed in terms of equivalent ERUs. The ADD is typically used in operational 
evaluations. It is calculated by dividing the total water produced by the number of days per 
year (2004, 2008, and 2012 were leap years and include 366 days per year). The MDD 
represents the single largest day water demand during the year and is a key parameter for 
infrastructure sizing.  


Changes in water use, conservation activities, system growth, and other factors may result 
in higher or lower than projected water use. Planning for the potential changes allows the 
City to better manage potential risks from these changes. For example, lower than 
projected water use may be a concern for the City’s financial planning, while higher than 
projected water use may be a concern for water supply planning. Therefore, three growth 
scenarios were developed: Low, Medium, and High demand scenarios. The low growth 
scenario represents future demand with conservation; the medium scenario was analogous 
with City’s historical projections; the high scenario includes greater water use by new 
customers. Details on the historical water use, demographic projections, and demand 
calculations used to develop these projections are presented in this Chapter. 


4.1 HISTORICAL WATER USE 


Historical water use, or consumption, data were obtained from City records to characterize 
the demands of the City’s customers. Annual water use data for the years 2008 to 2013 
were used to develop historical demand patterns and parameters, which represent current 
and likely future water use. Two key demand parameters were generated from the data: 
typical water use per customer class, and typical water use per ERU. These parameters 
were used as the basis of future demand projections. 


4.1.1 Historical Accounts 


The City customers were divided into nine customer classifications, plus unmetered (non-
revenue) water. The customer classes are:  


• Single-family Residential/Duplex (SFR).  


• Multifamily Residential (MFR).  


• Commercial.  


• Manufacturing / Industrial. 


• Schools. 


• City Accounts.  


• Irrigation.  


• Large Users. 
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• Wholesale.  


The Large Users customer class was added in this Plan Update, which represent the City’s 
largest industrial, commercial, and institutional customers, as well as large master metered 
residential areas. Large Users include the following customers: Boeing Company 
Fabrication Division, Muckleshoot Casino, Emerald Downs, Wal-mart – Supermall Way, 
Adventist Academy, Safeway Auburn Distribution Center, Auburn Dairy Products, Inc., 
MultiCare Auburn Medical Center, Auburn Manor (Mobile Home Park), Rio Verde Mobile 
Estates, White River Estates (Mobile Home Park), Forest Villa Manor (Mobile Home Park), 
Tall Cedars Mobile Home Community, and Leisure Manor (Mobile Home Park). These 
customers were the largest water users in their Service Areas, which warranted careful 
consideration. Therefore, individual demand projections were developed for each large user 
to provide additional accuracy in the demand projections, as well as the system analyses. 
Large users have multiple meters and accounts, potentially of different classes, and do not 
represent a City billing class; therefore, Large Users’ historical accounts and water use 
have been subtracted from the appropriate customer class in all summarized tables, 
figures, and statistics. 


In the past, the City does not differentiate between SFR customers and duplex customers. 
Where a duplex is served by a single meter due to historic policies, it is counted as one 
account. Where a duplex is served by two meters, it is counted as two accounts. The 
number of duplexes is small compared to the total number of single family customers and 
only a portion of those duplexes are served by a single meter. Therefore, the combination 
of SFR and duplex customers was considered reasonable for planning level analyses.  


The number of accounts for each customer class is summarized in Table 4.1. As seen in 
the table, SFR makes up approximately 80 percent of accounts. The total number of 
accounts has increased by approximately 6 percent from 2008 to 2013. SFR, MFR, and 
Irrigation accounts increased during this period, while the number of other customer classes 
remained constant or declined slightly over the period.  


4.1.2 Historical Consumption 


4.1.2.1 Historical Retail Consumption 


The City’s historical annual water consumption was provided for each customer class 
based on City billing data, as presented in Table 4.2. The City uses the 75th percentile of 
historical water use parameters in the demand projection; therefore, this statistic was 
included along with the annual average in applicable tables in this Section. While accounts 
have increased over the period, consumption has actually decreased. Despite the 
increasing number of accounts (as seen in Table 4.1), the City’s total water consumption 
declined during the period from 7.85 mgd in 2008 to 6.66 mgd in 2013. Declines have been 
seen in almost all of the customer classes, where the largest decreases have been in 
Wholesale, Commercial, and Schools.  
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Table 4.1 Historical Number of Connections by Customer Class 
Comprehensive Water Plan 
City of Auburn 


Year 
Single-
family/ 
Duplex 


Multi 
Family 


Com-
mercial 


Mfg/ 
Industry Schools City 


Accounts Irrigation Large 
Users Wholesale(1) Total 


2008 10,493 952 1,098 39 39 30 383 56 7 13,097 


2009 10,535 976 1,083 38 37 27 363 56 8 13,123 


2010 10,564 982 1,100 38 37 29 401 56 8 13,215 


2011 10,704 982 1,095 38 37 28 434 56 7 13,381 


2012 11,055 976 1,098 37 36 26 453 56 7 13,744 


2013 11,224 980 1,098 37 36 26 446 56 7 13,910 
Notes: 
(1) Wholesale accounts are maintained with City of Algona, CWD, and KC WD #111. 
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Table 4.2 Historical Annual Water Consumption by Customer Classification  
Comprehensive Water Plan 
City of Auburn 


Year 
Single-
family/ 
Duplex 
(mgd) 


Multi 
Family 
(mgd) 


Com-
mercial 
(mgd) 


Mfg/ 
Industry 


(mgd) 
Schools 
(mgd) 


City 
Accounts 


(mgd) 
Irrigation 


(mgd) 
Large 
Users 
(mgd)  


Wholesale(1) 
(mgd) Total (mgd) 


2008 2.09 1.28 0.94 0.11 0.21 0.02 0.36 1.05 1.78 7.85 


2009 2.12 1.26 0.96 0.14 0.14 0.02 0.39 1.01 1.85 7.98 


2010 1.92 1.21 1.13 0.10 0.13 0.01 0.30 1.10 1.62 7.51 


2011 1.92 1.25 0.71 0.20 0.04 0.01 0.29 0.92 1.16 6.52 


2012 1.90 1.25 0.77 0.06 0.07 0.01 0.35 1.09 1.17 6.67 


2013 1.95 1.20 0.76 0.04 0.07 0.01 0.34 1.13 1.15 6.66 


Average 1.98 1.24 0.88 0.11 0.11 0.02 0.34 1.05 1.45 7.20 
75th 


Percentile 2.05 1.26 0.96 0.13 0.13 0.02 0.36 1.10 1.74 7.77 


Notes: 
(1) Wholesale accounts are maintained with City of Algona, CWD, and KC KCWD #111.  
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The decline was likely caused by multiple factors, including the economic downturn from 
2008 to 2010, continued conservation activities, and higher water use efficiency in new 
homes and offices. Total water consumption has remained relatively constant since 2011 
and remains well below historic highs.  


In addition to billing data, the City tracks some authorized unmetered water use, such as 
street sweeping and hydrant testing. Unmetered water use represents a small portion of the 
overall water use; an average of 0.03 mgd.  


The average percentage of accounts and annual water consumption by customer class is 
presented in Figure 4.1. The top pie chart shows the average number of accounts for each 
customer class from 2008 to 2013. The bottom pie chart shows the average annual water 
consumption for each customer class over the same period. Comparing accounts and water 
consumption illustrates the differences in water use between the customer classes. This 
difference in proportional water use is quantified by comparing the historical water use per 
account for each customer class (in Table 4.3), as described in the section 4.1.3. As seen 
in the figure, SFR customers represent 80 percent of the accounts, yet only use 29 percent 
of the demand. Large Users represent less than one percent of accounts, but use 14 
percent of the demand. More information on the amount of water use per account is 
presented in the following section. 


4.1.2.2 Historical Wholesale Consumption 


Wholesale accounts represent 20 percent of the City’s average water consumption. As 
discussed in Chapter 2, the City of Algona relies on the City for its water supplies. The 
contract requires the City to deliver up to 0.525 million gallons per day (mgd) of ADD and 
up to 1.114 mgd of MDD through 2014. Historically water use from Algona averaged 0.33 
mgd, which is approximately five percent of the City’s average water consumption. Algona’s 
demand varied through the planning period; however, no major trend in demands was 
observed.  


The remaining wholesale demand was purchased by King County Water District 111 (WD 
#111). Covington Water District (CWD) did not purchase wholesale water during the 
planning period. The City’s agreement with CWD and WD #111 is on an interruptible basis 
and allows sales up to 2.5 mgd to CWD and 2.5 mgd to WD #111. This agreement was 
executed in October of 1996 and will remain in full force unless terminated by mutual 
agreement of the participants. Purchases by WD #111 decreased substantially from 2008 
to 2013, declining by approximately 40 percent or 0.6 mgd. Similar to the City, these 
declines are likely due to multiple factors and may be reversed in the future.  


Copies of the wholesale water agreements are included in Appendix D. 
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4.1.3 Water Use Per Account and Equivalent Residential Units  


The demand of each customer class can be expressed in terms of ERUs for forecasting 
and planning purposes. As discussed previously, one ERU is defined as the average 
quantity of water beneficially used by one average, full-time, single-family residence per 
day. The ERU calculation does not include non-revenue water or distribution leakage.  


Table 4.3 shows the historical annual average water consumption by customer 
classification used to determine the ERU planning value and the distribution system 
leakage. Based on the data from 2008 through 2013, the average quantity of water used by 
one typical, full-time single-family residence ERU is equal to 185 gallons per day (gpd). 


Because water use varies, an ERU planning value higher than the average was used by the 
City for demand forecasting. The 75th percentile of all the six-year values was used to 
select the planning ERU value of 195 gpd. The other customer class planning values were 
also selected by determining the 75th percentile from all the six-year values. The ERU 
value of 195 gpd is 15 percent lower than the 2012 Plan’s ERU planning value of 230 
gpd/ERU, which is consistent with the observed decreased water use. 


As previously discussed, the conversion of total water use to ERUs provides a means to 
express water use by non-residential customers as an equivalent number of SFR accounts. 
The ERUs per account is obtained by dividing the water use per account by the water use 
per ERU. Table 4.3 presents the ERUs per account for each customer class based on 75th 
percentile of historical water use and the planning value of 195 gallons per ERU. The 
number of equivalent ERUs per account range from 3.1 for City accounts to 100.7 for Large 
Users. The historical Equivalent ERUs for 2008 through 2013 are presented in Table 4.4. 


4.2 HISTORICAL PRODUCTION 
The historical average and maximum water demands are important parameters when 
performing system and supply analyses. The term “water demand” refers to all the water 
requirements of a system including metered customers, unmetered water use, and 
unaccounted-for water such as leakage. For this reason, the City’s production data, which 
accounts for all water demand, was used to calculate the ADD and MDD for each year. 
Additionally, historical production or supply allows the City to track system-wide demands 
on a daily basis, rather than monthly or bi-monthly billing records.  


4.2.1 Average and Maximum Demands 


The City produces water for its customers through its multiple springs, wells and wholesale 
water purchases. Table 4.5 presents the historical total production, the ADD, and MDD 
(based on production) for the period of 2000 through 2013. The MDD is a key benchmark 
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Table 4.3 Historical Annual Water Use Per Account (gpd/account) 
Comprehensive Water Plan 
City of Auburn 


Year 
Single-
family/ 
Duplex 


Multi 
Family 


Com-
mercial 


Mfg/ 
Industry Schools City 


Accounts Irrigation Large 
Users Wholesale Total 


2008 199 1,349 852 2,846 5,359 767 940 18,798 254,286 463 


2009 201 1,292 890 3,553 3,703 630 1,077 17,950 231,000 459 


2010 182 1,233 1,023 2,684 3,378 448 736 19,696 202,000 446 


2011 180 1,275 646 5,263 946 500 668 16,446 166,286 399 


2012 172 1,280 700 1,676 1,833 462 775 19,386 166,857 400 


2013 174 1,219 688 1,189 1,861 423 771 20,171 164,286 395 


Average 185 1,275 800 2,869 2,847 538 828 18,741 197,452 427 
75th 


Percentile 195 1,289 880 3,376 3,622 597 913 19,618 223,750 456 
ERUs per 
Account(1) 1.0 6.6 4.5 17.3 18.6 3.1 4.6 100.7(2) 1,148.1 2.34 


Notes: 
(1) ERUs per Account based on 75th percentile of annual water consumption. 


(2) An individual demand projection was made for each Large User. Data for comparison purposes only. 
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Table 4.4 Historical Equivalent Residential Units (ERU) 
Comprehensive Water Plan 
City of Auburn 


Year 
Single-
family/ 
Duplex 


Multi 
Family 


Com-
mercial 


Mfg/ 
Industry Schools City 


Accounts Irrigation Large 
Users Wholesale Total 


2008 10,724 6,588 4,797 570 1,072 118 1,847 5,401 9,133 51 


2009 10,862 6,470 4,946 693 703 87 2,006 5,158 9,482 513 


2010 9,867 6,214 5,772 523 641 67 1,514 5,659 8,292 0 


2011 9,872 6,424 3,628 1,026 180 72 1,488 4,726 5,972 51 


2012 9,759 6,409 3,946 318 339 62 1,801 5,570 5,993 51 


2013 10,000 6,132 3,874 226 344 56 1,765 5,796 5,901 103 


Average 10,731 6,830 5,348 2,036 797 89 1,922 5,385 8,296 112 
75th 


Percentile 10,543 6,459 4,909 662 688 83 1,836 5,637 8,923 90 
Notes: 
(1) Based on an 195 gpd per ERU 
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for supply capability, pump station discharge rates, reservoir capacity, and pump sizes. The last 
column of Table 4.5 presents the historical MDD to ADD peaking factor, which normalizes the 
historical data to compare between years. The peaking factor is also a key parameter in 
developing the future MDD projections, as discussed later in this chapter. The long period of 
record (2000 to 2013) captures the variability in this City’s historical record. 


The average annual water produced from 2000 through 2013 is 2,958 million gallons per year 
(MG/year). As shown in this table, the minimum ADD was 7.16 mgd in 2011, and the maximum 
ADD was 8.88 mgd in 2001. The average ADD over the period was 8.10 mgd. 
 
Table 4.5 Historical Annual ADD, MDD, Peak Day, and Peaking Factor 


Comprehensive Water Plan 
City of Auburn 


Year Annual 
Production 
(MG/year) 


Average 
Day 


Demand 
(mgd) 


Maximum 
Day 


Demand 
(mgd) 


Date of Maximum 
Day Demand 


Max Day/Avg 
Day Peaking 


Factor 


2000 2,881 7.87 14.50 8/20/2000 1.84 
2001 3,239 8.88 13.92 6/24/2001 1.57 
2002 3,035 8.32 15.35 7/12/2002 1.85 
2003 3,079 8.44 14.22 8/4/2003 1.69 
2004 3,082 8.42 15.04 7/30/2004 1.79 
2005 2,957 8.10 13.13 8/5/2005 1.62 
2006 3,030 8.30 15.17 8/4/2006 1.83 
2007 3,134 8.59 14.25 7/11/2007 1.66 
2008 3,018 8.25 13.44 8/6/2008 1.63 
2009 3,142 8.61 14.36 7/30/2009 1.67 
2010 2,773 7.60 13.31 8/5/2010 1.75 
2011 2,613 7.16 11.43 8/18/2011 1.60 
2012 2,728 7.45 13.13 8/16/2012 1.76 
2013 2,694 7.38 13.77 8/21/2013 1.87 


Average 2,958 8.10 13.93  1.72 
75th 


Percentile 3,082 8.43 14.47  1.82 


Historical values of MDD are equivalent to the highest production and purchase in one day in a 
given year, and are usually during the summer when irrigation is occurring. The minimum MDD 
was 11.43 mgd in 2011, and the maximum MDD was 15.35 mgd in 2002. The average MDD from 
2000 to 2013 was 13.93 mgd. 


The ADD, MDD, and MDD to ADD peaking factor over the period is shown graphically in 
Figure 4.2. The figure illustrates the variability in the peaking factor over the period. 
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The maximum peaking factor of 1.87 occurred in 2013 and the minimum peaking factor of 1.57 
occurred in 2001. Due to variability of the peaking factor, average annual peaking factor of 1.72 is 
substantially lower than many of the highest years. Therefore, the City has chosen to use the 75th 
percentile of the historical peaking factors in demand projections, which is 1.82. This factor 
provides a better representation of the peaking factors observed historically for water supply 
predictions.  


4.2.2 Distribution System Leakage 


Distribution System Leakage (DSL) represents the difference between production and 
documented water use (retail, wholesale, and authorized unmetered). It may include inaccurate 
master and service connection meters, unaccounted-for non-revenue water use, pipeline leakage, 
and unauthorized use. DSL does not include authorized water usage such as water used for fire 
protection, flushing, construction, and other maintenance and operations practices. However, to 
be credited, this must be accounted for by metering or estimating using credible means.  


DSL is calculated as the difference between the total amount of water produced and the sum of 
water sold and authorized unmetered water usage. DOH requires the 3-year average DSL to be 
under 10 percent to minimize water waste. 


The City’s estimated DSL for 2000 through 2013 is presented graphically in Figure 4.3 and Table 
4.6. For the City’s water system, the total 3-year rolling average DSL was between 5.6 percent 
and 9.7 percent of the total production. The City’s annual average DSL over the period was 7.0 
percent.  


The City’s DSL has approached and exceeded 10 percent for a single year, but has not exceeded 
a 3-year rolling average of 10 percent. The City is committed to maintaining DSL below 10 percent 
and is actively working to identify and eliminate DSL. The City has ongoing leak detection, meter 
calibration, and repair and replacement programs for water system infrastructure, as detailed in 
Chapter 12 – Operations and Maintenance. Additionally, the City has recently increased its efforts 
to reduce non-payment of bills and water theft.  
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Table 4.6 Historical Distribution System Leakage 
Comprehensive Water Plan 
City of Auburn 


Year Annual 
Consumption 


(mgd) 


Annual 
Production 


(mgd) 
Unaccounted 


for Water 
(mgd) 


Unaccounted 
for Water (%) 


Unaccounted 
for Water – 3 
year average 


(%) 
2000 8.13 8.52 0.39 4.5%  


2001 8.09 8.30 0.21 2.5%  


2002 7.42 8.21 0.79 9.6% 5.6% 


2003 8.10 8.56 0.45 5.3% 5.8% 


2004 8.14 8.64 0.50 5.7% 6.9% 


2005 7.65 8.17 0.52 6.3% 5.8% 


2006 8.44 8.79 0.35 4.0% 6.0% 


2007 8.21 8.99 0.78 8.7% 7.5% 


2008 7.89 8.62 0.72 8.4% 8.5% 


2009 7.98 8.89 0.91 10.3% 9.1% 


2010 7.52 7.79 0.28 3.5% 7.4% 


2011 6.51 7.16 0.64 9.0% 7.6% 


2012 6.68 7.45 0.78 10.4% 7.7% 


2013 6.66 7.38 0.72 9.7% 9.7% 


Average 7.67 8.25 0.57 7.0%  


4.3 SEASONAL DEMANDS 
The pattern of water consumption differs between the customer classes. Water use increases 
significantly during the summer when daylight hours are longer and lawn and landscape watering 
is prominent. Other outdoor uses, including car washing and recreation, are also at their highest 
during summer months. Figure 4.4 presents average monthly consumption by customer class 
from 2011 through 2013. The top chart shows the average total monthly consumption and the 
bottom chart shows the average monthly consumption per account. Note, with the exception of 
some of the city’s largest users, the City conducts bi-monthly meter reading, therefore the water 
consumption was averaged between months to better reflect the actual water consumed in the 
month.  
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As seen in the top figure, SFR customers show a significant peak in total consumption during the 
summer months. Other smaller customer classes also show a similar peak when normalized by 
account. Uncharacteristically, MFR water use does not show an irrigation peak. The City’s policy 
of using separate irrigation accounts for all non-SFR accounts may account for the lack of peak 
for the MFR accounts. These monthly variations can be used to target water use efficiency efforts 
and/or to project future water-use patterns for planning purposes. 


4.4 CLIMATIC REVIEW 
Climate is an important factor driving water use, because temperature, precipitation, and other 
climate-driven weather patterns affect irrigation, commercial and industrial cooling, etc. As shown 
in the above section, irrigation is common in the summer and early fall and largely drives the 
MDD. Water consumption during peak irrigation season (July through October) accounts for 
approximately 50 percent of the City’s water use in less than 4 months. However, many additional 
factors influence demands, including the economy and conservation activities. Auburn’s maritime 
climate is characterized by wet cool winters and dry warm summers. The City’s temperate climate 
is largely protected from continental weather by the Cascade Mountains to the east. During the 
period of historical data, annual precipitation and temperature varied substantially from year to 
year, providing a good indication of the variability in demand from climatic conditions.  


While there are many examples that illustrate how climate affects demand, the statistical 
correlations between the two factors are difficult to establish. From the available data provided by 
the City, the MDD/ADD peaking factor provides a good indication of climate-driven water use (i.e. 
irrigation and cooling) from year to year. By comparing these data to historical temperature and 
precipitation, it was possible to investigate the statistical correlations between climate and 
historical demand. Table 4.7 presents the MDD/ADD peaking factors, month the MDD occurred, 
monthly precipitation, and maximum monthly temperature from the regions long-term climate 
station at the Seattle-Tacoma International Airport (SEATAC). Anecdotally, comparisons did show 
examples of hot and dry conditions and high demand. For example, 2012 MDD/ADD peaking 
factor is relatively high (1.76), which had high average maximum daily temperatures and no 
appreciable rainfall. In 2008 there was a low peaking factor (1.63) that occurred during relatively 
low maximum temperatures and high rainfall. However, the highest peaking factor (1.87) occurred 
in 2013, which had above average rainfall and near average maximum daily temperatures. These 
variations show the difficulty in correlating climate and demand over a fourteen-year period.  


 







 


October 2015 4-18 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch04.doc 


Table 4.7 Climate and MDD/ADD Peaking Factor Comparison 
Comprehensive Water Plan 
City of Auburn 


Year MDD/ADD Peaking 
Factor MDD Month Precipitation in MDD 


Month (in) 
Average Max Daily 


Temperature (F) 
2000 1.84 August 0.33 72.9 
2001 1.57 June 3.06 65.3 
2002 1.85 July 0.64 74.2 
2003 1.69 August 0.32 76.7 
2004 1.79 July 0.16 78.3 
2005 1.62 August 0.29 77.3 
2006 1.83 August 0.02 77.1 
2007 1.66 August 0.74 74.8 
2008 1.63 July 0.48 74.9 
2009 1.67 July 0.06 81.0 
2010 1.75 August 0.64 75.2 
2011 1.60 August 0.13 75.9 
2012 1.76 August 0.00 78.5 
2013 1.87 August 1.35 79.0 


Average 1.72  0.59 75.8 
Correlation (R2) to MDD/ADD Peaking Factor 0.07 0.11 


Climate experts predict that future weather patterns in the Pacific Northwest may change in the 
next century. If the Pacific Ocean temperatures rise as is expected, the likely result will be warmer 
temperatures year-round, wetter winters, with more intense storm events, and drier summers1. 
However, the timing and magnitude of such changes is uncertain. No changes to demand 
projections were made for the 20-year planning period to account for potential climate change due 
to the uncertain magnitude and timing of local effects. However, it is recognized that demands 
have the potential to increase in the future given these changes. 


4.5 DEMOGRAPHIC FORECAST 
Demographic forecasts provide an estimate of future population and employment. The City is a 
member of the PSRC, which develops demographic analyses for the central Puget Sound region 
(King County, Kitsap County, Pierce County, and Snohomish County). The demographic 
projections are developed based on local planned development capacities and regional policies 
adopted by the PSRC Vision 2040. Vision 2040 established the region’s strategy for 
accommodating population and employment growth to maintain the high quality of living, 
economic prosperity and a healthy environment through the year 2040. Through this planning 
process, the City is required to plan for a specific number of additional housing units and jobs. 


                                                
1 Dalton, M.M., P.W. Mote, and A.K. Snover [Eds.]. 2013. Climate Change in the Northwest: Implications for 


Our Landscapes, Waters, and Communities. Washington, DESIGN CONSULTANT: Island Press. 
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Consistent with the GMA, the City uses the Vision 2040 growth values as the basis of the 
demographic projections.  


The City’s policy is to serve all customers within its RWSA, thus, demographic projections were 
provided by City planners for all Service Areas. The demographic projections were based on the 
PSRC‘s 2013 UrbanSim land use forecast model, which utilizes jurisdictions’ allocated 
employment and housing targets to project growth. Additional information on the City’s existing 
land use and future zoning are provided in this Section. The resulting demographic projections 
and corresponding rates of growth are also detailed. 


4.5.1 Land Use 


Land use designations and regulations provide important information in determining future water 
requirements. Land use determines the area available for various types of development including 
both SFR and MFR development, as well as commercial and other types of land use that provide 
the economic base necessary to support residential development. The population and 
employment projections developed by the PSRC are based on the City's employment and housing 
targets allocated for the 20-year planning horizon.  


4.5.1.1 Existing Zoning 


Existing zoning designations for the City of Auburn Water Service Area are shown on the 
Comprehensive Zoning Map, Figure 4.5. Zoning designations implement the land use identified in 
Auburn’s Comprehensive Plan; therefore, the current land use reflects the City’s historical zoning.  


The City includes a wide range of residential, commercial, institutional, and industrial land uses. 
Public and quasi-public land uses include parks, open space, and public recreation as well as 
institutional uses such as schools. Commercial and industrial uses occur primarily in the valley; 
however, large areas of residential land use and the Downtown Urban Center also exist in the 
valley area. 


The Academy and Lakeland Hills Service Areas are primarily residential, although some 
commercial development is located along Auburn Way South (SR 164) in the Academy Service 
Area. The Lea Hill Service Area is also primarily residential although other uses include small 
amounts of commercial and open space, and the Green River Community College. 


Areas within the RWSA, but outside the City limits, are governed by King County zoning. Land 
use was assumed to be consistent with zoning in these areas. The area in the northwest corner of 
the RWSA, west of SR167 and north of S 287th ST is zoned for Agriculture. A second area is 
located near Auburn Narrows State Park, which is north and west of SR18. This area is includes 
Rural Residential, as well as Park and Greenbelt zoning. The City does not currently provide 
service in this area; however, it is willing to provide service to customers meeting the Service Area 
Policies. There are two additional unincorporated “pockets” of urban residential zoning within the 
RWSA that the City currently serves, where the southern area also contains a single parcel of 
Industrial zoning. The King County zoning was used in the demographic analyses.  
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R20 Residential 20 DU/Acre
RMHC Residential Manufactured/Mobile Home Units
RO Residential Office District
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4.5.1.2 Future Land Use 


The Auburn Comprehensive Plan was developed based on the projected needs of the City for 
20 years. This consistency of approach is encouraged by the Washington State Growth 
Management Act and should result in predictable and stable land uses over longer planning 
periods. Additionally, the Comprehensive Plan is being updated in parallel with this Plan. 


While it is likely the City will annex its potential annexation areas (a portion of the currently 
unserved Lakeland Hills area in Pierce County and the two small pockets within the city) over the 
next 10 years, annexation should have little impact on current land-use patterns. The Auburn 
Comprehensive Plan recognizes the need for a variety of land uses and anticipates that areas to 
be annexed to the City will be residential until redevelopment happens consistent with the 
industrial and commercial zoning. Future land use for the planning period should conform to the 
Comprehensive land use map, Figure 4.6. Areas within the RWSA, but outside the City limits, are 
governed by King County zoning as described in the above section. 


4.6 PROJECTED DEMOGRAPHIC GROWTH  
Many factors influence population growth. The state of the economy, interest rates, annexation of 
adjacent areas, and up-zoning all influence new development and population growth. Growth 
management policies, along with coordination between local governments, should make 
development more predictable and growth projections more accurate than they have been 
historically. The City’s Comprehensive Plan, as well this Plan, are key documents to aid the City in 
preparing for the predicted growth. However, it is not uncommon for actual growth rates within the 
City to vary from those predicted. In addition, growth rates will vary between different parts of the 
City based on the availability of services and the costs to develop the land for the zoned use.  


Population and Employment numbers were used to calculate rates of growth. PSRC’s Vision 2040 
requires the City to plan for a given number of additional housing units and jobs. The City 
developed demographic projections allocating these housing units and jobs to the water Service 
Areas. Housing units are presented in terms of population in the demographic projections. The 
population was allocated between SFR and MFR and the employment was allocated between 
commercial and manufacturing/industrial by City planners. From these demographic projections, 
the number of future accounts was projected for each water customer class.  


4.6.1 Demographic Projections 


Existing and future demographic projections consistent with the City’s GMA goals were provided 
by the City for 2013, 2015, 2021, 2025, and 2035. The projections by Service Area provided total 
population, commercial employment, and manufacturing and industrial employment. 
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Due to the difference in water use between the City’s SFR and MFR accounts, it was preferable to 
allocate total population between SFR and MFR. The City’s housing unit data provided an ideal 
means to estimate the population in SFR and MFR. City planning indicated that on average there 
was a similar number of people in a given dwelling, regardless of being SFR or MFR. Therefore, 
the 2013 population was allocated to SFR and MFR proportionally to the respective percentage of 
housing units in a given Service Area. For example, 43 percent of the housing units in the Valley 
Service Area are SFR that equates to 12,685 people of the Valley Service Area’s total population 
of 29,788 people.  


The growth of SFR and MFR housing was expected to vary between the Service Areas due to 
zoning, availability of vacant or re-developable land, existing and proposed infrastructure, etc. City 
planning provided projections of development patterns in each Service Area based on current 
levels of development, zoning, and City programs. These patterns were used to allocate future 
population between SFR and MFR as detailed below.  


• Valley Service Area: SFR is not expected to increase substantially in the Valley Service 
Area. All population growth was allocated to MFR. The majority of MFR development is 
expected to occur in the Valley floor, especially in the urban center/Downtown Auburn. The 
City expects limited SFR infill on the Valley, however, the magnitude and timing of the infill 
is unknown and therefore not considered in the demand projections. 


• Lea Hill: The current mix of SFR and MFR is expected to remain similar to what it is today 
(64 percent SFR).  


• Lakeland Hills: Future population in Lakeland Hills is expected to develop as SFR and 
MFR zoned areas are built out. 


• Academy: The current mix of SFR and MFR is expected to remain similar to what it is 
today (51 percent SFR). 


The resulting demographic projections are presented in Table 4.8, which presents the population 
or employment projections by Service Area for each demographic category. Overall, the City is 
planning for an additional 18,565 people and 29,854 employees by 2035 for the water service 
area. The demographic growth for each Service Area are illustrated in Figure 4.7, where each 
demographic category is presented in a different chart. The figure shows the variability in 
demographic growth rates within the planning period and between the Service areas. For 
example, the top right chart shows that Commercial employment growth is greater in the Valley 
Service Area than in Lea Hill between 2021 and 2025. Note, the Valley Service Area has a much 
greater magnitude of population and employment than other Service Areas, where the values are 
shown on a secondary axis in Figure 4.7. For example, the Valley Service Area represents 87 
percent of the system’s commercial employment in 2035. 
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Table 4.8 Classification/Customer Projections by Individual Water Service Areas 
Comprehensive Water Plan 
City of Auburn 


 2013 2015 2021 2025 2035 
Single-Family Population      


Lea Hill  8,003 8,228 9,067 9,667 10,809 
Valley  12,685 12,685 12,685 12,685 12,685 
Lakeland  3,487 3,487 4,110 4,500 4,783 
Academy  4,393 4,442 4,550 4,619 5,144 
Subtotal 28,569 28,842 30,411 31,471 33,421 


Multifamily Population      
Lea Hill  4,456 4,580 5,047 5,382 6,017 
Valley  17,103 17,720 20,950 24,339 28,541 
Lakeland  1,847 1,847 1,847 1,847 1,847 
Academy  4,177 4,224 4,325 4,391 4,890 
Subtotal 27,582 28,371 32,170 35,959 41,295 


Commercial Employment       
Lea Hill  1,930 2,029 2,347 2,691 3,000 
Valley  22,789 24,330 29,255 38,438 43,812 
Lakeland  727 779 956 1,155 1,395 
Academy  1,297 1,390 1,679 2,016 2,264 
Subtotal 26,743 28,528 34,237 44,300 50,471 


Manufacturing / Industry Employment    
Lea Hill  25 44 63 85 99 
Valley  14,084 14,701 16,230 17,845 19,979 
Lakeland  180 185 200 209 223 
Academy  88 109 136 178 202 
Subtotal 14,377 15,039 16,629 18,317 20,503 


Total Population      
Lea Hill  12,459 12,808 14,114 15,049 16,826 
Valley  29,788 30,405 33,635 37,024 41,226 
Lakeland  5,334 5,334 5,957 6,347 6,630 
Academy  8,570 8,666 8,875 9,010 10,034 
Total 56,151 57,213 62,581 67,430 74,716 
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Demographic growth rates, rather than total number of people or employees, were used in the 
demand projection. The demographic growth rates as a simple percent growth are presented in 
Table 4.9. Total population is projected to annually increase by 1.4 percent from 2015 to 2035 and 
total employment is projected to increase by 3.2 percent over the same period. 
 


Table 4.9 Growth Rates by Customer Class and Service Area 
Comprehensive Water Plan 
City of Auburn 


 2015 2021 2025 2035 Annual 
Average 


Single-Family Population      
Lea Hill  0.9% 1.5% 1.5% 1.3% 1.5% 
Valley  0.0% 0.0% 0.0% 0.0% 0.0% 
Lakeland  0.0% 2.6% 2.2% 0.7% 1.6% 
Academy  0.4% 0.3% 0.3% 1.1% 0.7% 
Subtotal 0.3% 0.8% 0.7% 0.6% 0.7% 


Multifamily Population      
Lea Hill  0.9% 1.5% 1.5% 1.3% 1.5% 
Valley  1.2% 2.7% 4.0% 2.2% 2.9% 
Lakeland  0.0% 0.0% 0.0% 0.0% 0.0% 
Academy  0.4% 0.3% 0.3% 1.1% 0.7% 
Subtotal 1.0% 2.0% 2.7% 1.8% 2.2% 


Commercial Employment      
Lea Hill  1.7% 2.4% 3.6% 1.5% 2.4% 
Valley  2.3% 3.1% 8.1% 2.1% 4.0% 
Lakeland  2.4% 3.5% 5.5% 3.0% 4.0% 
Academy  2.4% 3.2% 5.2% 1.7% 3.2% 
Subtotal 2.2% 3.0% 7.5% 2.1% 3.9% 


Manufacturing / Industry Employment     
Lea Hill  25.3% 10.9% 17.6% 5.1% 12.9% 
Valley  1.5% 1.6% 2.3% 1.4% 1.8% 
Lakeland  0.9% 1.2% 1.0% 0.7% 1.0% 
Academy  8.0% 4.4% 9.5% 2.5% 5.6% 
Subtotal 1.5% 1.6% 2.3% 1.4% 1.9% 


Total Population      
Lea Hill  0.9% 1.5% 1.5% 1.3% 1.5% 
Valley  0.7% 1.5% 2.3% 1.3% 1.7% 
Lakeland  0.0% 1.7% 1.5% 0.5% 1.1% 
Academy  0.4% 0.3% 0.3% 1.1% 0.7% 
Total 0.6% 1.4% 1.7% 1.2% 1.4% 
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4.7 PROJECTED NUMBER OF CONNECTIONS 
The number of water connections was used in determining the ERU, ADD, and MDD projections. 
The number of water connections in the future was projected using the demographic growth rates 
and the number of existing water accounts presented in Table 4.1. The future connections were 
projected by both Service Area and customer class and are presented in Table 4.10. SFR and 
MFR account numbers were grown by the population growth rates presented in Table 4.9 for each 
Service Area. Commercial and Manufacturing / Industrial were grown by their respective 
employment growth rates presented in Table 4.9 for each Service Area. Growth rates for schools, 
city accounts, and irrigation customers weren’t provided, therefore a comparable customer 
classification that represented a similar growth was used. The growth rates of the “total 
population” for each individual water Service Area were applied to the accounts for schools and 
city accounts. Total population rates were used as they best represented the growth of schools 
and city accounts. Total employment growth rates were applied to the irrigation account 
projections.  


4.7.1 Lea Hill Service Area 


The Lea Hill Service Area is located east of the Auburn-Kent Valley. The area is largely residential 
with some supportive neighborhood business. Green River Community College is located in the 
Lea Hill Service Area and has a concentration of multifamily residential uses in the vicinity of the 
college. 


Much of the area is moving from a rural level of development to a more urban development 
density. As a result, it is presently an active development area with potential for additional growth. 
The Lea Hill service area is projected to have the second to highest growth rate in population with 
a 1.5 percent per year average increase from 2015 to 2035. The Service Area is projected have a 
moderate growth in employment with a 2.4 percent per year average increase in employment from 
2015 to 2035.  


Table 4.10 Account Projections by Customer Class and Service Area 
Comprehensive Water Plan 
City of Auburn 


 2015 2021 2025 2035 Ultimate 
Lea Hill      


Single-family/Duplex 3,946 4,294 4,526 5,029 5,029 
Multifamily  207 226 238 264 455 
Commercial 18 20 23 25 27 
Mfg/Industry 2 3 3 4 4 
Schools 6 6 6 7 7 
City Accounts 2 2 2 2 2 
Irrigation 62 71 79 88 94 
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Table 4.10 Account Projections by Customer Class and Service Area 
Comprehensive Water Plan 
City of Auburn 


 2015 2021 2025 2035 Ultimate 
Valley      


Single-family/Duplex 5,261 5,261 5,261 5,261 9,181 
Multifamily  662 767 869 1,013 1,013 
Commercial 1,086 1,279 1,614 1,836 2,100 
Mfg/Industry 39 42 45 51 55 
Schools 24 26 28 31 33 
City Accounts 24 26 28 31 33 
Irrigation 342 392 469 530 596 


Lakeland Hills       
Single-family/Duplex 1,167 1,346 1,451 1,537 2,335 
Multifamily  42 42 42 42 234 
Commercial 13 16 18 22 32 
Mfg/Industry 2 2 2 2 2 
Schools 4 5 5 5 6 
City Accounts 1 2 2 2 2 
Irrigation 31 36 41 49 70 


Academy      
Single-family/Duplex 1,184 1,209 1,224 1,351 2,954 
Multifamily  96 98 99 110 295 
Commercial 28 33 38 43 65 
Mfg/Industry 2 2 2 3 4 
Schools 6 6 6 6 7 
City Accounts 3 3 3 3 3 
Irrigation 26 31 36 40 61 


Total       
Single-family/Duplex 11,558 12,110 12,462 13,178 19,499 
Multifamily  1,007 1,133 1,248 1,429 1,997 
Commercial 1,145 1,348 1,693 1,926 2,224 
Mfg/Industry 45 49 52 60 65 
Schools 40 43 45 49 53 
City Accounts 30 33 35 38 40 
Irrigation 461 530 625 707 821 
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4.7.2 Valley Service Area 


The Valley Service Area contains a significant amount of developable land designated as 
multifamily and commercial, including the Downtown Urban Center. The multifamily connections in 
this area are projected to grow 2.9 percent per year on average from 2015 to 2035 and 
commercial connections are projected to grow 4 percent per year on average. There is not 
expected to be growth in SFR and moderate Manufacturing and Industrial growth rate of 1.8 
percent during this period. These growth projections are largely based on the City’s anticipation of 
growth trends and the redevelopment of Auburn’s Downtown Urban Center and surrounding 
areas.   


4.7.3 Lakeland Hills Service Area 


The Lakeland Hills Service Area includes the entire City south of the White River. Portions of this 
Service Area are designated residential conservancy, which are not anticipated to develop in the 
near future. The area includes the master planned area (Lakeland Hills North) and the Kersey III 
developments. These areas have been largely built-out, which was reflected in the relatively low 
population growth rate of 1.1 percent per year. Commercial connections in the Service Area is 
projected to grow by 4.0 percent per year on average from 2015 to 2035. The Lakeland Hills 
account projections do not include the Lakeland Hills South master planned area, which is 
currently served by the City of Bonney Lake.   


4.7.4 Academy Service Area 


The Academy Service Area is a relatively well-developed portion of the City. It is expected to have 
the lowest population growth in the system, with a 0.7 percent per year average increase from 
2015 to 2035. Similar to Lakeland Hills, the commercial connections in the Service Area are 
expected to increase by 3.2 percent per year on average from 2015 to 2035. 


4.7.5 Ultimate Accounts 


The ultimate accounts represent the largest number of accounts expected based on the current 
zoning in the RWSA. The estimates of ultimate SFR and MFR accounts were based on the 
zoning, dwelling densities, and the holding capacity associated with each Service Area. The 
ultimate residential growth in accounts was used to project the ultimate non-residential water 
uses. The ultimate holding capacity was calculated by total land area minus a 40 percent 
reduction factor for critical areas, rights-of-way, public uses, and market factors. The reduction 
factor was deduced by analysis of the 2007 King County Buildable Lands Report and the City of 
Auburn Comprehensive Plan (revision 2011). A 25 percent reduction factor was used for the 
Valley Service Area due to the more urban nature of its area.  


The ultimate number of single-family and multifamily housing units within the Water Service Area 
were calculated based on the area of each zoning type in a Service Area and the zoning density. 
For example, 100 acres of Residential 5 DU/Acre (R5) zoning would equal a 500 ultimate SFR 
accounts. No specific existing areas were targeted for redevelopment nor was a timeframe for 
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redevelopment set in the analysis; rather the analysis assumes that on average of all the R5 
zoned area in the Service Area will reach the zoned density over a long period of time. This 
voluntary redevelopment was required to achieve the projected ultimate number of accounts. To 
use the best available information, the demographic employment projections were used to predict 
the growth of non-residential water uses through 2035. From 2035 to the ultimate condition, non-
residential growth was projected to mirror the residential growth.  


It is important to note that the technique used to make this ultimate demand projection is the best 
available at this time and uses current planning policies. As a result, as planning policies change, 
the ultimate water demands should be used to gain additional perspective on what growth may 
occur in the future and the magnitude of water supply required to serve a fully-developed 
condition. 


4.8 PROJECTED WATER DEMAND 
Projecting future water demand is one of the key elements of the water system planning process. 
Identification of system improvements such as supply, pumping, storage, and piping requirements 
are all related to demand projections. This section summarizes the ERU, ADD, and MDD 
projections, as well as the potential range in future demands associated with various factors, such 
as water use per ERU, DSL, and demographic growth rate. 


4.8.1 Potential Range in Future Water Demand 


Numerous factors and assumptions affect the accuracy of projected future water demands. 
Recognizing that certain assumptions built into the demand projections will vary in the future, the 
projections were developed for low, medium, and high demand scenarios to provide a range in 
demands that may be experienced in the future. The medium projection will be used for the 
system analysis in Chapter 9, while the high projection will be used for the water right evaluation 
in Chapter 6. The system analysis determines future pumping, storage, and distribution system 
deficiencies and identifies potential improvements to achieve the City’s established capacity 
criteria. The water right evaluation looks at both water rights and overall supply capacity.  


The variables considered in developing the range of demand projections are summarized in 
Table 4.11 and are discussed below.  


• Future Water Accounts: The future water accounts are presented in Table 4.10 and were 
used for all demand scenarios (low, medium, and high). 


• Water Use Per ERU: Water use per ERU for the medium and high demand projections was 
based on 75th percentile of the historical data presented in Table 4.3, which equals 195 
gpd/ERU. The low demand projections reflects the City’s conservation goals, where the 
water use per ERU declines by one percent annual from the current of 195 gpd/ERU until a 
minimum water use of 172 gpd/ERU is reached. 







 


October 2015 4-31 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch04.doc 


• ERUs per Account: The historical ERU per account by customer class presented in Table 
4.3 was used to project the future demands. These ERU per Account values were based on 
the 75th percentile of the historical data and a water use per ERU value of 195 gpd/ERU. 


• New Customer Demand Adjustments: New customer demand will likely be below the 
historical level of water use. For example, all new development should be constructed to 
meet the updated uniform plumbing code, which requires water efficient fixtures. For the low 
and medium projections, new customers are expected to use five percent less water per 
account or 95 percent of the existing water customers. No new customer demand 
adjustment was made in the high demand scenario or use 100 percent of the existing water 
customers. These adjustments were made in addition to water use efficiency savings. 


• Distribution System Leakage: DSL varied between 3.5 and 10.4 percent of the City’s total 
City production between 2000 and 2013. The 75th percentile of historical annual DSL values 
of 9.5 percent was applied to all demand projections.  


• Maximum Day/Average Day Peaking Factor: The MDD/ADD peaking factor varied by 18 
percent between 2000 and 2013. The 75th percentile of historical annual peaking factors of 
1.82 was applied to the medium and high demand projections. The average historical 
peaking factor of 1.72 was used for the low growth scenario. 


Large users and wholesale customers were based on individual demand projections that are 
presented in the following sections. 
 
Table 4.11 Proposed Planning Values for Demand Projections 


Comprehensive Water Plan 
City of Auburn 


Assumptions Demand Scenario 
Low  Average  High  


Water Demand (gpd) per ERU 195 to 172(1) 195 195 
DSL (%) 9.5% 9.5% 9.5% 
Max Day/Avg Day Peaking Factor 1.72 1.82 1.82 
New Customer Demand Adjustments 
Single-family/Duplex 95% 95% 100% 
Multifamily  95% 95% 100% 
Commercial 95% 95% 100% 
Mfg/Industry 95% 95% 100% 
Schools 95% 95% 100% 
City Accounts 95% 95% 100% 
Irrigation 95% 95% 100% 
Notes: 
(1) Water use per ERU declines by one percent annual from the current of 195 gpd/ERU until a minimum 


water use of 172 gpd/ERU is reached. 
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4.8.2 Large User Demand Forecast 


Large users class was created from the largest water users in the system as presented in 
Section 4.1.1. The City identified fourteen customers consuming a large annual volume of water. 
The large users represented commercial, manufacturing and industrial, master metered 
residential communities, and an academic institution. An individual demand forecast was created 
for each large user to aid in accurate forecasting and in the system analyses. The forecasts were 
based on historical water use data from 2008 through 2013.  


The large user demands projections are presented in Table 4.12. The table provides for each 
large user the customer classes, service area, historical water use statistic used in the projection, 
and the projected 2035 demands. The projected demands were based on a representative water 
use from the historical period of record. The table provides the number of ERUs for all demand 
scenarios. The presented ADD and MDD represent the medium and high demand scenarios. 
Large Users are expected to engage in WUE activities; therefore the projected demand for the low 
demand scenario will be less than presented in Table 4.12.   
 
Table 4.12 Large User Demand Projections 


Comprehensive Water Plan 
City of Auburn 


Large User Customer 
Class 


Service 
Area 


Representative 
Historical 
Water Use 
Statistic(1) 


Representative 
Water Use 


(gpd)(2) 


Projected 
ERUs in 


2035 


Boeing Company: 
Fabrication Division 


Mfg/Industry, 
Commercial Valley Maximum 568,172 2,914 


Muckleshoot Casino Commercial Academy Maximum 117,155 690 


Emerald Downs Commercial Valley 75th Percentile 109,185 560 


Walmart/ Supermall 
Way Commercial Valley 75th Percentile 51,880 266 


Adventist Academy Schools, 
Multifamily Academy 75th Percentile 42,756 219 


Safeway Auburn 
Distribution Center Commercial Valley 75th Percentile 28,034 144 


Auburn Dairy 
Products, Inc. Mfg/Industry Valley 75th Percentile 20,087 103 


MultiCare Auburn 
Medical Center Commercial Valley 75th Percentile 49,252 253 


Auburn Manor Multifamily Valley 75th Percentile 43,202 222 


Rio Verde Mobile 
Estates Multifamily Valley 75th Percentile 40,653 209 
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Table 4.12 Large User Demand Projections 
Comprehensive Water Plan 
City of Auburn 


White River Estates Multifamily Valley 75th Percentile 40,893 210 


Forest Villa Manor 
(PIC) Multifamily Academy 75th Percentile 28,969 149 


Tall Cedars Mobile 
Home Community Multifamily Valley 75th Percentile 20,517 105 


Leisure Manor Multifamily Valley 75th Percentile 15,605 80 


Total    1,176,359 6,122 
Notes: 
(1) Historical water use data from 2008 through 2013. 


(2) Based on representative historical water use statistic.  


(3) Muckleshoot Casino demands increased from the historical maximum by 17,401 gpd or 43 ERUs in 
2025, which represent an additional commercial area of the casino (i.e. restaurants, bars, shops, 
hotel, etc.). 


The majority of large users were projected to continue using existing levels of water use. 
Consistent with the overall demand projections this was represented by the 75th percentile of the 
historical data. Boeing and Muckleshoot Casino are projected to use the maximum water use 
during the 2008 to 2013 period into the future, which provides a conservative projection for the 
two largest system demands. The higher demand provides a conservative estimate of these 
important users. Additionally, the Muckleshoot Casino demands were projected to increase during 
the long-term scenario (2025 – 2035) representing increased water use from an additional 
commercial complex for of the casino (i.e. restaurants, bars, shops, hotel, etc.). While the City is 
not aware of any active projects, this commercial complex has been discussed in the past and 
therefore included in the long-term projections. The new complex increases the Muckleshoot 
Casino’s ERUs from 589 to 676 in 2025, which represents an approximately 17,400 gpd increase. 
These demands were projected using the DOH Water System Design Handbook (2009).  


4.8.3 Projected Retail ERUs 


Future water system demands are based on projected ERUs, which in turn are based on the 
projected water consumption by customer classification and the projected number of accounts 
discussed earlier in this chapter. Table 4.13 shows the projected ERUs for the City’s individual 
service areas over the planning period and for the anticipated ultimate demand. The projected 
number of ERUs for each Service Area was calculated by multiplying the projected number of 
accounts, provided in Table 4.10, by the number of ERUs per account, as summarized in Table 
4.3, for each customer class. It does not include distribution leakage, unmetered water use, or 
wholesale customer demand.  
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Table 4.13 ERU Projections by Customer Class and Service Area – Medium Water 
Use Scenario 
Comprehensive Water Plan 
City of Auburn 


 2015 ERU 2021 ERU 2025 ERU 2035 ERU Ultimate 
ERU 


Lea Hill       
Single-family/Duplex 3,942 4,273 4,493 4,971 4,971 
Multifamily  1,369 1,489 1,564 1,727 2,929 
Commercial 81 90 103 111 120 
Mfg/Industry 34 50 50 67 67 
Schools 111 111 111 128 128 
City Accounts 6 6 6 6 6 
Irrigation 286 325 360 400 426 
Large Users 0 0 0 0 0 


Valley      
Single-family/Duplex 5,261 5,261 5,261 5,261 8,985 
Multifamily  4,377 5,037 5,679 6,585 6,585 
Commercial 4,898 5,727 7,165 8,119 9,252 
Mfg/Industry 674 723 772 871 937 
Schools 445 480 516 569 604 
City Accounts 74 79 85 94 100 
Irrigation 1,577 1,796 2,134 2,402 2,692 
Large Users 5,064 5,064 5,064 5,064 5,064 


Lakeland Hills       
Single-family/Duplex 1,167 1,337 1,437 1,519 2,277 
Multifamily  278 278 278 278 1,486 
Commercial 59 71 80 97 140 
Mfg/Industry 34 34 34 34 34 
Schools 74 92 92 92 110 
City Accounts 3 6 6 6 6 
Irrigation 143 165 187 222 314 
Large Users 0 0 0 0 0 


Academy      
Single-family/Duplex 1,184 1,207 1,222 1,342 2,865 
Multifamily  635 648 654 723 1,887 
Commercial 126 148 169 191 285 
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Table 4.13 ERU Projections by Customer Class and Service Area – Medium Water 
Use Scenario 
Comprehensive Water Plan 
City of Auburn 


 2015 ERU 2021 ERU 2025 ERU 2035 ERU Ultimate 
ERU 


Mfg/Industry 34 34 34 50 67 
Schools 111 111 111 111 128 
City Accounts 9 9 9 9 9 
Irrigation 120 142 164 181 273 
Large Users 969 969 1,058 1,058 1,058 


Total       
Single-family/Duplex 11,554 12,078 12,413 13,093 19,098 
Multifamily  6,659 7,452 8,175 9,313 12,885 
Commercial 5,164 6,036 7,517 8,517 9,797 
Mfg/Industry 775 841 890 1,022 1,104 
Schools 740 793 829 899 970 
City Accounts 92 100 106 115 121 
Irrigation 2,125 2,428 2,845 3,205 3,705 
Large Users 6,033 6,033 6,122 6,122 6,122 


4.8.4 Projected Retail Average Day and Maximum Day Demands 


The ADD projections include the projected customer demands, unmetered use, and DSL.  The 
customer demands were calculated by multiplying the projected ERUs shown in Table 4.13 by the 
average ERU water use (195 gpd/ERU). The unmetered water use, or authorized consumption, 
was estimated using the City’s historical records. The City has accounted for an average of 0.03 
mgd of unmetered use from 2008 through 2013. This equates to 0.44 percent of the retail water 
sales during the same time (5.99 mgd) as shown in Table 4.2. ADD projections were calculated by 
summing the customer demands, unmetered use, and applying a DSL as a percentage of total 
ADD. The following equation demonstrates this calculation: 


2035 ADD = (Customer Demands) + (Unmetered Use) = 8.25 mgd + 0.04 mgd = 9.15 mgd 
                                         (1 - DSL)                                            (1 – 0.095) 


In this way, ADD projections were developed for the low, medium, and high demand scenarios. 
The resulting ADD projections are shown summarized in Table 4.14. The projected MDD is simply 
the projected ADD multiplied by the low, medium, and high MDD/ADD peaking factors shown in 
Table 4.11. The medium MDD projections are summarized in Table 4.15. The projected retail 
ADD and MDD for the low and high demand scenarios are provided in Appendix E. 
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Table 4.14 ADD Projections – Medium Water Use Scenario 
Comprehensive Water Plan 
City of Auburn 


 
2015 
(mgd) 


2021 
(mgd) 


2025 
(mgd) 


2035 
(mgd) 


Ultimate 
(mgd) 


Lea Hill      
Single-family/Duplex 0.769 0.833 0.876 0.969 0.969 
Multifamily  0.267 0.29 0.305 0.337 0.571 
Commercial 0.016 0.017 0.02 0.022 0.023 
Mfg/Industry 0.007 0.01 0.01 0.013 0.013 
Schools 0.022 0.022 0.022 0.025 0.025 
City Accounts 0.001 0.001 0.001 0.001 0.001 
Irrigation 0.056 0.063 0.07 0.078 0.083 
Large Users 0 0 0 0 0 
Unmetered 0.005 0.005 0.006 0.006 0.007 
DSL 0.12 0.13 0.137 0.152 0.178 


Valley      
Single-family/Duplex 1.026 1.026 1.026 1.026 1.752 
Multifamily  0.854 0.982 1.107 1.284 1.284 
Commercial 0.955 1.117 1.397 1.583 1.804 
Mfg/Industry 0.131 0.141 0.151 0.17 0.183 
Schools 0.087 0.094 0.101 0.111 0.118 
City Accounts 0.014 0.015 0.017 0.018 0.019 
Irrigation 0.308 0.35 0.416 0.468 0.525 
Large Users 0.988 0.988 0.988 0.988 0.988 
Unmetered 0.019 0.021 0.023 0.025 0.029 
DSL 0.46 0.497 0.548 0.596 0.704 


Lakeland Hills       
Single-family/Duplex 0.228 0.261 0.28 0.296 0.444 
Multifamily  0.054 0.054 0.054 0.054 0.29 
Commercial 0.011 0.014 0.016 0.019 0.027 
Mfg/Industry 0.007 0.007 0.007 0.007 0.007 
Schools 0.014 0.018 0.018 0.018 0.021 
City Accounts 0.001 0.001 0.001 0.001 0.001 
Irrigation 0.028 0.032 0.036 0.043 0.061 
Large Users 0 0 0 0 0 
Unmetered 0.002 0.002 0.002 0.002 0.004 
DSL 0.036 0.041 0.043 0.046 0.09 
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Table 4.14 ADD Projections – Medium Water Use Scenario 
Comprehensive Water Plan 
City of Auburn 


 
2015 
(mgd) 


2021 
(mgd) 


2025 
(mgd) 


2035 
(mgd) 


Ultimate 
(mgd) 


Academy      
Single-family/Duplex 0.231 0.235 0.238 0.262 0.559 
Multifamily  0.124 0.126 0.128 0.141 0.368 
Commercial 0.025 0.029 0.033 0.037 0.056 
Mfg/Industry 0.007 0.007 0.007 0.01 0.013 
Schools 0.022 0.022 0.022 0.022 0.025 
City Accounts 0.002 0.002 0.002 0.002 0.002 
Irrigation 0.023 0.028 0.032 0.035 0.053 
Large Users 0.189 0.189 0.206 0.206 0.206 
Unmetered 0.003 0.003 0.003 0.003 0.006 
DSL 0.066 0.067 0.07 0.075 0.135 


Total       
Single-family/Duplex 2.253 2.355 2.42 2.553 3.724 
Multifamily  1.299 1.453 1.594 1.816 2.513 
Commercial 1.007 1.177 1.466 1.661 1.91 
Mfg/Industry 0.151 0.164 0.174 0.199 0.215 
Schools 0.144 0.155 0.162 0.175 0.189 
City Accounts 0.018 0.02 0.021 0.022 0.024 
Irrigation 0.414 0.473 0.555 0.625 0.723 
Large Users 1.176 1.176 1.194 1.194 1.194 
Unmetered 0.029 0.031 0.034 0.036 0.046 
DSL 0.681 0.735 0.8 0.869 1.106 
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Table 4.15 MDD Projections – Medium Water Use Scenario 
Comprehensive Water Plan 
City of Auburn 


 
2015 
(mgd) 


2021 
(mgd) 


2025 
(mgd) 


2035 
(mgd) 


Ultimate 
(mgd) 


Lea Hill      
Single-family/Duplex 1.399 1.516 1.595 1.764 1.764 
Multifamily  0.486 0.528 0.555 0.613 1.039 
Commercial 0.029 0.032 0.036 0.039 0.043 
Mfg/Industry 0.012 0.018 0.018 0.024 0.024 
Schools 0.039 0.039 0.039 0.045 0.045 
City Accounts 0.002 0.002 0.002 0.002 0.002 
Irrigation 0.101 0.115 0.128 0.142 0.151 
Large Users 0 0 0 0 0 
Unmetered 0.009 0.01 0.01 0.012 0.014 
DSL 0.218 0.237 0.25 0.277 0.324 


Valley      
Single-family/Duplex 1.867 1.867 1.867 1.867 3.189 
Multifamily  1.553 1.788 2.015 2.337 2.337 
Commercial 1.738 2.032 2.543 2.881 3.284 
Mfg/Industry 0.239 0.257 0.274 0.309 0.333 
Schools 0.158 0.17 0.183 0.202 0.214 
City Accounts 0.026 0.028 0.03 0.033 0.035 
Irrigation 0.56 0.638 0.758 0.853 0.955 
Large Users 1.797 1.797 1.797 1.797 1.797 
Unmetered 0.035 0.038 0.042 0.045 0.054 
DSL 0.837 0.904 0.998 1.084 1.28 


Lakeland Hills       
Single-family/Duplex 0.414 0.475 0.51 0.539 0.808 
Multifamily  0.099 0.099 0.099 0.099 0.527 
Commercial 0.021 0.025 0.028 0.034 0.05 
Mfg/Industry 0.012 0.012 0.012 0.012 0.012 
Schools 0.026 0.033 0.033 0.033 0.039 
City Accounts 0.001 0.002 0.002 0.002 0.002 
Irrigation 0.051 0.058 0.066 0.079 0.111 
Large Users 0 0 0 0 0 
Unmetered 0.003 0.003 0.003 0.004 0.007 
DSL 0.066 0.074 0.079 0.084 0.163 
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Table 4.15 MDD Projections – Medium Water Use Scenario 
Comprehensive Water Plan 
City of Auburn 


 
2015 
(mgd) 


2021 
(mgd) 


2025 
(mgd) 


2035 
(mgd) 


Ultimate 
(mgd) 


Academy      
Single-family/Duplex 0.42 0.428 0.434 0.476 1.017 
Multifamily  0.225 0.23 0.232 0.257 0.67 
Commercial 0.045 0.052 0.06 0.068 0.101 
Mfg/Industry 0.012 0.012 0.012 0.018 0.024 
Schools 0.039 0.039 0.039 0.039 0.045 
City Accounts 0.003 0.003 0.003 0.003 0.003 
Irrigation 0.042 0.05 0.058 0.064 0.097 
Large Users 0.344 0.344 0.375 0.375 0.375 
Unmetered 0.005 0.005 0.005 0.006 0.01 
DSL 0.119 0.122 0.128 0.137 0.246 


Total       
Single-family/Duplex 4.1 4.287 4.405 4.647 6.778 
Multifamily  2.363 2.645 2.901 3.305 4.573 
Commercial 1.833 2.142 2.668 3.023 3.477 
Mfg/Industry 0.275 0.298 0.316 0.363 0.392 
Schools 0.263 0.282 0.294 0.319 0.344 
City Accounts 0.033 0.036 0.038 0.041 0.043 
Irrigation 0.754 0.862 1.01 1.137 1.315 
Large Users 2.141 2.141 2.173 2.173 2.173 
Unmetered 0.052 0.056 0.061 0.066 0.084 
DSL 1.24 1.338 1.455 1.582 2.013 


4.8.5 Wholesale Demands 
The City currently has wholesale water contracts with the City of Algona, Covington Water 
District (CWD), and King County Water District 111 (WD#111). The City is also planning to supply 
wholesale water for the Muckleshoot Indian Tribe’s future fish hatchery. As stated in the Retail 
Water Service Policy, “the City will plan for and provide water service to all retail customers and 
wholesale customers with firm contracts. As supply permits, the City may provide water to 
wholesale customers without firm contracts unilaterally or as part of a capital improvement 
partnership agreement.” The wholesale demands for the City are shown in Table 4.16.  


Algona’s current agreement allows for the sale of up to 525,000 gallons per day on a firm basis for 
the ADD and up to 1,114,00 gallons per day on a firm basis for the MDD. In 2013, Algona 
purchased an average of 325,690 gallons per day of water from the City. Algona’s 2013 Water 
System Plan (WSP) projects 2032 ADD to be 413,067 gallons per day and 2032 MDD to be 
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1,032,668 gallons per day. The 2002 firm wholesale agreement expires at the end of 2014. 
Algona’s WSP demand projections were used for projecting the wholesale water purchases by 
Algona, rather than the contractual amount, as shown in Table 4.16. The demands are projected 
to 2028 based on the assumption that the contract will be renewed and will continue after 2014.  


Muckleshoot Indian Tribe plans to develop a fish hatchery on the White River. An agreement 
dated from 1986 (included in Appendix D) requires that the City provide the tribe with an average 
annual demand of 3.9 cfs (2.52 mgd) from Coal Creek Springs for the MIT’s future fishery 
enhancement purposes. The agreement does not specify a MDD but rather states: 


“The Tribe and the City agree to work in harmony toward a mutually satisfactory allocation of the 
Coal Creek waters. In furtherance of this goal, the City understands that the water requirements 
for fishery enhancement purposes are greatest in the winter and spring months. Accordingly, the 
City agrees to increase the amount of water above 3.9 cfs as needed for fishery purposes. The 
tribe understands that the City’s requirement for water for domestic uses are greatest in the 
summer and fall months. Accordingly, the Tribe aggress to decrease its use of water below 3.9 
cfs, as needed for domestic water purposes…It is further understood that the tribe requires a 
minimum of 3 cfs at all times for fishery enhancement purposes”. 


The intent of this agreement seems to indicate that the MIT demand will be at a minimum when 
the City’s demands are at their maximum. Based on this understanding, the planned MDD for the 
MIT is 1.5 mgd and the ADD was 2.5 mgd. For planning purposes, the MIT demand was added to 
the Algona demand and included in the “Retail + firm wholesale” group of demands.  


CWD and WD#111 have an interruptible (non-firm) wholesale contract that can be terminated at 
anytime and therefore represented separately. As discussed in the Historical Wholesale Water 
section, CWD has not purchased wholesale water in recent years. WD#111 currently purchases 
wholesale water to supplement its wells; however, low demand has substantially reduced 
purchases in recent years. Both CWD and WD#111 may purchase up to 2.5 mgd each of 
wholesale water per the Interlocal Agreement 2. The contract does not have an expiration date 
and therefore 5 mgd of interruptible wholesale demand is projected through 2035.  
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Table 4.16 Wholesale Water Demand Projections 
Comprehensive Water Plan 
City of Auburn 


Wholesale 
Customer 


Service 
Area 


Contractual 
Delivery(1) 


2015 
(mgd) 


2021 
(mgd) 


2025 
(mgd) 


2035 
(mgd) 


Ultimate 
(mgd) 


ADD        


Algona Valley Firm 0.35 0.37 0.39 0.43 0.53 


MIT(2) Valley Firm 2.50 2.50 2.50 2.50 2.50 


KCWD #111 Lea Hill Non-Firm 2.50 2.50 2.50 2.50 2.50 


CWD Lea Hill Non-Firm 2.50 2.50 2.50 2.50 2.50 


MDD        


Algona Valley Firm 0.88 0.92 0.96 1.06 1.11 


MIT Valley Non-Firm 1.50 1.50 1.50 1.50 1.50 


KCWD #111 Lea Hill Non-Firm 2.50 2.50 2.50 2.50 2.50 


CWD Lea Hill Non-Firm 2.50 2.50 2.50 2.50 2.50 
Notes: 
(1) The City will plan for and provide water service to all retail customers and wholesale customers with firm 


contracts. As supply permits, the City may provide water to wholesale customers without firm contracts 
unilaterally or as part of a capital improvement partnership agreement. 


(2) Muckleshoot Indian Tribe. 


4.8.6 Total Demands 
The total projected demands were tabulated for retail customers, firm wholesale, and interruptible 
wholesale in Table 4.17. The demands are presented separately to show the level of obligation to 
the City’s customers. Projected retail ADD, MDD, and ERUs are presented by Service Area for 
the medium demand scenario. Additionally, the ADD and MDD are presented as the total of the 
projected retail demand and firm wholesale. The retail with firm wholesale represents the 
projected demand that is used as the basis for the system analysis and are shown in Figure 4.8. 
The difference between the historical demands and projected demands is largely due to the 
projected allocation of the supply to the proposed MIT Fish Hatchery, per the 1986 Stipulation 
Settlement Agreement.  


In 2015, the retail customers for the entire water system is projected to have an ADD of 7.17 mgd. 
The 2035 retail ADD demand is projected at 9.15, which is a 28 percent increase from 2015. 
Throughout the planning period, approximately half of the City’s demand may be from wholesale 
purchases when both firm and interruptible supply are considered. The MDD is projected to 
increase for the sum of firm wholesale customers and retail customers from 13.06 mgd in 2015 to 
16.66 mgd in 2035, which is an increase of 26 percent.  
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Table 4.17 ADD, MDD, and ERUs Summarized for Each Service Area with Wholesale Included 
Comprehensive Water Plan 
City of Auburn 


Area 2015 (mgd) 2021 (mgd) 2025 (mgd) 2035 (mgd) 
Ultimate 


(mgd) 


Lea Hill 
Average Day Demand, mgd 1.26 1.37 1.45 1.60 1.87 
Maximum Day Demand, mgd 2.30 2.50 2.63 2.92 3.41 
Equivalent Residential Units 5,829 6,343 6,687 7,411 8,647 


Valley 
Average Day Demand, mgd 4.84 5.23 5.77 6.27 7.41 
Maximum Day Demand, mgd 8.81 9.52 10.51 11.41 13.48 
Equivalent Residential Units 22,370 24,169 26,677 28,964 34,218 


Lakeland Hills 
Average Day Demand, mgd 0.38 0.43 0.46 0.49 0.94 
Maximum Day Demand, mgd 0.69 0.78 0.83 0.89 1.72 
Equivalent Residential Units 1,757 1,983 2,113 2,247 4,366 


Academy 
Average Day Demand, mgd 0.69 0.71 0.74 0.79 1.42 
Maximum Day Demand, mgd 1.26 1.29 1.35 1.44 2.59 
Equivalent Residential Units 3,187 3,266 3,419 3,665 6,572 


Total Retail Customers 
Average Day Demand, mgd 7.17 7.74 8.42 9.15 11.64 
Maximum Day Demand, mgd 13.06 14.09 15.32 16.66 21.20 
Equivalent Residential Units 33,142 35,761 38,897 42,287 53,803 


Retail With Firm Wholesale (Algona) 
Average Day Demand, mgd 10.02 10.61 11.31 12.01 14.51 
Maximum Day Demand, mgd 15.44 16.51 17.78 19.22 23.61 


Retail With Firm & Interruptible Wholesale (CWD and KCWD #111) 
Average Day Demand, mgd 15.02 15.61 16.31 17.01 19.51 
Maximum Day Demand, mgd 20.44 21.51 22.78 24.22 28.61 
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Chapter 5 


EXISTING SYSTEM 


5.1 INTRODUCTION 
The City of Auburn, WA (City) owns and operates a multi-source municipal water system 
(Department of Health (DOH) System Number 03350V), which includes supply, treatment, 
storage, and distribution of potable water to residential, commercial, and wholesale 
customers. Service is provided to four major service areas, which are further divided into 
pressure zones as required by local topography. The City's four major service areas and 
the location of key elements of the water system are shown in Figure 5.1 and discussed in 
this chapter. Figure 5.2 presents an overall hydraulic profile of the system and its various 
elements. 


This Chapter reviews all of the facilities incorporated in the water supply system. A brief 
summary of each facility is provided, followed by a review of system components evaluated 
against the established policies and criteria standards (discussed in Chapter 3).  


5.2 SERVICE AREAS 
The City’s existing water system has four major service areas organized by system 
pressure zones. The largest of the service areas is the Valley Service Area. Development 
of the City water utility began within this area, and other portions of the system were added 
as the City grew and demands for municipally supplied water expanded. Figure 5.3 
presents the existing system pressure zones that make up the service areas. Table 5.1 lists 
the pressure zones in each service area, their nominal hydraulic grade line (HGL), and the 
minimum and maximum elevation served. A description of each Service Area is provided in 
this section. 


5.2.1 Valley Service Area 


The Valley Service Area is the City's oldest and largest service area. As the lowest service 
area in the system, the area consists of the broad valley floor between the White River to 
the south, the Green River to the east, and Mill Creek to the west. The Valley Service Area 
includes the majority of the City's commercial and industrial customers, as well as a 
significant portion of the City’s residential customers.  
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Table 5.1 Pressure Zones 
Comprehensive Water Plan 
City of Auburn 


Pressure Zone Water Service 
Area 


Hydraulic 
Grade Line, ft 


Maximum 
Elevation Served, 
ft (Static Pressure) 


Minimum 
Elevation Served,  
ft (Static Pressure) 


Academy 350  Academy  350 275 (32 psi) 171 (77 psi) 


Academy 445 Academy 445 338 (46 psi) 250 (84 psi) 


Academy 531 Academy 531 395 (59 psi) 259 (118 psi) 


Academy 585 Academy 585 444 (61 psi) 400 (80 psi) 


Lakeland 285 Lakeland 285 102 (79 psi) 78 (90 psi) 


Lakeland 377 Lakeland 377 242 (58 psi) 261 (50 psi) 


Lakeland 390 Lakeland 390 260 (56 psi) 154 (102 psi) 


Lakeland 440 Lakeland 440 364 (33 psi) 236 (88 psi) 


Lakeland 441 Lakeland 441 261 (78 psi) 247 (84 psi) 


Lakeland 446 Lakeland 446 335 (48 psi) 225 (96 psi) 


Lakeland 545 Lakeland 545 422 (53 psi) 418 (55 psi) 


Lakeland 575 Lakeland 575 438 (59 psi) 340 (102 psi) 


Lakeland 630 Lakeland 630 544 (37 psi) 230 (173 psi) 


Lakeland 670 Lakeland 670 543 (55 psi) 485 (80 psi) 


Lakeland 697 Lakeland 697 578 (52 psi) 485 (92 psi) 


Lea Hill 173 Lea Hill 173 77 (42 psi) 58 (50 psi) 


Lea Hill 299 Lea Hill 299 177 (53 psi) 129 (74 psi) 


Lea Hill 395 Lea Hill 395 245 (65 psi) 230 (71 psi) 


Lea Hill 401 Lea Hill 401 253 (64 psi) 230 (74 psi) 


Lea Hill 406 Lea Hill 406 270 (59 psi) 189 (94 psi) 


Lea Hill 415 Lea Hill 415 248 (72 psi) 230 (80 psi) 


Lea Hill 462 Lea Hill 462 334 (55 psi) 286 (76 psi) 


Lea Hill 500 Lea Hill 500 348 (66 psi) 308 (83 psi) 


Lea Hill 563 Lea Hill 563 491 (31 psi) 209 (153 psi) 


Lea Hill 648 Lea Hill 648 513 (58 psi) 401 (107 psi) 


Lea Hill 150-566 Lea Hill 566 None None 


Valley 242 Valley 242 144 (42 psi) 39 (88 psi) 


Valley 288 Valley 288 235 (23 psi) 118 (74 psi) 
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The Valley Service Area is currently connected to the Lea Hill, Academy, and Lakeland Hills 
Service Areas through a series of booster pumps, valves, and pressure reducing valves 
(PRVs). Water to serve the Valley and other Service Areas comes from the two spring 
sources, Valley Well Field and the B Street Wholesale Intertie with Tacoma Public Utilities 
(TPU), as described in Chapter 6.  


The Valley Service Area has two large reservoirs (Reservoirs 1 and 2) and two treatment 
sites, Howard Road Corrosion Control Treatment (CCT) Facility and Fulmer Field CCT 
Facility. There are active interties in the Valley Service Area to Algona, as well as 
emergency interties with Pacific, Lakehaven, and Kent.  


The Valley Service Area consists of service mainly in one pressure zone, with a nominal 
HGL of 242 feet. Ground elevations in the area vary from 39 to 144 feet. Wells 1, 3A, 3B, 
and West Hill Spring directly serve the Valley 242 Pressure Zone. Wells 2, 6, and 7 are 
treated at the Fulmer Field CCT Facility and are pumped to the Valley 242 Pressure Zone. 
The Valley Service Area contains a small boosted zone at the elevation of Reservoir 1 
(288 feet), as seen in Figure 5.3. Coal Creek Springs is treated at the Howard Road CCT 
Facility and then re-pumped to the Valley 288 Pressure Zone. Well 4 is pumped directly to 
Reservoir 1 and the Valley 288 Pressure Zone. Well 1 has historically discharged directly 
into the Valley 242 Pressure Zone, but will be routed to the Howard Road CCT Facility upon 
completion of the ongoing improvements. The Valley Service Area contains another small 
boosted zone at the Game Farm Park. 


5.2.2 Lea Hill Service Area 


The Lea Hill Service Area is the City's second largest service area based on consumption. 
Located east of the Valley Service Area on the East Hill Plateau, the largely residential area 
was constructed in the mid-1960s. The service area was largely annexed into the City in 
2008; however, limited areas along the eastern and southern borders remain in 
unincorporated King County. Water is supplied to serve the area from the 132nd Ave SE 
Intertie and from the Valley 242 Pressure Zone through the Lea Hill Booster Pump Station 
and the Green River Pump Station. 


A booster pump station, the Intertie Pump Station, provides water through an intertie to 
neighboring water purveyors, King County Water District #111 (WD #111) and Covington 
Water District (CWD). The Intertie Treatment Facility near the reservoirs provides treatment 
to the intertie supply. 


The Lea Hill Service Area’s largest pressure zone operates at a nominal HGL of 563 feet, 
maintained by Lea Hill Reservoirs (4A and 4B). Other pressure zones in this area can be 
seen in Figure 5.4. Ground elevations in the Lea Hill Service Area vary from 58 to 513 feet. 
As seen on Figure 5.2, the Lea Hill Service Area includes several sub-zones to provide 
suitable service pressures to customers located at lower elevations.  
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In addition, one boosted sub-zone operating at an HGL of 648 feet is provided to serve a 
higher elevation area. 


5.2.3 Academy Service Area 


The Academy Service Area is located along SR 164 on the Enumclaw Plateau, southeast 
of the Valley Service Area. The system was constructed in the early 1960s and is the City's 
third largest service area based on consumption. Water is supplied to serve this area via 
two booster pump stations that bring a portion of the water produced in the Valley up to the 
elevation of the Academy Service area. Academy Reservoirs (8A and 8B) provide storage 
to the service area. 


The pressure zones in the Academy Service Area have recently been reconfigured and 
simplified, as the City has completed a Pressure Rezone since the last capital improvement 
plan. The Academy Service Area’s pressure zones are shown in Figure 5.5. As seen in 
Figure 5.2, the nominal HGL of the main Academy pressure zone is 531 feet, maintained by 
the two Academy storage reservoirs operating together. Ground elevations in the Academy 
pressure zones vary from 171 to 444 feet. The service area includes a large sub-zone at 
445 feet and two smaller sub-zones to serve local developments that would experience 
high pressures if served directly from the 531 foot HGL. Additionally, the service area has a 
boosted zone served by the Academy East Booster Pump Station commissioned in 2014. 
The Janssen’s Addition Booster Pump Station was decommissioned with the completion of 
the Academy East Booster Pump Station.  


5.2.4 Lakeland Hills Service Area 


The City's newest service area is the Lakeland Hills Service Area. Constructed in the early 
1980s, the Lakeland Hills system is located south of the Valley Service Area and primarily 
serves residential customers south of the White River. Wells 5 and 5A directly supply the 
area and storage is provided from Reservoir 5 and Reservoir 6 at a nominal 630 feet. The 
Terrace View Booster Pump Station, installed in 2011, was built at the base of the service 
area near East Valley Highway SE to boost water from the Valley Service Area to Lakeland 
630 Pressure Zone. Water can flow from the Lakeland Hills Service Area into the Valley  
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Service Area during a large fire demand by opening a normally closed valves. Therefore, 
the City does not rely on this flow. The Lakeland Hills Pump Station provides service to a 
boosted zone of 697 feet. The Lakeland 697 Pressure Zone has two emergency interties 
with Bonney Lake.  


The Lakeland Hills Service Area has several sub-zones at lower elevations as seen on 
Figure 5.2. The pressure zones are shown in Figure 5.6. The Lakeland 630 Pressure Zone 
can be served from Reservoir 5 and Reservoir 6 or from the Lakeland 697 Pressure Zone 
via two PRVs. A series of PRVs are used to serve zones lower on the northern portion of 
the hill. Additionally, the service area supplies water to several sub-zones on the west side 
of the hill through several PRVs. A new Lakeland 545 Pressure Zone has been created to 
serve a portion of the Kersey III and Lakeland Hills Estates developments. The pressure 
zone is fed by PRVs from the Lakeland 630 Pressure Zone.  


5.3 PRESSURE REDUCING STATIONS 
The City operates many pressure reducing (PR) stations to provide service to portions of 
the Academy, Lea Hill, and Lakeland Hills pressure zones at pressures below the nominal 
service area HGL. Use of PRVs and a series of pressure sub-zones are necessary because 
of the topographic variation within each of the service areas. The PRVs for each of the four 
service areas are summarized in Table 5.2. The locations of PRVs and their connection to 
other system components can be seen in Figures 5.1 through 5.6.  


5.3.1 Control Valve 1 


Control Valve 1 is a special application PRV that is equipped for remote control from the 
Water Control Center in the Maintenance and Operation Facility. Control Valve 1 regulates 
the flow of water from Reservoir 1 (HGL 292) into the Valley Service Area (HGL 242). 
Without the valve, the difference in HGL would result in Reservoir 1 “emptying” into the 242 
zone. The PRV makes it possible for the Howard Road CCT Facility to fill Reservoir 1, to 
supply the Valley Service Area, and to supply Reservoir 2. As more water is needed in the 
Valley Service Area, the PRV is opened to provide more water from Reservoir 1 into the 
Valley. The valve is located at the Howard Road CCT Facility.  


5.3.2 Valley Service Area Pressure Reducing Stations 


As the lowest and primary service area, most of the City sources and customers are located 
in the Valley Service Area, and most are served at a single level of 242 feet. The only PRV 
stations considered to be in the Valley Service Area connect the Valley 288 Pressure Zone 
to the Valley 242 Pressure Zone. A PRV is located at the Well 4 that when open will allow 
supply to bypass Reservoir 1 and enter the Valley 242 Pressure Zone directly.  
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Table 5.2 Pressure Reducing Valve Summary 
Comprehensive Water Plan 
City of Auburn 


Location Description Valve # Connection 
Valve Size Inlet 


Pressure 
(psi) 


Outlet 
Pressure (psi) Primary/ 


Fire Flow Secondary 
Valley       
Howard Rd CCF 1011-10 16-90G-01ABKC 16"   82 55-64 
Howard Rd CCF 1011-20 8-90G-01ABKC   8" (bypass) Off Off 
Well 4/25th & K St SE 1110-10  10"   Off Off 
Well 4/25th & K St SE 1110-20   4" Off Off 
Lea Hill       
104th Ave SE/SE 302nd St Cobble Creek Upper 411-10 8-90G-01AB 8"  94 55 
104th Ave SE/SE 302nd St Cobble Creek Upper 411-11 2-90G-01AS  2" 94 60 
104th Ave SE/SE 302nd St Cobble Creek Upper 411-12 1 1/2-50G-01   1.5" 94 60 
103rd Ct SE/SE 304th Pl Cobble Creek Lower 411-20 6-90G-01AB 6"   86 40 
103rd Ct SE/SE 304th Pl Cobble Creek Lower 411-21 2-90G-01AS   2" 86 46 
103rd Ct SE/SE 304th Pl Cobble Creek Lower 411-22 1 1/2-50-01B   1.5" 46 56 
109th Ave SE/SE 298th St 412-10 4-90G-01AB 8’’   85 45 
108th Ave SE/SE 304th St 511-10 6-90G-01AB 6”  70 45 
110th Pl SE/SE 304th St 512-10 8-90G-01AB 8”  82 50 
110th Pl SE/SE 304th St 512-11 8-90G-01AB  6” 82 50 
Lea Hill Rd Carriage Square Apts Lower 611-10 8-90G-01AB 8”  160 65 
106th Pl SE/Lea Hill Rd Carriage Square Apts 
Middle 611-20 8-90G-01AB 8"  140 65 
106th Pl SE/Lea Hill Rd Carriage Square Apts 
Middle 611-21 2-90G-01AS  2" 140 70 
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Table 5.2 Pressure Reducing Valve Summary 
Comprehensive Water Plan 
City of Auburn 


Location Description Valve # Connection 
Valve Size Inlet 


Pressure 
(psi) 


Outlet 
Pressure (psi) Primary/ 


Fire Flow Secondary 
107th Pl SE/Lea Hill Rd Carriage Square Apts 
Upper 611-30 6-90G-01AB 6”  140 60 
107th Pl SE/Lea Hill Rd Carriage Square Apts 
Upper 611-31 2-90G-01AS  2" 140 65 
107th Pl SE/Lea Hill Rd Carriage Square Apts 
Upper 611-32 1 1/2-50-01B  1.5" 140 74 
105th Pl SE/SE 320th Pl Amberview Apts N 711-10 8-90G-01AB 8"   140 65 
105th Pl SE/SE 320th Pl Amberview Apts S 711-20 8-90G-01AB 8” 8" 140 60 
105th Pl SE/SE 320th Pl Amberview Apts S 711-21 2-90G-01  2” 140 65 
Academy       
2003 Auburn Way South 1011-30 10-90G-01-YBS 8"  138 75 
2003 Auburn Way South 1011-31 3-90G-01-YBS  3" 138 85 
2003 Auburn Way South 1011-32 3-50A-01-YB   3" 130 Air Relief Valve 
Howard Rd/Riverwalk  1111-10 6-90G-01-YBS 6"  109 55 
Howard Rd/Riverwalk  1111-11 2-90G-01-YBS  2" 109 60 
Howard Rd/Riverwalk  1111-12 2-50A-01-YB   2" 109 Air Relief Valve 
27th St SE Riverwalk Development 1111-20 6-90G-01ABCS 6"  90 50 
27th St SE Riverwalk Development 1111-21 2-90G-01AB   2" 90 60 
27th St SE Riverwalk Development 1111-22 1/2-50-01  1.5" 90 Air Relief Valve 
4500 Auburn Way South 1114-10 10-90-01-YBS 8”  95 56 
4500 Auburn Way South  1114-11 3-90-01-YBS  3”  87 65 
4500 Auburn Way South  1114-12 3-50A-01-YB   3" 95 Air Relief Valve 
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Table 5.2 Pressure Reducing Valve Summary 
Comprehensive Water Plan 
City of Auburn 


Location Description Valve # Connection 
Valve Size Inlet 


Pressure 
(psi) 


Outlet 
Pressure (psi) Primary/ 


Fire Flow Secondary 
Lakeland Hills       
Mill Pond Dr/Orvetz Rd 1309-10 10-90G-01AB 10"  105 55 
Mill Pond Dr/Orvetz Rd 1309-11 3-90G-01AS   3" 105 60 
Mill Pond Dr/Orvetz Rd 1309-12 2 1/2-50-01  2.5" 65 0 
Mill Pond Lp/Mill Pond Dr 1310-10 10-90-01AB 10"  130 55 
Mill Pond Lp/Mill Pond Dr 1310-11 3-90-01AS   3" 130 60 
Mill Pond Lp/Mill Pond Dr 1310-12 2 1/2-50-01  2.5" 130 Air Relief Valve 
Lakeland Hills Way/Oravetz Rd 1409-10 8-90G-01-AB 8"  110 40 
Lakeland Hills Way/Oravetz Rd 1409-11 4-90G-01AB   2" 110 50 
Lakeland Hills Way/Oravetz Rd 1409-12 2-90G-01AS  2" 110 Air Relief Valve 
47th/Lakeland Hills Way 1409-20 8-90-01-AB 8"  140 56 
47th/Lakeland Hills Way 1409-21 4-90-01ABS   4" 140 66 
47th/Lakeland Hills Way 1409-22 1 1/2-90-01AS  1.5" 65 Air Relief Valve 
47th/Lakeland Hills Way 1409-23 1 1/2-90-01AS   1.5" 140 72 
Lakeland Hills Way/Lakeland Hills Lp Upper 51st 1409-30 10-90G-01YBS 10"   95 70 
Lakeland Hills Way/Lakeland Hills Lp Upper 51st 1409-31 3-90G-01YBS  3" 95 75 
Lakeland Hills Way/Lakeland Hills Lp Upper 51st 1409-32 3-50A-01B  3" 75 Air Relief Valve 
Lakeland Hills Way/Mill Pond Dr 1409-40 10-90-01AB 10"  85 55 
Lakeland Hills Way/Mill Pond Dr 1409-41 3-90-01AS   3" 85 60 
Lakeland Hills Way/Mill Pond Dr 1409-42 2 1/2-50-01  2.5" 60 Air Relief Valve 
Mill Pond Dr/4900 Blk  1410-10 10-90G-01YBS 10"  103 50 
Mill Pond Dr/4900 Blk  1410-11 3-90G-01YBS   3" 103 60 
Mill Pond Dr/4900 Blk  1410-12 2 1/2-50A-01B  2.5" 103 Air Relief Valve 
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Table 5.2 Pressure Reducing Valve Summary 
Comprehensive Water Plan 
City of Auburn 


Location Description Valve # Connection 
Valve Size Inlet 


Pressure 
(psi) 


Outlet 
Pressure (psi) Primary/ 


Fire Flow Secondary 
51st St. SE/East of Mill Pond Lp 1410-20 8-90-01AB 8"  120 60 
51st St. SE/East of Mill Pond Lp 1410-21 4-90-01ABS   4" 120 70 
51st St. SE/East of Mill Pond Lp 1410-22 1 1/2-90-01AS   1.5" 80 70 
51st St. SE/East of Mill Pond Lp 1410-23 1 1/2-90-01AS  1.5" 90 Air Relief Valve 
Nathan Ave/Highland Dr 1410-30 8-90-01AB 8"  125 62 
Nathan Ave/Highland Dr 1410-31 4-90-01ABS  4" 125 67 
Nathan Ave/Highland Dr 1410-32 1 1/2-90-01AS   1.5" 125 72 
Nathan Ave/Highland Dr 1410-33 1 1/2-50-01  1.5"    
Quincy Ave  1410-40 8-90-01AB 8"  75 55 
Quincy Ave  1410-41 4-90-0AB   4" 75 58 
Quincy Ave  1410-42 1 1/2-90-01AS   1.5" 75 63 
Quincy Ave  1410-43 1 1/2-50G01  1.5" 55 Air Relief Valve 
Terrace View Apt #6170 Lower 1509-10 10-90G-01-YBS 10"  174 60 
Terrace View Apt #6170 Lower 1509-11 3-90G-01-YBS   3" 174 65 
Terrace View Apt #6170 Lower 1509-12 3-50A-01-YB  3" 174 Air Relief Valve 
Terrace View Apt #5960 Middle  1509-20 10-90G-01-YBS 10"  160 72 
Terrace View Apt #5960 Middle  1509-21 3-90G-01-YBS   3" 160 78 
Terrace View Apt #5960 Middle  1509-22 3-50A-01-YB  3" 160 Air Relief Valve 
Terrace View Apt #5810 Upper 1509-30 10-90G-01-YBS 10"  138 47 
Terrace View Apt #5810 Upper 1509-31 3-90G-01-YBS   3" 138 52 
Terrace View Apt #5810 Upper 1509-32 3-50A-01-YB  3" 138 Air Relief Valve 
Alexander Pl SE/Terrace View Dr SE 1509-40 10-90G-01BCSY 10"  230 70 
Alexander Pl SE/Terrace View Dr SE 1509-41 3-90G-01BCSY   3" 230 80 
Alexander Pl SE/Terrace View Dr SE 1509-42 3-100-01-54E  3" 200 Air Relief Valve 
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Table 5.2 Pressure Reducing Valve Summary 
Comprehensive Water Plan 
City of Auburn 


Location Description Valve # Connection 
Valve Size Inlet 


Pressure 
(psi) 


Outlet 
Pressure (psi) Primary/ 


Fire Flow Secondary 
Lakeland Hills Way/Evergreen 1510-10 8-90-01AB 8"  75 52 
Lakeland Hills Way/Evergreen 1510-11 4-90-01ABS   4" 75 57 
Lakeland Hills Way/Evergreen 1510-12 1-90-01AS   1.5" 75 62 
Lakeland Hills Way/Evergreen 1510-13 1 1/2-50-01  1.5" 75 Air Relief Valve 
Bennett Ave SE & 56th Ave SE 1411-10 6-90-01-BSY 6"  80 42 
Bennett Ave SE & 56th Ave SE 1411-11 2-90-01-BSY   2" 80 47 
Bennett Ave SE & 56th Ave SE 1411-12 2-50A-01 B  2" 80 Air Relief Valve 
5314 Bennett Ave SE 1411-20 6-90-01-BSY 6"  82 42 
5314 Bennett Ave SE 1411-21 2-90-01-BSY   2" 82 47 
5314 Bennett Ave SE 1411-22 2-50A-01 B  2" 82 Air Relief Valve 
Lakeland Hills Estates - 5100 Kersey Way 1411-30 9-90G-01BSVY 6"  155 73 
Lakeland Hills Estates - 5100 Kersey Way 1411-31 2-90G-01BSVY   2" 155 78 
Lakeland Hills Estates - 5100 Kersey Way 1411-32 2-50A-01B  2"   Air Relief Valve 
Lakeland Hills Estates - 54th St SE 1411-40 10-90G-01BSVY 10"  92 52 
Lakeland Hills Estates - 54th St SE 1411-41 3-90G-01BSVY   3" 92 57 
Lakeland Hills Estates - 54th St SE 1411-42 3-50A-01B  3"   Air Relief Valve 
Lakeland Hills Estates - Westly Ave SE 1411-50 9-90G-01BSVY 6"  85 44 
Lakeland Hills Estates - Westly Ave SE 1411-51 2-90G-01BSVY   2" 85 44 
Lakeland Hills Estates - Westly Ave SE 1411-52 2-50A-01B  2"   Air Relief Valve 
5539 Franklin Ave SE 1412-10 6-90-01-BSY 6"  82 55 
5539 Franklin Ave SE 1412-11 2-90-01-BSY   2" 82 60 
5539 Franklin Ave SE 1412-12 2-50A-01 B  2" 82 Air Relief Valve 
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5.3.3 Lea Hill Service Area Pressure Reducing Stations 


The Lea Hill Service Area has eight sub-zones at lower elevations that serve customers on 
the transition from the hill to the valley. PR stations in this pressure zone include two to 
three PRVs to provide service during low and high flows. Several stations serve large 
apartment complexes. The remainder of the PRV stations provides service to the 500, 406, 
299, and 173 pressure zones. In the boosted pressure zone, some customers are served 
directly from the transmission pipeline supplying the Lea Hill Reservoirs. Individual PRVs 
are installed on some of these service connections to reduce pressure to a suitable range, 
which are not listed in Table 5.2. 


5.3.4 Academy Service Area Pressure Reducing Stations 


As seen in Figure 5.5, the Academy Service Area contains four PRV stations to the 445 and 
350 sub-zones, which are served by parallel PRVs to provide redundancy. The Janssen’s 
Addition PRV was recently removed as a result of the completion of the new Academy East 
Booster Pump Station. A new PRV was installed at the booster station. 


5.3.5 Lakeland Hills Service Area Pressure Reducing Stations 


The Lakeland Hills Service Area has multiple PRVs as seen in Figures 5.2 and 5.6. The 
main pressure zone in this service area is the Lakeland 630 Pressure Zone, which can be 
served from both Reservoir 5 and Reservoir 6. Below the Lakeland 630 Pressure Zone are 
four sub-zones: a 575 sub-zone, two 440 sub-zones, and a 390 sub-zone. Two PRV 
stations connect the 390 sub-zone to the Valley 242 Pressure Zone; these valves are 
normally closed. Additionally, PRV stations serve the Terrace View development area from 
the transmission/distribution line in the Lakeland 630 Pressure Zone. 


The Lakeland Hills Booster Pump Station pumps to a boosted Lakeland 697 Pressure Zone 
from the Lakeland 630 Pressure Zone. The Lakeland 697 Pressure Zone serves the 
Lakeland 670 Pressure Zone, as well as two PRV stations between the zone and the 
Lakeland 630 Pressure Zone. These PRV stations typically do not operate as the Lakeland 
Hills Booster Pump Station pressure is regulated. During emergencies, these PRVs allow 
supply from the two emergency interties with Bonney Lake to reach lower pressure zones.  


The Lakeland 545 Pressure Zone is served by multiple PRVs from the Lakeland 630 
Pressure Zone. 


5.4 WATER SUPPLY FACILITIES 
The City uses a combination of springs and wells to supply the system. The City’s water 
supplies are summarized in Table 5.3. Each facility is described below. Further review of 
capacity of these sources is discussed in Chapter 6. 
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Table 5.3 Water Supply Facilities Summary 
Comprehensive Water Plan 
City of Auburn 


Well/ Spring Location Elevation 
(ft) 


Date 
Constructed/R


ehabilitated 


Pumping 
Capacity 


(gpm) 
Power 


(hp) 
Backup 
Power 
Source 


Head 
(ft) 


Coal Creek 3401 Stuck River 
Road 190 1964, 1998 3,500 Gravity 190 


West Hill 1900 15th St NW 305 1960 600 Gravity 305 


1 1106 M St SE 111 2013 2,200 125 Yes 111 


2 1109 5th St NE 73 2000 1,600 125 Yes 73 


3A(1) 401 37th St SE 113 1983 0 125 Yes 113 


3B(1) 401 37th St SE 113 1984 0 125 Yes 113 


4 950 25th St SE 120 1985 2,600 300 No(3) 120 


5 5530 James Ave 
SE 504 1983 650 125 No 504 


5A 5401 Olive Ave 
SE 558 1990 180 60 Yes 558 


5B(2) 1100 63rd St SE  2005 600  Yes 0 


6 1109 5th St NE 73 2000 1,800 200 Yes 73 


7 405 E St NE 74 1997 3,500 500 No 74 
Notes: 
(1) Well 3A and 3B are not operated due to water quality. 
(2) Well 5B does not sustain production due to aquifer limitations. 
(3) Backup power will be added as part of the Well 4 Emergency Power Improvements Project. 


5.4.1 Coal Creek Springs 


Coal Creek Springs is a primary water supply for the City due to its capacity and because it 
is more economical to operate than other sources. The spring’s collection system is located 
at the base of the Lake Tapps Upland at an elevation of approximately 190 feet. The 
system includes approximately 2,300 feet of collector pipe. Much of the system, including 
the south and middle collectors, was constructed in 1964. The south collector includes 
about 138 feet of 24-inch perforated concrete pipe connected to seven, 10-foot long, 8-inch 
well-screen laterals extending from the perforated concrete collection pipe into the foothill. 
The middle collector includes about 980 feet of 8-inch to 15-inch perforated concrete pipe 
and is located about 100 feet northeast of the south collector. The south and middle 
collectors are approximately five feet below the ground surface.  


A third collector, the north collector, was added in 1998 to enhance system performance 
and to provide increased reliability. The north collector is about 15 feet below the ground 
surface and is located approximately 150 feet to the northeast of the middle collector. The 
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24-inch north collector is about 1,100 feet long and is constructed of perforated PVC pipe. 
Currently, the flow from this collector is by gravity. A large manhole was installed in the line 
to provide for a future pump station that could increase the flow from the line.  


Each of the collectors is connected to an overflow structure before connection to a 24-inch 
transmission line to the chlorination station. Currently, the overflow from each of the 
collectors flows into an overflow pond, which discharges into nearby Coal Creek. Water 
supplied from Coal Creek Springs is chlorinated as described later in this Chapter. 


Flow from Coal Creek Springs varies depending on aquifer conditions. The City estimates 
Coal Creek Springs has produced up to 4,500 gpm of supply in recent years. However, The 
City typically produces 3,000 gallons per minute (gpm) of supply from the Springs.  


From the Coal Creek Springs headworks, water flows by gravity through a 24-inch concrete 
pipe to the Howard Road CCT Facility where it is pumped into Reservoir 1. Between the 
Coal Creek Springs headworks and the Howard Road CCT Facility is a single connection 
that supplies potable water to Game Farm Wilderness Park.  


5.4.2 West Hill Springs 


West Hill Springs is located near the extension of 15th Street NW, at an elevation of 305 
feet. Water continuously flows into collection boxes, which are then piped through a 10-
inch, ductile iron pipe that carries the supply to the West Hill Spring Chlorination Facility, 
where chlorine is continuously added. Water then flows by gravity into the Valley Service 
Area.  


Although the use of West Hill Springs as a potable water supply dates from before 1907, 
most of the current facilities and equipment have been completed since 1960. The most 
recent improvements included replacement of the collection boxes, as recommended in the 
1995 Comprehensive Water Plan and a partial fencing of the watershed as recommended 
by the 2000 Water Comprehensive Plan. West Hill Springs has a capacity of 600 gpm, 
where supply may vary depending on aquifer conditions. 


5.4.3 Well 1 


Well 1 is located on M Street SE near 12th Street SE. Constructed in 1960, substantial 
renovations are under way as recommended in previous plans. The existing well pump has 
remained operational through late 2014 and will be off-line during renovated that are 
expected to be completed in 2015. Renovations include transmission to Howard Road CCT 
Facility, site improvements, a new well house, new pumping system, disinfection with 
sodium hypochlorite, on-site emergency power, and upgraded electrical and SCADA 
controls. The new well pumping system is a two-stage, vertical turbine pump with a capacity 
of 2,200 gpm, driven by a 100-HP motor and controlled by a variable frequency 
drive (VFD). Well 1 renovations also will install permanent chlorination as described in 
Section 5.7. Supply from Well 1 will be routed along the recently constructed transmission 
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main in M Street SE, 17th Street SE, R Street SE, and Howard Road SE to convey supplies 
to the Howard Road CCT Facility. The pump will normally be controlled by the water level in 
Reservoir 1.  


In 1998, the well output began to fall as a result of decreasing water levels, which led the 
well to be shut down. A hydrogeological investigation of the well was conducted in 2009, 
which indicated the declining output could be addressed through infrastructure 
improvements. The identified improvements have been implemented and Well 1 is 
expected to be returned to full capacity in 2015.  


5.4.4 Wells 2 & 6 


Wells 2 and 6 are located on the extension of K Street NE near 5th Street NE at Fulmer 
Field, a City park. Well 2 and the Well 2 house were replaced in 2000 with a new masonry 
building and pumping equipment as part of the City’s corrosion control strategy. The new 
facility houses both wells; a two-stage 1,600 gpm pump powered by a 125-HP motor (Well 
2) and a 1,800 gpm, two-stage, vertical-turbine pump driven by a 200-HP motor (Well 6). 
Under the City’s corrosion control strategy, Wells 2 and 6 pump to the Fulmer Field CCT 
Facility, an air-stripping tower, located near the Wells. 


Since, the Fulmer Field CCT Facility is required to re-pump the water from Wells 2 and 6 
into the Valley Service Area and to Reservoir 2, Wells 2 and 6 are functional only with 
operation of the Fulmer Field CCT Facility. Chlorination and emergency power for both 
Wells 2 and 6 are housed in the Fulmer Field CCT Facility. 


5.4.5 Wells 3A & 3B 


Wells 3A and 3B are located at the same site, off 37th Street SE on the extension of E 
Street SE. The wells are about 50 feet apart and were constructed respectively in 1983 and 
1984. The wells pump into the Valley Service Area.  


Each well is equipped with a four-stage, centrifugal pump driven by a 125-HP motor, each 
with a capacity of about 1,650 gpm when pumping individually. Each well is enclosed in a 
manufactured metal building. A standby generator capable of running one pump at a time is 
available on site. The system is equipped with an automatic transfer switch.  


The chlorination facilities at Wells 3A and 3B have been removed. Currently, Wells 3A and 
Well 3B are not operated because they produce water that contains high concentrations of 
manganese and treatment facilities do not exist. 


5.4.6 Well 4 


Well 4, located off 25th Street SE on the extension of K Street SE, was constructed in 1985. 
The well is equipped with a 2,600-gpm, four-stage, centrifugal, turbine pump driven by a 
300-HP motor. The well and equipment are housed in a masonry building. Well 4 normally 
pumps directly to Reservoir 1, but may pump into the valley distribution system through a 
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PRV. Well 4 serves as a primary backup to the Coal Creek Springs supply and is an 
important supply to the south end of the City’s distribution system. The well is normally 
controlled by the water level in Reservoir 1. The Well 4 Emergency Power Improvements 
Project will install an emergency power generator at Well 4 in 2015, along with hypochlorite 
chlorination to replace the existing chlorine gas system. 


5.4.7 Well 5 


Well 5 is one of three City wells that were constructed to serve the Lakeland Hills 
Development within the City’s Lakeland Hills Service Area. Well 5 is located off Lakeland 
Hills Way SE and James Avenue SE and pumps into the Lakeland Hills distribution system 
and the Lakeland Hills Reservoirs. The well was constructed in 1983 by the Lakeland Hills 
developer. It is equipped with a seven-stage submersible turbine pump, driven by a 125-HP 
motor. Although the pump is capable of delivering 1,000 gpm, pumping at that rate results 
in a large water level drawdown. Currently, Well 5 has a maximum production capability of 
650 gpm. The well and equipment are housed in a double-high concrete vault. Well 5 does 
not have the facilities to support an emergency power supply and is not chlorinated.  


5.4.8 Well 5A 


Well 5A, the second well serving the Lakeland Hills Service Area, was constructed in 1990 
to supplement Well 5. Well 5A, located in Lakeland Hills Park, also pumps into Lakeland 
Hills distribution system and the Lakeland Hills Reservoirs. The well is equipped with a ten-
stage submersible turbine pump, driven by a 60-HP motor. The pump has a capacity of 
180 gpm. The Well 5A controls and ancillary equipment are located in a masonry building, 
which houses the park restrooms, about 100 feet from the well itself. 


Well 5A is equipped with chlorination facilities. A manual transfer switch is provided to allow 
operation of Well 5A using a portable emergency generator. Since the Well 5A facilities are 
located in a public park, the facility is not secured. 


5.4.9 Well 5B 


Well 5B was constructed in 2005 and consists of a 600 gpm pump. The pumped water then 
proceeds through 4 ATEC media filters to remove iron and manganese prior to disinfection. 
The treated water is then re-boosted with three small booster pumps with a total capacity of 
700 gpm and a firm capacity of 420 gpm. The boosted water is stored in a 27,000 gallon 
treated water storage tank. The Well 5B facility is equipped with a 500 kW generator that 
can power the facility if power is interrupted.  


Once Well 5B came on-line the City, discovered that the aquifer was not recovering. Well 
5B was operated intermittently in 2005 and 2006, but has not been in operation since 2006. 
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5.4.10 Well 7 


Well 7 is located at E Street NE and Park Avenue in a city park inside the Backyard Idea 
Garden. The well was constructed in 1997. The well is housed in a masonry building 
equipped with a 3,500-gpm variable-stage, vertical-turbine pump driven by a 500-HP motor.  


Well 7 pumps directly to the Fulmer Field CCT Facility. The treated water is re-pumped into 
the valley distribution system and Reservoir 2. If necessary, Well 7 can pump untreated 
water directly to the Valley distribution system. Well 7 has elevated levels of manganese 
and is operated intermittently when additional capacity is needed.  


5.4.11 Algona Well 


In 1996, the City acquired the title to Algona Well 1 as a condition of meeting Algona’s 
water supply needs. Because of pump operational problems the Algona Well was taken off-
line. The 500-gpm pump and associated piping have been removed from the well house, 
the building has been demolished, but the well casing is still standing and the well is 
plugged.  


5.5 PUMP STATIONS 
The City operates and maintains several pump stations to move water throughout the 
piping network and to provide water at the required service pressures. A summary of City 
booster pump stations is provided in Table 5.4, and locations are shown in Figure 5.1. 
Table 5.4 presents the firm pump station capacity assuming the largest pump is out of 
service. As stated in Chapter 3, City pump stations are expected to meet the MDD with the 
largest pump out of service. The resulting capacity is referred to as the “firm” capacity. The 
criteria also recommend an on-site or portable generator.  A description of each pump 
station is provided herein. 


5.5.1 Academy Pump Stations 1 and 2 


The City maintains two pump stations that pump water from Reservoir 1 into the Academy 
Service Area. Both of the Academy Pump Stations are located on the Reservoir 1 site. 
These stations are separate from the Academy East Booster Pump Station presented in 
Section 5.5.9. 


The primary Academy Pump Station (Pump Station 2) was constructed in 1980 and houses 
Pumps 3 and 4. The station consists of a masonry block building, two can-type pumps, a 
piping system and control. Space was provided in the building for a future third pump. The 
original Academy Pump Station (Pump Station 1), constructed in 1960, houses two can-
type pumps (Pumps 1 and 2). The station consists of a masonry block building, two can-
type pumps, a piping system and control.  
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Table 5.4 Existing Booster Pump Stations 
Comprehensive Water Plan 
City of Auburn 


Booster Pump Station Location Source Supplies 
Firm 


Capacity 
(mgd) 


Pump Number Pump Capacity 
(gpm) Hp Constructed/ 


Installed Standby Power Elevation (ft) 


Academy Pump Station 1 2003 Auburn Way S Reservoir 1 Academy 531 
Pressure Zone 0.43 


      1960 Yes   
1 500 50 1960  277 
2 300 30 1960   277 


Academy Pump Station 2 2003 Auburn Way S Reservoir 1 Academy 531 
Pressure Zone 1.08 


    1980 Yes   
3 750 75 1980  277 
4 750 75 1980  277 


Green River Pump Station 29621 Green River Road SE Valley 242 
Pressure Zone 


Lea Hill 563 
Pressure Zone 5.04 


      1999 No   
1 1,170 150 1999  56 
2 1,170 150 1999  56 
3 1,170 150 1999  56 
4 1,170 150 1999   56 


Game Farm Park Pump 
Station 2401 Stuck River Rd Coal Creek 


Springs Game Farm Park 0.07 
    1988 No   
1 50 5 1992  164 
2 1,000 50 1993  164 


Intertie Pump Station 30502 132nd Avenue SE Lea Hill 563 
Pressure Zone 


Wholesale 5.05 


    1999 No   
1 1,170 60 1999  505 
2 1,170 60 1999  505 
3 1,170 60 1999  505 
4 1,170 60 1999  505 


Lea Hill 648 
Pressure Zone 1.44 


    1999    
1 500   2005  505 
2 500   2005  505 
3 1,000   2005  505 


Lea Hill Pump Station  10406 Lea Hill Road SE Valley 242 
Pressure Zone 


Lea Hill 563 
Pressure Zone 1.73 


      1965 Yes   
1 600 75 1982  120 


2 600 75 1982  120 


3 800 100 1982   120 


Lakeland Hills Pump Station 1326 57th Dr SE 
Lakeland Hills 
630 Pressure 


Zone 


Lakeland Hills 697 
Pressure Zone 4.67 


      2012 Yes   
1 360 20 2012  560 


2 360 20 2012  560 


3 360 20 2012  560 


4 3,125 150 2012  560 


5 3,125 150 2012   560 
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Table 5.4 Existing Booster Pump Stations 
Comprehensive Water Plan 
City of Auburn 


Booster Pump Station Location Source Supplies 
Firm 


Capacity 
(mgd) 


Pump Number Pump Capacity 
(gpm) Hp Constructed/ 


Installed Standby Power Elevation (ft) 


Academy East Booster 
Pump Station 


 
5031 Auburn Way S Academy 531 


Pressure Zone 
Academy 585 
Pressure Zone 4.38 


      2014 Yes   
1 70-180 7.5 2014  465 
2 70-180 7.5 2014  465 
3 70-180 7.5 2014  465 
4 750-1,250 40 2014  465 
5 750-1,250 40 2014  465 
6 750-1,250 40 2014   465 


Terrace View Booster Pump 
Station 6134 Alexander Pl SE Valley 242 


Pressure Zone 
Lakeland Hills 630 


Pressure Zone 1.58 


      2010 Yes   
1 550 100 2010  102 
2 550 100 2010  102 
3 550 100 2010   102 
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The pumps of both stations are computer controlled from the Water Control Center at the 
Maintenance and Operations (M&O) facility, however manual control at the pump station is 
also available. Primary control is based on the level of the Academy Reservoirs. 
Emergency power is provided to both of the Academy Pump Stations from a 250 kW diesel 
engine generator set that is housed in a separate metal enclosure. The engine generator 
set is capable of operating both pumps, in either station (or one pump in each pump station) 
and includes an automatic transfer switch to operate when line power fails. Fuel for the 
engine generator set is stored in a 1,000 gallon above ground fuel tank installed in 1998. 


5.5.2 Green River Pump Station 


The Green River Pump Station boosts water from the Valley 242 Pressure Zone into the 
Lea Hill 563 Pressure Zone. The pump station was constructed as part of the Interlocal 
Agreement 2 (IA2) project to supply water to CWD and WD#111. The Green River Pump 
Station was constructed in 1999. The station is equipped with 4 can-type pumps, each with 
a capacity of 1170 gpm. Two of the pumps are equipped with variable-speed 150 HP drives 
(Pumps 1 and 2), and two with fixed speed 150 HP motors (Pumps 3 and 4).  


The Green River Pump Station is located in Isaac Evans Park adjacent to the Green River. 
The pump station includes a block building with houses pumps, controls, and necessary 
piping. Space within the station was provided for chlorination; however, the chlorination 
equipment was not installed. Space was also provided for a fifth pump. 


On-site emergency power generation is not provided at the Green River Pump Station 
because IA2 partners indicated that they could accommodate service interruptions caused 
by power failure.  


The primary control for the Green River Pump Station is linked to the Intertie Pump Station. 
City operators set flows for both stations based on the wholesale water demand requests 
for IA2 partners. Currently, the Green River pump station pumps water to the Lea Hill 
Reservoirs, and the Lea Hill Reservoirs then serve the IA2 partners. Settings may be 
adjusted daily from the Water Control Center at the Maintenance and Operational Facility. 
Other automated modes of operation and manual control at the pump station are also 
available through the programmable controller located at the pump station. 


5.5.3 Game Farm Park Pump Station 


The Game Farm Wilderness Park Pump Station was constructed in 1988 to provide 
domestic water supply and fire protection to the Game Farm Wilderness Park on the south 
bank of the White River. The station pumps water from the Coal Creek gravity supply line. 
The station is located in an underground concrete vault and includes a horizontal, split-case 
fire pump, rated at 1,000 gpm installed in 1993, and an end-suction domestic pump with a 
capacity of 60 gpm, installed in 1992. Hydro-pneumatic tanks provide pressure when the 
small pump is not operating. The system is locally controlled based on pressure. 
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The Game Farm Wilderness Park Pump Station requires that the City maintain a nearly full 
pipe hydraulic condition in the Coal Creek supply line to prevent loosing suction at the 
station. 


5.5.4 Janssen’s Addition Pump Station 


The Janssen's Addition Pump Station was decommissioned as part of the Academy East 
Booster Pump Station project.  


5.5.5 Intertie/Lea Hill Booster Pump Station and Chlorination Facility 


The Intertie Pump Station houses pumps that provide two separate functions for the water 
system. The first function is to pump water from the Lea Hill 563 Pressure Zone to the IA2 
partners: WD#111 and CWD. Four can-type pumps accomplish this function, two of which 
have variable-speed drives, and two have fixed speed motors. The second function of the 
pump station is to boost water to a smaller area at the top of Lea Hill using a “package” type 
booster-pump system.  


The Intertie Pump Station was designed to be operated in conjunction with the Green River 
Pump Station with City operators setting the flows for both stations based on the wholesale 
water demand from the IA2 partners. Although control of the station is through the 
programmable controller located at the pump station, settings may be adjusted daily from 
the Water Control Center at the Maintenance and Operational Facility. Manual control of the 
station is also available through the programmable controller located at the pump station.  


As with the Green River Pump Station, on-site emergency power generation is not provided 
at the Intertie Pump Station because the IA2 partners indicated that they could 
accommodate service interruptions caused by power failure. The Intertie Pump Station was 
constructed in 1998 and is in excellent condition. 


5.5.6 Lea Hill Pump Station 


The Lea Hill Pump Station boosts water from the Valley Service Area into the Lea Hill 
Service Area. The Lea Hill Pump Station was constructed in 1965 and was remodeled in 
1982. The station is equipped with three can-type pumps, two of which have capacities of 
600 gpm and one that has a capacity of 800 gpm.  


The Lea Hill Pump Station is located adjacent to Lea Hill Road and includes a block 
building that houses pumps, controls, and necessary piping. A portable trailer mounted 
generator is located at the site. The unit uses a manual transfer and has an integral fuel 
tank.  


The Lea Hill Pump Station is logic controlled from the Water Control Center, with manual 
control at the pump station. Primary control is based on the level of the Lea Hill Reservoirs. 
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5.5.7 Lakeland Hills Pump Station 


The Lakeland Hills Pump Station pumps water from the Lakeland Hills Reservoir, to the 
Lakeland Hills Service Area.  


The old Lakeland Hills Pump Station was completed in 1990 and upgraded in 1998. A new 
Lakeland Hills Pump Station was constructed in 2012. The new pump station is located on 
the existing Lakeland Hills Reservoir 5 site owned by the City. The facility was constructed 
of a block building that contains three pressure booster system pumps and two additional 
pumps that provided higher fire flows. The three low-flow pumps have a firm capacity of 720 
gpm and the two fire flow pumps have a firm capacity of 3,125 gpm. VFD technology 
powers each of the three low flow pumps allowing for flexibility in flow rate and total 
dynamic head conditions. 


The Lakeland Hills Pump Station is controlled through the programmable controller located 
at the station using a pressure-control logic. Alarms and status of the Lakeland Hills Pump 
Station are returned to the Water Control Center at M&O facility. Remote operation of the 
larger pumps is possible from the Control Center. A permanently installed 300 kW 
generator provides emergency power to the station in case of loss of power. The generator 
is sized to provide full station flow capacity as well as miscellaneous station loads such as 
lighting, heating and controls. The generator is a packaged unit with an external 1,000 
gallon fuel tank. 


5.5.8 Terrace View Booster Pump Station 


The Terrace View Pump Station is located within the Lakeland Hills Service Area at the 
northeast corner of Alexander Place SE and Terrace View Drive SE intersection. The 
booster pump station supplies water to Lakeland Hills 630 Pressure Zone by pumping from 
Valley 242 Pressure Zone. This booster pump station was constructed in 2010. The station 
provides a minimum of 500 gpm with a station firm capacity of 1,100 gpm. VFD technology 
powers each of the three identical 550 gpm pumps allowing for flexibility in flow rate and 
total dynamic head conditions. Start and stop of the pumps are based on level in either 
Reservoir 5 or Reservoir 6, with operator controls for pump alternation and level settings. 
Reservoirs 5 and 6 provide fire flows in the service area; therefore, this station does not 
serve fire flows. 


5.5.9 Academy East Booster Pump Station  


In 2009, the City Comprehensive Plan identified the need for improvements to the Academy 
Service Area, served at the time by the existing Janssen’s Addition Booster Pump Station. 
The new Academy East Booster Pump Station is required to provide adequate pressure 
and fire flow to the elevated area that was served by the Janssen’s Addition Pump Station. 
With the new facility in place, the Janssen’s Addition Pump Station was decommissioned, 
mechanical and electrical appurtenances removed, and the existing structure abandoned in 
place. 
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The new Academy East Booster Pump Station was completed in 2014 and is located at 
5031 Auburn Way South on the City’s existing Academy Reservoirs 8A and 8B parcel. The 
Academy East Booster Pump Station pumps water from both Reservoirs 8A and 8B into a 
new expanded pressure zone (Academy 585). The station comprises three domestic 
pumps with a firm capacity ranging from 70 to 180 gpm and three fire flow pumps with a 
firm capacity ranging from 750 to 1,250 gpm. The BPS is expected to serve a very wide 
range of flows over its usable life; therefore, its pumps were sized to serve a range of flow. 
The pump name-plate states the lowest design point for the pumps. This Pump Station also 
required offsite piping modifications in Auburn Way South, 32nd Street SE, Lemon Tree 
Lane, and adjacent City right-of-way to redefine the pressure zones. 


5.6 STORAGE FACILITIES 
The City currently maintains a total of 15.8 million gallons (MG) of water storage in eight 
water reservoirs located throughout the service area. Storage is provided in each of the 
City's major service areas. Figure 5.1 provides the location of each of the City storage 
reservoirs. A summary of the City storage reservoirs is provided in Table 5.5. Note, total 
storage volumes represent the maximum tank volume; however, the City commonly 
operates its reservoirs at below maximum levels. 


5.6.1 Reservoir 1 


Reservoir 1, located in the southeast end of the Valley Service Area, is the primary storage 
location for water from the City's Coal Creek Springs supply. Constructed in 1975, this 
reservoir is a covered, pre-stressed concrete tank with a capacity of 5 MG. The reservoir 
serves as the water supply for the Academy Pump Stations and serves the Valley Service 
Area through Control Valve 1. Reservoir 1 is 184.5 feet in diameter and has an overflow 
elevation of 292.5 feet. The main purpose of Reservoir 1 is to provide storage for the Valley 
Service Area; therefore, Control Valve 1 is essential to limit the flow from the reservoir into 
the zone while still maintaining the essential supply into the south end of the Valley Service 
Area. In addition to water pumped from the Howard Road CCT Facility, Reservoir 1 can be 
filled by water from the City’ s Well 4. 
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Table 5.5 Existing Storage Facilities 
Comprehensive Water Plan 
City of Auburn 


  


Reservoir 
Name Location Service 


Area 
Pressure 


Zone 
Total 


Volume 
(MG) 


Year 
Const 


Height 
(ft) 


Base 
Elevation (ft) 


Diameter 
(ft) 


Overflow 
Elevation 


(ft) 


Draw/Fill Lines 


(common/separate) 


Reservoir 1 2003 Auburn Way S Valley 288 5 1975 25 267.5 184.5 292.5 Common 


Reservoir 2 32115 105th Place SE Valley 242 3.6 1975 29.75 219.42 143 249.2 Common 


Reservoir 4A 30502 132nd Ave SE Lea Hill 563 1 1965 77 498 46 575 Common 


Reservoir 4B 30502 132nd Ave SE Lea Hill 563 1.5 1983 77 498 58 575 Common 


Reservoir 5 1326 57th Dr SE Lakeland 
Hills 630 1 1981 60.5 575 53.25 635.5 Common 


Reservoir 6 5718 Francis Ct SE Lakeland 
Hills 630 1.0 2012 63.4 575.5 53.25 638.9 Separate 


Reservoir 8A 5031 Auburn Way S Academy 531 1.2 1973 72.5 468 52.75 540.5 Common 


Reservoir 8B 5031 Auburn Way S Academy 531 1.5 1980 72.5 468 60 540.5 Common 
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5.6.2 Reservoir 2 


Reservoir 2, located on the northeast side, also serves the Valley Service Area. Reservoir 
2, a 3.6-MG, underground, pre-stressed concrete tank, has public tennis courts on the 
concrete roof. The reservoir, constructed in 1975, has a diameter of 143 feet and an 
overflow elevation of 249.17 feet. Reservoir 2 "floats" on the system servicing the Valley 
Service Area. Reservoir 2 is filled by the City’s sources and from Reservoir 1, through 
Control Valve 1.  


5.6.3 Lea Hill Reservoirs 4A and 4B 


Storage in the Lea Hill Service Area is provided in two steel standpipes located along 
132nd Avenue SE in the northeast corner of the Service Area. The reservoirs, designated 
Reservoir 4A and Reservoir 4B, have capacities of 1.0 MG and 1.5 MG respectively. Both 
reservoirs have overflow elevations of 575 feet. Reservoir 4A, constructed in 1965, has a 
diameter of 46 feet. Reservoir 4B, constructed in 1983, has a diameter of 58 feet. Water is 
supplied to the Lea Hill reservoirs from the City’s Valley Service Area through the Lea Hill 
Pump Station and Green River Pump Station.  


5.6.4 Lakeland Hills Reservoir 5 


Reservoir 5 is one of two reservoirs providing storage for the Lakeland Hills Service Area. 
Reservoir 5 is a 53.25-foot diameter steel standpipe, with a total volume of 1.0 MG and an 
overflow elevation of 635.5 feet. Constructed in 1981, Reservoir 5 is located near the top of 
the Lakeland Hills development. Well 5, Well 5A, and the Terrace View Booster Pump 
Station supply the reservoir. 


5.6.5 Lakeland Hills Reservoir 6 


The new Reservoir 6 is located within the boundary of the Lakeland Hills 697 Pressure 
Zone, but is connected to the Lakeland Hills 630 Pressure Zone distribution system piping. 
Reservoir 6 was constructed in 2012 and has a capacity of 1.0 MG. This reservoir has an 
overflow elevation of 638.9 feet and a diameter of 53.25 feet. Water is supplied by the City’s 
Well 5, Well 5A, and the Terrace View Booster Pump Station. 


5.6.6 Academy Reservoirs 8A and 8B 


Two steel standpipes located just off Auburn Way South provide storage for the Academy 
Service Area. The reservoirs are normally operated in parallel. The Academy Reservoirs 
have an overflow elevation of 540.5 feet. The smaller reservoir, Academy Reservoir 8A, has 
a diameter of 52.75 feet and a total storage volume of 1.2 MG and was constructed in 1973. 
Academy Reservoir 8B has a diameter of 60 feet and a total storage volume of 1.5 MG and 
was constructed in 1980. Water is pumped to the Academy Reservoirs from City Reservoir 
1 by the Academy Pump Stations.  
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5.7 WATER TREATMENT 
The City’s water treatment includes chlorination, corrosion control, and metals removal. The 
specific treatment facilities at each source is discussed in this section. 


5.7.1 Chlorination Facilities 


The goal of the chlorination system is to maintain a minimum chlorine residual of 0.55 mg/L 
in the system. The City uses gaseous chlorine or hypochlorite systems at its sources, 
except Well 5, to disinfect the supplies.  


5.7.1.1 Coal Creek Springs Chlorination 


Coal Creek Springs chlorination station achieves 4-log treatment of the supply, except at 
Game Farm wilderness Park. The chlorination station is housed in a masonry building 
approximately 300 feet north from the collectors. As a major source of chlorinated water, 
Coal Creek Springs is used to maintain chlorine residuals in the Academy Service Area and 
south end of the Valley Service Area.  


This chlorination station is equipped with two chlorinators. Gaseous chlorine is stored on 
site in a separate room. Alarms from the chlorination equipment are transmitted back to the 
Water Control Center at the M&O Facility. A chlorine residual analyzer provides high and 
low alarms to the M&O Facility.  


Chlorine is dosed into the water at a range of 0.75-0.80 mg/L and is adjusted based on the 
chlorine residual measured in the Academy and the south end of the Valley Service Area. 


5.7.1.2 West Hill Springs Chlorination 


At West Hill Springs, water continuously flows from the collection boxes to the on-site 
chlorination station, housed in a wood building.  


Control is manually based on the average flow from the West Hill Springs and the desired 
chlorine dosage. Chlorine dosages typically range from 0.75-0.80 mg/L and is adjusted 
based on the measured chlorine residual in the north end of the Valley Service Area. From 
the chlorination station, the supply flows by gravity into the Valley Service Area. Gaseous 
chlorine is stored on site in a separate room. 


5.7.1.3 Well 1 


Supply from Well 1 is currently not chlorinated. Permanent sodium hypochlorite treatment 
will be installed with the current renovations. The anticipated chlorine dose is 0.75-0.80 
mg/L. A residual monitoring system will be tied into the City’s existing SCADA system. 


5.7.1.4 Wells 2 & 6 


Pumped water from Wells 2 and 6 is treated and chlorinated at the Fulmer Field CCT 
Facility and is discussed in Section 5.7.1.11.  
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5.7.1.5 Wells 3A & 3B 


The chlorination facilities at Wells 3A and 3B have been removed. Currently, Wells 3A and 
Well 3B are not operated because they produce water that contains high concentrations of 
manganese. 


5.7.1.6 Well 4 


Well 4 has historically been equipped with gaseous chlorination facilities that were operated 
whenever the well was in service. As part of the Emergency Power Improvements project, 
the gaseous chlorination system was replaced with a sodium hypochlorite chlorination 
system. The chlorination range is 0.75-0.80 mg/L.  


5.7.1.7 Well 5 


Pumped water from Well 5 is not chlorinated. 


5.7.1.8 Well 5A 


Well 5A is equipped with a chlorination system. Hypochlorite is added at a range of 0.75 to 
0.80 mg/L and is adjusted based on the chlorine residual measured in the Lakeland Hills 
Service Area. 


5.7.1.9 Well 5B 


Well 5B is not currently in service. The Well 5B facility was designed with hypochlorite 
generation to add chlorine at a range of 0.75 to 0.80 mg/L prior to the metal removal filters 
described in Section 5.7.3.  


5.7.1.10 Well 7 


Pumped water from Well 7 is treated and chlorinated at the Fulmer Field CCT Facility.  


5.7.1.11 Fulmer Field Corrosion Control Treatment Facility 


The Fulmer Field CCT Facility was constructed in 2004 and is located adjacent to the 
Fulmer Field City Park and Wells 2 and 6. Chlorination at Fulmer Field CCT, along with B 
Street Intertie, is the major source of chlorine residual in the north end of the Valley Service 
Area and in the Lea Hill Service Area. The Fulmer Field CCT Facility is housed in a 
masonry building and treats the water from Wells 2, 6, and 7. Chlorine is introduced into the 
system prior to the air-stripping towers at a dose of approximately 0.95 mg/L. The chlorine 
is adjusted based on measured chlorine residual at the station analyzer. The treated water 
is then stored in the clearwell and boosted into the distribution system and Reservoir 2. 
Alternatively, chlorine can be manually introduced into the clearwell rather than prior to the 
towers. Chlorine is generated on site. 


5.7.1.12 Intertie Pump Station 


The Intertie pump Station is equipped with a hypochlorite chlorination station. Chlorine is 
added into the wholesale water at a dose of approximately 0.75 mg/L. 
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5.7.1.13 Terrace View Booster Pump Station 


The pump station is equipped with a hypochlorite feed pump adding 6 percent solution to 
the discharge piping of the station with an approximate dose of 0.75 mg/L. 


5.7.2 Corrosion Control Facilities 


To limit the corrosion of lead and copper in the system, the City treats major supplies. The 
treatment increases the pH of the water, which reduces the solubility of lead and copper, 
allowing the water to be in compliance with the Lead and Copper Rule. The goal of the 
corrosion control facilities is to adjust the water leaving the facility to a pH of 
approximately 7.5. 


5.7.2.1 Fulmer Field Corrosion Control Treatment Facility 


The Fulmer Field CCT Facility adjusts the pH of the water from its sources to approximately 
8.0 by air-stripping in three 33,000 gallon air-stripping towers. Three 10,000 cubic feet per 
minute (CFM) blowers provide air. As the carbon dioxide is stripped from the water, the 
treated water is then stored in the clearwell and boosted through four 3,200 gpm booster 
pumps back into the distribution system and Reservoir 2. The firm capacity of the facility is 
9,600 gpm. The facility also includes a 1,000 kW electric generator with a diesel fuel 
capacity of 2,000 gallons. This generator provides backup power for the treatment facility 
and Wells 2 and 6.  


5.7.2.2 Howard Road Corrosion Control Treatment Facility 


The Howard Road CCT Facility was constructed in 2004 and is located near the existing 
Coal Creek Springs Pump Station. This Facility is housed in a masonry building and treats 
the water from Coal Creek Springs, as well as Well 1 upon completion of the improvements. 
The pH of the water from the wells is then adjusted to approximately 7.8 by air-stripping in 
two 33,000 gallon air-stripping towers. Two 9,300 CFM blowers provide air. The treated 
water is then stored in the clearwell and re-boosted through three 2,100 gpm booster 
pumps into Reservoir 1. The total capacity of the facility is 6,300 gpm and the firm capacity 
of the facility is 4,200 gpm. Also included is a 600 kW electric generator with a diesel fuel 
capacity of 1,000 gallons. 


5.7.3 Metals Removal 


Iron and manganese removal treatment is available at Well 5B, which is not currently in 
service. The goal of the metals removal at Well 5B is to reduce the concentration of iron 
and manganese to 50 percent or less of the design secondary MCLs of 0.3 mg/L for iron 
and 0.05 mg/L for manganese. Water from Well 5B proceeds through four ATEC media 
filters to remove iron and manganese prior to disinfection. 
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5.8 DISTRIBUTION SYSTEM 


5.8.1 Existing System 


In 2014, the City water transmission and distribution system includes nearly 250 miles of 
pipeline. Pipe size varies from 2 to 30 inches, with predominance of 8- and 12-inch 
diameter pipe. Table 5.6 provides a summary of the pipe sizes and materials within the 
Auburn system. This information is based on a combination of mapping data and existing 
knowledge of facility conditions observed from previous field maintenance activities.  


The City continues to conduct field and records investigations to improve the accuracy and 
completeness of the system data regarding water main size, material and age. The existing 
data show that over 90 percent of the distribution system is ductile-iron (DI) pipe. Pipes 
made of asbestos-cement, steel, and concrete cylinder pipe make up the remaining pipes in 
the system. Some areas within the City system have distribution piping made of old cast 
iron with lead joint connections. The majority of this pipe is 4 to 6-inch diameter and 
typically has a shallow bury (2 to 3 feet of cover). 


 
Table 5.6 Pipe Size and Material  


Comprehensive Water Plan 
City of Auburn 


Diameter Ductile 
Iron (LF) 


Cast Iron 
(LF) 


Asbestos 
Cement 


(LF) 
Other (LF) Total (LF) Percentage 


(%) 


<4-inch 25,978 401 0 0 26,379 1.81% 
4-inch 52,449 6,017 883 0 59,349 4.08% 
6-inch 124,660 48,607 5,820 0 179,087 12.31% 
8-inch  601,040 6,090 5,140 0 612,270 42.09% 
10-inch 32,293 0 0 0 32,293 2.22% 
12-inch 414,220 3,388 0 0 417,608 28.71% 
14-inch 12,263 0 0 0 12,263 0.84% 
16-inch 88,426 0 0 0 88,426 6.08% 
18-inch 184 0 0 0 184 0.01% 
20-inch 17,326 0 0 0 17,326 1.19% 
24-inch 7,717 0 0 878 8,595 0.59% 
>24-inch 885 0 0 0 885 0.06% 
Total 1,377,441 64,503 11,843 878 1,454,665   
Percentage (%) 94.69% 4.43% 0.81% 0.06%    
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5.9 CONTROL SYSTEM 
The City controls operation and maintenance records of the water system using a 
Supervisory Control and Data Acquisition (SCADA) system in the Water Control Center 
located in the M&O building. The system includes equipment designed to monitor the status 
of all system wells, reservoirs, and primary booster pumps. In addition, the system includes 
programming logic that allows automatic operation of water system components in 
response to system demands for water.  


The City has made extensive improvements to the SCADA system that were completed in 
2014. Additional information on SCADA is provided in Chapter 12. 


5.10 BRAUNWOOD SATELLITE SYSTEM 
Braunwood Satellite system, also known as the Hidden Valley Acres development, is a 
small satellite water system that serves twelve 5-acre lots, as well as an irrigation meter. All 
residence have fire sprinkler systems. The system is located south of the White River and 
east of Kersey Way. The water supply and storage infrastructure consists of a well, a 
33,000-gallon reservoir (for fire storage), hydro-pneumatic tanks to maintain system 
pressure, and a booster pump station. Because of its location, this system is not connected 
to the City distribution network. 


The system is supplied by a well located off 47th Street SE, which the City acquired in 
1989. The Braunwood Well Certificate No. G1-25173C was issued in 1988 to the developer 
of a small development in the Auburn Retail Water Service Area. The City acquired the well 
as part of a Satellite Management Agreement with the developer, Summersett E & L. The 
water right has a Qi of 20 gpm (0.03 mgd) and a Qa of 6.5 ac-ft/year (0.01 mgd). The place 
of use for the water right is a forty-acre area around the well.  


The well was constructed in 1989 to a depth of 352 feet by the developer. The well screen 
is open to the aquifer between a depth of 280 and 300 feet. The well is housed in a 
concrete block building with a wood roof. An emergency generator system was added in 
1998. The well was redeveloped and refurbished in 2004 with a new 20 gpm submersible 
pump. 


The booster pump station consists of two 2 HP low-flow pumps and a 7.5 HP fire flow 
pump. The booster pumps are operated off system pressure and are not metered. 


The Braunwood Satellite system is adequately sized for the existing development under 
normal average day demands. No future development is expected in the planning horizon. 
The City believes the Braunwood supply and storage infrastructure will require full 
replacement within the 20-year planning period. The City would like to connect the 
Braunwood Satellite System to the City distribution system during the long-term planning 
horizon (2025-2035), rather than replace the infrastructure.  
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Chapter 6 


WATER RESOURCES 


6.1 INTRODUCTION 
The City of Auburn (City) has diverse water supply sources, including wells, springs, and 
connections to the regional water system. To meet future demands, the City will be required 
to fully use its water resources to continue to provide a high level of service. The City 
currently receives its water from two springs, ten wells, and the Tacoma regional water 
supply. This chapter presents an evaluation of these supplies to identify any future 
deficiencies in the City’s water rights and in its supplies’ ability to produce reliable water 
supplies. These deficiencies are addressed by the City’s water supply strategy summarized 
in this Chapter.  


6.2 SUPPLY SOURCES 
The City relies upon its springs and groundwater wells to meet all of its current supply 
needs. Water rights for these wells are administered by the Washington State Department 
of Ecology (Ecology). Source water protection is regulated by the Washington State 
Department of Health (DOH). The City’s water system (DOH ID 03350V) currently has four 
sources: Coal Creek Springs, West Hill Springs, the Valley Well Field (Wells 1, 2, 3A, 3B, 4, 
6 and 7), and the Upland Well Field (Wells 5, 5A and 5B). In addition, the City purchases 
wholesale supplies from Tacoma Public Utilities (Tacoma) via the Regional Water Supply 
System (RWSS), formerly known as the Second Supply Pipeline. The City operates one 
satellite facility: the Braunwood Well located in the Hidden Valley Acres development. 
Additionally, the City owns Algona Well 1, which is not currently connected to a water 
system. The City water supply facilities are shown on Figure 6.1. Water rights are 
summarized Table 6.1. Copies of the water right certificates for each well are included in 
Appendix F. The City’s 2013 Water Facility Inventory (WFI) is provided in Appendix G. The 
source capacities in this chapter reflect the current values, which have changed since 2013 
in some cases due to ongoing studies and improvement projects. The 2014 WFI will be 
updated to reflect the capacities in this Chapter. Each operating well is visited daily by City 
staff, and the mechanical and electrical equipment is maintained regularly.  


6.2.1 Spring Sources  


6.2.1.1 Coal Creek Springs  


Coal Creek Springs is the City’s main water source and is used consistently throughout the 
year. The springs are located at the base of the Lake Tapps Upland at an elevation of 190 
feet, where water is collected by a perforated, concrete pipe placed parallel to the base of 
the upland. The collection system and the transmission line were reconstructed in 1964 and  
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Table 6.1 Water Rights and Intertie Summary 
Comprehensive Water Plan 
City of Auburn 


Permit Certificate 
or Claim # 


Name of 
Rightholder or 


Claimant 


Priority Date Source Name/ 
Number 


Primary or 
Additive 


Maximum 
Instantaneous 
Flow Rate (Qi), 


gpm (1) 


Maximum 
Annual Volume 


(Qa), AFY (2) 


Permits/ Certificates 


1. 857 City of Auburn 1925 
Coal Creek 
Springs Primary 6,730 9,410 


1. 3560-A City of Auburn 1960 Well 1 Primary 2,200 1,120 


2. G1-00277C City of Auburn 1972 Well 2 Primary 2,400 1,360 


3. G1-23629C City of Auburn 1980 Wells 3A & 3B Primary 2,800 3,600 


4. G1-20391C City of Auburn 1972 Well 4 Primary 2,800 3,600 


5. G1-23633C City of Auburn 
1980, 1989, 
2004 


Wells 5, 5A, 
5B Primary 1,000 720 


6. Additive to Wells 
1, 2, 3A, 3B and 4 City of Auburn 1995 Well 6 Additive 3,500 - 


7. Additive to Wells 
1, 2, 3A, 3B and 4 City of Auburn 1995 Well 7 Additive 3,500 - 


8. Additive to Well 
1 and Coal Creek 
Springs City of Auburn 1972 Well 2 Additive - 2,480 


9. G1-22769C (3) City of Auburn 1976 Algona Well 1 Primary 500 175 


10. G1-25173C City of Auburn 1988 Braunwood Primary 20 6.5 
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Table 6.1 Water Rights and Intertie Summary 
Comprehensive Water Plan 
City of Auburn 


Permit Certificate 
or Claim # 


Name of 
Rightholder or 


Claimant 


Priority Date Source Name/ 
Number 


Primary or 
Additive 


Maximum 
Instantaneous 
Flow Rate (Qi), 


gpm (1) 


Maximum 
Annual Volume 


(Qa), AFY (2) 


Claims 
1. S1-
049354CL City of Auburn 1907 West Hill Springs Primary 625 1,010 


Total 
Primary     19,075 21,002 


Wholesale Interties 
1. B St NW 
(4) 


Tacoma Public 
Utilities    3,694 3,920 


2. 132 Ave 
SE (4) 


Tacoma Public 
Utilities    3,694 3,920 


Pending Water Rights 
1. G1-
28404 City of Auburn 


Submitted 
01/05/06  Primary 12,500 13,433 


Notes: 
(1) Qi reported in gpm (gallons per minute). 
(2) Qa reported in acre-feet per year. 
(3) Algona Well 1 has no existing production capacity. 
(4) Not a water right. Wholesale Agreement with Tacoma Public Utilities allows a total annual supply 3,920 AFY, with a maximum 


instantaneous flow rate of 3,560 gpm, from the combination of the City's interties.  
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updated in 1998. Work done in 1998 was largely in response to landslide damage and 
included a new, third collector (south collector) that provides greater system reliability in the 
event of future seismic/slide events. 


The City has a primary water right (certificate number 857) with priority date of 1925, which 
allows a maximum instantaneous withdrawal (Qi) of 15 cubic feet per second (cfs) 
(6,730 gallons per minute [gpm] or 9.70 million gallons per day [mgd]) and an annual 
quantity withdrawal (Qa) of 9,410 acre feet per year (AFY) (8.4 mgd). However, the City has 
indicated that the capacity of Coal Creek springs is more commonly producing 3,000 gpm 
(4.2 mgd). 


6.2.1.2 West Hill Springs  


The West Hill Springs are located near the extension of 15th Street NW at an elevation of 
305 feet. Water continuously flows into collection boxes that directly discharge into a  
10-inch, ductile-iron pipe. The collection facilities were replaced in 1999. 


The West Hill Springs is a claim-based water right (Claim No. S1-049354CL) filed in 1973 
for a Qi and Qa of 625 gpm (0.9 mgd) and 1,010 AFY (1.0 mgd), respectively. This source 
of supply was developed and applied by the City to beneficial use prior to 1907. The City 
has indicated that the Spring typically produces 600 gpm (0.84 mgd). The capacity varies 
based on aquifer conditions and achieves its Qi given sufficient groundwater levels. 


6.2.2 Valley Well Field  


Pursuant to a determination by the Ecology, Wells 1, 2, 3A, 3B, 4, 6 and 7 are considered a 
well field. This designation allows the City substantial flexibility in its management and use 
of its Valley Well Field. Wells 1, 2, 3A, and 4 are authorized as primary, certificated water 
rights. Wells 3B, 6, and 7 are authorized as additive water rights. Overall, the City’s Valley 
Well Field primary groundwater rights authorize a Qi of 10,200 gpm (14.70 mgd), and a Qa 
of 12,160 AFY (10.86 mgd).  


6.2.2.1 Well 1  


Well 1 is located on M Street SE near 12th Street SE. Well 1 was constructed in 1960 to a 
depth of 134 feet with an 18-inch diameter casing and screen. The screen is open to the 
aquifer between a depth of 103 and 134 feet.  


Well 1 is a primary, certificated water right (Certificate No. 3560-A) with a priority date of 
1957. Well 1 has an authorized Qi of 2,200 gpm (3.17 mgd) and a Qa of 1,120 AFY (1.0 
mgd). Well 1 will have a capacity of 2,200 gpm upon completion of the ongoing Well 1 
Improvement Project summarized in Section 6.4.1.1. 
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6.2.2.2 Well 2 


Well 2 is located on the extension of K Street NE near 5th Street NE in Fulmer Field. The 
well was constructed in 1970 to a depth of approximately 291 feet with a 24-inch diameter 
casing and screen. The screen is open to the aquifer between a depth of 242 and 291 feet. 


Well 2 is a primary, certificated water right (Certificate No. G1-00277C) with a priority date 
of 1972. Well 2 has an authorized Qi of 2,400 gpm (3.46 mgd). In 2013, Ecology issued a 
determination reducing the Primary Qa from 3,840 AFY (3.43 mgd) to 1,360 AFY (1.9 mgd). 
Well 2 is additive Qa to Well 1 and Coal Creek Springs of 2,480 AFY. Historically, the well 
has had operational issues that limits its safe yield to 1,800 gpm and leads to increased 
rates of fouling. With the recent increase in wholesale RWSS capacity, the City no longer 
plans to operate Well 2 in the short-term and medium-term planning horizons, unless it is 
needed for emergency use. 


6.2.2.3 Wells 3A and 3B 


Wells 3A and 3B are located on the same site, near 37th Street SE on the extension of E 
Street SE. The wells, which are located about 50 feet apart, were constructed to a depth of 
394 feet in 1983 and 1984. The screens are open to the aquifer between a depth of 285 
and 360 feet and 307 and 368 feet, respectively. 


Well 3A is a primary, certificated water right (Certificate No. G1-23629C) with a priority date 
of 1980. Well 3A has an authorized Qi of 2,800 gpm (4.03 mgd) and a Qa of 3,600 ac- 
ft/year (3.12 mgd). Well 3B was developed concurrently with Well 3A to serve as an 
additive point of withdrawal to Well 3A. The City has indicated that the capacity of Well 3A 
and 3B are each 1,500 gpm. The City does not commonly operate Wells 3A and 3B due to 
elevated manganese concentrations. 


6.2.2.4 Well 4 


Well 4 is located near 25th Street SE on the extension of K Street SE near Cedar Lanes 
City Park. The well is 293 feet deep and was constructed in 1985. The well screen is open 
to the aquifer between a depth of 272 and 334 feet.  


Well 4 is a primary, certificated water right (Certificate No. G1-20391C) with a priority date 
of 1972. Well 4 has a Qi of 2,800 gpm (4.03 mgd) and a Qa of 3,600 AFY (3.21 mgd). 
Well 4 has a capacity of 2,800 gpm, however the well more typically supplies 2,600 gpm.  


6.2.2.5 Well 6 


Well 6 is located on the extension of K Street NE near 5th Street NE in Fulmer Field. 
Constructed in 1999, the well was drilled to a depth of 303 feet and completed with a 24-
inch telescopic well screen open to the naturally developed aquifer between depths of 245 
to 288 feet. A twenty four-inch steel casing extends from the well screen to the ground 
surface.  
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Well 6 was approved by Ecology in 1995 to serve as an additive right and source of supply 
to the existing primary rights for Wells 1, 2, 3A and 4. Well 6 has a Qi of 3,500 gpm (5.0 
mgd) and no additional Qa.  


Well 6 has a pumping capacity of 3,500 gpm. However, the City has indicated that the safe 
yield of Well 6 is actually 1,900 gpm due to the proximity of Well 2. City is currently in the 
process of studying the Fulmer Well Field to address well capacity and operational issues.  


6.2.2.6 Well 7 


Well 7 is located on the extension of E Street NE near 4th Street NE and Park Avenue in 
City Park. The well was constructed in late 1996 through early 1997. It was drilled to a 
depth of 303 feet and completed with an 18-inch pipe-sized well screen with a silica-sand 
filter pack. The screen is open to the aquifer between depths of 240 to 297 feet. A twenty 
four-inch steel casing extends from the well screen to the ground surface. 


Well 7 was approved by Ecology in 1995 to serve as an additive right and source of supply 
to existing primary rights for Wells 1, 2, 3A and 4. Well 7 has a Qi of 3,500 gpm (5.0 mgd) 
and no additional Qa.  


Historically, the well was only operated by the City in the summer when additional capacity 
was needed. With the recent increase in wholesale RWSS capacity, the City no longer 
plans to operate Well 7 until manganese treatment is installed in the medium-term planning 
horizon, unless it is needed for emergency use.  


6.2.3 Upland Well Field 


The Upland Well Field consists of three existing wells (5, 5A and 5B) and one potential 
future well (5C) currently consisting of casing only. In 2004, Ecology issued a combined 
water right (Certificate No. G1-23633C) for the Upland Well Field allowing Well 5B and a 
future Well 5c as additive wells to Well 5; however, the water right was limited to a 
combined Qi to 1,000 gpm (1.44 mgd) and a combined Qa to 720 AFY (0.64 mgd). This 
represented a net decrease of 167 gpm of Qi from the previous Upland Wells’ water rights. 


6.2.3.1 Well 5 


Well 5, located off Lakeland Hills Way and James Avenue SE, serves the Lakeland Hills 
area. It was constructed in 1983 to a depth of 434 feet by the Lakeland Hills developer. The 
screen is open to the aquifer between a depth of 320 and 335 feet.  


Well 5 has a design capacity of 1,000 gpm. However, the City has noted a drop in capacity 
of the aquifer, resulting in a decrease in safe yield from the well to 650 gpm.  


6.2.3.2 Well 5A 


Well 5A is located on Evergreen Way in Lakeland Hills Park and was constructed in 1990 to 
a depth of 570 feet. The screen is open to the aquifer between a depth of 510 and 570 feet. 
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Well 5A has a capacity of 250 gpm. However, similar to Well 5, the safe yield of Well 5A is 
has decreased to 180 gpm due to a drop in capacity of the aquifer. 


6.2.3.3 Well 5B 


Well 5B is located off 63rd Street SE and was drilled to a depth of 781 feet in November 
1991, and is now 746 feet deep after regrading in 2000-2001 as part of ongoing residential 
development in the area. The screen is open to the aquifer between a depth of 706 and 746 
feet. 


Well 5B has a capacity of 600 gpm, however, as soon as the well was turned on the City 
found that the aquifer was not recovering and produced sand. Well 5B has not been 
operated since 2006. 


6.2.3.4 Algona Well 1 


In 1996, the City acquired the title to Algona Well 1 as a condition of meeting Algona’s 
water supply needs on a firm, uninterruptible basis, as agreed upon in the Wholesale 
Supply Interlocal Agreement 3 (IA3). The “Algona” well consists of a 10-inch casing to 
approximately 65 feet below ground surface. The agreement between the City and Algona 
was necessitated due to well pump operational problems at Algona Well 1 that led to the 
well being taken off line. The 500-gpm pump and associated piping have been removed 
from the well house and the building demolished. The well casing is still standing, where the 
City plans to cap the well in the short-term planning horizon. 


Algona Well 1 is a certificated water right (Certificate No. G1-22769C) with a priority date of 
1976. This well has a Qi of 500 gpm (0.72 mgd) and a Qa of 175 AFY (0.16 mgd). 


6.2.4 Water Supply Interties 


Interties provide a tool that water utilities use to move water between systems to meet 
supply needs, increase reliability, and respond to emergencies. The City has wholesale and 
emergency interties. Wholesale interties provide substantial supplies from the City to 
adjacent purveyors and constitute the second largest source of supply to the City. The City 
has emergency interties with five different entities. The City's interties are described in 
Chapter 2 and detailed below. Potential future interties are also discussed.  


6.2.4.1 Wholesale Interties 


The City of Auburn maintains wholesale supply interties to both receive and provide water 
supply, as presented in Table 6.1. A description of the contractual limits of the interties are 
provided below. 


1. City of Algona (Algona): The City is the primary source of supply for Algona. Algona 
may use up to 0.53 mgd on average annually and peak supplies up to 1.11 mgd 
(IA3A, from October 2002) from four interties. In the event that the City experiences 
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any failure or decreased capacity, the supply of water to Algona may be decreased 
by the same percentage that is experienced by the City. 


2. Tacoma RWSS: Tacoma has agreed to provide wholesale water to the City from the 
RWSS via two interties. In 2012, the City entered into agreement for 1.0 mgd (694 
gpm) average day use and 1.8 mgd (1,250 gpm) peak use, and 1.62 mgd (1,125 
gpm) four-day use. Supply may be withdrawn simultaneously from both interties. In 
2014, the City executed an agreement for an additional 2.5 mgd (1,736 gpm) of 
average use and 3.32 mgd (2,305 gpm) of peak use. The combined agreements 
allow up to 3,556 gpm (5.12 mgd) on the MDD and an annual average of 2,430 gpm 
(3.5 mgd). Additionally, the interties may provide emergency supplies. These values 
include a new wholesale water agreement that was executed between Tacoma and 
the City 2014. 


3. King County Water District #111 (WD#111) and Covington Water District (CWD): An 
intertie between the City and CWD and WD#111 was constructed in 1996 as part of 
IA2, to enable the Districts to purchase water from the City. The intertie also allows 
the City to provide an emergency supply to Kent's East Hill service area through 
WD#111. A provision of the IA2 agreement calls for either of the Districts to send an 
emergency supply of water to the City when needed for the Lea Hill service area. As 
part of the IA2 the City agrees to provide water, not to exceed a total maximum day 
demand (MDD) of 2.5 mgd to each CWD and WD#111 (total MDD of 5.0 mgd). 


The City also has a supply contract with the MIT and the Indian Health Service dating from 
1972 for services along a pipeline at 368th Street SE extending from the City Limits into the 
reservation. 
 
Table 6.2 Wholesale Water Supply Interties 


Comprehensive Water Plan 
City of Auburn 


Name Type of 
Intertie Meter Size Location 


Maximum 
Flow Rate 


(gpm) 


Algona Wholesale   1.1 mgd 
8 1149 Industry Drive SW - 


8 Boundary Boulevard and 
Milwaukee Ave - 


8 Iowa Drive and West Valley 
Highway - 


8 1st Avenue - 
Tacoma 


 
Wholesale 
Purchase 


6 3240 B St NW 2,200 
8 29598 132nd Ave SE 4,500 


WD#111 Wholesale 12 30502 132nd Avenue SE 5 mgd 
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6.2.4.2 Emergency Interties 


The City has emergency interties with five different entities as summarized below and in 
Table 6.2: 


1. Algona: The City and Algona have two emergency interties in addition to their 
wholesale interties.  


2. City of Bonney Lake (Bonney Lake): The City and Bonney Lake have four emergency 
interties. One intertie is located on Evergreen Way SE southwest of Lakeland Hills 
Way and provides support for the Bonney Lake water system only in the event of a 
fire at three multi-family development sites in the service area. The remaining interties 
provide two-way emergency supply. 


3. City of Kent (Kent): The City and Kent have an emergency intertie at South 277th 
Street. The City’s hydraulic grade line at the intertie location is higher than Kent's 
therefore the only time water can flow from Kent into the City is during emergency 
conditions when the pressure in the City’s system drops below that of Kent’s. 


4. City of Pacific (Pacific): The City supplies water to Pacific on an emergency basis 
through two interties. 


5. Lakehaven Utility District (LUD): LUD and the City have a 6-inch intertie located at 
Aaby Drive NW and Knickerbocker Drive NW for emergency service to the higher 
elevations within Auburn’s Valley Service Area. In 2002, LUD and the City entered 
into an agreement that grants the City the right to connect a future intertie to the LUD 
at the end of the 16-inch water main located in the vicinity of 15th Street NW and 
Terrace Drive.  


6. WD#111: WD#111 and the City have four emergency interties, as well as the 
wholesale intertie. The interties located near the intersection of 124th Avenue SE and 
SE 300th and the intersection of 127th Place SE and SE 300th between the City and 
WD#111 boundaries are for emergency use only and are two-way.  


 


Table 6.3 Emergency Water Supply Interties 
Comprehensive Water Plan 
City of Auburn 


Name Type of 
Intertie 


Meter 
Size Location 


Algona Emergency  Boundary Boulevard and Celery Ave 
Algona Emergency  Boundary Boulevard and O Street 


Bonney Lake Emergency 8 Evergreen Way,  
southwest of Lakeland Hills Way 


Bonney Lake Emergency  Lakeland Hills Way & 59th Avenue 
Bonney Lake Emergency  Evergreen Way and Nathan Avenue 
Bonney Lake Emergency  Olive Avenue, south of Evergreen Loop 
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Table 6.3 Emergency Water Supply Interties 
Comprehensive Water Plan 
City of Auburn 


Name Type of 
Intertie 


Meter 
Size Location 


Kent Emergency 6 78th Avenue S and S 277th Street 
Pacific Emergency 4 Ellingson Road near Pacific Ave 
Pacific Emergency  A St SE, north of White River 


Lakehaven Utility District Emergency 6 Aaby Drive and Knickerbocker Dr 
WD#111 Emergency  127th Place SE, south of SE 299th Place 
WD#111 Emergency  124th Avenue SE and SE 300th Way 


WD#111/ Duberry Emergency  SE 300th & 132nd Ave SE 
WD#111/ Covington Emergency  SE 288th St & 132nd Ave SE 


6.2.4.3 Potential Interties 


The City would consider additional interties that would provide increased supply and 
reliability to itself and adjacent purveyors. The City has identified the potential for a second 
intertie with the RWSS in the Valley Service Area; however, the City is not pursuing a third 
intertie at this time. The City has not identified other interties at this time. 


6.2.5 Braunwood Satellite System 


The Braunwood system is discussed in detail in Chapter 5, including its water resources. 
The Braunwood Well is a certificated water right (Certificate No. G1-25173C) with a priority 
date of 1988. This well has a Qi of 20 gpm (0.03 mgd) and a Qa of 6.5 AFY (0.006 mgd). 


6.2.6 Pending Water Right Applications 


In 1996, CWD and WD#111 executed the IA2 with the City of Auburn that included the 
development of primary water rights and construction of Wells 6 and 7. In the event that the 
primary water rights are approved, CWD and WD#111 would receive 5.0 mgd (2.5 mgd 
each) on a firm basis and the City would be entitled to the remaining 2.0 mgd. The 
agreement also established interruptible wholesale purchases that are described in Chapter 
2.  


On April 26, 1996, the City submitted an application to Ecology (application number G1-
27735) for two new primary rights in the Valley Well Field. The application requested a 
combined Qi of 8,000 gpm (11.52 mgd) and a Qa of 7,840 AFY (7.00 mgd). Wells 6 and 7 
would be used to withdraw the requested quantities. This water right application was 
withdrawn from consideration. 


A new application was submitted on January 5, 2006. This new water right application 
(application number G1-28404) is for primary water rights for a Qi of 12,500 gpm 
(18.00 mgd) and a Qa of 13,433 AFY (11.99 mgd) from a combined Well 6, 7 and a future 
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Well 8. In the application, the City indicated that 6.0 mgd of the 18.0 mgd request was to 
support the estimated future needs of the Muckleshoot Indian Tribe (MIT). 


6.3 WATER RIGHT EVALUATION 
Groundwater supply sources represent the City’s largest water resource. The capacity of 
these supplies during the MDD and throughout the year is set by water rights, as well as the 
constraints that are presented in the Ability to Pump analysis. Therefore, the City’s water 
rights were evaluated to determine if they are sufficient to supply the future demand.  


As described in the previous section, the City currently holds seven certificated 
groundwater rights, three additive groundwater rights, one certificated surface (spring) 
water right, and one claim (spring). The City currently holds certificated, primary water 
rights and/or claims Qi water right to 19,075 gpm (27.47 mgd) and their Qa water right to 
21,002 AFY (18.75 mgd). This total includes the Algona well and Braunwood Satellite 
System water rights, but does not include the long-term wholesale water contract with 
Tacoma. 


The City’s water rights were compared to current (2013) and future (2035) production, 
which is summarized in Table 6.3, to establish excess or deficiencies in water rights for 
both Qi and Qa. The maximum instantaneous well pumping capacity in 2013 is shown in 
Table 6.3. Not all the City’s wells were used during this period and no well reached its Qi. 
Overall, the City has an existing excess Qi of 7,960 gpm (11.46 mgd) and an existing 
excess Qa of 14,246 AFY (12.72 MGD).  


For the future water rights status in Table 6.3, the instantaneous well pumping capacity was 
based on the water supply strategy described later in this Chapter. Based on this strategy, 
the City will have redundant and reliable capacity to supply the 2035 MDD. The medium 
scenario, as presented in Chapter 4, was used in all system analyses. Since the maximum 
instantaneous use of the City’s source may occur on different days, the future Qi (17,630 
gpm) is expected to be greater than the 2035 MDD of 13,264 gpm. The City has an excess 
of Qi of 1,445 gpm (2.08 mgd) in 2035, which equates to 8 percent of the total Qi. 


The future Qa was also based on water supply strategy. In 2035 the maximum annual 
volume is expected to equal the 2035 medium scenario ADD, which has been converted to 
units of AFY for this analysis. The city will have an excess Qa of 7,515 AFY (6.71 MGD) in 
2035, which equates to 36 percent of the total Qa.  


Due to the excess of both Qi and Qa in 2035, no new water rights are required during the 
planning period to serve retail and firm wholesale customers (Algona and existing 
agreements with the Muckleshoot Indian Tribe). Detailed results are provided in Appendix 
H, which are analogous to “Table 3” and “Table 4” in the DOH Water System Planning 
Handbook.  
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Note, demands for Covington Water District (CWD), King County Water District #111 
(WD#111), and future needs of the Muckleshoot Indian Tribe (MIT) in addition to the Coal 
Creek Springs supplies are not included in the evaluation.  


The City’s policy is to have sufficient supplies to meet demand with the largest source out of 
service, referred to as the redundancy scenario. The City does not currently have sufficient 
water rights to meet the ultimate demands (16,400 gpm) under the redundancy scenario. 
The City’s pending water right would provide sufficient supply to meet the ultimate demand. 
 
Table 6.4 Water Rights Status Summary 


Comprehensive Water Plan 
City of Auburn 


 Year 


Water Rights Water Use from Sources Water Right Status 
(Excess/Deficiency) 


Maximum 
Instantaneous 
Flow Rate (Qi), 


gpm 


Maximum 
Annual 
Volume 


(Qa), AFY 


Maximum 
Instantaneous 
Flow Rate (Qi), 


gpm 


Maximum 
Annual 
Volume 


(Qa), AFY 


Maximum 
Instantaneous 
Flow Rate (Qi), 


gpm 


Maximum 
Annual 
Volume 


(Qa), AFY 


2013 19,075 21,002 11,115 6,756 7,960 14,246 


2035 19,075 21,002 17,630 13,487 1,445 7,515 


6.4 SUPPLY EVALUATION 
The City’s supplies were further evaluated for meeting future demands given source 
limitations in addition to water rights. The City’s actual supply capacity or “Ability to Pump” 
for each source was considered. This provides a comprehensive approach that included 
physical, water quality, and regulatory limitations. The resulting total Ability to Pump was 
compared to demands to determine the supply excess or deficiencies. Supply 
improvements are proposed to eliminate all deficiencies. As with the Water Right 
Evaluation, the supply evaluation considered both MDD and ADD conditions. Further, the 
Ability to Pump was evaluated for a standard scenario and a redundancy scenario for each 
demand condition. The redundancy scenario evaluated the supplies considering the 
redundancy criteria presented in Chapter 3. A detailed evaluation of supply limitations to 
specific pressure zones and in the distribution system is presented in Chapter 9. 


6.4.1 Ability to Pump 


The Ability to Pump was determined for each of the City’s sources. The Ability to Pump is 
the maximum capacity of a source considering water rights, pumping capacity, treatment 
capacity, and aquifer or regulatory limitations. Note, the City’s springs do not require 
pumping; however, the term “Ability to Pump” was used in these cases to be consistent with 
other sources. The Ability to Pump analyses are presented separately for the MDD and 
ADD.  
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6.4.1.1 Ongoing Source Improvement Projects 


The City has a number of ongoing or planned projects that are to be completed by the end 
of 2016 to improve operations; provide reliability; and enhance treatment. The improvement 
projects include: 


• Well 1 On-site Improvements project.  


• Well 4 Emergency Power Improvements project. 


• Well 6 VFD pump.  


• West Hill Springs Flow Control Improvements. 


Details of the projects are presented in Table 6.4. Due to imminent nature of these projects, 
they were incorporated into the existing Ability to Pump and were not considered to 
increase capacity. 
 
Table 6.5 Ongoing Source Improvements 


Comprehensive Water Plan 
City of Auburn 


Planning 
Period  Year 


Supply 
Improvement 


Improved 
Capacity 


(gpm) Project Elements 
Short-term 2015 Well 4 


Emergency 
Power 
Improvements 
Project 


2,600 Emergency power generator 
and hypochlorite chlorination. 


Short-term 2015 Well 1 On-site 
Improvements 
Project 


2,200 Transmission to Howard Road 
CCT Facility, site 
improvements, a new well 
house, new pumping system, 
on-site emergency power, 
chlorination, and upgraded 
electrical and SCADA controls. 


Short-term 2016 Well 6 VFD Pump 1,900 Replace pump with VFD for 
operational flexibility. 


Short-term 2016 West Hill Springs 
Flow Control 
Improvements 


600 Control valve for automatic 
shut-down with upgrades to 
SCADA controls, and Tide-flex 
valve on overflow. 


6.4.1.2 MDD Ability to Pump 


The MDD Ability to Pump was compared to the projected medium MDD, as developed in 
Chapter 4, under two scenarios: standard and redundancy. The standard scenario 







 


October 2015 6-15 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch06.doc 


represents the City’s ability to meet MDD with all sources pumping continuously (24 hours 
per day). This represents the maximum quantity of water that can be produced. 


However, the City’s source reliability criteria, as described in Chapter 3, states: “Since any 
of the City's supply facilities (a single well, spring supply, or wholesale intertie) might fail as 
a result of a rare or catastrophic emergency event, it is the City’s goal to have sufficient 
system-wide supply facilities (including both permanent and emergency interties) to meet 
the MDD with the largest active water supply source out of service.”  


Therefore, the redundancy scenario represents the City’s ability to meet MDD with the 
single largest source offline. Demands above the MDD (such as peak hour demands or fire 
flow) are met from storage and are evaluated in Chapter 9.  


The City’s existing Ability to Pump is tabulated for the standard scenario in Table 6.5 and 
the redundancy scenario in Table 6.6. The tables consists of the following components: 


• Pumping Capacity: The pump or physical capacities at each source. 


• Instantaneous Water Right (Qi): The sum of instantaneous water rights or contractual 
maximum at each source. 


• Treatment Capacity: The available treatment capacity for each applicable source. 
Treatment capacities were considered at the Fulmer and Howard Road CCT facilities. 


• Other Limitations: Limitations due to water quality in sources without treatment, well 
field water right limitations (rather than a well specific Qi), and aquifer limitations.  


The pumping or physical capacity of the source is the primary limiting component in the 
MDD Ability to Pump evaluation. The City’s existing Ability to pump is 14,686 gpm (21.15 
mgd) in the standard scenario and 11,130 gpm (16.03 mgd) in the redundancy scenario. 
This equates to approximately 65 percent of the Qi in the standard scenario and 
approximately 49 percent of the Qi in the redundancy scenario. This finding is consistent 
with past evaluations and the City’s current operations. 


The MDD Ability to Pump was compared with the projected MDD for the planning period to 
evaluate if the City has sufficient supply, as shown in Figure 6.2. The top blue line 
represents the maximum instantaneous supply allowed by the City’s water rights and 
wholesale water contract with Tacoma. The solid green and red lines represent the existing 
MDD ability to pump for the standard and redundancy scenarios, respectively. The 
demands are divided into three groups: retail (pink line), retail plus firm wholesale (tan line), 
and retail plus total wholesale (black line). City policy is to provide supplies for retail and 
firm wholesale customers; therefore, a deficiency occurs when the tan line is greater than 
the green or red lines.  
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Table 6.6 MDD Ability to Pump – Standard Scenario 
Comprehensive Water Plan 
City of Auburn 


Supply Source Pumping 
Capacity (gpm) 


Instantaneous Water 
Right (Qi) (gpm) 


Treatment 
Capacity (gpm) 


Other Limitations 
(gpm) 


Ability to 
Pump (gpm) 


Limiting 
Component 


Coal Creek 
Springs 


3,000 (1) 6,730 4,800 (2) NA 3,000 Pumping 


West Hill Springs 600 (3) 625 NA NA 600  
Well 1 2,200 2,200 2,200 (2) NA 2,200  
Well 2 0 (4) 2,400 2,400 (5) NA 0 Pumping 


Well 3A/B 0 2,800 NA 0 (6) 0 Aquifer 
Well 4 2,600 2,800 NA NA 2,600 Pumping 
Well 6 1,900 3,500 3,500 (5) 1,900 (7) 1,900 Pumping & 


Aquifer 
Well 7 0 (4) 3,500 3,500 (5) 3,500 (7) 0 Pumping 


Well 5, 5A, 5B 830 1,000 NA NA 830 Pumping & 
Aquifer 


Algona Well 0 500 NA NA 0 Pumping 
B Street Intertie 1,250 1,250 (8) NA NA 1,250  
132nd Intertie 2,306 2,306 (8) NA NA 2,306  


Total 14,686 22,611   14,686  
Notes: 
(1) Coal Creek Springs flows by gravity to the Howard Road CCT Facility, where it is treated and pumped to Reservoir 1. 
(2) Howard Road CCT Facility. 
(3) West Hill Springs flows by gravity to the Valley Service Area, 242 Pressure Zone.  
(4) Well is out of service until operational and maintenance issues are resolved. 
(5) Fulmer Road CCT Facility. 
(6) Well 3A & 3B are not commonly operated due to elevated levels of manganese. 
(7) Wells 6 and 7 are additive to Wells 1, 2, 3A, 3B, and 4; therefore the pumping cannot exceed unused primary water rights in the Valley Well Field. 
(8) Not a water right. Values based on contractual wholesale agreement with Tacoma.  
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Table 6.7 MDD Ability to Pump – Redundancy Scenario 
Comprehensive Water Plan 
City of Auburn 


Supply Source Pumping Capacity 
(gpm) 


Instantaneous Water 
Right (Qi) (gpm) 


Treatment 
Capacity (gpm) 


Other Limitations 
(gpm) 


Ability to 
Pump (gpm) 


Limiting 
Component 


Coal Creek 
Springs 


3,000 (1) 6,730 4,800 (2) NA 3,000 Pumping 


West Hill Springs 600 (3) 625 NA NA 600  
Well 1 2,200 2,200 2,200 (2) NA 2,200  
Well 2 0 (4) 2,400 2,400 (5) NA 0 Pumping 


Well 3A/B 0 2,800 NA 0 (6) 0 Aquifer 
Well 4 2,600 2,800 NA NA 2,600 Pumping 
Well 6 1,900 3,500 3,500 (5) 1,900 (7) 1,900 Pumping & Aquifer 
Well 7 0 (4) 3,500 3,500 (5) 3,500 (7) 0 Pumping 


Well 5, 5A, 5B 830 1,000 NA NA 830 Pumping & Aquifer 
Algona Well 0 500 NA NA 0 Pumping 


B Street Intertie 0 (8) 1,250 (9) NA NA 0 Redundancy Criteria 
132nd Intertie 0 (8) 2,306 (9) NA NA 0 Redundancy Criteria 


Total 11,130 22,611   11,130  
Notes: 
(1) Coal Creek Springs flows by gravity to the Howard Road CCT Facility, where it is treated and pumped to Reservoir 1. 
(2) Howard Road CCT Facility. 
(3) West Hill Springs flows by gravity to the Valley Service Area, 242 Pressure Zone.  
(4) Well is out of service until operational and maintenance issues are resolved. 
(5) Fulmer Road CCT Facility. 
(6) Well 3A & 3B are not commonly operated due to elevated levels of manganese. 
(7) Wells 6 and 7 are additive to Wells 1, 2, 3A, 3B, and 4; therefore the pumping cannot exceed unused primary water rights in the Valley Well Field.  
(8) Interties considered a single source. As the largest source, the interties were assumed to be out of service for redundancy scenario. 
(9) Not a water right. Values based on contractual wholesale agreement with Tacoma. 
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The City currently has sufficient supplies to meet the projected demands throughout the 
planning period for the standard scenario (green line). However, the City is not able to 
supply the MDD for the redundancy scenario (red line) starting in approximately 2019. The 
City will need an additional 2,100 gpm of redundant supplies by the end of the planning 
period to correct this deficiency. 


6.4.1.3 ADD Ability to Pump 


The ADD Ability to Pump evaluation confirms the ability of the City to supply its demand 
throughout the year. The ADD was used to represent the average conditions expected to 
occur. Similar to the MDD Ability to Pump evaluation, standard and redundancy scenarios 
were considered for the ADD. The standard scenario represents the City’s ability to meet 
the ADD with all sources pumping continuously. The City’s ADD source reliability criteria, as 
summarized in Chapter 3, states: 


Source of Supply reliability is critical to providing an uninterrupted level of 
service to City utility customers. Malfunction of any of several supply 
components could cause a temporary limitation of the supply capacity.  


A source of supply failure is assumed to last for 6 months. Therefore, the redundancy 
scenario represents the City’s ability to meet ADD with the single largest source offline for 6 
months. This was represented by a 50 percent reduction in pumping capacity of the largest 
source.  


The City’s existing Ability to Pump is tabulated for the standard scenario in Table 6.7 and 
the redundancy scenario in Table 6.8. The tables consist of the following components:  


• Pumping Capacity: The pump or physical capacities at each source. 


• Primary Water Right (Qa): The sum of Primary annual water rights or contractual 
limitations at each source. 


• Additive Water Right (Qa): The sum of Additive annual water rights at each source. 


• Treatment Capacity: The available treatment capacity for each applicable source. 
Treatment capacities were considered at the Fulmer and Howard Road CCT facilities. 


• Other Limitations: Limitations due to water quality in sources without treatment, well 
field water right limitations, and aquifer limitations.  


Similar to the MDD Ability to Pump evaluation, the pumping or physical capacity of the 
source is the primary limiting component in the ADD Ability to Pump evaluation. However, 
water rights are limiting for Well 1 and Upland Well Field (Well 5, 5A, and 5b) for the ADD. 
The City’s existing Ability to pump is 10,603 gpm (15.27 mgd) in the standard scenario and 
9,103 gpm (13.11 mgd) in the redundancy scenario. This equates to approximately 68  
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Table 6.8 ADD Ability to Pump – Standard Scenario 
Comprehensive Water Plan 
City of Auburn 


Supply Source 
Pumping 
Capacity 


(gpm) 
Primary 


Water Right 
(Qa) (gpm) 


Additive 
Water Right 
(Qa) (gpm) 


Treatment 
Capacity 


(gpm) 
Other 


Limitations 
(gpm) 


Ability to 
Pump (gpm) 


Limiting 
Component 


Coal Creek Springs 3,000 (1) 5,833  4,800 (2) NA 3,000 Pumping 
West Hill Springs 600 (3) 626  NA NA 600  


Well 1 2,200 694  2,200 (2) NA 694  
Well 2 0 (4) 843 1,537 2,400 (5) NA 0 Pumping 


Well 3A/B 0 2,232  NA 0 (6) 0 Aquifer 
Well 4 2,600 2,232  NA NA 2,232 Pumping 
Well 6 1,900 0 (7)  3,500 (5) 1,201 (8) 


1,201 
Pumping & 


Aquifer 
Well 7 0 (4) 0 (7)  3,500 (5) 0 (9) 0 Pumping 


Well 5, 5A, 5B 830 446  NA NA 
446 


Pumping & 
Aquifer 


Algona Well 0 108  NA NA 
0 


Pumping 


B Street Intertie 1,250 1,250 (10)  NA NA 1,250  
132nd Intertie 2,306 1,180 (10)  NA NA 1,180  


Total 14,686 15,445    10,603  
Notes: 
(1) Coal Creek Springs flows by gravity to the Howard Road CCT Facility, where it is treated and pumped to Reservoir 1.  
(2) Howard Road CCT Facility. 
(3) West Hill Springs flows by gravity to the Valley Service Area, 242 Pressure Zone.  
(4) Well is out of service until operational and maintenance issues are resolved. 
(5) Fulmer Road CCT Facility. 
(6) Well 3A & 3B are not commonly operated due to elevated levels of manganese. 
(7) Wells 6 and 7 are additive to the other wells. 
(8) Wells 6 pumping is limited to unused primary water rights in the Valley Well Field.  
(9) Well 7 is used for peak demand periods only due to water quality reasons; therefore, it was not considered as an annual source. 
(10) Not a water right. Values based on contractual wholesale agreement with Tacoma. 
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Table 6.9 ADD Ability to Pump – Redundancy Scenario 
Comprehensive Water Plan 
City of Auburn 


Supply Source 
Pumping 
Capacity 


(gpm) 
Primary 


Water Right 
(Qa) (gpm) 


Additive Water 
Right (Qa) 


(gpm) 
Treatment 


Capacity (gpm) 
Other 


Limitations 
(gpm) 


Ability to 
Pump (gpm) 


Limiting 
Component 


Coal Creek Springs 1,500 (1) 5,833  4,800 (2) NA 1,500 Pumping 
West Hill Springs 600 (3) 626  NA NA 600  


Well 1 2,200 694  2,200 (2) NA 694  
Well 2 0 (4) 843 1,537 2,400 (5) NA 0 Pumping 


Well 3A/B 0 2,232  NA 0 (6) 0 Aquifer 
Well 4 2,600 2,232  NA NA 2,232 Pumping 
Well 6 1,900 0 (7)  3,500 (5) 1,201 


1,201 
Pumping & 


Aquifer 
Well 7 0 (4) 0 (7)  3,500 (5) 0 (8) 0 Pumping 


Well 5, 5A, 5B 830 446  NA NA 
446 


Pumping & 
Aquifer 


Algona Well 0 108  NA NA 0 Pumping 
B Street Intertie 1,250 1,250 (10)  NA NA 1,250  
132nd Intertie 2,306 1,180 (10)  NA NA 1,181  


Total 14,686 15,445    9,103  
Notes: 
(1) Coal Creek Springs flows by gravity to the Howard Road CCT Facility, where it is treated and pumped to Reservoir 1. As the largest source, it is 


assumed to be offline for 6 months per the City’s redundancy criteria. 
(2) Howard Road CCT Facility. 
(3) West Hill Springs flows by gravity to the Valley Service Area, 242 Pressure Zone.  
(4) Well is out of service until operational and maintenance issues are resolved. 
(5) Fulmer Road CCT Facility. 
(6) Well 3A & 3B are not commonly operated due to elevated levels of manganese. 
(7) Wells 6 and 7 are additive to the other wells. 
(8) Wells 7 pumping is limited to unused primary water rights in the Valley Well Field.  
(9) Well 7 is used for peak demand periods only due to water quality reasons; therefore, it was not considered as an annual source. 
(10) Not a water right. Values based on contractual wholesale agreement with Tacoma. 
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percent of the Qa in the standard scenario and approximately 59 percent of the Qa in the 
redundancy scenario. Therefore, the City is able to use a larger portion of its Qa than its Qi, 
which is consistent with the identified pumping limitations. 


Similar to the MDD, the ADD Ability to Pump was compared with the projected ADD for the 
planning period to evaluate if the City has sufficient supply, as shown in Figure 6.3. This 
Figure uses the same coloring as Figure 6.2, where the blue line represents the Primary 
Qa, rather than the Qi. The City currently has sufficient supplies to meet the projected 
demands throughout the planning period for both the standard scenario (green line) and the 
redundancy scenario (red line). The City will have a relatively small excess, 742 gpm, for 
the redundancy scenario by 2035. Source of supply projects may require long lead times to 
conduct the necessary studies and legal processes, potentially requiring an ADD project 
during the planning period. However, the improvements needed to correct the MDD Ability 
to Pump scenario deficiency starting in 2019 will also increase the ADD Ability to Pump. 
With this additional pumping capacity, no additional projects are recommended.  


6.5 WATER SUPPLY STRATEGY 
The City has sufficient supplies to meet the ADD and MDD through 2035. However, 
deficiencies occur under the redundancy scenario for the MDD starting in 2019. The City 
will need to provide a minimum additional supply of 2,100 gpm by the end of the planning 
period. The City’s water supply strategy has five parts:  


• Improve existing supply facilities.  


• Use cost-effective wholesale supplies from Tacoma to their full extent. 


• Secure additional water rights.  


• Consider opportunities for water reuse. 


• Continue an aggressive Water Use Efficiency Program. 


The improvements are grouped by planning horizons: short-term (2015-2020), medium-
term (2021-2024), and long-term (2025-2035). 


6.5.1 Improve Existing Supply Facilities 


The City has unused supply capacity due to the limitations presented in the Ability to Pump 
evaluation. The City goal is to make full use of all its water rights by the end of the planning 
period, which will both meet the redundancy scenario deficiencies and provide additional 
redundancy and operational flexibility. The City has developed a strategy to improve the 
existing supply facilities in order to meet the short- and medium-term deficiencies, as well 
as accomplish its long-term goals. The strategy can be summarized as the following: 


• Address the short-term deficiency by rehabilitating Coal Creek Springs. 
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• Address the medium-term deficiency by providing manganese treatment to Well 7. 


• Make full use of the City’s groundwater and spring supply sources to provide both 
redundant capacity and operational flexibility and meet the long-term deficiency. 


• Decommission Algona Well 1 in the short-term and study options for using water 
right. 


Individual improvements are summarized in Table 6.9. Projects are grouped by planning 
horizons: short-term (2015-2020), medium-term (2021-2024), and long-term (2025-2035). 
The resulting improved ability to pump is presented in Figure 6.4 and Figure 6.5 for the 
MDD and ADD Ability to Pump, respectively. The dashed red and green lines remain at or 
above the tan line (demands), showing the deficiency has been eliminated. 


Planned improvements in 2018-2019 to Coal Creek Springs will eliminate the identified 
short-term deficiency. The Coal Creek Springs Collector Improvement Project is expected 
to double the existing capacity of the source to 6,000 gpm. The project will focus on 
rehabilitating the middle collector and additional flow control improvements. In the short-
term, the capacity of the source will be limited to 4,800 gpm due to the treatment capacity at 
Howard Road CCT facility.  


Note, Coal Creek Springs (4,800 gpm) will be the largest source of supply after the 2018-
2019 improvements; therefore, it is assumed to be out of service during the redundancy 
scenario. The Coal Creek Springs existing capacity of 3,000 gpm was removed and the 
3,694 gpm supply from Tacoma was added; resulting in a net increase of only 694 gpm for 
the redundancy scenario. Similarly, treatment improvements to Howard Road CCT in 2025 
do not impact the redundancy scenario, as Coal Creek Springs is assumed to be out of 
service. 


To meet medium-term deficiencies, manganese treatment is proposed to be a phased 
improvement to Well 7. This initial phase will treat half of the well’s capacity (1,750 gpm), 
where phase 2 in the long-term planning horizon will treat the entire well capacity. 
Additionally, Howard Road CCT facility is to be expanded to its full capacity in the medium-
term planning horizon to allow full use of both Coal Creek Springs and Well 1. The 
expansion will add a fourth 2,100 gpm pump, for a total of 8,400 gpm, and a third air-
stripping tower. The facility was design for the expansion; therefore significant site work is 
not expected. The expanded capacity of 8,400 gpm is sufficient to treat both Coal Creek 
Springs and Well 1 simultaneously. The firm capacity of 6,300 gpm is sufficient to treat the 
improved Coal Creek Spring supply capacity. 


The Valley Well Field will be further improved in the long-term planning horizon by replacing 
Well 2 and Wells 3A/B. These wells have historically had operational issues that the City 
will address through the new wells. With these improvements, the Valley Well Field will be 
able to produce the well fields  full Qi with one or more wells offline.  
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Table 6.10 Improved Supply Facilities MDD Ability to Pump – Standard Scenario 
Comprehensive Water Plan 
City of Auburn 


Supply Source Pumping 
Capacity (gpm) 


Instantaneous Water 
Right (Qi) (gpm) 


Treatment 
Capacity (gpm) 


Other Limitations 
(gpm) 


Ability to 
Pump (gpm) 


Limiting 
Component 


Coal Creek 
Springs 


0 (1) 6,730 6,000 (2) NA 6,000 Pumping 


West Hill Springs 600 (3) 625 NA NA 600  
Well 1 2,200 2,200 2,200 (2) NA 2,200  
Well 2 2,400 2,400 2,400 (4) NA 2,400  


Well 3A/B 2,800 2,800 2,800 (5) NA 2,800  
Well 4 2,600 2,800 NA NA 2,600 Pumping 
Well 6 1,900 3,500 3,500 (4) 200 (6) 200 Pumping & 


Aquifer 
Well 7 3,500 3,500 3,500 (4) 0 (6) 0  


Well 5, 5A, 5B 830 1,000 NA NA 830 Pumping & 
Aquifer 


Algona Well 0 500 NA NA 0 Pumping 
B Street Intertie 1,250 1,250 (7) NA NA 1,250  
132nd Intertie 2,306 2,306 (7) NA NA 2,306  


Total 26,386 22,611   21,186  
Notes: 
(1) Coal Creek Springs flows by gravity to the Howard Road CCT Facility, where it is treated and pumped to Reservoir 1. 
(2) Howard Road CCT Facility. 
(3) West Hill Springs flows by gravity to the Valley Service Area, 242 Pressure Zone.  
(4) Fulmer Road CCT Facility. 
(5) Well 3A & 3B will require manganese treatment. 
(6) Wells 6 and 7 are additive to Wells 1, 2, 3A, 3B, and 4; therefore the pumping cannot exceed unused primary water rights in the Valley Well Field. 
(7) Not a water right. Values based on contractual wholesale agreement with Tacoma.  
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Table 6.11 Improved Supply Facilities MDD Ability to Pump – Redundancy Scenario 
Comprehensive Water Plan 
City of Auburn 


Supply Source Pumping Capacity 
(gpm) 


Instantaneous Water 
Right (Qi) (gpm) 


Treatment 
Capacity (gpm) 


Other Limitations 
(gpm) 


Ability to 
Pump (gpm) 


Limiting 
Component 


Coal Creek 
Springs 


0 (1, 2) 6,730 6,000 (3) NA 0 Redundancy Criteria 


West Hill Springs 600 (4) 625 NA NA 600  
Well 1 2,200 2,200 2,200 (3) NA 2,200  
Well 2 2,400 2,400 2,400 (5) NA 2,400  


Well 3A/B 2,800 2,800 2,800 (6) NA 2,800  
Well 4 2,600 2,800 NA NA 2,600 Pumping 
Well 6 1,900 3,500 3,500 (5) 200 (7) 200 Pumping & Aquifer 
Well 7 3,500 3,500 3,500 (5) 0 (7) 0  


Well 5, 5A, 5B 830 1,000 NA NA 830 Pumping & Aquifer 
Algona Well 0 500 NA NA 0 Pumping 


B Street Intertie 1,250 1,250 (8) NA NA 1,250  
132nd Intertie 2,306 2,306 (8) NA NA 2,306  


Total 11,130 22,611   15,186  
Notes: 
(1) Coal Creek Springs flows by gravity to the Howard Road CCT Facility, where it is treated and pumped to Reservoir 1. 
(2) As the largest source, the Coal Creek Springs was assumed to be out of service for redundancy scenario. 
(3) Howard Road CCT Facility. 
(4) West Hill Springs flows by gravity to the Valley Service Area, 242 Pressure Zone.  
(5) Fulmer Road CCT Facility. 
(6) Well 3A & 3B will require manganese treatment. 
(7) Wells 6 and 7 are additive to Wells 1, 2, 3A, 3B, and 4; therefore the pumping cannot exceed unused primary water rights in the Valley Well Field.  
(8) Not a water right. Values based on contractual wholesale agreement with Tacoma. 
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Table 6.12 Improved Supply Facilities ADD Ability to Pump – Standard Scenario 
Comprehensive Water Plan 
City of Auburn 


Supply Source 
Pumping 
Capacity 


(gpm) 
Primary 


Water Right 
(Qa) (gpm) 


Additive 
Water Right 
(Qa) (gpm) 


Treatment 
Capacity 


(gpm) 
Other 


Limitations 
(gpm) 


Ability to 
Pump (gpm) 


Limiting 
Component 


Coal Creek Springs 6,000 (1) 5,833  6,000 (2) NA 5,833 Water Rights 
West Hill Springs 600 (3) 626  NA NA 600  


Well 1 2,200 694  2,200 (2) NA 694 Water Rights 
Well 2 2,400 843 1,537 2,400 (4) NA 843 Water Rights 


Well 3A/B 2,800 2,232  2,800 (5) NA 2,232 Water Rights 
Well 4 2,600 2,232  NA NA 2,232 Water Rights 
Well 6 1,900 0 (6)  3,500 (4) 0 (6) 0 Water Rights 
Well 7 3,500 0 (6)  3,500 (4) 0 (6) 0 Water Rights 


Well 5, 5A, 5B 830 446  NA NA 446 Water Rights 
Algona Well 0 108  NA NA 


0 
Pumping 


B Street Intertie 1,250 1,250 (7)  NA NA 1,250  
132nd Intertie 2,306 1,180 (7)  NA NA 1,180  


Total 26,386 15,445    15,311  
Notes: 
(1) Coal Creek Springs flows by gravity to the Howard Road CCT Facility, where it is treated and pumped to Reservoir 1 
(2) Howard Road CCT Facility. 
(3) West Hill Springs flows by gravity to the Valley Service Area, 242 Pressure Zone.  
(4) Fulmer Road CCT Facility. 
(5) Well 3A & 3B will require manganese treatment. 
(6) Wells 6 and 7 are additive to Wells 1, 2, 3A, 3B, and 4; therefore the pumping cannot exceed unused primary water rights in the Valley Well Field.  
(7) Not a water right. Values based on contractual wholesale agreement with Tacoma. 
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Table 6.13 Improved Supply Facilities ADD Ability to Pump – Redundancy Scenario 
Comprehensive Water Plan 
City of Auburn 


Supply Source 
Pumping 
Capacity 


(gpm) 
Primary 


Water Right 
(Qa) (gpm) 


Additive Water 
Right (Qa) 


(gpm) 
Treatment 


Capacity (gpm) 
Other 


Limitations 
(gpm) 


Ability to 
Pump (gpm) 


Limiting 
Component 


Coal Creek Springs 3,000 (1, 2) 5,833  6,000 (3) NA 
1,500 


Redundancy 
Scenario 


West Hill Springs 600 (4) 626  NA NA 600  
Well 1 2,200 694  2,200 (3) NA 694 Water Rights 
Well 2 2,400 843 1,537 2,400 (5) NA 0 Water Rights 


Well 3A/B 2,800 2,232  2,800 (6) NA 0 Water Rights 
Well 4 2,600 2,232  NA NA 2,232 Water Rights 
Well 6 1,900 0 (7)  3,500 (5) 0 (7) 1,201 Water Rights 
Well 7 3,500 0 (7)  3,500 (5) 0 (7) 0 Water Rights 


Well 5, 5A, 5B 830 446  NA NA 446 Water Rights 
Algona Well 0 108  NA NA 0 Pumping 


B Street Intertie 1,250 1,250 (8)  NA NA 1,250  
132nd Intertie 2,306 1,180 (8)  NA NA 1,181  


Total 14,686 15,445    9,103  
Notes: 
(1) Coal Creek Springs flows by gravity to the Howard Road CCT Facility, where it is treated and pumped to Reservoir 1.  
(2) As the largest source, it is assumed to be offline for 6 months per the City’s redundancy criteria. 
(3) Howard Road CCT Facility. 
(4) West Hill Springs flows by gravity to the Valley Service Area, 242 Pressure Zone.  
(5) Fulmer Road CCT Facility. 
(6) Well 3A & 3B will require manganese treatment. 
(7) Wells 6 and 7 are additive to Wells 1, 2, 3A, 3B, and 4; therefore the pumping cannot exceed unused primary water rights in the Valley Well Field.  
(8) Not a water right. Values based on contractual wholesale agreement with Tacoma. 
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Table 6.14 Water Supply Improvements 
Comprehensive Water Plan 
City of Auburn 


Planning 
Period Year Supply Improvement 


Existing 
Total 


Capacity 
(gpm) 


Improved or 
Expanded 


Total Capacity 
(gpm) 


Increase in 
Ability to 


Pump (gpm) Comment 
Short-term 2018 Algona Well 1 


Decommissioning 
0 0 0 Decommission well and conduct 


study to identify options for using 
the water right.  


Short-term 2019 Coal Creek Springs 
Collector 
Improvements 


3,000 6,000 1,800 Due to limitation in Howard Road 
CCT capacity, the Ability to Pump 
will be limited to 4,800 gpm. 


Medium-
term 


2022 Well 7 Water Quality 
Treatment Phase 1 


0 1,750 1,750 Removal of manganese. Detailed 
study is required for selection of 
treatment technology and sizing. 
Implementation of treatment will 
be in phases. 


Medium-
term 


2025 Howard Road CCT 
Expansion 


6,300 


 


8,400  2,100 Expand to full capacity with an 
additional air stripper and booster 
pump.  


Long-term 2035 Well 2 Replacement 0 2,400 2,400 New large diameter well per 
Golder & Associates 
recommendations. 


Long-term 2035 Well 3A/B 
Replacement 


0 2,800 2,800 New well(s) to provide better site 
for treatment facilities. 


Long-term 2035 Well 7 Water Quality 
Treatment Phase 2 


1750 3,500 1,750 Expand existing treatment system 
to treat all of Well 7. 
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Algona Well 1 has historically had substantial issues, ultimately leading to Algona obtaining 
their supplies from the City in 1996. The existing well casing cannot reliably produce 
supplies and the City plans to decommission it in the short-term planning horizon. The City 
will conduct a study to identify potential options to use the water right in conjunction with the 
well decommissioning. Based on the results of the study, the City will update its water 
supply strategy.  


6.5.2 Use of Wholesale Supplies 


As part of the water supply strategy, the City intends to use cost-effective wholesale 
supplies from Tacoma to their full extent. By using these supplies, the City gains more 
flexibility in phasing the Valley Well Field improvements.  


6.5.3 Secure Additional Supplies and Water Rights 


The City has an application into the Ecology for new primary water rights. The new rights 
will provide supply for the City, Algona, MIT, Covington Water District, and KC WD#111. 
The City may also consider securing additional regional supplies. 


6.5.4 Water Reuse 


Reclaimed water, in the form of wastewater reuse, is a potential source of supply. The most 
likely potential uses of reclaimed water are for irrigation and landscape purposes. However, 
there are other potential uses, such as manufacturing, industrial operations and aquifer 
recharge, depending on the degree to which reclaimed water is treated.  


The City has a contract to send all of its sewage to the King County Metro sewer system, 
placing prime responsibility to future wastewater reuse opportunities with the County, which 
is the final manager of the sewage. One of King County’s goals in the Regional Water 
Supply Planning effort is to explore the use of reclaimed water as a potential water supply. 
The City has several potential end users for reclaimed water including golf courses, 
cemeteries, and parks, as documented in the King County Reclaimed Water Checklist 
provided in Appendix I. The City will continue to participate in local and regional wastewater 
reuse planning efforts.  


6.5.5 Continue an Aggressive Water Use Efficiency Program 


The final element of the City’s supply strategy is to continue to reduce demand through an 
aggressive water use efficiency program. The City has observed declining per account 
water use for over a decade. The average water use per account has decreased 17 percent 
from 2007 to 2013. Additionally, the current projections assume a MDD peak factor of 1.72 
while the previous plan assumed a value of 1.8. The observed drop in the water use and 
MDD peak factor can be attributed in part to the City’s water use efficiency program. which 
is summarized in Chapter 8. 
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6.5.6 Summary  


The City plans to pursue a five-pronged water supply strategy to meet future demands. The 
strategy includes improving existing supply sources, using cost-effective wholesale 
supplies, securing new water rights, evaluating potential reuse opportunities and continuing 
an aggressive water use efficiency program. Improvements include: 


• Rehabilitate Coal Creek Springs in the short-term. 


• Complete Well 7 Water Quality Treatment Phase 1 in the medium-term. 


• Make full use of the City’s Valley Well Field in the long-term. 


Flexibility in implementing the Valley Well Field improvements can be gained through 
continued use of cost-effective wholesale water. Continued water use efficiency gains may 
also provide additional flexibility and allow improvements to be delayed. However, the City 
will need to secure new water rights or additional regional supplies to meet its ultimate 
demand. Reclaimed water should continue to be considered as a potential new supply in 
addition to traditional sources.  


6.6 GROUNDWATER MANAGEMENT 
The City’s wellhead protection plan was updated as part of the Plan. Section 1428 of the 
1986 Amendments to the Federal Safe Drinking Water Act (SDWA) mandates that each 
state develop a wellhead protection program and that all federally defined public water 
systems (in Washington, Group A systems) using groundwater as its source implement a 
wellhead protection plan. In July 1994, the Washington Administrative Code (WAC) 
addressed requirements for Group A public water systems (WAC 246-290) and was 
modified to include mandatory wellhead protection measures. The legislative authority to 
require wellhead protection (WHP) planning can be found in the Revised Code of 
Washington (RCW) Chapters 43.20.050, 70.119A.060, and 70.119A.080.  


6.6.1 Wellhead Protection Program 


The overall goal of the state WHP program is to prevent the contamination of groundwater 
used by Group A public water systems. This is to be accomplished by providing 
management zones around public wells, identifying existing groundwater contamination 
sources, and managing potential sources of groundwater contamination prior to their entry 
into the drinking water system. Under the WAC, local public water systems have the 
primary responsibility for developing and implementing local wellhead protection plans 
(WHPP). However, due to the limited jurisdictional and regulatory authority afforded most 
purveyors, coordination with other local, State, and Federal agencies is essential to the 
successful implementation of a WHPP. 


The DOH has developed regulations that require Group A water systems using 
groundwater sources to develop and implement the WHPP (WAC 246-290-135). The 
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objective is to prevent releases of contaminants to groundwater in areas that contribute 
water to the public supply systems. The City’s Well Head Protection Report is included in 
Appendix J. 


The basic elements of a WHPP include:  


• Assessment of initial groundwater susceptibility for each water supply source. 


• Delineation of the WHP area that directly contributes groundwater to each water 
supply well. 


• Inventory of land uses and identification of potential sources of contamination within 
each WHPA. 


• Documentation of notification to owner/operators of known or potential hazards.  


• Development of spill prevention plans and water contingency plans that minimize or 
eliminate the possibility of contamination to the groundwater supply and also 
development of options for maintaining water supply in the event the aquifer 
contributing to a source is contaminated. 


The State of Washington WHPP applies to the City’s wells. 


6.6.2 Wellhead Protection Area 


The updated WHPP maintained the City’s existing Wellhead Protection Areas (WHPA). 
Pacific Groundwater Group (PGG) initially delineated the City’s WHPAs in 1997, and later 
updated them in 2000. Robinson, Noble, & Saltbush Inc. used these modeled capture 
zones to perform a hazard assessment within the wellhead protection area. Therefore, the 
WHPA are consistent with the King County critical areas ordinances and reflected in critical 
aquifer recharge areas as described in the 2012 King County Comprehensive Plan. 


The US Geological Survey is currently completing groundwater flow modeling of the 
Puyallup River Watershed, and the model area will cover the WHPP study area. The 
resulting numerical computer model will likely allow the WHP areas to be refined, which will 
capture updated aquifer characteristics, groundwater flow patterns, and increased detail in 
the location of aquitard-deposits. During the next update of the WHP plan, we recommend 
using the USGS model to re-define the WHPAs as the new model will represent an 
expansion of and improvement over the older PGG work.  


6.6.3 Existing and Potential Contamination Hazard Identification 


The inventory of potential contamination sources within the WHPA was performed 
according to the DOH publication: “Inventory of Potential Contaminant Sources in 
Washington’s Wellhead Protection Areas (1993).” Parcel Insight (PI), an environmental 
database research company, reviewed 27 federal and state databases for any known or 
potential contaminant sites within a 5-mile radius of the center of the City of Auburn’s 
service area. The sites in this radial search were narrowed further by their location in 
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relation to WHPAs. An evaluation of various land-use categories and activities was also 
performed. The results of the contamination source inventory include a list of potential and 
known environmental hazards in proximity to the Auburn water system. From this process, 
513 sites or categories of land-use activities were identified as known or potential hazards 
to the City’s wells. . A field verification or “windshield survey” was performed by City staff to 
verify the listed sites were appropriately located. These were prioritized and ranked 
according to three factors; proximity of potential hazard to the WHPA; type of 
contamination; distance from the groundwater source to the potential hazard (Appendix J). 
This prioritization allows the WHP implementation process to address each site or land use 
in a systematic manner. 


6.6.4 Protection Strategies and Implementation Tasks 


The completion of wellhead protection planning provides no safeguards unless effective 
management strategies are implemented to prevent potential contamination of groundwater 
sources. With the hazards identified, the WHPP provides 26 specific tasks for the City to 
undertake to complete the process of implementing this wellhead protection program. Of 
these, two tasks have been completed, four tasks have been removed as redundant, and 8 
tasks are currently being completed. The ongoing and remaining tasks are listed in Table 
6.10.  


The tasks include a wide range of activities, including placing proper signage throughout 
the WHPA, education of the public, proper zoning within the WHPA, annual review of 
environmental databases, implementation of best management practices and the 
cooperation between the City and appropriate enforcement and emergency response 
agencies. It is not uncommon that the full list of goals or tasks cannot be immediately 
adopted because there is insufficient resources available. Therefore, the City should 
prioritize its WHP tasks in order to meet its overall goal of groundwater protection. Potential 
prioritization criteria may include: time to complete, staff availability, cost, immediacy or 
importance, practicality to complete given the City’s current resources, or the necessary 
order of completion (some goals or tasks will logically precede others). It is recommended 
that the City consider the prioritization of tasks annually, as well as when potential new 
hazards are identified.  
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Table 6.15 Protection Strategies and Implementation Tasks 
Comprehensive Water Plan 
City of Auburn 


WHPP 
Task 


Number 


Task Description Task Status 


1 Include the City’s Emergency 
Management Department (or its 
equivalent) in the WHP planning 
process. 


Completed 


2 Establish formal communication with 
first responders and educate them 
about the needs for wellhead 
protection. 


Remaining 


3 Notify County health and planning 
departments. 


Ongoing 


4 Consider seeking designation of the 
WHP areas as a special protection 
area. 


Remaining 


5 Create awareness of the wellhead 
protection area by posting metal 
“WATER SUPPLY PROTECTION 
AREA” signs along major arterial 
roads at the borders of the WHP 
areas. 


Remaining 


6 Communicate the location of the 
WHPA, explain basic WHP 
concepts, and address specific WHP 
concerns to industrial/commercial 
site owners and local gravel mine 
owners. 


Completed 


7 Increase public awareness through 
notification letters to customers. 


Remaining 


8 Coordinate with King and Pierce 
Counties to require engineering as-
builts of new septic system be 
recorded with property deeds. 


Remaining 


9 and 24 Review routine leak detection 
procedures for sewer lines, request 
the use of “leak-proof” piping for new 
sewer construction, and replace 
older lines. 


Remaining 


10 Document the location and use of 
petroleum pipelines and develop 
appropriate emergency procedures. 


Completed 
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Table 6.15 Protection Strategies and Implementation Tasks 
Comprehensive Water Plan 
City of Auburn 


WHPP 
Task 


Number 


Task Description Task Status 


11 Participate in regional groundwater 
data development and management 
program. 


Ongoing 


12 Encourage King and Pierce Counties 
to maintain their delegated authority 
of well-drilling inspection and 
coordinate with this program to gain 
advance notice of drilling in or near 
the WHP areas. 


Remaining 


13 Ensure SEPA Evaluations include 
WHP considerations. 


Ongoing 


14 Document the type and amount of 
herbicide and pesticide application. 


Ongoing 


15 and 16 Annually review the Confirmed and 
Suspected Contaminate Sites 
(CSCSL), Leaking Underground 
Storage Tank (LUST), and other 
environmental database listings 
within the WHP areas. Monitor 
Washington Department of Ecology’s 
(Ecology) progress in the cleanup of 
contaminated sites within the 
WHPA’s and encourage Ecology and 
county inspection of RCRA 
hazardous waste generator facilities. 


Remaining 


17 Promote and coordinate public 
education programs on WHP 
concerns. 


Ongoing 


18 Develop data on the number and 
size of exempt underground tanks 
within the half-year and one-year 
WHP area zones. Also, promote and 
coordinate public education 
programs concerning underground 
tank hazards, leak detection 
methods, and proper removal and 
closure procedures. 


Remaining 
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Table 6.15 Protection Strategies and Implementation Tasks 
Comprehensive Water Plan 
City of Auburn 


WHPP 
Task 


Number 


Task Description Task Status 


19 Seek to have Ecology’s prioritize the 
investigation of contaminated and 
potentially-contaminated sites within 
the WHP areas. 


Remaining 


20 Encourage development and use of 
best management practices in 
developments covering groundwater 
protection. 


Ongoing 


21 Request County, State, and private 
landowners to utilize vegetation 
management to protect water quality. 


Completed 


22 Encourage thorough analysis of 
groundwater impacts for siting, 
operation, and reclamation of gravel 
quarries and mines 


Ongoing 


23 Inventory abandoned or unused 
wells in the six-month, one-year, and 
five-year WHP area zones. Well 
owners should be informed about 
proper well decommissioning 
procedures. 


Remaining 


25 Investigate the need and feasibility 
for re-routing transport of hazardous 
material through the WHP areas. 
Also, create a formal Spill Response 
Plan to describe the City’s 
responsibilities and responses to a 
major spill event under the State’s 
Incident Command System. 


Remaining 


26 Work with responsible parties to 
assess adequacy of stormwater 
systems 


Ongoing 
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Chapter 7 


WATER QUALITY 


7.1 INTRODUCTION 
The purpose of this chapter is to review current and upcoming regulations relevant to the 
City of Auburn (City). This chapter includes the following: 


• Review of current and upcoming regulations. 


• Summary of the City’s water quality monitoring programs. 


• Summary of recent water quality testing results. 


• Summary of the Wholesale Interties Blending Evaluation. 


• Recommendations. 


7.2 WATER QUALITY REGULATIONS 
The Safe Drinking Water Act (SDWA) of 1974 established primary drinking water 
regulations designed to ensure the distribution of safe drinking water. These regulations 
were the first to be implemented at all public water systems in the U.S., covering both 
chemical and microbial contaminants. These regulations consisted of standards for 
18 parameters, referred to as the National Interim Primary Drinking Water Regulations. 
They remained in place for over 10 years with minor revisions, including a revised fluoride 
standard, addition of a total trihalomethanes standard, and interim regulations for 
radionuclides in potable water. 


In 1986, Congress passed widespread amendments to the SDWA, which significantly 
altered the rate at which the United States Environmental Protection Agency (USEPA) was 
to set drinking water standards. These amendments resulted in a three-fold increase in the 
number of contaminants regulated. Also at that time, the National Interim and revised 
Primary Drinking Water Regulations promulgated prior to 1986 were redefined as National 
Primary Drinking Water Regulations. 


The 1996 amendments to the SDWA greatly enhanced the existing law by recognizing 
source water protection, operator training, funding for water system improvements, and 
public information as important components of safe drinking water. Among others, the 
1996 amendments required the USEPA to develop rules to balance risks between microbial 
pathogens and disinfection by-products (DBP), named the Microbial/Disinfection By-
Product (M/DBP) Rules. Several rules emerged from this requirement, including the 
Stage 1 and Stage 2 Disinfectants and Disinfection By-Products Rules, and the Interim, 
Long Term 1 and Long Term 2 Enhanced Surface Water Treatment Rules. 
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The SDWA gives the USEPA authority to delegate primary enforcement responsibilities, or 
primacy, to individual states. Within the state of Washington, the Washington State 
Department of Health (DOH) was given authority to enforce drinking water regulations. To 
maintain authority to enforce drinking water regulations under the SDWA, a state must 
adopt drinking water regulations at least as stringent as the federal standards. The 
Washington regulations are contained in Title 246 of the Washington Administrative 
Code (WAC). 


The City’s water system is classified as a Group A - Community Water System by the DOH. 
As a Group A system, the City is responsible for monitoring and complying with all 
applicable SDWA and WAC regulations pertaining to source water and distribution system 
water quality. USEPA regulations and accompanying state codes that pertain to the City are 
described herein. The regulations are divided into three categories: source water quality, 
distribution system water quality, and water quality programs.  


The City also owns and operates the Braunwood satellite system located in southeast 
Auburn. This system is classified as a Group A - Community Water System by the DOH. 
The Braunwood development, also known as the Hidden Valley Acres development, is 
discussed in detail in Chapter 5. The City regularly monitors the system as required and 
has not had water quality issues. Therefore, it is not discussed further in this chapter.  


7.2.1 Source Water Quality 


Regulations that address source water quality for groundwater and surface water systems 
are described herein. Historically, the City has relied on groundwater supplies from wells 
and springs, which have been determined to not be under the direct influence of surface 
waters (DOH 2004 for Coal Creek Springs). The City began to use surface water in 2012 
through the B-St Wholesale Intertie with Tacoma Public Utilities (TPU). This supply, 
referred to as the Regional Water Supply, originates from the Green River and the Howard 
Hansen Dam. Therefore, the City is now required to meet the Surface Water Treatment 
Rule. However, as a wholesale purchaser the City receives treated water from the Second 
Supply Project, where Tacoma maintains compliance with the Interim Enhanced Surface 
Water Rule, Long Term 1 and Long Term 2 Enhanced Surface Water Treatment Rules; and 
the Filter Backwash Recycling Rule.  


7.2.1.1 Primary and Secondary Drinking Water Regulations 


National Primary Drinking Water Regulations set legally enforceable maximum contaminant 
levels (MCLs) and established non-enforceable maximum contaminant level goals (MCLGs) 
for water contaminants. MCLs base based on treatment technique requirements were not 
summarized and are being addressed through the City’s existing facilities. A constituent’s 
MCL is generally based on its public health goal (PHG), which is the level of a contaminant 
in drinking water below which there is no known or expected health risk. Monitoring of 
constituents with primary standards is addressed under WAC 246-290-300, with MCLs 
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defined under WAC 246-290-310 and required follow-up actions for MCL violations 
addressed under WAC 246-290-320. 


The USEPA has also established secondary standards for 15 contaminants to address the 
aesthetic quality of drinking water. Because the federal standards primarily address taste 
and odor, rather than health issues, they are often used only as a guideline. Monitoring of 
constituents with secondary standards is addressed under WAC 246-290-300, with 
secondary MCLs defined under WAC 246-290-310. For new community water systems, 
treatment for secondary contaminant MCL exceedances is required under 
WAC 246-290-320 (3)(d). For other public water systems, the WAC stipulates that the 
required follow-up action be determined by the DOH based on the degree of consumer 
acceptance of the water quality and their willingness to bear the costs of meeting the 
secondary standard. 


7.2.1.2 Arsenic Rule (2001) 


In January 2001, the USEPA promulgated a new standard that requires public water 
systems to reduce arsenic levels in drinking water. The final rule became effective in 
January 2006 and applies to all community water systems and non-transient, non-
community water systems, regardless of size. The rule not only establishes an MCL for 
arsenic (0.010 mg/L), based on a running annual average (RAA) of quarterly results and an 
MCLG for arsenic (zero), but also lists feasible technologies and affordable technologies for 
small systems that can be used to comply with the MCL. However, systems are not 
required to use the listed technologies in order to meet the MCL. The arsenic rule has been 
adopted by the Washington DOH as a revision to the arsenic MCL under 
WAC 246-290-310.  


7.2.1.3 Radionuclide Rule (2000) 


On December 7, 2000, the USEPA announced updated standards for radionuclides. This 
rule became effective on December 8, 2003. All community water systems are required to 
meet the MCLs, presented in Table 7.1, and requirements for monitoring and reporting. All 
systems were required to complete initial monitoring and phase in the monitoring 
requirements, between December 8, 2003 and December 30, 2007. Initially, utilities were 
required to undergo four consecutive quarters of monitoring for gross alpha, combined 
radium-226/-228, and uranium. Only systems considered “vulnerable” were required to 
monitor for gross beta (quarterly samples), tritium, and strontium-90 (annual samples). The 
initial monitoring was used to determine if a system would have to perform reduced or 
increased monitoring. The City conducts reduced monitoring with a standard 6-year 
sampling period. The Radionuclide Rule has been adopted by the Washington DOH; 
monitoring is addressed under WAC 246-290-300, the MCLs are defined under 
WAC 246-290-310 and required follow-up actions for MCL violations are addressed under 
WAC 246-290-320. 
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Table 7.1 Radionuclide Regulation 
Comprehensive Water Plan 
City of Auburn 


Constituent MCL 


Combined Radium-226 and Radium-228 5 pCi/L(1) 


Gross Alpha Particle Activity (including Radium-226, but excluding 
radon and uranium) 


15 pCi/L 


Beta Particle and Photon Emitters 4 millirems  
per year 


Uranium 30 μg/L 
Notes: 
(1) pCi/L = picocuries per liter. 


7.2.1.4 Groundwater Rule (2007) 


The USEPA enacted the final Groundwater Rule (GWR) January 8, 2007, for the purpose 
of providing increased protection against microbial pathogens in public water systems that 
use untreated groundwater. The GWR applies to public water systems that serve 
groundwater as well as to any system that mixes surface and groundwater, if the 
groundwater is added directly to the distribution system and is provided to customers 
without treatment.  


To implement the GWR, the USEPA is taking a risk-based approach to protect drinking 
water from groundwater sources that have been identified as being at the greatest risk of 
fecal contamination. This strategy includes four primary components: 


1. Periodic sanitary surveys that require the evaluation of eight critical elements of a 
public water system and the identification of significant deficiencies (such as a well 
located near a leaking septic system). 


2. Triggered source water monitoring when a system does not sufficiently disinfect 
drinking water to achieve 4-log (99.99 percent) virus removal and identifies a positive 
sample during its Total Coliform Rule monitoring and assessment monitoring (at state 
discretion) targeted at high-risk systems. 


3. Corrective action required for any system with a significant deficiency or evidence of 
source water fecal contamination. 


4. Compliance monitoring to ensure that treatment technology installed to treat drinking 
water reliably achieves 4-log virus inactivation. 


The GWR increased the frequency of sanitary surveys from once every five years to once 
every three years. Initial sanitary surveys must be completed by December 31, 2012. 
However, for community water systems that have been identified by the state as 
outstanding performers (generally those that have treatment that provides 4 log virus 
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inactivation or removal at all sources), the initial sanitary survey must be completed by 
December 31, 2014. If a significant deficiency is found in the sanitary survey, then 
corrective actions may be required by DOH. DOH completed a Sanitary Survey of the City’s 
facility in September of 2012. 


Triggered source water monitoring is required within 24 hours of positive total coliform 
sample in the distribution system. Source water monitoring is conducted for Escherichia coli 
(E. coli), rather than total coliform. If source water monitoring samples are positive for E. 
coli, then corrective action or additional five samples within the next 24 hours will be 
required. If a positive E. coli result is obtained in the additional samples, then corrective 
action must be taken. An E. coli Response Plan has been developed to aid in the response 
and related communication with the public. 


Corrective actions may be required as a result the sanitary survey or triggered source 
monitoring. Significant deficiencies are defined as “a defect in the design, operation, or 
maintenance, or a failure or malfunction of the sources, treatment, storage, or distribution 
system that the Department of Health determines to be causing, or have the potential for 
causing, the introduction of contamination into the water delivered to consumers. (DOH 
2013 331-447)” Corrective actions can involve one or more of the following:  


• Correct all significant deficiencies.  


• Provide an alternative source of water.  


• Eliminate the source of contamination.  


• Provide 4-log treatment.  


Systems have 45 days either to complete corrective actions or to comply with a corrective 
action plan. Annual public notification will be required if a significant deficiency remains 
uncorrected. 


Compliance monitoring is required to prove that chlorine residual concentrations are high 
enough to achieve 4-log virus inactivation. For the City, continuous monitoring would be 
required. Failure to monitor, report, or provide adequate treatment will result in a violation 
that at a minimum would require public notification of customers. For systems providing 4-
log virus inactivation, which is not the result of a corrective action, triggered source water 
monitoring may be conducted instead of compliance monitoring. 


7.2.1.5 Unregulated Contaminants 


There are two programs that address contaminants for which future regulatory 
requirements are being considered. The first is the USEPA Unregulated Contaminant 
Monitoring (UCM) Program, which is used to collect occurrence data for contaminants 
suspected to be present in drinking water, but that do not have health-based standards. 
Depending on their size, utilities are required to monitor for a select list of contaminants, 
which is reviewed every 5 years. 
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The second is the Contaminant Candidate List (CCL). The USEPA is required to establish a 
list of contaminants that aid in priority setting for the drinking water program. The USEPA 
conducts research on health, analytical methods, treatment technologies, effectiveness, 
costs, and occurrence for drinking water contaminants on the CCL. The second 
CCL (CCL2) included 51 contaminants; regulatory determination that no action was 
required for 11 of the contaminants was made in 2008. The third CCL (CCL3) was 
published in 2009 and monitors 104 chemicals and 12 microbiological contaminants. 


7.2.1.6 Surface Water Treatment Rule 


The Surface Water Treatment Rule (SWTR) established filtration and disinfection as a 
drinking water treatment technique in lieu of MCLs for Giardia lamblia, viruses, HPC 
bacteria, Legionella, and turbidity. Promulgated on December 31, 1990, the SWTR requires 
99 percent (2-log) removal and/or inactivation of Cryptosporidium, 99.9 percent (3 log) 
removal and/or inactivation of Giardia cysts, and 99.99 percent (4 log) removal and/or 
inactivation of viruses. As part of the SWTR, surface water systems must disinfect, must 
filter water unless certain source water-quality and site-specific conditions are met, and 
must be operated by qualified, certified personnel. 


The Regional Water Supply was unfiltered during the period of sampling presented in this 
Plan; therefore, the City must maintain a disinfectant residual throughout the water 
distribution system. At entry points to the distribution system, residual disinfectant 
concentrations cannot be <0.2 mg/L for more than 4 hours. At distribution system sample 
locations, residual disinfectant concentrations cannot be undetectable in greater than 5% of 
samples in a month, for any 2 consecutive months. Heterotrophic plate count (HPC) ≤ 
500/mL is deemed to have detectable residual disinfectant.  


To meet the Long Term 2 Enhanced Surface Water Treatment Rule, the Green River 
Filtration Facility was constructed to filter the regional supply. With the facility’s completion 
in late 2014, the City’s wholesale source will comply with these more stringent 
requirements. 


Groundwater under the influence of surface water (GWUI) is regulated by the SWTR. The 
intent is to provide the same level of treatment for groundwater sources that are at risk for 
contamination by pathogens as surface water supplies. As previously stated, the City does 
not have any sources that are considered to the GWUI. 


7.2.2 Distribution System Water Quality 


Regulations that address distribution system water quality are described herein. 


7.2.2.1 Total Coliform Rule (1989) 


The Total Coliform Rule (TCR) was promulgated in 1989, and established an MCLG of zero 
for total and fecal coliforms. The rule requires that less than 5 percent of distribution system 
samples collected each month be positive for the presence of total coliform bacteria. 
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Positive samples must be further analyzed for E. coli and fecal coliform. If two consecutive 
samples in the system are total coliform positive and one is also positive for fecal coliform 
or E. coli, it is considered an acute MCL violation, resulting in notification and further 
monitoring requirements.  


Secondary disinfection is required under the TCR in accordance with the following: 


• A minimum disinfectant residual of 0.2 mg/L free chlorine or 0.5 mg/L chloramines 
measured as total chlorine must be continually present at the entrance of the 
distribution system, with a detectable chlorine residual maintained throughout the 
distribution system. 


• A sample with HPCs less than 500 cfu/100 mL is assumed to carry the required 
minimum residual. 


The TCR has been adopted by the Washington DOH; monitoring requirements are defined 
under WAC 246-290-300, acute and non-acute MCL violations are defined under 
WAC 246-290-310 (2), and required follow-up actions are specified under 
WAC 246-290-320. 


The EPA published the final Revised TCR on February 13, 2013. The final Revised TCR: 
“Requires public water systems that are vulnerable to microbial contamination to identify 
and fix problems; and Establishes criteria for public water systems to qualify for and stay on 
reduced monitoring, which could reduce water system burden and provide incentives for 
better system operation. (EPA 2012).” Public water systems must comply with the rule by 
April 1, 2016. DOH’s rule making to adopt the Revised TCR is ongoing and is expected to 
be adopted in spring of 2015.  


The Revised TCR removes the MCL and MCLG for total coliform, as well as the non-acute 
MCL. Rather, the Revised TCR establishes a MCL and MCLG for E. coli, as well as a 
treatment technique for coliforms. The Revised TRC maintains the same routine monitoring 
structure as the 1989 rule using Total Coliforms to indicate if a “pathway” for contamination 
exists in the distributions system. Total Coliform positive samples trigger additional 
assessment that includes monitoring for E. Coli. MCL violations are based on sampling 
during these assessments. If sanitary defects are found, then the rule requires corrective 
actions. Public notification is required if an E. Coli violation occurs or if the water system 
fails to conduct the required assessment or corrective actions.  


Rule revisions will require existing Coliform Monitoring Plans to be updated. In April 2013, 
DOH has updated its guidance called “Preparing a coliform monitoring plan (DOH 2013, 
331-036)”. Additionally, it has prepared a number of checklists and examples of coliform 
monitoring plans. Updated Coliform Monitoring Plans will provide the necessary plans and 
procedures to implement the Revised TCR. The City’s updated Coliform Monitoring Plan is 
presented in Appendix L and is based on these new guides.  
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7.2.2.2 Lead and Copper Rule (1991/2000) 


The federal Lead and Copper Rule was finalized in June 1991. In lieu of MCLs, this rule 
established an action level for lead of 0.015 mg/L and for copper of 1.3 mg/L in more than 
10 percent of customer tap samples, and MCLGs of 0 mg/L for lead and 1.3 mg/L for 
copper. Exceeding the action level is not a violation, but triggers additional action including 
water quality parameter monitoring, corrosion control treatment, source water 
monitoring/treatment, public education, and lead service line replacement. 


On January 12, 2000, the USEPA promulgated the Lead and Copper Rule Minor Revisions 
(LCRMR) to streamline requirements, promote consistent national implementation, and in 
many cases, reduce the burden on water systems. The LCRMR does not change the action 
levels or the rule's basic requirements to optimize corrosion control. The modified rule 
addresses seven broad categories: 


1. Demonstration of optimal corrosion control. 


2. Lead service line replacement requirements. 


3. Public education requirements. 


4. Monitoring requirements. 


5. Analytical methods. 


6. Reporting and record-keeping requirements. 


7. Special primacy considerations. 


State regulations for lead and copper monitoring are outlined in detail in 
WAC 246-290-300 (5).  


7.2.2.3 Stage 1 Disinfectants and Disinfection By-Products (1998) 


The Stage 1 Disinfectants and Disinfection By-Products Rule (DBPR) was promulgated in 
December 1998. The portions of the Stage 1 DBPR relevant to the City are the MCLs for 
total trihalomethanes (TTHMs) and 5 haloacetic acids (HAA5) of 0.080 and 0.060 mg/L, 
respectively. Compliance with the TTHM and HAA5 MCLs is based on a system-wide 
Running Annual Average (RAA) of quarterly samples taken in the distribution system. The 
Stage 1 DBPR also introduced a maximum residual disinfectant level (MRDLs) of 4 mg/L 
for free chlorine, based on an RAA of samples collected concurrent with TCR monitoring.  


The Stage 1 DBPR requires the development of a monitoring plan, as described in 
WAC 246-290-300. The MCLs are defined in WAC 246-290-310 and the required follow-up 
actions in WAC 246-290-320. 


7.2.2.4 Stage 2 Disinfectants and Disinfection By-Products Rule (2006) 


The Stage 2 DBPR was promulgated by the USEPA on January 4, 2006. The key 
provisions of the Stage 2 DBPR consist of: 
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• An Initial Distribution System Evaluation (IDSE) to identify distribution system 
locations with high DBP concentrations. Further information is provided below. 


• Site-specific locational running annual averages (LRAAs) instead of system-wide 
RAAs to calculate compliance data. LRAAs will strengthen public health protection by 
eliminating the potential for groups of customers to receive elevated levels of DBPs 
on a consistent basis. 


The MCLs for TTHM and HAA5 remain unchanged from the Stage 1 DBPR at 0.080 and 
0.060 mg/L, respectively, although they will now be calculated as LRAAs.  


The IDSE is the first step in Stage 2 DBPR compliance. It intends to identify sampling 
locations for Stage 2 DBPR compliance monitoring that represent distribution system sites 
with high TTHM and HAA5 levels. For systems serving more than 500 people, three options 
are available for the IDSE: 


• 40/30 Waiver, which allows systems with no samples exceeding TTHM and HAA5 
concentrations of 40 and 30 μg/L, respectively, during 8 consecutive quarters to apply 
to waive the IDSE requirements. 


• Standard Monitoring Program (SMP), which involves a 1-year distribution system 
monitoring effort to determine locations that routinely show high TTHM and HAA5 
concentrations. 


• System-Specific Study (SSS), based on historical data and a system model. 


The Washington DOH has assumed responsibility for the Stage 2 DBPR in January 2010. 
Auburn was granted a 40/30 Waiver in August of 2013; therefore no IDSE was required. 
The City conducted Stage 2 sampling in 2012 ahead of this deadline. The City conducts 
quarterly monitoring at eight sites for TTHM and HAA5. 


7.2.3 Water Quality Programs 


Required water quality programs are described herein. 


7.2.3.1 Consumer Confidence Reports 


Under the 1996 amendments to the SDWA, community water systems are required to 
provide an annual Consumer Confidence Report (CCR). The annual reports must be 
distributed to customers and include information on the following: 


• Drinking water sources.  


• Definition of terms. 


• Concentrations of any regulated constituents detected in the water, along with their 
respective maximum contaminant levels and maximum contaminant level goals. 
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• Information on health effects for any constituents at concentrations that exceed their 
respective MCLs. 


• Concentrations of unregulated constituents, as required by the USEPA. 


In addition to the CCR, water quality data is provided to the City’s wholesale customers. 


7.2.3.2 Public Notification Rule 


The Public Notification Rule (PNR) requires that public water systems notify their customers 
when they violate USEPA or State regulations (including monitoring requirements) or 
otherwise provide drinking water that may pose a risk to consumer’s health. The original 
public notification requirements were established in the SDWA; the revised PNR was 
promulgated in 2000 as required by the 1996 SDWA amendments. 


The PNR establishes three notification levels: 


• Immediate Notice (Tier 1): In a situation where there is the potential for human health 
to be immediately impacted, notification is required within 24 hours. 


• Notice As Soon As Possible (Tier 2): In a situation where an MCL is exceeded or 
water has not been treated properly, but there is no immediate threat to human 
health, notification is required as soon as possible and within 30 days. 


• Annual Notice (Tier 3): In a situation where a standard is violated that does not 
directly impact human health, notice must be provided within one year, likely within 
the system’s CCR.  


Public notification requirements are addressed as part of the follow-up actions in 
WAC 246-290-320. 


7.3 MONITORING PRACTICES 


The City is primarily responsible for monitoring source and distribution system water quality, 
based on the monitoring programs described herein. This section documents current 
monitoring practices. All sampling is conducted in accordance with annual Water Quality 
Monitoring Schedule received from DOH. 


National Primary and Secondary Drinking Water Regulations. Compliance with primary 
and secondary MCLs is determined through the following monitoring programs: 


• Inorganic Chemical and Physical Parameter Monitoring. This includes monitoring of 
the following primary constituents: antimony, barium, beryllium, cadmium, chromium, 
cyanide, fluoride, mercury, nickel, selenium, sodium, and thallium. The following 
constituents and physical parameters with secondary MCLs are also monitored: 
chloride, color, hardness, iron, manganese, specific conductivity, silver, sulfate, 
turbidity, total dissolved solids, and zinc. Monitoring of these constituents varies by 
source between once every 36-month compliance period to once every 9 years. 
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However, the City typically monitors these constituents every 12 months, during the 
month of July. Samples are collected at each source, at the entry point following 
treatment.  


• Asbestos Monitoring. Asbestos sampling is usually required once every 36-month 
compliance period. However, the City has a waiver that requires sampling only once 
every nine years at three distribution system sample sites. No data was collected 
during the study period. 


• Nitrate and Nitrite Monitoring. Nitrate (N) and nitrite (as N) are monitored once every 
12 months, during the month of July. This reduced monitoring frequency is granted by 
the State after determining concentrations in the system are reliably and consistently 
less than the MCL. Samples are collected at all sources, at the entry point following 
treatment. 


• Volatile Organic Compounds (VOC) Monitoring. Monitoring of these constituents 
varies by source between once every 36-month compliance period to once every 6 
years. This reduced sampling frequency is granted by the State to sources with no 
previous detection of any VOC in any collected sample. More frequent, annual 
sampling is required for Wells 2 and 6, which are both currently represented by the 
corrosion control treatment (CCT) facility at Fulmer Field Park. Sampling is conducted 
at all sources, at the entry point following treatment. 


• Synthetic Organic Compounds(SOC) Monitoring. Sampling for SOCs, such as 
herbicides, pesticides, and soil fumigants monitoring has been waived for a three to 
nine year period depending on SOC category. This reduced monitoring frequency is 
granted to systems that did not detect a contaminant during an initial compliance 
period. Sampling is conducted at all sources, at the entry point following treatment. 
There are a number of SOCs that have statewide waivers, including dioxin, endothall, 
glyphosphate, and ethylene dibromide and other soil fumigants. 


• Radionuclide Monitoring. Radionuclide monitoring currently consists of Radium-228 
monitoring on a standard 6-year compliance period at all entry points following 
treatment. Additionally, Gross alpha is monitored at the Fulmer Field CCT Facility. 


Total Coliform Rule. The City currently conducts monitoring at 60 TCR sites for total and 
fecal coliform. Sampling is conducted at one quarter of the routine sample locations each 
week during the first four weeks of a month. The City also monitors weekly for total and 
fecal coliform at Coal Creek Springs and West Hill Springs at their respective collector 
vaults as well as after treatment at West Hill Springs, Howard Road and Fulmer Field CCT 
Facilities, and several additional sites to support operations on a weekly basis.  


Residual Disinfectant Concentration Monitoring. Chlorine dosing and concentration 
levels are sampled daily at the system’s chlorination sites. In addition, free chlorine 
concentrations are monitored concurrent with TCR monitoring. 
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Stage 1 DBPR. The City conducted annual monitoring of six distribution system sample 
sites for TTHM and HAA5. Monitoring was conducted during the month of peak temperature 
(assumed to be August). Stage 1 DBPR monitoring was superseded in 2012 with Stage 2 
DBPR monitoring. 


Stage 2 DBPR. Stage 2 DBPR monitoring began in 2012. The City conducts quarterly 
monitoring of eight distribution system sample sites for TTHM and HAA5. LRAAs are 
generated for each site.  


Lead and Copper Rule. The City collects tap water samples from 30 distribution system 
sites once during each 36-month compliance period for lead and copper monitoring.  


Fluoride. The City conducts monthly sampling within the distribution system to determine 
concentration of fluoride. This sampling is in addition to the inorganic source monitoring 
required by DOH. The City does not add fluoride; however, fluoride is added to TPU 
wholesale supplies. Sampling is conducted, for informational purposes only, to monitor the 
blending of RWSS water within the distribution system and answer customers questions 
regarding fluoride in the City’s water. 


7.4 WATER QUALITY EVALUATION 
This section documents the City’s past and projected future compliance with the water 
quality regulations discussed above. 


7.4.1 Source Water Quality 


Monitoring data for 2008 through 2013 for inorganic constituents, physical parameters, 
SOCs, and VOCs were reviewed. All constituents are currently below their respective MCLs 
and future compliance is anticipated. Table 7.2 summarizes the inorganic chemical and 
physical constituents identified in the City’s wells based on data provided by City staff. 
Since 2007, Wells 2, 6 and 7 are represented by samples collected from the Fulmer Field 
CCT Facility. Wells 3A, 3B, and 5B were not used during this period and were therefore not 
sampled. In addition to City sampling, TPU provides water quality data for the provided 
wholesale supply. With the exception of one secondary contaminant, iron, all regulated 
primary or secondary contaminants are well below their respective MCLs.  


Iron concentrations in Well 1, Well 4, and Well 5A exceeded the Secondary standard of 0.3 
mg/L. Secondary standards represent non-public health concerns that are not-enforceable 
and generally concern the aesthetic qualities of the water. The elevated concentrations of 
iron occurred in both 2011 and 2013 in Well #1, where no sampling was conducted in 2012. 
Iron concentrations in the source from 2008 through 2010 were non-detectable. Elevated 
concentrations of iron in Well 4 and Well 5A occurred in 2013 and 2011, respectively. Iron 
concentrations in all other years were non-detectable. Historically, sampling of Well 1 has 
detected similar concentrations of iron periodically. Iron concentrations of 0.67 mg/L were 
detected in Well 5A during the 2001; however, all other samples since 1998 have been  
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Table 7.2 Historical Inorganic Chemical Concentrations and Physical Properties 
Comprehensive Water Plan 
City of Auburn 


Constituent MCL Units 
Maximum Detected Concentration(1) 


Coal Creek 
Springs 


West Hill 
Spring Well 1 Well 4 Well 5 Well 5A Fulmer CCT 


Facility(2) 
USEPA Regulated (Primary)        
Arsenic 0.05 mg/L < 0.002 < 0.002 < 0.002 < 0.002  0.001  0.002  0.002 
Barium 2 mg/L < 0.1 < 0.1 < 0.1 < 0.1 < 0.1 < 0.1 < 0.1 
Cadmium 0.005 mg/L < 0.002 < 0.002 < 0.002 < 0.002 < 0.002 < 0.002 < 0.002 
Chromium 0.1 mg/L < 0.01 < 0.01 < 0.01 < 0.01 < 0.01 < 0.01 < 0.01 
Mercury 0.002 mg/L < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 < 0.0005 
Selenium 0.05 mg/L < 0.005 < 0.005 < 0.005 < 0.005 < 0.005 < 0.005 < 0.005 
Beryllium 0.004 mg/L < 0.003 < 0.003 < 0.003 < 0.003 < 0.003 < 0.003 < 0.003 
Nickel 0.1 mg/L < 0.04 < 0.04 < 0.04 < 0.04 < 0.04 < 0.04 < 0.04 
Antimony 0.006 mg/L < 0.005 < 0.005 < 0.005 < 0.005 < 0.005 < 0.005 < 0.005 
Thallium 0.002 mg/L < 0.002 < 0.002 < 0.002 < 0.002 < 0.002 < 0.002 < 0.002 
Cyanide 0.2 mg/L < 0.05 < 0.05 < 0.05 < 0.05 < 0.05 < 0.05 < 0.05 
Fluoride 4 mg/L < 0.2 < 0.2 < 0.2 < 0.2 < 0.2 < 0.2 < 0.2 
Nitrite-N 1 mg/L < 0.2 < 0.2 < 0.2 < 0.2 < 0.2 < 0.2 < 0.2 
Nitrate-N 10 mg/L  1.1  3.7  2.4  1.1  1.7  0.2  1.5 
Total 
Nitrate/Nitrite 10 mg/L  1.1  3.7  2.4  1.1  1.7 < 0.4  1.5 
USEPA Regulated (Secondary)        
Iron 0.3 mg/L < 0.1 < 0.1  0.79  0.91 < 0.1  1.3 < 0.1 
Manganese 0.05 mg/L < 0.01 < 0.01 < 0.01 < 0.01 < 0.01 < 0.01  0.04 
Silver 0.1 mg/L < 0.01 < 0.01 < 0.01 < 0.01 < 0.01 < 0.01 < 0.01 
Chloride 250 mg/L  4  8  4  4  4  3  8 
Sulfate 250 mg/L  6  16  13  11  11  6  14 
Zinc 5 mg/L < 0.2 < 0.2 < 0.2  0.25 < 0.2  1.6 < 0.2 







 


 
 


O
ctober 2015 


7-14 
pw://Carollo/Documents/Client/W


A/Auburn/9466A00/Deliverables/Ch07.doc 


Table 7.2 Historical Inorganic Chemical Concentrations and Physical Properties 
Comprehensive Water Plan 
City of Auburn 


Constituent MCL Units 
Maximum Detected Concentration(1) 


Coal Creek 
Springs 


West Hill 
Spring Well 1 Well 4 Well 5 Well 5A Fulmer CCT 


Facility(2) 
State Regulated          
Sodium  mg/L  5  9  7  6  9  6  14 
Hardness  mg/L  64  169  86  68  112  64  112 
Conductivity 
(micromhos/cm) 700 micromhos/


cm  133  263  188  147  241  127  227 
Turbidity (NTU)  NTU  0.2  0.3  12.4  18.9  0.7  12.6  1.5 
Color (color units) 15 Color Units < 5 < 5  7.5 < 5 < 5  5 < 5 
Total Dissolved 
Solids(3) 500 mg/L N/A N/A N/A N/A N/A N/A N/A 


State Unregulated         
Lead  mg/L  0.002 < 0.002  0.003  0.01 < 0.002  0.005 < 0.002 
Copper  mg/L  0.16  0.34  0.04  0.76 < 0.02 < 0.02 < 0.02 
Notes: 
(1) Based on monitoring conducted between 2008 and 2013. Wells 3A, 3B, and 5B were not in use during this time period and no 


monitoring was conducted.  


(2) The Fulmer CCT Facility was monitored only in 2007 and replaced monitoring of Wells 2, 6, and 7. 


(3) N/A - not applicable, no testing conducted; testing for total dissolved solids is only required if the specific conductivity is greater 
than 700 umhos/cm. 
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below or near the detection level. Other than 2013, all Well 4 samples since 1998 have 
been below the detection limit. Given this historical data, these elevated levels appear to be 
periodic. 


Synthetic organic compounds were monitored in all of the City’s sources in 2012, except 
Well No. 1 that was sampled in 2010; all constituents were below the detection limit. The 
City was granted waivers for reduced monitoring; therefore, no additional samples were 
taken.  


Volatile organic compound (VOC) were monitored in all the City’s active sources at least 
once since 2008. VOCs were found in the 2010 sampling of Coal Creek Springs. Five 
unregulated VOCs were found in the sample, which are summarized in Table 7.3. Sample 
concentrations in all other years were below their respective detection limits.  
 
Table 7.3 Detected Volatile and Synthetic Organic Compounds 


Comprehensive Water Plan 
City of Auburn 


Constituent Source, Year 
Concentration 


(ug/L) MCL (ug/L) 


Chloroform Coal Creek Spring, 2010 1.2 None(1) 


Bromodichloromethane Coal Creek Spring, 2010 1.7 None(1) 


Chlorodibromomethane Coal Creek Spring, 2010 2.2 None(1) 


Bromoform Coal Creek Spring, 2010 1.0 None(1) 


Total Trihalomethanes Coal Creek Spring, 2010 6.1 None(1) 
Notes: 
(1) EPA Unregulated VOC. 


Trichloroethylene and tetrachloroethylene were detected in sampling of Wells 2 and 6 in 
2003 and 2004 has not been detected in the more recent sampling. No VOCs were 
detected in the other sources. 


Radionuclide monitoring of all sources was conducted in 2010; levels in all sources were 
below their respective detection limits. Sampling for Gross Alpha Particle Activity and 
Radium-228 was conducted at the Well 1 in 2009; levels in both constituents were again 
below their respective detection limits.  


7.4.1.1.1 Recommendations  


The City is in compliance with all surface water quality rules. It is recommended that the 
City continue its monitoring program. Additionally, the City should continue to coordinate 
with Tacoma to address any issues with the Regional Supply if they arise.  
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7.4.1.2 Groundwater Rule 


Chlorination is added at the majority of the City’s wells to maintain safe water supplies. The 
exceptions are Wells 3A and 3B, which are currently not in service, and Well 5, which 
serves the Lakeland Hills area. The last Sanitary Survey was completed by DOH in 
September 2012 and found only minor deficiencies. The City does not anticipate that a 
significant deficiency will be identified in the next Sanitary Survey. The last positive total 
coliform sample was asingle positive sample that occurred in 2008. While unlikely, the City 
is prepared to respond if Total Coliform is found in the distribution system through triggered 
monitoring.  


Triggered monitoring and Sanitary Surveys may result in corrective actions. These 
corrective actions may require additional CIP projects to improve significant deficiencies in 
source or distribution system infrastructure or additional disinfection. Impacts of increased 
disinfection potentially required as a corrective action by the Groundwater Rule may 
include: 


• Potential for increased DBP formation. 


• Increased corrosiveness of the water. 


• Capital and O&M costs for treatment and disinfection facilities. 


• Additional costs for triggered source water monitoring. 


To reduce the risk of contamination from E. coli the City may be required to use alternative 
sources. The City’s Emergency Response Plan identifies a number of supply sources that 
may be used in an emergency outage. Additional water supply contingency plans can be 
found in the City’s Water Resource Protection Program.  


7.4.1.2.1 Recommendations  


There are no major concerns with the City’s compliance with the Ground Water Rule. It is 
recommended that the City continue to correct the minor deficiencies identified in the 
sanitary survey. The City should correct the deficiencies identified in the 2012 Sanitary 
Survey. Additional actions under the GWR may be required; it is anticipated that such 
requirements will be communicated to the City by the DOH as they are adopted. The issues 
identified in the survey and required actions are summarized in Table 7.4 below. 
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Table 7.4 Summary of Issues Identified in 2012 Sanitary Survey 
Comprehensive Water Plan 
City of Auburn 


 Issues/Recommended Improvements Required Action (if any) 
Sources and Treatment 


West Hill Springs Add control valve shut-down. Add Tide-
flex valve to overflow. 


 


Howard Road and 
Fulmer Field CCT 
Facilities 


Verify if the clearwells have overflows that 
are adequately screened. 


Completed 


Well 1 Confirm a raw water tap is installed Completed 


Well 2 Confirm a screened vent is installed Currently no pump in Well 
2 


Well 4 Seal opening around electrical box 
penetration 


Completed 


Well 5 Confirm raw water sample tap is installed 
and add a screen vent. 


Completed 


Well 5A Confirm raw water sample tap and screen 
vent is installed. 


Completed 


Well 7 Install fine screen on inside of coarse 
screen at concrete flow box located at 
Well 7. 


Completed 


Storage 
Reservoir 1 Install fine screen or Tide-flex valve on 


the overflow pipe located at Howard Road 
CCT Facility.  


Routinely clean out gutter drain as 
needed to prevent trapped stormwater 
from entering tank. 


Completed 


 


 


New hatch installed 


Reservoir 2 Consider adding fine mesh screen on 
inside of reservoir vent.  


Routinely clean out gutter drain as 
needed to prevent trapped stormwater 
from entering tank. 


Completed 


 


New hatch installed 


General Ensure Hatches without gaskets have a 
tight seal to prevent any potential for 
contamination entering the reservoir. 


New hatches installed 


General Work to modify the overflow pipelines at 
each reservoir to incorporate an air gap 
and screen/flapper valve to keep each 
reservoir safe from potential 
contamination. 


Inform DOH of plan of 
action to complete 


improvements. 
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Table 7.4 Summary of Issues Identified in 2012 Sanitary Survey 
Comprehensive Water Plan 
City of Auburn 


 Issues/Recommended Improvements Required Action (if any) 
Management and Operations 


Water System Plan 
(WSP) 


Submit plan to avoid losing distribution 
design exemption and green (in 
compliance) operating permit status. 


Provide written notice to 
DOH when WSP is 
submitted. 


Water Facilities 
Inventory 


Add 132nd Ave SE intertie to the City’s 
Water Facilities Inventory. 


Completed 


Total Coliform Rule Include updated Coliform Monitoring Plan 
with the WSP. Update sample locations 
and address how the City plans to comply 
with the Groundwater Rule. 


Provide updated Coliform 
Monitoring Plan with WSP. 


7.4.1.3 Surface Water Treatment Rule 


The SWTR and associated compliance activities have been implemented since 2012 in 
conjunction with receiving wholesale water from the Regional Water Supply 
System (RWSS). The City monitors chlorine residual levels at the B St and the 132 Ave 
interties with the RWSS. The chlorine residual in the water obtained from the RWSS range 
on average from 0.6 to 1.4 mg/L.  


7.4.1.3.1 Recommendations  


There are no major concerns with meeting the Surface Water Treatment Rule. With the 
filtration of the Regional Supply, the City no longer needs to meet the disinfection 
requirements of the unfiltered systems. It is recommended that the City add continuous 
chlorine analyzers at each intertie with SCADA connections to monitor and record residual 
at the interties. 


7.4.2 Distribution System Water Quality 


The City has no current or anticipated challenges meeting distribution system water quality 
requirements, based on data provided by the City and input from City staff. The water 
quality data relevant to each regulation are summarized herein. 


7.4.2.1 Total Coliform Rule 


Auburn prepared its original Coliform Monitoring Plan (CMP) in 1991 in accordance with the 
TCR and makes modifications as needed to continue compliance. The City has updated the 
CMP as part of this Plan to confirm with new DOH guidance and the Revised TCR.  


The monitoring frequency under the TCR for total coliforms is based on the population 
served by the system. In accordance with the TRC, systems that serve between 50,001 - 
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60,000 people are required to collect 60 representative samples every month. Samples are 
taken throughout the system. This represents an increase from the previous Plan.  


The City uses two types of disinfectant for treatment, chlorine gas and sodium hypochlorite, 
which both produce free chlorine residuals in the distribution system. Monthly average 
chlorine residuals throughout the distribution system ranged from 0.63 to 0.77 mg/L over 
the period from 2008 to 2013, as summarized in Table 7.5. Although the range of chlorine 
residuals appears to vary throughout the year, the levels appear relatively consistent from 
year to year. Ongoing improvements to chlorination facilities at Well 1 and Well 4 are 
expected to maintain or improve the level of total chlorine residuals in the system.  
 
Table 7.5 Total Chlorine Residuals 


Comprehensive Water Plan 
City of Auburn 


 Sample Results (mg/L) 


Year Average Range 


2008 0.64 0.01 - 1.9 


2009 0.66 0.02 - 1.18 


2010 0.63 0 - 1.2 


2011 0.67 0.11 - 1.1 


2012 0.71 0.05 - 1.44 


2013 0.77 0.38 - 1.9 


Chlorine residuals at the 60 individual sites were also evaluated to determine if average 
chlorine residuals were less than 0.5 mg/L, which was considered an indication of areas of 
lower chlorine residual. Four of the 60 sites had low average chlorine as are presented in 
Table 7.6. Two of the sites had minimum residuals less than 0.1 mg/L, which was 
considered very low. The City may wish to evaluate and address the cause of the low 
chlorine residuals at these sites. 
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Table 7.6 Sample Sites with Low Chlorine Residuals 
Comprehensive Water Plan 
City of Auburn 


Site 
Number Address 


Average Residual  
(mg/L)(1) 


Minimum Residual  
(mg/L)(1) 


C-46 710 47 St SE 0.49 0.30 


C-13 5110 Mill Pond Dr SE 0.49 0.09 


C-31 Elizabeth Ave SE 0.46 0.09 


B-1 4431 47 St SE 0.44 0.35 
Note: 
(1) Based on chlorine residual data collected between 2008 and 2013. 


The City also monitors chlorine residual at the Braunwood satellite service area. Average 
chlorine residuals for this area was 0.44 mg/L. A single sample in December 2010 
registered no chlorine residual at this site. Since 2012, the City has maintained total 
chlorine residual above 0.3 mg/L.  


7.4.2.2 Stage 1 and 2 Disinfectants/Disinfection By-products Rules 


The City conducted both Stage 1 DBPR and Stage 2 DBPR monitoring since the last 
planning period. TTHM and HAA5 data was collected at six locations under the Stage 1 
DBPR from 2008 through 2011, when the City was supplied completely by groundwater. All 
samples were well below the concentrations that the DOH uses to determine whether a 
water system qualifies for reduced monitoring (0.040 mg/L TTHMs; 0.030 mg/L HAA5) as 
shown in Table 7.7. Note, the City’s TTHM and HAA5 monitoring has been conducted once 
per year during the month with the warmest water temperature (i.e. July or August).  


The City was required to begin Stage 2 DBPR compliance monitoring starting in April of 
2012, because the City’s current population served has exceeded 50,000 people. Sampling 
was conducted at eight Stage 2 sample sites in 2012, as presented in Table 7.8. 
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Table 7.7 Stage 1 Disinfection By-Product Rule Monitoring Summary 
Comprehensive Water Plan 
City of Auburn 


Sample Site 


Total Trihalomethane 
Concentration 


(μg/L) 


Haloacetic Acid 5 
Concentration 


(μg/L) 
 Average (1) Max Average (1) Max 


2001 36th St SE 5.8 10.4 ND ND 
31512 115th Pl SE 3.5 5.8 ND ND 


3615 Orchard St SE 4.5 5.7 ND ND 
3705 West Valley Hwy N 8.3 13.2 1.5 3.0 


5208 Nathan Loop 3.9 12.7 1.1 4.4 
710 47th St SE 1.6 3.1 ND ND 


Notes: 
(1) Average concentrations calculated assuming a concentration of 0 μg/L for all non-detect 


samples. 
 
Table 7.8 Stage 2 Disinfection By-Product Rule Monitoring Summary 


Comprehensive Water Plan 
City of Auburn 


Sample Site 


Total 
Trihalomethane 
Concentration 


(μg/L) 


Haloacetic Acid 5 
Concentration 


(μg/L) 
 LRAA (1, 2) LRAA (1, 3) 


1212 12th St NE 3.3 ND 
2001 36th St SE 8.7 1.4 


29309 112th Ave SE 12.9 10.7 
31512 115th Pl SE 8.3 4.6 


3615 Orchard St SE 8 ND 
3705 West Valley Hwy N 10.4 4.7 


5208 Nathan Loop SE 3.2 ND 
710 47th St SE 3.2 ND 


Notes: 
(1) LRAA = Locational Running Annual Average. 
(2) Total Trihalomethane is MCL is 80 μg/L. 
(3) Haloacetic Acid 5 is MCL is 60 μg/L. 


7.4.2.3 Lead and Copper Monitoring 


Copper levels exceeded the action levels in samples collected in 1993. Based on these 
results, the City and the DOH entered into a Bilateral Compliance Agreement in 1996 that 
identified treatment options and schedules for the implementation of corrosion control 
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facilities. New corrosion facilities at the Howard Road/Coal Creek Springs Pump Station 
and Fulmer Field Park were completed in 2002. The treatment systems use air stripping 
towers to remove naturally occurring carbon dioxide, increasing the pH. The Howard Road 
CCT Facility treats water from Coal Creek Springs. Well 1 will also be treated upon 
completion of ongoing improvements. Fulmer Field CCT Facility treats water from Wells 2, 
6, and 7. The pH of the Regional Water Supply is also adjusted for corrosion control before 
distribution to the City. 


The City resumed lead and copper sampling on the regular schedule required under the 
LCR, starting in 2007. For the City, the LCR requires that at least 30 water samples be 
collected each 36-month compliance period. Results from the 2012 sampling are presented 
in Table 7.9. Since the corrosion control facilities were constructed, the copper levels have 
been well below the action level.  
 
Table 7.9 Lead and Copper Concentrations 


Comprehensive Water Plan 
City of Auburn 


Constituent 2012 


Copper Concentrations (mg/L)  


 Copper range <0.07 - 17 


 Copper 90th percentile 0.17 


Lead Concentrations (mg/L)  


 Lead range <0.001 


 Lead 90th percentile <0.001 


7.4.3 Water Quality Programs 


The City’s compliance with the water quality programs is as follows: 


7.4.3.1 Consumer Confidence Reports 


The City’s first CCR was distributed in October 1999, as required by DOH. Subsequent 
annual reports have been distributed in 2000 through 2013, as required. The City’s 2013 
CCR is provided in Appendix K. 


7.4.3.2 Public Notification Rule 


The public notification requirements were updated in 2011. The requirements reduce the 
period of time water suppliers have to inform customers of any situation that may 
immediately pose a health risk from 72 to 24 hours. For less serious problems, the City can 
combine notices and make them shorter and easier to understand. Additionally, the new 
requirements make the standard health effects language more concise, thus making it 
easier for the City to issue notices. The full public notification requirements can be found in 
40 CFR 141.201 - 208, and in WAC 246-290-320. The City should review the new 







 


October 2015 7-23 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch07.doc 


regulations to ensure City procedures are in compliance, if such a review has not yet been 
completed. 


7.5 BLENDING STUDY 
The City began using the RWSS as a primary source of supply to augment their existing 
groundwater well sources. This new supply is surface water from the Green River, which is 
a departure from the City’s historical groundwater supplies. Both the City and RWSS water 
quality is regulated by the DOH. However, the City has recognized that blending surface 
water with groundwater may have an impact on water quality as it relates to changes in 
corrosion potential, compliance with the lead and copper rule, presence of DBPs, volatile 
organic compounds (VOCs), and changes to historical water quality parameters. Therefore, 
a blending study was conducted in 2012 to identify possible water quality issues for primary 
maximum contaminant levels (MCL), secondary MCLs (SMCL), and corrosion parameters.  


The study was conducted in accordance with WAC Section 246-290-132. All of the analysis 
was conducted at the desktop level with modeling and mathematical software using the 
information and data supplied by the City. No bench-scale studies or testing the actual 
water quality of blended samples was performed. The results of this analysis were 
documented in Technical Memorandum No. 1 Blending Study (Carollo 2013). Results were 
also summarized in the Project Reports for the City’s two wholesale interties: B St. NW and 
132nd Ave SE.  


7.5.1 Blending Scenarios 


Four scenarios of blending City water with TPU water are presented in Table 7.10. The 
study was conducted for the B Street NW intertie; however, results of the study are valid for 
the 132nd Avenue SE intertie as well. Both locations receive water from the same source, 
the RWSS. The evaluated scenarios are based on the initial wholesale water agreement of 
1,250 gpm, as well as the physical capability of the intertie. These scenarios represent the 
range of expected blending ratios, which represent the amount of City supply to TPU water. 
Scenario 2 has proportionally the least amount of water from TPU, 14.7:1, and Scenario 3 
has proportionally the most amount of water from TPU, 0.9:1.  


The new wholesale water agreement, provides up to an annual daily average of 2,431 gpm 
(3.5 mgd) annually and 3,556 gpm (5.12 mgd) on the MDD. The resulting blending ratios 
vary between 3.5:1 and 2.1:1. This level of blending is within the range evaluated; 
therefore, the results are applicable for new wholesale water agreement  


7.5.2 Blending Evaluation 


Results of the study demonstrate that the blending of City water with TPU water results in 
water quality characteristics that meet Primary and Secondary Drinking Water Standards, 
as shown in Table 7.11 and Table 7.12. The levels of DBPs (both TTHMs and HAA5) from 
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the City sources and RWSS were also evaluated. Under all blending scenarios, the 
anticipated TTHM and HAA5 values are below the 80 µg/L and 60 µg/L MCL, respectively. 


Turbidity and color have been identified as possible aesthetic changes from the City supply 
water quality but are considered acceptable with respect to water quality standards. 
However, changes to blended water turbidity and color may or may not be noted by 
consumers due to the higher turbidity and color of the RWSS. The Green River Filtration 
Facility will remove TDS and some of the color-forming constituents from the water prior to 
distribution, which will result in values consistent with the City’s current groundwater supply. 
 
Table 7.10 Blended Water: Water Quality Scenarios for Intertie to Tacoma Public 


Utilities 
Comprehensive Water Plan 
City of Auburn  


Scenario Blending Ratio 
(City/TPU Supply) 


Auburn Supply, 
gpm 


RWSS, gpm 


1 7.8/1 9,750  1,250  


2 14.7/1 10,300  700  


3 0.9/1.0 2,000 2,200 


4 5.1/1 3,500 700  
 
Table 7.11 Blended Water: Primary Drinking Water Standards for Intertie to 


Tacoma Public Utilities 
Comprehensive Water Plan 
City of Auburn 


Parameter Units MCL Scenario 1 Scenario 2 Scenario 3 Scenario 4 


Inorganic Chemicals 
Arsenic mg/L 0.010 0.004 0.004 0.005 0.004 
Asbestos MFL 7 -(3) - - - 
Barium mg/L 2 0.09 0.09 0.05 0.09 
Cadmium mg/L 0.005 0.002 0.002 0.002 0.002 
Chromium mg/L 0.1 0.01 0.01 0.01 0.01 
Mercury mg/L 0.002 0.0005 0.0005 0.0005 0.0005 
Selenium mg/L 0.05 0.005 0.005 0.005 0.005 
Beryllium mg/L 0.004 0.003 0.003 0.003 0.003 
Nickel mg/L 0.1 0.04 0.04 0.04 0.04 
Antimony mg/L 0.006 0.004 0.004 0.004 0.004 
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Table 7.11 Blended Water: Primary Drinking Water Standards for Intertie to 
Tacoma Public Utilities 
Comprehensive Water Plan 
City of Auburn 


Parameter Units MCL Scenario 1 Scenario 2 Scenario 3 Scenario 4 
Thallium mg/L 0.002 0.0017 0.0017 0.0018 0.0017 
Cyanide mg/L 0.2 0.05 0.05 0.05 0.05 
Fluoride mg/L 4 0.26 0.23 0.48 0.29 
Nitrite-N mg/L 1 0.23 0.22 0.36 0.25 
Nitrate-N mg/L 10 1.13 1.17 1.15 1.35 


Lead and Copper 
Lead mg/L 0.015 (4) 0.004 0.003 0.008 0.004 
Copper mg/L 1.3 0.41 0.41 0.41 0.41 


Radionuclides 


Alpha pCi/L 15 0.21 0.12 0.96 0.31 


Beta milli-
rems/yr 4 ID(1) ID ID ID 


Radium pCi/L 5 0.07 0.04 0.34 0.11 
Uranium µg/L 30 ID ID ID ID 


Microorganisms(2) 
Crypto  #/mL 0 - - - - 
Coliforms  Presence/ 


Absence 
0 - - - - 


Giardia #/mL 0 - - - - 
Legionella #/mL 0 - - - - 
Turbidity NTU 5 1.2 1.0 2.5 0.9 
Viruses #/mL 0 - - - - 
Notes: 


(1) ID = insufficient data available to allow for comparison/blending. 
(2) MCL values for microorganisms are public health goals. The EPA surface water treatment rules 


require systems using surface water or groundwater under the direct influence of surface water 
to disinfect their water and filter their water or meet the criteria to avoid filtration. 


(3) “-“ indicates data was not available. 
(4) Action level, not MCL. 
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Table 7.12 Blended Water: Secondary Drinking Water Standards for Intertie to 


Tacoma Public Utilities 
Comprehensive Water Plan 
City of Auburn 


Parameter Units SMCL Scenario 1 Scenario 2 Scenario 3 Scenario 4 
Aluminum mg/L 0.05-0.2 ID(1) ID ID ID 
Chloride mg/L 250 5.1 5.3 4.4 5.5 
Color C.U. 15 5.52 5.35 6.75 5.6 
Copper mg/L 1.0 0.41 0.41 0.41 0.41 
Fluoride mg/L 2.0 0.26 0.23 0.48 0.29 
Iron mg/L 0.3 0.09 0.09 0.09 0.08 
Manganese mg/L 0.05 0.017 0.015 0.028 0.016 
Odor TON 3 ID ID ID ID 
pH mg/L 6.5-8.5 7.35 7.37 7.22 7.29 
Silver mg/L 0.10 0.01 0.01 0.01 0.01 
Sulfate mg/L 250 8.7 9.3 4.9 6.4 
TDS mg/L 500 102 107 83 89 
Zinc mg/L 5 0.14 0.15 0.08 0.12 
Notes: 


(1) ID = insufficient data available to allow for comparison/blending. 


7.5.3 Evaluation of Corrosion Potential 


Corrosion control, as it relates to the LCR, is a primary health concern, as well as an 
aesthetic and maintenance concern. The corrosion potential of the blended water was 
evaluated through four corrosion control indices. The corrosion control indices that were 
used for this analysis include Langelier (LSI), Aggressive (AI), Calcium Carbonate 
Precipitation Potential (CCPP), and Larson Ratio (LR).  


In general, the individual City sources display a wide range of corrosion indices, with two 
indices indicating corrosion potential (LSI and CCPP) and two indicating having a small 
potential for corrosion (AI and LR).  


Blending City water with TPU water has a minor impact on corrosion potential based on the 
corrosion indices investigated, as shown in Table 7.13. Table 7.13 provides the desired 
range or value of each index and then the results for each blending scenario. The LSI and 
CCP indices indicated corrosion potential, while the AI and LR indicated non-aggressive or 
having a small potential for corrosion. However, values within the indices did not vary 
substantially within the scenarios, except Scenario 3 of the CCPP; indicating minor impacts 
to corrosion potential from the TPU water.  
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The City has continued to meet the LCR, since beginning to receive supplies from the B St 
NW Intertie in 2012. Based on the results on corrosion potential, it is expected to continue 
to meet the LCR as the supplies from TPU increase.  
 
Table 7.13 City Water (Blended): Corrosion Indices 


Groundwater – Surface Water Blending Study 
Comprehensive Water Plan 
City of Auburn 


Index Desired 
Range/Value 


MDD ADD 
Scenario 1 
(Maximize 
Intertie) 


Scenario 2 
(Baseline 
Intertie) 


Scenario 3 
(Max Design 


Intertie) 


Scenario 4 
(Baseline 
Intertie) 


LSI > 0 -1.4 -1.4 -1.7 -1.6 
CCPP 4 - 10 -15 -15 -25 -17 
AI > 10 - 12 10.5 10.1 10.2 10.3 
LR < 0.2 - 0.5 0.43 0.43 0.43 0.44 


7.5.4 Evaluation of Impact of Treatment Changes on Surface Water Source 


The RWSS is expected to finish construction in 2014 on a new filtration facility for the 
Green River and North Fork Wellfield source waters to meet the requirements of the Long 
Term 2 Enhanced Surface Water Treatment Rule, referred to as the Green River Filtration 
Facility. The major change in treatment will be the use of flocculation/sedimentation, 
granular media filtration, and related facilities.  


The changes to treatment from direct supply and ozonation to a filtration facility should have 
a positive impact on water quality. In general, the water from the RWSS is expected to be 
more stable (i.e., alkalinity and pH), be improved in quality with respect to turbidity and 
microbial contaminants, and have a reduced potential for formation of DBPs in the 
distribution system. 


7.5.5 Recommendations 


As the City continues to use the intertie with TPU as a non-emergency source of supply, the 
following future steps are recommended to help the City track water quality parameters 
resulting from the blending: 


• Future Sampling: A small number of water quality parameters were not available for 
the study or were insufficient for the blending evaluation. Additional sampling for the 
following water quality parameters should be completed to fill in the gaps in data: 
– Asbestos. 
– Radionuclides. 
– Volatile Organic Compounds (VOCs). 
– Aluminum. 







 


October 2015 7-28 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch07.doc 


– Odor. 
– Natural Organic Matter (NOM). 


• Continued Evaluation: Continue to routinely evaluate water quality parameters and 
potential issues throughout the system to maximize the water supply benefit and 
minimize potential adverse water quality issues. Results should be revisited if 
substantial changes in water quality occur to the Regional Water Supply due to the 
Green River Filtration Facility. 


7.6 DEFICIENCIES AND RECOMMENDATIONS 
The City is in compliance with all current regulatory requirements, including monitoring 
requirements. The 2012 Sanitary Survey identified several deficiencies with existing 
sources. No additional deficiencies are expected due to future growth. The following actions 
are recommended to maintain future compliance: 


1. It is recommended that the City continue its monitoring program. Additionally, the City 
should continue to coordinate with Tacoma to address any issues with the Regional 
Supply if they arise.  


2. Take actions recommended by the DOH to prepare for the upcoming Groundwater 
Rule requirements, including: 


a. Correcting deficiencies identified in the 2012 Sanitary Survey. 


b. Updating the City’s emergency response plan. 


c. Contacting the designated DOH regional office engineer to determine whether 
treatment provided at the City’s sources is sufficient to provide 4-log virus 
inactivation or removal, especially the RWSS, West Hill Springs, and Well 1 
upon completion of the improvements. 


3. It is recommended that the City add continuous chlorine analyzers at each intertie 
with SCADA connections to monitor and record residual at the interties. 


4. Additional sampling for the following water quality parameters should be completed at 
the interties to fill in the gaps in data: 
– Asbestos. 
– Radionuclides. 
– Volatile Organic Compounds (VOCs). 
– Aluminum. 
– Odor. 
– Natural Organic Matter (NOM). 
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5. Continue to routinely evaluate water quality parameters and potential issues 
throughout the system to maximize the water supply benefit and minimize potential 
adverse water quality issues. 


6. Update the City’s Water Quality Management Plan, as necessary, to address 
changes due to forthcoming source improvement projects. 
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Chapter 8 


WATER USE EFFICIENCY 
As populations continue to climb, demand for limited water supplies is steadily increasing in 
the Pacific Northwest. Efficient water use is critical for water systems to support growth in 
their communities and support the environment and recreation. The efficient use of water 
helps ensure reliable water supplies are available for the City of Auburn (City) well into the 
future. It is important to the City to not only conserve water, which reduces use, but also 
promote efficient use, which both conserves water and reduces wasteful uses. The purpose 
of this chapter is to provide an analysis of the City’s historic water conservation program 
and to evaluate the existing and proposed conservation and water use efficiency measures. 


This chapter is formatted into two sections. The first section analyzes the previous 
conservation programs by examining how it was formed, it’s program and goals, and 
analyzes the savings. The second section of this chapter presents the City’s new 2015 
Water Use Efficiency (WUE) Program, and includes the new requirements, measures, and 
demand savings anticipated from the program. 


8.1 PRIOR CONSERVATION PROGRAMS 


8.1.1 History 


The first formal water conservation program was developed by the City in 1995, one year 
after the Washington Department of Health (DOH) jointly published conservation guidelines, 
as described below. The City’s program included several conservation activities such as 
school outreach, program promotion, leak detection, meter repair/replacement, and 
conservation pricing. The City enhanced the program in 2001 and again in 2009. The 2009 
program will provide the basis of the historical review in this chapter.  


The City’s 2015 WUE Program follows DOH’s 2011 Water Use Efficiency Guidebook. while 
building off previous plans. Therefore, it is worth noting that in preparing previous plans the 
City reviewed the 1990 South King County Coordinated Water System Plan (CWSP), and 
Washington Department of Ecology’s 1994 Conservation Planning Requirements (CPR) - 
Guidelines and Requirements for Public Water Systems Regarding Water Use Reporting, 
Demand Forecasting Methodology, and Conservation Programs, and the Water 
Conservation Bibliography for Public Water Systems by the US Army Corps of Engineers. 


8.1.2 Regulatory Requirements 


The Washington Water Utilities Council, DOH, and Department of Ecology jointly developed 
the CPR. Interim guidelines were first established in 1990, and subsequently finalized and 
approved in 1994. The DOH published the CPR in 1994, which was the basis of the City’s 
1995 and 2001 conservation programs. 
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In 2003, the Washington State Legislature passed Engrossed Second Substitute House Bill 
1338, better known as the Municipal Water Law, to address the increasing demand on our 
state’s water resources. The law established that all municipal water suppliers must use 
water more efficiently in exchange for water rights certainty and flexibility to help water 
municipal suppliers meet future demand. The Legislature directed the DOH to adopt an 
enforceable WUE Program, which became effective on January 22, 2007. The WUE 
Program replaced the CPR. The new WUE requirements emphasize the importance of 
measuring water usage and evaluating the effectiveness of the water supplier’s WUE 
Program. 


8.1.3 Previous Program Goals and Historical Water Usage 


The City’s 2009–2014 Conservation Program was a continuation of the 2000-2005 
Program, with specific enhancements to the program to comply with WUE regulations and 
create an emphasis on efficient water usage rather than only conserving. The program 
goals were set per the WAC 246-290-830(4)(a) through a public process and posted to the 
City’s website in July 2009. The goals for the 2009-2014 Program targeted a 1 percent 
reduction per year in Equivalent Residential Unit (ERU) values. The City also wanted to 
raise the visibility and performance of the Conservation Program by becoming a community 
leader in water conservation through example and public education. As part of that 
leadership, the City supported and participated in applicable regional plans in order to 
maintain a reliable and adequate supply of water for the region.  


In 2007, the planning ERU value was 230 gpd per ERU, based on the 75th percentile of the 
previous six years of data. The 2013 (current) planning ERU value was 195 gpd per ERU, 
which was also based on the 75th percentile of the previous six years of data. This equates 
to a 2.5 percent annual decrease in the planning ERU value, more than double the City’s 
WUE goal.  


The annual water use per account from 2008 through 2013 used to calculate the planning 
ERU value is shown in Table 4.3. The tables shows the City has also experienced 
ddecreases in water use occurred in all sectors, where Schools and Irrigation had the 
largest decrease in per account water use. These decreases were likely due to a 
combination of factors, including: increased metering, WUE education, and economic 
conditions.   


Seasonal water use can have a huge impact on the system’s ability to deliver water during 
peak demands. Figure 4.4 shows the seasonal demand from 2011 to 2013 for each 
customer class. The winter months show a generally steady monthly usage, while summer 
months typically show an increase, peak, and decrease in water usage. Historically, single-
family residential customer class has produced a large peak in the summer months. This 
peaking is quantified in the MDD to ADD peaking factor presented in Table 4.5. The 75th 
percentile of the MDD to ADD peaking factor is 1.82, which is marked decrease from the 
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previous plan of 2.01. The City would like to continue this downward trend in peak use and 
has included it as a new goal in the 2015-2020 WUE Program.  


8.1.4 Historical Distribution System Leakage 


Distribution system leakage (DSL) is a significant element of the WUE requirements. It is 
calculated as the difference between the total amount of water produced and the sum of 
water sold and authorized unmetered water usage. It may include inaccurate master and 
service connection meters, unaccounted-for non-revenue water use, pipeline leakage, and 
unauthorized use. DSL does not include authorized water usage such as water used for fire 
protection, flushing, construction, and other maintenance and operations practices. 
However, to be credited, this must be accounted for by metering or by estimating water use 
with credible means. All water that is not authorized is considered distribution system 
leakage. The DOH requires the 3-year average DSL to be under 10 percent to minimize 
water waste. As discussed in Chapter 4, the historical 3-year rolling average DSL was 
between 6.3 percent and 9.7 percent of the total production since 2007.  


8.2 2015-2020 WATER USE EFFICIENCY PROGRAM 
The 2015-2020 WUE Program will be a continuation of the City’s successful current WUE 
Program. Program measures have been expanded, reflecting the City’s increased service 
population of over 50,000 people. The program has also been updated to leverage the 
City’s investments in improved SCADA, leak detection, and Advanced Metering 
Infrastructure (AMI). The 2015 Plan complies with regulations as set forth in WAC 246-290-
830 and DOH’s 2011 Water Use Efficiency Guidebook. This section summarizes the 
program’s goals, demand and supply side measures, reclaimed water, and DSL. The 
projected demand with the conservation goals, program budget, and cost savings are also 
presented.  


8.2.1 Program Goals 


Per the WAC 246-290-830(4)(a), all water purveyors with 1,000 or more connections were 
required to set efficiency goals through a public process. The City has chosen to focus on 
implementing voluntary measures to decrease both the average and peak water usage. 
The 2015 program has established the following goals: 


• Water Use per ERU: Decrease the planning ERU value (gpd/ERU) 1 percent annually 
from the current planning ERU value of 195 gpd/ERU, which is the 75th percentile of 
6 years of historical data (2008 – 2013). Revaluate goal when the planning ERU 
value reaches less than 172 gpd/ERU. 


• MDD/ADD Peaking Factor: Decrease the planning peaking factor from the current 
1.82, which is equal to the 75th percentile of 6 years of historical data (2008 – 2013), 
to a planning peaking factor of less than 1.72.  
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• Distribution System Leakage: Maintain 3-year average DSL under 10 percent to 
minimize water waste.  


• Customer Support: To provide the service and support necessary to those water 
customers expressing a desire to conserve water as a part of their environmental 
ethic and as a means of minimizing water bills.  


• Regional Support: To support and participate in the South King County CWSP and 
other applicable regional plans in order to maintain a reliable and adequate supply of 
water for the region. 


The WUE Program measures, as summarized below, are designed to help meet these 
established goals.  


8.2.2 Program Requirements 


The WUE requirements emphasize the importance of measuring water usage and 
evaluating the effectiveness of the City’s program. There are three fundamental 
requirements of a WUE Program that the City follows: 


• Planning Requirements – Municipal water suppliers are required to: 
– Collect data. 
– Forecast demand. 
– Evaluate WUE measures. 
– Calculate DSL. 
– Implement a WUE Program to meet their goals. 


• Distribution Leakage Standard – Municipal water suppliers are required to meet a 
distribution system leakage standard to minimize water loss from their distribution 
system. 


• Goal setting and performance reporting – Municipal water suppliers are required to 
set WUE goals through a public process and report annually to their customers and 
DOH. 


8.2.3 Mandatory Measures 


The WUE Program includes supply side measures that the City implements to understand 
and control leakage including new meters, leak detection surveys, and water audits. Per the 
WUE requirements, the following measures shall be continued for the 2015-2020 WUE 
program: 


• Install production (source) meters. 


• Install consumption (service) meters. 


• Perform meter calibration. 
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• Implement a water loss control action plan to control leakage if the 3 year rolling 
average exceeds 10 percent. 


• Educate customers about water use efficiency practices. 


Additionally, the following measures that must be evaluated are: 


• Rates that encourage water demand efficiency (discussed in Chapter 11); 


• Reclamation opportunities (discussed below).  


The City in the past has complied with these requirements and will continue to comply with 
these regulations. 


8.2.4 Distribution System Leakage 


DSL is a significant element in the City’s WUE Program. In the past, distribution leakage 
was referred to as “unaccounted-for-water”. To limit DSL, the City has ongoing leak 
detection, meter calibration, and an active repair and replacement program for water 
system infrastructure, as detailed in Chapter 12 – Operations and Maintenance. The City 
has recently completed a leak detection study of major mains and is determining the best 
approach to fix several detected leaks. Additionally, the City has recently increased its 
efforts to reduce non-payment of bills and water theft. 


Further, the City has recently updated its SCADA and will implement AMI during the 2015-
2020 periods. These investments should significantly increase the City’s ability to measure 
DSL both temporally and geographically. The resulting information may allow the City to 
better target its WUE activities to reduce DSL.  


8.2.4.1 Increasing Effectiveness of the WUE Program with AMI  


The City is implementing AMI throughout the system during the 2015-2020 program period. 
AMI will provide a new tool to improve the effectiveness of the WUE Program measures. 
AMI can provide detailed water use data for each customer that would allow the City to 
better understand water use patterns and target WUE Program measures to specific 
customers. Data may be sent real-time or stored for several weeks or months. Potential 
AMI capabilities vary depending on the chosen hardware and software; however most 
systems can aid in the WUE Program. Below is a summary of some of the potential uses of 
AMI. 


• Using advanced algorithms and advanced metering data, the City may be able to 
identify customer leaks. 


• Advanced metering is also expected to provide cost savings in the Leak Detection 
and Repair and Service Meter Replacements programs. 


• Advanced metering may aid in the City’s efforts to reduce non-payment of bills and 
water theft. 
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• Comparing production and customer water use, DSL can be evaluated in greater 
temporal and geographic detail. For example, DSL may be calculated by month or for 
a given service area. 


• Advanced metering data can help the City identify groups of customers to target for 
WUE measures. It can also be used to track the effectiveness of the measures for the 
same customers. 


• Advanced metering data will allow additional reporting options to educate customers, 
such as their peak water use. 


AMI may provide substantial benefits for the WUE Program. It is recommended that the City 
consider the potential water use and cost savings when implementing AMI in the system.  


8.2.5 2015-2020 Demand-Side Program Measures 


To encourage WUE and support customers, the City has incorporated program measures 
that target demand reductions. Under the WUE requirements, a program measure may 
include water efficient devices, actions, business practices, or policies that promote efficient 
water use. With 15 measures as part of the 2015 Program, the City exceeds the minimum 
DOH requirement of 12 measures. WUE measures can target specific customer classes or 
a combination of customer classes. The City’s demand-side program measures are 
summarized below. 


1. School Outreach: School programs will continue to be arranged to educate students 
on efficient water usage. The Cities of Kent and Auburn, along with partners 
Lakehaven Utility District and Soos Creek Water and Sewer District, have hosted the 
annual two day Water Festival for fourth and fifth grade students at Green River 
Community College. The Water Festival provides hands-on activities to teach water 
conservation, water supply, groundwater and surface water protection, and the water 
cycle. The City will conduct alternative or additional outreach if requested by schools.  


2. Speakers’ Bureau: The City will seek speaking opportunities to discuss water use 
efficiency with a wide-audience spectrum. Topics could include water efficient 
fixtures and appliances, curbing seasonal peak demands, lawn watering practices, 
etc.  


3. Program Promotion: The City will seek opportunities for television and/or radio public 
service announcements for water use efficiency, and submit news articles to local 
papers and Auburn City Magazine on efficient water usage especially during the 
spring and summer months.  


4. Theme Shows/Fairs: The City hosts an annual Kids Day fair. The fair includes a wide 
range of activities for all ages of kids. As part of the fair, the City has fun water 
related activities and provides water efficiency brochures and other materials. The 
City will conduct outreach at other Theme Shows/Fairs if requested. Water saving 
device kits are distributed to interested single-family and multiple-family residential 
customers.  
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5. Water Audits: The City will conduct a water audit upon the request of a customer, 
including industrial, commercial, and institutional customers. The audits will review 
items such as: recirculation of cooling water, reuse of cooling and process water, 
reuse of treated wastewater, efficient landscape irrigation, low water using fixtures, 
fixing leaks, and process modifications.  


6. Customer Leak Detection: The City identifies potential leaks through investigation of 
the water meter upon request of customers. After implementing AMI, the City will 
evaluate the potential for using the advanced meters to help identify leaks. 


7. Bills Showing Consumption History: The City will continue to provide customer bills 
showing the previous year’s water usage. After implementing AMI, the City will 
evaluate additional reporting options to educate customers on their water use.  


8. Water Saving Device Kits: The City will participate in distribution of water use 
efficiency kits through education events such as speakers’ bureaus, theme shows, 
fairs, and through bill insert request forms.  


9. WUE Pricing: The City has an inverted block rate structure for single-family 
residential customers to encourage WUE. The City will consider WUE in future cost 
of service/rate studies. Studies should determine the most appropriate water 
structures and rate levels to achieve the City’s WUE goals, while generating 
sufficient revenues for utility operations. It is recommended that the studies consider 
uniform rates by class, inverted block rates, seasonal rates, and excess use rates.  


10. Water Efficient Toilet Rebate Program: The City will continue to provide rebates to 
customers that replace old toilets with new high-efficiency toilets through their EPA 
WaterSense Toilet Rebate program.  


11. Low-Flow Shower Heads Giveaways: The City gives away free low-flow shower 
heads at the Utility Billing Counter. 


12. School Outdoor Water Use Reduction: The City will target schools in an effort to 
reduce their outdoor water consumption. Water audits and education on benefits of 
replacing inefficient irrigation systems or landscaping (including turf) will be 
conducted. 


13. City Water Use Reduction: The City will audit the water use of City accounts in an 
effort to identify both indoor and outdoor water saving opportunities. The Water Utility 
staff will help educate City account holders on WUE; however, no water budget has 
been allocated to implement water saving devices at City facilities. 


14. Demonstration Garden: The City maintains a demonstration garden at Well 7. The 
site includes informational placards on Xeriscaping and the water supply well. 


15. Landscape Workshops: The City hosts Natural Yard Care workshops. Workshops 
are open to homeowners and landscaping professionals. 


It is important to note that in addition to the water cost savings for the WUE measures, 
other benefits result, both to the utility and to its customers, from WUE activities. Such 
additional benefits could include: 
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• Significant customer energy savings because water heaters are the second largest 
energy users in the home. Hot water use can be reduced almost one-third by cost-
effective WUE measures, such as water efficient fixtures and appliances. Significant 
energy savings can also occur for industrial processes requiring water heating and 
other power uses. 


• Efficient landscaping and irrigation techniques save on maintenance costs.  


• Reductions in water production decrease energy required by utilities to treat and 
distribute water and to collect and treat wastewater. Chemical costs are also reduced 
in water and wastewater operations.  


• System measures could provide substantial benefits in addition to water production 
cost savings including:  
– Identification of non-revenue water could result in recovery of unbilled revenue 


(inaccurate meters) and reduced unauthorized water usage (theft).  
– Leak detection helps prevent major main breaks, which could result in 


significant repair costs to the utility.  
– Leak detection reduces a utility’s liability due to prevention of potential property 


damage.  
– Repair and/or replacement of service and source meters allows a utility to 


recover unbilled water revenues. 


8.2.6 Reclaimed Water 


According to WAC 246-290-100 and the WUE requirements, water systems with over 1,000 
connections must collect and evaluate information on reclaimed water opportunities. The 
City is committed to wastewater reuse and rainwater reclamation, as stated in its official 
policies summarized in Chapter 3. The City participates in the King County reclaimed water 
program; which completed a Reclaimed Water Comprehensive Plan in 2012. Additionally, 
the City has completed the King County Water Reclamation Evaluation Checklist; provided 
in Appendix I. Currently, there are no reclaimed water users in the City. The City considers 
the most likely users of reclaimed water to be the irrigation customer class. Total irrigation 
use for 2013 was 0.34 million gallons. The City has also identified that it may be possible 
for four large users to use reclaimed water (Boeing, Emerald Downs, Supermall/Walmart, 
and Adventist Academy); however, these users have not confirmed an interest in using 
reclaimed water and there is not currently a reclaimed water source in the area.  


The City will implement reclaimed water as a conservation measure and include this 
savings in the demand projections when specific opportunities arise. The City, in 
conjunction with King County, may develop projects or consider participation in water reuse 
projects and programs developed by adjacent jurisdictions and others as appropriate. The 
efforts may include demonstration or pilot projects developed in accordance with applicable 
federal, state, and local laws and regulations.  
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8.2.7 Budget  


The City has established a budget for each program measure from 2015-2020, shown in 
Table 8.2. Program Measure budgets increase by two to three percent over the period, 
except Program Promotion that increases by up to six percent and large meter 
test/repair/replace that is expected to increase by four percent. Upkeep of the 
demonstration garden is part of the regular maintenance of Well 7; therefore, no additional 
budget was allocated. Natural Yard Care workshops are partially funded through the WUE 
Program.  


Table 8.3 shows the City’s budget for required WUE measures through the planning period. 
Leak detection and repair and service meter replacements are not expected to increase 
over the program period due to the implementation of AMI.  
 
Table 8.1 2015 to 2020 Budget for Each Program Measure 


Comprehensive Water Plan 
City of Auburn 


Measure 2015 2016 2017 2018 2019 2020 
School Outreach(1) $10,540  $10,750  $10,960  $11,170  $11,380  $11,590  


Speakers’ Bureau (2) $1,300 $1,340  $1,380  $1,420  $1,460  $1,500  


Program Promotion (3) $7,060  $7,460  $7,860  $8,260  $8,660  $9,060  
Theme Shows/Fairs (4), 
Demonstration Garden (14) & 
Landscape Workshops (15) $1,300  $1,340  $1,380  $1,420  $1,460  $1,500  
Water Audits (5), Customer 
Leak Detection (6), School 
Outdoor Water Use Reduction 
(12), &  
City Water Use Reduction (13) $19,620  $20,270  $20,920  $21,570  $22,220  $22,870  
Bills Showing Consumption 
History (7) $2,610  $2,690  $2,770  $2,850  $2,930  $3,010  


Water Saving Device Kits (8) $9,130  $9,410  $9,690  $9,970  $10,250  $10,530  


Conservation Pricing (9) $9,130  $9,410  $9,690  $9,970  $10,250  $10,530  
Toilet Rebates (10) &  
Low-flow Shower (11) Heads $5,910  $6,030  $6,150  $6,270  $6,390  $6,510  


Totals $66,600 $68,700 $70,800 $72,900 $75,000 $77,100 
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Table 8.2 2015 to 2020 Budget for System Required WUE Measures 
Comprehensive Water Plan 
City of Auburn 


  2015 2016 2017 2018 2019 2020 


Leak Detection & Repair $33,000 $33,000 $33,000 $33,000 $33,000 $33,000 


Large Meter 
Test/Repair/Replace $67,000 $69,700 $72,500 $75,400 $78,400 $81,500 


Service Meter 
Replacements $235,000 $235,000 $235,000 $235,000 $235,000 $235,000 


Total $335,000 $337,700 $340,500 $343,400 $346,400 $349,500 


8.2.8 Public Participation 


The City publishes its Water Use Efficiency Annual Performance Report on the Water Utility 
webpage and is summarized in the Annual Water Quality Report. The report, also 
submitted to DOH, provides the City’s DSL, date of most recent public forum, WUE goals, 
description of progress in reaching goals, and additional information on WUE efforts. The 
City website provides the last three years of Efficiency Reports allowing customers to 
compare performance between several years. The City’s website also prominently displays 
its Conservation Promotions, including frequently asked questions and rebate forms, that 
are also available at the Utility Billing counter. 


The City has conducted a public process to establish its 2015-2020 WUE Program 
Effectiveness goals, which are outlined in the next section. A public meeting was held on 
October 20, 2014 at 3:30 PM. Public comments were incorporated into the WUE goals, and 
are in Appendix M.  


8.2.9 2015-2020 WUE Program Effectiveness 


The City’s water use, both on average basis and on peak demand days, has declined for 
over a decade. An aggressive WUE Program is likely a major reason for this decline; 
however, it is difficult to estimate the actual water savings directly resulting from the City’s 
WUE Program because the measures are not directly quantifiable. Measures such as 
rebates for high-efficiency toilets and low-flow showerheads, do have a direct water savings 
per device. The impacts on customer water use as a result of public education, which is the 
main focus of the City’s WUE Program, is challenging to measure, as the response of each 
participant varies greatly.  


8.2.9.1 Future Methods for Measuring Program Effectiveness 


The existing program effectiveness was evaluated using system-wide historical water use 
data. Future program effectiveness may measure the effectiveness of the City’s WUE 
Program based on targeted public education programs to customers in a particular area. 
This area could be limited to a particular pressure zone, group of neighborhoods, etc., but 
should be an area for which the City can track water use before and after participation in 
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WUE activities or events. Winter months would provide an estimate on indoor water use, 
since outdoor water use, such as irrigation, are kept to a minimum during the winter. 
Summer months could provide an estimate on total indoor and outdoor water use. 


The first step would be to establish a baseline from historical information. The second step 
is to evaluate the resulting water use after promoting WUE through targeted activities and 
events to customers in the defined area. AMI may provide additional capabilities to more 
easily perform these studies. It is recommended that water use be tracked for an additional 
year to identify seasonal trends. Some consideration would need to be given to variations in 
weather and economic conditions. Another method would be to perform the same 
before/after water use analysis for WUE Program participants who volunteer and provide 
their address. The resulting information would be valuable for the City to correlate its WUE 
Program efforts with direct water savings for its customers. 


8.2.9.2 Cost Savings 


The WUE Program primarily provides cost savings in two ways. Reducing demand may 
reduce or delay capital projects for additional supply and expanded distribution 
infrastructure. Additionally, reducing DSL can provide additional revenue, as well as 
increase the efficiency of supplying existing water uses.  


The City has completed a cost analysis of their proposed WUE Program using historical 
data and projected annual water savings. The City has exceeded its WUE Program goal of 
five percent water use savings from 2008 through 2013; where actual savings were nine 
percent. However, significant portions of the water use savings may be attributed to the 
factors other than the WUE Program, such as the economy. To calculate cost savings, it 
was assumed that the WUE Program only achieved its goal of five percent, rather than the 
17 percent reduction; this corresponds to savings of 0.3 mgd of ADD from 2008 to 2013.    


The City will budget approximately $401,600.00 for the WUE Program in 2015. This budget 
includes both the WUE Program measures ($66,600.00), and the required measures 
($335,000.00). This annual expenditure is budgeted and expended through the City’s 
operation and maintenance budget. Based on the projected 2015 budget and the estimated 
annual water savings of 0.06 mgd, projected unit cost of water from the City’s program for 
2015 is estimated to be $0.0181 per gallon on average. It is important to consider the 
majority of the WUE budget is for service meter replacements, which is a key Utility 
business practice to maintain accurate billing and payment. Without these costs, the 
estimated cost for each gallon of water saved by the WUE Program is only $0.0045 per 
gallon on average. Additionally, WUE plays an important role in reducing the need for new 
supplies and delaying costly distribution system upgrades.  
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8.2.10 Projected Water Demand 


The projected water savings from the 2015-2020 WUE Program goals are represented in 
the low demand scenario presented in Chapter 4. The WUE Program is only applicable to 
retail customers. The projected water demand for the Retail Water Service Area with and 
without WUE for the ADD and the MDD are presented in Table 8.4. Demands are 
presented for the 20-year planning period, as well as the Ultimate demand. The planning 
ERU value of 172 gpd/ERU will be achieved in 2025 based on an annual one percent 
decrease. No further reductions in demand are projected beyond 2025. Figure 8.1 is a 
graphical representation of the data in Table 8.4.  


As shown in the table, WUE measures are projected to result in an average day reduction 
in retail demand of 1.08 mgd by 2035, representing a reduction of approximately 12 
percent. A reduction of 0.54 mgd (7 percent) is projected by 2020. The MDD to ADD 
peaking factor was reduced from of 1.82 to 1.73, per the City’s goals. As shown in the table, 
WUE measures are projected to result in a reduction in retail MDD of 1.72 mgd (12 percent) 
by 2020, and approximately 2.78 mgd (17 percent) by the year 2035. Note, Table 8.4  
assumes the reduction in peaking factor occurs in 2015. The last year of historical data is in 
2013; therefore, consistent with the current WUE Program, the demand projections assume 
one percent reduction in 2014.   


8.2.11 Summary of Water Use Efficiency Program 


The City with the WUE Program provides for efficient water use and supports continued 
growth. This program fulfills all the necessary requirements of DOH. The selected program 
measures will allow the City to meet its WUE goals, resulting in decreased water demand. 
Measures are inter related and will help the City achieve its goals to both reduce average 
water use and peak water use per customer. Public education measures (showing water 
use in bills, workshops, school outreach, fairs/trade shows, etc.) will continue to be a main 
focus of the WUE Program to increase customer awareness and knowledge of WUE 
opportunities. Public education is needed to support the City’s other WUE measures and to 
support reductions in both average and peak water use. Continued appliance rebates and 
shower head give-away help customers implement what is learned in the public education 
campaign. With the implementation of AMI, it is expected that the City and customers will 
be able to identify substantially more water loss reduction opportunities than previously 
possible. Therefore, customer and City leak detection, water audits, and meter repair and 
replacement may have a prominent role in the 2015-2020 WUE Program. The increased 
water loss reduction activities are expected to support reducing average water use. The 
program will also continue to provide financial disincentives for excessive water use through 
metering and WUE pricing. This aspect of the program is likely to help reduce peak water 
usage further. These measures will result in the City being able to achieve its WUE goals, 
which results in reduced demand. 
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In conclusion, the City will maintain the target water use efficiency goal of one percent 
reduction per year in the planning ERU value from 195 gpd per ERU to 172 gpd per ERU 
by 2025. Additionally, it is the City’s goal to reduce the MDD/ADD peaking factor from 1.82 
to 1.72. The goals will be reached through implementation of the proposed program 
measures. 
 
Table 8.3 Retail ADD & MDD with and without WUE 


Comprehensive Water Plan 
City of Auburn 


Demand 2014 2015 2016 2017 2018 2019 2020 2021 2025 2035 Ultimate 


ADD w/o 
WUE 


7.12 7.17 7.26 7.36 7.45 7.54 7.63 7.74 8.42 9.15 11.65 


ADD w/ 
WUE 


7.05 7.03 7.04 7.06 7.08 7.09 7.09 7.10 7.42 8.07 10.26 


Savings 0.07 0.14 0.22 0.30 0.37 0.45 0.54 0.64 1.00 1.08 1.39 


% Savings 1% 2% 3% 4% 5% 6% 7% 8% 12% 12% 12% 


MDD w/o 
WUE 


12.40 13.06 13.22 13.40 13.56 13.74 13.91 14.09 15.32 16.66 21.20 


MDD w/ 
WUE 


11.63 12.09 12.11 12.15 12.15 12.18 12.19 12.23 12.77 13.88 17.67 


Savings 0.77 0.97 1.11 1.25 1.41 1.56 1.72 1.86 2.55 2.78 3.53 


% Savings 6% 7% 8% 9% 10% 11% 12% 13% 17% 17% 17% 
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Chapter 9 


SYSTEM ANALYSIS 


9.1 INTRODUCTION 
The City of Auburn (City), Washington operates a multi-source municipal water system 
 (DOH ID 03350V) that includes supply, treatment, storage, and distribution of potable 
water to retail customers within and adjacent to the City, as well as provides wholesale 
supplies to neighboring purveyors. Service is provided through four major service areas that 
are further divided into pressure zones as required by local topography. 


An evaluation of the City’s water system was conducted to identify deficiencies in system 
infrastructure and improvement projects. The following sections outline the methodology, 
identified deficiencies, and potential improvements for: pump stations, storage, and the 
distribution system. This chapter presents the sizing of improvement projects and the 
planning horizon they would be required (short-term from 2015-2020, medium-term from 
2021-2024, and long-term from 2025-2035). Costs for the improvements were developed 
as part of the Capital Improvement Program (CIP) in Chapter 10. 


9.2 PUMP STATION ANALYSIS 
The City’s pump stations (PS) and booster pump stations (BPS) are vital infrastructure that 
play a key role in serving the City’s customers. The PSs and BPSs were analyzed to ensure 
there was sufficient redundancy and reliability capacity to maintain the required level of 
service. A desktop analysis was conducted to identify PS and BPS deficiencies and 
improvements. The analysis compared the PS and BPS supply capacity to the required 
demand and fire flows for each service area and applicable pressure zone. The City’s water 
system PSs and BPSs were evaluated based on open or closed zone criteria, as defined by 
DOH:  


• Open zones are operated from a storage reservoir (i.e., Reservoir 2). PSs and BPSs 
are required to have capacity to supply the maximum day demand (MDD). Fire Flows 
are met from the storage reservoir. 


• Closed zones do not have storage (i.e., Lea Hill 648 Pressure Zone) and are required 
to have capacity to supply the peak hour demand (PHD) and fire flow. 


The pump station analysis considered each PS and BPS, where open zone and closed 
zones were evaluated separately.  


Additionally, it is the City’s policy that PSs and BPSs meet the required flow with the largest 
pump out-of-service (redundancy criteria) and have emergency backup power (reliability 
criteria).  
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9.2.1 Open Zones Booster Pump Station Analysis 


Each of the City’s service areas contain multiple storage reservoirs, which are typically 
located in the largest pressure zone of the service area. PS and BPS discharging into these 
pressure zones were evaluated using the open zone criteria presented in this chapter. The 
Lea Hill and Lakeland Hills Service Areas have separate sources of supply in addition to the 
PS and BPS. In these cases, all available supplies were used to meet the required MDD 
flow. As with the supply analysis, the reliable capacity (emergency power) and redundant 
capacity (largest pump out of service) were calculated separately, and the lesser value was 
used as the PS and BPS capacity in the analysis. It is important to clarify that the largest 
single pump or intertie was removed, such as a fire pump in a PS or intertie. The results of 
the open zone pump station analysis are presented by service area. 


9.2.1.1 Lakeland Hills Service Area 


The Lakeland Hills Service Area is supplied from the Upland Well Field (Well 5, Well 5A, 
and Well 5B) and by the Valley Service Area using the Terrace View BPS. The Terrace 
View BPS was constructed in 2010 to supply the Lakeland Hills 630 pressure zone from the 
Valley Service Area, which is then distributed to the entire service area. Lakeland Hills 630 
Pressure Zone contains two reservoirs (Reservoirs 5 and 6). Therefore, the Terrace View 
BPS was evaluated based on the open zone criteria.  


Combination of the Terrace View BPS and the Upland Well Field (Wells 5, 5A, and 5B) 
were evaluated to serve the entire Lakeland Hills Service Area demand. Well 5 was 
removed from the redundant source capacity as the single largest pump in the service area, 
as well from the reliable source capacity in the short-term planning horizon. The City is 
planning to rehabilitate Well 5, including adding emergency backup power, in the medium-
term planning horizon that will fulfill CIP Project S-06 from the previous plan. The resulting 
redundant supply capacity is 1.84 mgd, which is 0.95 mgd greater than the 2035 MDD, as 
shown in Table 9.1. Therefore, no pumping improvements are recommended.  
 
Table 9.1 Summary of Pump Station Capacity for Open Zones in 2035 


Comprehensive Water Plan 
City of Auburn 


Parameter Lakeland Hills Academy Lea Hill 
Projected MDD, mgd 0.89 1.44 2.92 
Redundant or Reliable Capacity    
Source Capacity 1.20 0.00 3.32 
Firm PS Capacity 1.58 1.52 5.05 
Combined Capacity 2.78 1.52 8.38 
Excess (Deficit) Pump Capacity, MG 1.89 0.08 2.13 
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9.2.1.2 Academy Service Area 


The Academy Service Area is supplied from the Valley Service area using the Academy 
PS. The pump station includes two separate facilities, Academy PS 1 and Academy PS 2, 
which are jointly operated based on levels in Reservoirs 8A and 8B located in the Academy 
531 Pressure Zone. Therefore, the Academy PS 1 and 2 facilities were evaluated based on 
the open zone criteria.  


The combined redundant or reliable supply capacity of the Academy PS stations is 1.52 
mgd. The pump stations have sufficient capacity to supply the Academy Service Area 
through 2035 as shown in Table 9.1, however, additional supplies will be needed shortly 
thereafter.  


The City has identified that the Academy PS 1 facility has reached the end of its usable life 
and needs replacement in the short-term planning horizon; therefore, it was recommended 
for replacement. The new Academy PS 1 should be upsized to 1.44 mgd (1,000 gpm) to 
meet future demands. The additional supply will also aid in reducing storage requirements 
in the service area. It is recommended that the pump station be expandable, so the 
combined Academy pump stations can serve the ultimate demand of 2.59 mgd. The City 
may also consider the expansion of the Academy PS 2 facility, rather than replacing the 
Academy PS 1 facility. 


9.2.1.3 Lea Hill Service Area 


Historically, the Lea Hill Service Area has been supplied from the Valley Service area using 
the Lea Hill PS and the Green River PS. In 2014 the City added wholesale water supply 
from Tacoma through the 132nd Ave SW intertie. The intertie and PSs supply the Lea Hill 
563 Pressure Zone, which includes Reservoirs 4A and 4B. Therefore, the Lea Hill and 
Green River PSs were evaluated based on the open zone criteria.  


The 132nd Ave SW Intertie is considered out-of-service in the redundancy scenario, as the 
single largest source. The Lea Hill PS, constructed in 1965, was the original source of 
supply for the Lea Hill Service Area. The City is planning to decommission the Lea Hill PS 
at the end of its usable life, likely around 2025; therefore, it was not considered in the long-
term planning horizon. The Green River PS was constructed in 1999 to support the intertie 
PS in providing wholesale water. In accordance with contract terms, the City does not 
consider the wholesale water to these customers in the system analysis as the supply is 
interruptible; therefore, the entire capacity of the Green River PS (5.05 mgd) was used to 
meet Lea Hill Service Area demands. The City is planning to add emergency power to the 
Green River PS in 2018, which fulfills CIP project PS-03 from the previous plan; therefore, it 
was considered reliable in the future planning horizons. The reliable and redundant pump 
capacity for Lea Hill is more than sufficient to meet the required flows through 2035. No 
additional improvements are recommended. 
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9.2.2 Closed Zone Booster Pump Station Analysis 


The City operates a closed zone in each of its service areas. The PSs and BPSs serving 
these pressure zones were evaluated using the closed zone criteria presented above. The 
results of the closed zone pump station analysis are presented by service area below. 


9.2.2.1 Lakeland Hills BPS 


The Lakeland Hills BPS, which was completed in 2013, provides the PHD and fire flows to 
the closed Lakeland Hills 697 Pressure Zone from the Lakeland Hills 630 Pressure Zone. 
Lakeland Hills Elementary School is located in the pressure zone and requires 4.50 mgd 
(3,125 gpm) of fire flow, which is the largest in the service area. The Lakeland Hills BPS 
has 6.1 mgd of redundant and reliable pumping capacity. This pump capacity is more than 
sufficient to meet the required 5.0 mgd of flow in 2035, as presented in Table 9.2. 
Therefore, no pumping improvements are recommended. 
 
Table 9.2 Summary of Booster Pump Station Capacity for Closed Zones in 2035 


Comprehensive Water Plan 
City of Auburn 


 Lakeland Hills Academy East Lea Hill 


Parameter 
697 Pressure 


Zone 
578 Pressure 


Zone 
648 Pressure 


Zone 


Projected PHD, gpm 0.5 0.3 0.29 


Fire Flow, gpm 4.5 3.6 2.16 


Total Required Capacity 5.0 3.9 2.45 


Total Source Capacity 10.6 5.9 2.88 


Reliable Source Capacity 6.1 4.1 1.44 


Excess (Deficit) Existing Capacity, MG 1.1 0.2 (1.01) 


9.2.2.2 Academy East BPS 


The Academy East BPS, constructed in 2014, serves the new and expanded Academy 585 
Pressure Zone from the Academy 531 Pressure Zone. The Academy 585 Pressure Zone 
replaces the previous Academy 565 Pressure Zone that was served by the now 
decommissioned Janssen’s Addition PS. The BPS serves the pressure zones PHD and the 
required non-residential fire flow of 3.6 mgd (2,500 gpm). The redundant, reliable supply 
capacity of 4.1 mgd is sufficient to meet the total required capacity of 3.9 mgd in 2035, as 
presented in Table 9.2. Therefore, no pumping improvements are recommended.  


9.2.2.3 Intertie Booster Pump Station 


The Intertie PS consists of two separate pump stations. The larger pump station delivers 
wholesale supplies to King County Water District #111 (WD#111) and was not evaluated. 
The Intertie BPS serving the closed Lea Hill 648 Pressure Zone was evaluated. The Intertie 
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BPS serves the PHD and 2.16 mgd (1,500 gpm) residential fire flow from the Lea Hill 563 
Pressure Zone. The BPS does not have redundant fire flow pumps; therefore, the pump 
station capacity is reduced from a total of 2.88 mgd to 1.44 mgd when the largest pump is 
out of service. This reduced capacity cannot meet the required flows starting in the short-
term planning horizon. It is recommended that the Intertie BPS be expanded to provide a 
second 1.44 mgd (1,000 gpm) fire flow pump. The resulting increased capacity will be more 
than sufficient to meet the required flows in 2035.  


Additionally, it is recommended that the BPS and related piping be reconfigured to 
independently isolate and pump down the Lea Hill Reservoirs (4A and 4B). The new 
configuration will provide operational flexibility and increase the available storage from the 
reservoirs. 


9.2.2.4 Game Farm Park Pump Station 


The Game Farm Park PS provides supplies to the Game Farm Wilderness Park from the 
Coal Creek Springs transmission main. The pump station is adequately sized for the 
necessary demand, but does not have a redundant fire pump or emergency power. 
Additionally, the current pump station is in poor condition and difficult to access. It is 
recommended that the City replace the pump station in the short-term planning horizon, 
which is consistent with the previous plans (CIP project PS-08). The City is currently 
investigating replacing the Coal Creek Springs transmission main where it crosses the 
White River. As part of this project, the City should consider adding a transmission main to 
serve the Game Farm Park from the Valley 242 Pressure Zone distribution system. If cost 
effective, the transmission main would eliminate the need for a new pump station.  


9.2.3 Summary of Pump Station Improvements 


The City’s existing pump stations are generally well-sized to meet future demands. Several 
pump station improvements were recommended to meet the City’s pump station criteria 
and address infrastructure that has reached the end of its usable life. The pump station 
improvements include: 


• New 1.44 mgd (1,000 gpm) Academy PS 1 in the short-term planning horizon. 


• Add emergency power to Green River PS in the short-term planning horizon. 


• Add an additional 1.44 (1,000 gpm) fire pump to the Intertie BPS in the short-term 
planning horizon. 


• Replace the Game Farm Park Pump Station at the end of its usable life. 


9.3 STORAGE ANALYSIS 
The City of Auburn currently maintains a total of 16.2 million gallons (MG) of water storage 
in eight water reservoirs located throughout the service area. Redundant storage is 
provided in each of the City's major service areas. Historically, the City has considered 
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each service area independently. New sources and pump stations now allow for reliable 
and redundant operation of the system as interconnected whole, rather than separate 
service areas. The storage analysis reflects the new operational ability by allowing sharing 
of Emergency Storage between the zones. The existing infrastructure and customer 
expectations still require that other storage components, such as fire suppression storage, 
be stored in individual service areas.  


The following sections describe the five required categories of storage, summarize the 
capacity of the system to meet the storage needs of each service area, and present 
recommendations to address identified storage deficiencies.  


9.3.1 Storage Requirements 


The City’s reservoir storage requirements are based on the Washington Administrative 
Code (WAC) 246-290, Department of Health (DOH) Water System Design standards, and 
the City’s policies presented in Chapter 3. The water storage volumes comprise five 
categories: Operational Storage, Equalizing Storage, Emergency Storage, Fire Suppression 
Storage, and Dead Storage. These components of storage are shown schematically in 
Figure 9.1. The five categories of reservoir storage are defined herein. 


9.3.1.1 Operational Storage 


Operational Storage is the volume used on a day-to-day basis to supply the water system 
while the sources of supply are in the “off” position. This volume is dependent on the 
sensitivity of the water level sensors controlling the pumps and is designed to prevent 
excessive cycling of the pump motors. Operational Storage volume of at least 1 to 2 feet is 
typically provided. 


9.3.1.2 Equalizing Storage 


Equalizing storage volume is the total volume needed to satisfy the PHD that exceeds the 
capacity of the supply system. The WAC 246-290-253 requires that Equalizing Storage 
provide for peak demands. DOH recommends that Equalizing Storage for systems with 
continuous supplies be calculated based on a utility-specific diurnal demand curve for the 
MDD or similar utility-specific criteria. Equalizing volume requirements are typically greatest 
on the MDD and are often represented as a percentage of the MDD. The City requires 
Equalizing Storage of 25 percent of MDD (see criteria in Chapter 3). This criteria has 
historically been used by the City and is considered conservative as the MDD to PHD 
peaking factor has declined in recent years.  
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9.3.1.3 Emergency Storage  


Emergency Storage volumes, also known as Standby Storage, are required to supply 
reasonable system demands during a system emergency, such as the disruption of the 
water supply. Disruptions could be caused by transmission pipeline or equipment failure, 
power outage, valve failure, or other system interruptions. Emergency Storage volumes are 
not typically sized for long-term water disruptions. These types of major emergencies 
should be covered under emergency system operation planning. The City requires 
Emergency Storage volumes be delivered at a minimum of 20 psi or higher throughout the 
system. 


DOH recommends a minimum of 200 gallons per equivalent residential unit (gal/ERU) of 
Emergency Storage. Additional storage is recommended by DOH when two times the 
average day demand (ADD) less system supplies with the largest source out-of-service is 
greater than 200 gal/ERU. In lieu of applying the DOH recommendations, the City has 
developed a conservative criteria that accounts for the unique aspects of the City’s water 
system. The City’s Emergency Storage criteria is stated in Chapter 3, policy 3.8.18. The 
criteria can be mathematically represented as the larger of: 


2*MDD - (QTotal Supply- QLargest Source) Or  


2*MDD - QReliable Supply 


The criteria reflects the City’s substantial investment in redundant and reliable supplies and 
pump stations. The criteria  requires twice the MDD of reliable and firm supply and pumping 
capacity or Emergency Storage is required. The QLargest Source represents the largest single 
source in the system, such as Coal Creek Springs. Previously, the City considered the large 
source out-of-service in each service area. Emergency Storage is in addition to Fire 
Suppression storage and is presented in the next section. 


9.3.1.4 Fire Suppression Storage  


Fire Suppression Storage is the volume of storage required to deliver rate and duration of 
fire flows prescribed by local fire protection authorities, while maintaining a minimum 
pressure of 20 psi during MDD conditions (WAC 246-290-230 (6)). Since a fire can occur at 
any time during the day, the Fire Suppression Storage must be in addition to the Equalizing 
and Operational Storages. 


The City stacks their Fire Suppression and Emergency Storages, where the Emergency 
and Fire Suppression Storages maintain separate volumes. In the system analysis, the Fire 
Suppression Storage was placed below Emergency Storage at the bottom of the usable 
volume of each reservoir. 


Fire flows required by existing structures vary within the water service area. The system-
wide requirement is 1,500 gpm for two hours for single-family residential units and 2,500 
gpm is required for a duration of two hours for all non-residential units except City Parks 
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and open areas. The fire marshal has required fire flows in excess of these general 
requirements for buildings throughout the system, which is described in detail in Section 
9.4.4. The maximum fire flow and fire suppression volume for each major service area is 
shown in Table 9.3.  
 
Table 9.3 Maximum Fire Flows 


Comprehensive Water Plan 
City of Auburn 


Service Area 
Flow 
gpm 


Duration 
hours 


Fire 
Suppression 
Volume, MG Location 


Valley 4,000 4 0.96 Various Distribution Facilities 


Academy 4,000 4 0.96 Adventist Academy  


Lea Hill 4,000 4 0.96 Wesley Homes Sr. Housing 
(Main Lodge) 


Lakeland Hills 3,125 3 0.56 Auburn Elementary School at 
Lakeland 


9.3.1.5 Dead Storage Volume  


Dead Storage is the volume of water at the bottom of a storage tank that is unusable. The 
storage volume is considered dead if it is located below the outlet pipe and cannot be used 
because of hydraulic limitations, or if it is located below the lowest water surface elevation 
that meets the minimum design pressure storage (20 psi of pressure during the MDD and a 
fire flow event) for all customers (WAC 246-290-230(5) and (6)). For planning purposes, a 
minimum of 1 foot of Dead Storage is used. This minimum volume may account for 
sediment, water inaccessible due to outlet configuration, and/or air entrainment when 
supplying fire flows from a partially submerged outlet pipe. A summary of the Dead Storage 
in existing reservoirs is presented in Table 9.4.  


Booster pump stations may allow Dead Storage to be used as long as they do not cause 
system pressures to fall below the minimum pressure. For the Lakeland Hill Reservoir 5, 
the pumps for the boosted zone can drain the reservoirs down to the outlet; therefore, 1 foot 
of Dead Storage was assumed for this reservoir.  


9.3.2 Storage Analysis Results 


The four service areas were evaluated to ensure each are provided with the required 
usable Operational, Equalizing, Fire Suppression, and Emergency Storage volumes. 
Reflecting the interconnectedness of the system, excess storage in higher service areas 
(e.g., Lea Hill, Lakeland Hills and Academy) can be used in the Valley Service Area and 
vice versa. The storage analysis compares the required storage, based on the criteria in 
Section 9.3.1, and the available storage. Storage excess or deficiencies were identified for 
each service area.  
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Table 9.4 Reservoir Dead Storage 
Comprehensive Water Plan 
City of Auburn 


Reservoir 


Nominal 
Volume per 
Foot, MG/ft 


Outlet 
Elevation, 


ft 


Maximum 
Service 


elevation 
within 


zone, ft 


Required 
Tank 


Elevation(1), 
ft 


Dead 
Volume, 


MG 


Dead 
Volume, 


% 
Valley 1 0.20 268.50 235 268.50 0.20 5% 


Valley 2 0.12 220.42 168 214.16 0.12 4% 


Academy 
8A + 8B 0.037 469.0 410 468.0 0.04 2% 


Lea Hill 
4A + 4B 0.031 499.0 456 517.16 0.59 29% 


Lakeland 
Hills 5 0.017 578.0 547 577.0 (2) 0.02 2% 


Lakeland 
Hills 6 0.025 575 547 593.16 0.29 33% 


Notes: 
(1) Assumes a minimum static pressure of 20 psi. 
(2) The boosted zone of Lakeland Hills can drain the tank down to the suction elevation of the 


booster pump (577.00 ft), thus providing fire flow service to elevated zones normally served by 
the reservoir. 


9.3.2.1 Valley Service Area  


Storage for the Valley Service Area is contained within Reservoir 1 and 2, which have a 
combined available total storage volume of 8.6 MG, nominal storage volume of 8.55 MG, 
and available storage volume of 8.23 MG. Nominal storage volume is available storage 
volume based on the typical operating range of the reservoir. Available storage volume is 
the nominal storage volume less dead storage. Reservoir 2 is maintained at the Valley 242 
Pressure Zone HGL. Reservoir 1 serves the Valley Service Area via pressure reducing 
valve (PRV) 1, generally operated at the Valley 288 Pressure Zone HGL. The required 
storage volume for the service area was calculated using the methodology presented in the 
previous section and presented in Table 9.5. The demand presented in Table 9.5 
represents the MDD for the medium scenario presented in Chapter 4. The reliable or 
redundant supply for each service area are also presented, as Emergency Storage is 
affected by supplies. As previously discussed, Coal Creek Springs was considered out-of-
service when calculating the redundant supply capacity. Detailed results for all planning 
horizons are provided in Appendix N. 


The Valley Service Area does not have sufficient storage volume in Reservoirs 1 and 2 to 
meet storage volume requirements. The deficiencies are driven by Emergency Storage 
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requirements. Deficiencies are largest in the short-term planning horizon and decrease as 
additional supplies are brought online.  


A combination of storage and supplies are needed to eliminate these deficiencies, as 
shown in Table 9.6. The City has excess storage in the Lakeland Hills and Academy 
Service Areas that can be used to reduce Emergency Storage needs in the Valley. 
Additional PRVs from the Academy and Lakeland Hills Service Areas to the Valley Service 
Area may be required to facilitate the transfer of storage. There is not sufficient storage in 
the service areas to meet all Valley storage deficiencies; therefore, new storage and supply 
improvements are needed. 


An additional 2.3 mgd (approximately 1,600 gpm) of supply projects may be moved to the 
short-term planning horizon to meet storage deficiencies. For example, the Well 7 
Treatment Project Phase 1 can be moved from medium-term to the short-term planning 
horizon (2.5 mgd of supply). In addition to existing storage, 1.0 MG of new storage volume 
constructed in the medium-term planning horizon will eliminate deficiencies in the medium-
term and long-term planning horizon. The new storage is required to provide Emergency 
Storage, which may be contained in multiple reservoirs and other service areas. 


As an alternative to the supply project, the City may consider constructing a new 2.0-MG 
Valley Reservoir anticipated to be located on existing City-owned property, which was 
recommended in previous plans. This reservoir may provide the City with improved 
hydraulic performance, as well as additional flexibility in implementing supply projects.  


Algona and MIT demands are supplied from the Valley, but are not considered in the Valley 
Storage analysis. Algona owns storage in Lakeland Hills Reservoir 6 and is addressed in 
Section 9.3.2.4 MIT demands are tied directly to Coal Creek Springs flows; therefore, no 
storage has been reserved.  
 
Table 9.5 Summary of Reservoir Storage Analysis in 2035 


Comprehensive Water Plan 
City of Auburn 


Parameter Valley Academy Lea Hill 
Lakeland 


Hills 


Projected MDD 11.41 1.44 2.92 0.89 


Reliable or Redundant Source 
Capacity 16.29 2.52 8.37 2.78 


Required Storage, MG     


Operational 0.24 0.07 0.06 0.03 


Equalizing 2.85 0.36 0.73 0.22 


Emergency 6.53 0.36 0.00 0.00 
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Table 9.5 Summary of Reservoir Storage Analysis in 2035 
Comprehensive Water Plan 
City of Auburn 


Fire Suppression 0.96 0.96 0.96 0.56 


Total Required Storage 10.58 1.75 1.75 0.81 


Total Existing Available Storage 8.23 2.62 1.47 1.33 


Excess (Deficit) Existing Storage, MG (2.35) 0.87 (0.28) 0.52 
 
Table 9.6 Summary of Reservoir Storage Analysis in 2035 with Improvements 


Comprehensive Water Plan 
City of Auburn 


Parameter Valley Academy Lea Hill 
Lakeland 


Hills 


Projected MDD 11.41 1.44 2.92 0.89 


Reliable or Redundant Source 
Capacity 16.29 2.52 8.37 2.78 


Required Storage, MG     


Operational 0.24 0.07 0.06 0.03 


Equalizing 2.85 0.36 0.73 0.22 


Emergency 6.53 0.36 0.00 0.00 


Fire Suppression 0.96 0.96 0.96 0.56 


Total Required Storage 10.58 1.75 1.75 0.81 


Existing Available Storage 8.23 2.62 1.47 1.33 


Shared Available Storage 1.39 -0.87 0.00 -0.52 


New Available Storage 1.00 0.00 0.28 0 


Total Available Storage 10.62 1.75 1.75 0.81 


Excess (Deficit) Existing Storage, MG 0.04 0.00 0.00 0.00 


9.3.2.2 Lea Hill Service Area  


There is currently total storage of 2.5 MG, nominal storage of 2.06 MG, and available 
storage volume of 1.47 MG of available storage provided in the Lea Hill Reservoirs 4A and 
4B. By 2035 the service area will require 1.75 MG of storage, as shown in Table 9.5. Based 
on existing infrastructure, the Lea Hill Service Area is deficient in storage throughout the 
planning periods. In the short-term, the available storage can be increased by configuring 
the BPS to independently drawdown the Lea Hill Reservoirs. This would allow the City to 
access 0.24 MG of Dead Storage, assuming Reservoir 4B is drawn down. This work could 
be included with the fire pump improvements discussed earlier in this chapter. To maintain 
sufficient fire flows, the tanks should not be simultaneously drawn down.  
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A small amount (0.04 MG) of additional storage would be required to eliminate the long-
term storage deficiency. This storage may come from changes to operational strategies, 
distribution improvements to reduce dead storage from distribution, or a small increase in 
pumping from the Valley Service Area.  


9.3.2.3 Academy Service Area  


There is currently total storage volume of 2.7 MG, nominal storage volume of 2.66 MG, and 
available storage volume of 2.62 MG provided in the two Academy Reservoirs. The 
Academy Service Area requires 1.75 MG of storage by 2035, as shown in Table 9.5; 
therefore, there will be a 0.87 MG surplus storage by 2035. This surplus has been allocated 
as Valley Emergency Storage. The storage calculations include the replacement of 
Academy PS 1 in the short-term planning horizon, as discussed in Section 9.2. Without this 
project, the service area would be deficient in storage in the long-term planning horizon by 
a maximum of 0.13 MG in 2035.  


9.3.2.4 Lakeland Hills Service Area 


The Lakeland Hills Reservoir currently has total storage volume of 2.0 MG, nominal storage 
volume of 1.94 MG, and available storage volume of 1.33 MG. Algona currently owns 0.18 
MG of storage in Lakeland Hills Reservoir 6. In 2014, Algona requested an additional 0.12 
MG of storage to meet their long-term storage needs. The City has indicated they are 
willing to sell this storage to Algona and discussions are ongoing. Therefore, a total of 0.3 
MG of storage for Algona has been reserved in the Lakeland Hills Service Area. The 
Lakeland Hills Service Area has sufficient storage throughout the planning period, requiring 
0.81 MG of storage by 2035, as shown in Table 9.5; therefore, there will be a 0.52 MG 
surplus storage by 2035. The excess storage in the Lakeland Hills Service Area has been 
allocated as Valley Emergency Storage.  


9.3.3 Summary of Storage Improvements 


Storage deficiencies were identified in the Valley, Lea Hill, and Academy Service Areas.  
PSs and BPSs are generally well-sized to meet future demands. Several pump station 
improvements were recommended to meet the City’s pump station criteria and address 
infrastructure that has reached the end of its usable life. The pump station improvements: 


• Well 7 Water Quality Phase 1 or other supply project in short-term planning horizon.  


• 1.0 MG of additional storage volume for Valley Service Area. 


• PRV station from Academy to Valley Service Area. 


• PRV station from Lakeland Hills to Valley Service Area. 


9.4 HYDRAULIC MODEL  
The hydraulic model was the primary tool for evaluating the distribution system. The City’s 
model provides the ability to evaluate current conditions in the system and to evaluate what 
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if scenarios for future growth and infrastructure. The City’s current model has undergone an 
extensive update and calibration since the last Plan. Additionally, the latest demand 
projects have been incorporated into the model. Details on each of these activities are 
provided below. 


9.4.1 Model Conversion and Update 


The City’s hydraulic model was converted to Innovyze’s InfoWater in 2013 to aid in the 
development of the City’s Unidirectional Flushing (UDF) program. Additionally, the new 
model platform is fully integrated with ESRI’s ArcView to provides a more robust and user-
friendly interface. Previously, the City’s water hydraulic model was developed using the 
WaterCAD (Version 8i) hydraulic modeling package, developed by Bentley Systems, Inc. 
The updated model contains 3,876 nodes and 4,786 pipes. In addition, there were 10 
tanks, 13 well and spring sources, and 48 pumps. The conversion and update of the City’s 
former hydraulic model is documented in a Technical Memorandum entitled Hydraulic 
Model Update and Calibration (Appendix O). 


As part of the model conversion work, the model was updated to match the City’s GIS 
based infrastructure and distribution system information. The pipe network was updated to 
include additional 6-inch diameter mains, which were largely dead-end mains. Most water 
mains with diameters equal to and less than 4 inches were not included unless they are 
linked to a hydrant, or needed for connectivity issues. Discrepancies between the hydraulic 
model and the updated GIS data were identified and resolved using as-built drawings, 
revised field verified record drawings, and staff’s institutional knowledge. The resulting 
updated InfoWater model was used for the City’s UDF program and the Plan. 


The model has been continually updated with recent projects and field verified 
infrastructure. Documentation of key model changes by service area are summarized in 
Appendix O. 


9.4.2 Model Calibration 


The purpose of the water system hydraulic model is to estimate, or predict, how the water 
system will respond under a given set of conditions. Calibration is important to establish 
confidence that the model has sufficient accuracy to base capital improvement and 
operational decisions on the model results. To this end, the model was calibrated against 
field fire flow tests. The calibration process considered both the observed system pressures 
and how the pumps and reservoirs responded to fire flows. The City’s hydraulic model has 
been calibrated previously; however, an additional calibration was sought to ensure the 
model’s accuracy after the model conversion and update. The new calibration was 
performed in 2013 as part of the On-Call Modeling Services Contract. The work performed 
and results are summarized in Appendix O.  


Fifteen fire flow tests were conducted across the City’s distribution system, which are 
summarized in Table 9.7. Each test consisted of one flowing hydrant and one pressure 
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hydrant. The tests sites were chosen to provide an adequate representation of system 
performance throughout the City. Results show there is a good correlation between 
measured pressures and predicted pressures for all of the hydrant locations. The hydraulic 
model is considered calibrated if pressures are within 10 psi and 10 percent difference to 
the field measured data.  


The City chose not to conduct fire flow tests in the Lea Hill Service Area in 2013 since there 
has been relatively little change since the last calibration and due to the possibility of 
adverse water quality conditions caused by the flushing. Water quality issues have been 
minimized through the City’s UDF program; therefore, it is recommended that the City 
calibrate Lea Hill during the next model update. 
 
Table 9.7 Fire Test Calibration Summary 


Comprehensive Water Plan 
City of Auburn 


Service Area Number of Tests 
Performed 


Range of Pressure 
Difference (psi) 


Range of 
Percentage 


Difference (%) 


Valley 9 -6.2/7.7 -8.3/7.8 


Academy 4 -2.4/5.4 -4.0/7.5 


Lakeland Hills 2 -2.8/5.1 -5.6/7.9 


Lea Hill - NA NA 


9.4.3 Demand Allocation 


The model was updated with the demand projections presented in Chapter 4, which provide 
demands by customer class for each service area. The demand allocation spatially 
distributed these future demands to the model’s many nodes. Each node represents the 
demands from nearby customers that may include multiple customer classes (e.g., 
commercial and residential). Demand is allocated based on the number and class of 
customers contributing to the node.  


The City’s zoning defines the customer classes that can be developed or redeveloped on a 
given parcel in the future. Therefore, future demands were allocated based on City zoning 
to vacant and redevelopable lands. Nodes with future demands are shown on Figure 9.2, 
where existing demand nodes are in white and future demand nodes are in dark blue. Each 
shown node includes demands from the contributing area that was determined through GIS 
analyses. 


The zoning of the contributing area, in acres, to each node was calculated using GIS. The 
demand projections were developed based on accounts, not area, therefore the demands 
were converted to a demand per acre. Using the demand per acre values, the projected 
demands were calculated for the contributing area in each node. Details on how each 
aspect of the demand allocation was calculated are provided in the following sections. 
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9.4.3.1 Demand Allocation 


The demand allocation was based on the land use or zoning within these contributing 
areas. The existing (2015) demands were allocated based on current land use. Future 
demands were allocated based on zoning, where the contributing area was limited to 
vacant and redevelopable lands within the City. Using GIS, the area of each category of 
land use or zoning within the contributing area of each node was calculated. The land use 
and zoning categories are more detailed than customer classes; therefore, categories were 
combined that best represent each customer class. The resulting data provided the land 
use and zoning area for the contributing area of each nodes. This data was combined with 
the demand per acre to allocate the demands. 


Due to limited multifamily zoned areas in Lea Hill, future demands were allocated across all 
areas, rather than only the redevelopable, and vacant areas.  


The contributing area to each node was established by combining nearby property parcels. 
Automated GIS tools were used initially to assign parcels to each node. The results of the 
automated analyses were reviewed and selected parcels were reassigned to better 
represent the source of water for the customers. Commonly, undeveloped or vacant areas 
were reassigned to the nearest potential system connection to approximate the impact of 
expansion on the existing system. Additionally, parcels bordering multiple mains were 
reviewed and reassigned when necessary. 


The projected demand per acre was allocated to both existing and future demands. Per 
acre demands were calculated for 2015, 2021 (short-term planning horizon), 2025 
(medium-term planning horizon) and 2035 (long-term planning horizon). These future years 
are consistent with the City’s CIP planning horizons. The 2015 demand projections 
represent “existing” demands for the demand allocation. Future demands were added to 
these existing demands. The 2015 demands are not analyzed in the system analysis.  


Demands were assigned proportionally based on land use area for each customer class. 
The demand per acre was calculated for each customer class and service area by dividing 
the projected 2015 demand by the acres of land use. Therefore, per unit demands were the 
same for all contributing areas of a given customer class within a service area and the 
demand per acre value varied between service areas. For example, all commercial areas 
within the Valley Service Area were assigned the same per acre demand. However, the 
commercial demand per acre in the Valley Service Area was different from the value in the 
Lea Hill or Lakeland Service Areas.  


Single-family residential, Multi-family residential, Commercial/Manufacturing, Industrial, and 
City Accounts were assigned based on the land use or zoning. Irrigation demands were 
allocated proportionally to all non-single family residential areas in the system, except Open 
Space. Open Space were not allocated demands. Unmetered demands and distribution 
system losses  were allocated uniformly across the system.  
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Large user demands were assigned to specific locations to accurately capture the hydraulic 
impacts of these large demands.  


Future demands were added incrementally to the existing demands. For example, the 
incremental 2021 demands are the difference between the 2021 and 2015 demand 
projections. Therefore, the existing demands were not affected by the future demands. The 
incremental future demand per acre was calculated by customer class for each service 
area. Demands were assigned proportionally to the vacant and redevelopable areas for 
each customer class, as described above, to calculate per unit values in each service area. 


The demand allocated to each node was calculated by multiplying the contributing area by 
the demand per acre values. As previously stated, demand per acre values were based on 
customer class and service area. Future demands were calculated on an incremental basis 
for 2021, 2025, and 2035. The resulting demands were imported into the InfoWater Model 
for use in the system analysis. 


The resulting demand allocation does not establish the actual water use for individual 
customers, rather it represents a typical water use based on large groups of customers. 
Similarly, the actual site of development or redevelopment is not considered, rather future 
demands are spread across a large area that the City has established as vacant or having 
the potential for redevelopment.  


Note, the demands presented in this section were developed for planning purposes and 
should not be used for permitting or design of development-scale projects. .  


9.4.4 Fire Flows 


Fire flow demands were verified based on the City’s zoning and updated as needed in the 
hydraulic model. The City’s fire flow requirements are 1,500 gallons per minute (gpm) for 
single-family residential zoning and 2,500 gpm for all multi-family residential and non-
residential zoning. City parks without structures and open spaces do not have fire flow 
requirements. Fire flow demands were only placed in model nodes serving hydrants and 
are shown in Figure 9.3. The City Fire Marshal requires fire flows up to 4,000 gpm in 
specific cases, which are shown in Figure 9.4 and tabulated in Table 9.8. These sites 
include manufacturing sites, retirement communities, a casino, and select schools. 


During development review, the City will evaluate the fire flow requirements desired against 
what is available. If available fire flow is insufficient, the development will be required to 
either improve the water system or implement structural measures to reduce the fire flow 
requirement. 


Three areas of unincorporated King County are within the City's RWSA, but are not 
currently served by the City. Fire flow in these areas are designated by King County Code 
17.08. 
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Table 9.8 Buildings in Auburn that have Specific, High Fire Flow Requirements 
Comprehensive Water Plan 
City of Auburn 


Test 
No. Location Address 


Service 
Area 


Flow 
Required 


(gpm) 
1 RPS Distribution Center 3702 "C" St. NE Valley 4,000 
2 Justice Center 340 E Main Street Valley 2,250 
3 New Annex Building 1 E Main Street Valley 2,500 
4 Emerald Downs 2300 Emerald Downs Drive Valley 3,000 
5 Panattoni Warehouse 816 44th ST NW Valley 4,000 
6 Span Alaska 3815 W Valley Highway N Valley 3,125 


7 AMB Valley 
Distribution Center 2202 Perimeter Road SW Valley 4,000 


8 Super Mall 1101 15th Street SW Valley 2,000 


9 Safeway Distribution 
Center 3520 Pacific Avenue S Valley 2,000 


10 Auburn Meadows  
Sr. Housing 945 22nd Street NE Valley 2,375 


11 Grace Community 
Church 1106 12th Street SE Valley 3,750 


12 Auburn RMC 
Bed Tower Addition 202 N Division Street Valley 1,750 


13 Riverside High School 501 Oravetz Road SE Valley 3,000 


14 Green River 
Community College 12401 SE 320th Street Lea Hill 2,250 


15 Wesley Homes 
Sr. Housing 10805 SE 320th Street Lea Hill 4,000 


16 Auburn Elementary 
School @ Lakeland 1020 Evergreen Way SE Lakeland 


Hills 3,125 


17 Academy Campus  5000 Auburn Way South Academy 4,000 
18 MIT Casino Expansion 2402 Auburn Way South Academy 2,625 
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9.4.5 Diurnal Demand Pattern 


Water usage in distribution systems is inherently unsteady due to continuously varying 
demands. In order for an extended period model simulation to accurately reflect dynamics 
of the real system, these demand fluctuations must be incorporated into the model. The 
City previously used the AWWA diurnal curve, however the City recently upgraded their 
SCADA data system allowing them to develop specific diurnal curves for each of the four 
service areas of their system. These curves show the hourly demand variation over a 
several week period. The demand is calculated by a water mass balance of inputs (wells, 
springs, booster pumps) and outputs (booster pumps) from a given Service Area. SCADA 
data from August 2013 and May 2013 were used to develop these City specific curves for 
both ADD and MDD conditions. The diurnal curves and additional information can be found 
in Appendix O. 


9.4.6 Future System Operation and Supply Strategy 


The City’s supply strategy established in Chapter 6 was used for the model simulations. 
The supply strategy identified sizing and phasing of improvements, as well as making full 
use of the Tacoma wholesale interties. The strategy was implemented in the model and 
source operations were adjusted for each planning year scenario (2015, 2021, 2025, and 
2035). Coal Creek Springs, West Hill Springs, the Tacoma Interties, and the Upland Well 
Field were used in all scenarios. Individual wells in the Valley Well Field were used as 
available to provide the remainder of the supply.  


9.4.7 Model Recommendations 


The existing model provides an excellent tool for evaluating the distribution system. The 
model should be updated periodically to maintain reasonable prediction of water system 
conditions. An update would include incorporating main replacements and improvements, 
adding new service areas, incorporating operational changes to the tanks and pumps, 
adjusting PRV settings, and adjusting demands to match demand projections and zoning. 
As part of this update, fire flow tests should be conducted to verify the accuracy of the 
model and aid in monitoring system changes. Additionally, fire flow tests should be 
conducted to validate model results for new developments in areas with low pressures or 
high head loss. 


9.5 DISTRIBUTION SYSTEM EVALUATION 
The updated and calibrated model was used to evaluate future water system conditions in 
the distribution system. The City’s distribution system performance criteria were evaluated 
for four criteria that evaluate a range of conditions. Areas not meeting the criteria were 
considered deficient and system improvements were identified to achieve the required level 
of service. Improvements include piping improvements, valves, and rezoning as presented 
below. 
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9.5.1 Evaluation Criteria 


The evaluation criteria were set based on the City’s policies and criteria presented in 
Chapter 3. These policies are equal to or greater than that required by DOH Design Manual 
and WAC 246-290 requirements. The model was evaluated for the following criteria: 


1. Maximum recommended pressure of 80 psi during ADD, 


2. Minimum pressure of 35 psi during PHD, 


3. Maximum velocity of 8 feet per second (ft/s) during PHD, and 


4. Minimum pressure of 20 psi during MDD plus Fire Flow.  


The results of each criterion are presented below.  


9.5.2 Maximum Recommended Pressure during the ADD 


Building code requires the installation of individual PRVs when the meter pressure exceeds 
80 psi. Therefore, the City has set 80 psi as a recommended maximum pressure for water 
system design. The model was run in Extended Period Simulation (EPS) during ADD to 
identify the range of pressures typically experienced in the system. Figure 9.5 shows model 
nodes with pressures above 80 psi during the ADD during short-term planning horizon. 
Pressures under long-term scenarios are similar to the conditions in the short-term. No 
improvements have been identified for this criterion.  


The general downward gradient from south to north in the Valley Service Area creates high 
pressures in the north. As demand increases, most dramatically during fire flows, the 
maximum pressures will decrease. Therefore, high pressures can be beneficial for 
maintaining system pressures during large fire flows for the largely commercial and 
industrial customers in the area. Similarly, high pressures in the Academy Service Area 
support high fire flows at the MIT Casino.  


Additional areas of high pressure are largely due to topography and PRV settings. The City 
has been able to maintain safe and reliable service in these areas and has no plans to  
reduce pressures. Additionally, many existing customers are accustomed to these high 
pressures and view reductions in pressure as a decrease in quality of service. To ensure 
safe operation, all new customers in high pressure areas will be required to install an 
individual PRV. 


9.5.3 Minimum Low Pressure during the PHD 


PHD conditions were simulated to identify areas with operating pressure below 35 psi. 
Three locations did not meet the low pressure criteria of 35 psi starting in 2015 as shown in 
Figure 9.6. In the Valley Service Area, the Gains Park area on the west side of the service 
area, near Lakehaven Utility District (LUD), has pressures below 35 psi. Gains Park 
extends up the ridge from the Valley Service Area near elevation 66 feet, to a high point of 
158 feet, and is located relatively far from the tanks. 
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The City has an emergency intertie with LUD to provide up to 800 gpm of flow to support 
fire flows in this area. The combination of system supplied and LUD emergency flows are 
sufficient to meet the pressure criteria. Either a booster pump station would be required, or 
the area should be moved to the adjacent Lakehaven Utility District. 


The second location of low pressures is located at the boundary of Valley 242 Pressure 
Zone and Academy 350 Pressure Zone along 28th St SE at the intersection with U Street 
SE. Switching this customer to the Academy 350 Pressure Zone will improve pressures and 
fire flows as this is also shown as deficient during the fire run. The proposed rezone is 
described in greater detail in the Recommended Improvements Section.  


The third location was located south of the Lea Hill reservoir along 132nd Ave SE. Nearby 
locations are currently served by a boosted zone, therefore, it is recommended that the 
boosted zone be expanded to serve customers in this location. A boosted zone expansion, 
which encompasses this location, is recommended to meet fire flows and is detailed in the 
Recommended Improvements Section. No additional improvements to the Intertie BPS 
beyond those recommended in Section 9.2.2.1 would be required for this expanded 
boosted zone.  


9.5.4 Maximum Velocity during the PHD Scenario 


The City would like to maintain velocities less than 8 ft/s in distribution pipes during the 
PHD. No pipes were found to exceed the velocity criteria in any planning horizon, as shown 
in Figure 9.6. Therefore, no improvements are recommended. 


9.5.5 Minimum Pressure During MDD plus Fire Flow 


The City criteria requires minimum system pressures of 20 psi during the MDD plus fire 
flow. Fire flows are typically the largest flows in the system and often a major factor in  pipe 
sizing and configurations. The InfoWater model was used to systematically simulate a fire 
at all applicable model nodes. Fire flows were simulated for each of the planning horizons 
during the MDD and deficient nodes with pressures less than 20 psi are shown in Figure 
9.7. During the fire flow analysis, reservoirs are set at the bottom of the fire suppression 
pool, which is often much lower than typical operating levels. Therefore, locations that may 
have sufficient pressure during annual hydrant testing may be deficient with these lower 
reservoir levels.  


There are fire flow deficiencies throughout the system, on dead-end mains, in areas of older 
4- and 6-inch piping networks, or near high points in a pressure zone. Most deficiencies 
occur in 2021. Deficiencies in the Valley Service Area are largely associated with high 
headloss in the older 4-inch and 6-inch pipe network. Lea Hill deficiencies are largely 
associated with high service elevations. There are relatively few deficiencies in the 
Academy and Lakeland Hills Service Area.  
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Note, a combination of public and private hydrants may be required to meet fire flows in the 
Adventist Academy. Hydrant tests performed in 2014 in the Adventist Academy have shown 
the school’s 8-inch private water system is not looped, as previously believed. Hydraulic 
modeling of the short-term planning horizon indicates the distribution system is unable to 
supply 4,000 gpm to a single location within the Adventist Academy without looping. 
Therefore, the City is working with the Fire Marshal to identify the location and quantity of 
fire protection needed to protect the Academy’s over 15 structures. The City will evaluate 
the fire flow supply needs once the final fire flows are determined.  No deficiencies are 
shown on Figure 9.7; however, potential improvements are discussed in later sections. 


9.5.6 Capacity Improvements  


Improvements have been recommended to meet the deficiencies identified in the previous 
section. Improvements include pipe upsizing, main looping, and pressure rezoning. The 
recommended improvements are shown in Figure 9.8. Detailed information on each 
recommended pipe improvement can be found in Appendix P, where Individual projects 
may be referenced based on the Project ID shown in Figure 9.8. Once implemented, the 
system will be able to eliminate the identified deficiencies. If all of the recommended 
improvements are implemented, the model predicts that adequate fire flow is available to all 
junctions as presented in Figure 9.9 and that all low pressure nodes present adequate 
pressures as presented in Figure 9.10. The following sections detail recommended 
improvements for each service area. 


9.5.6.1 Valley Service Area 


Deficiencies in the Valley Service Area were largely driven by older pipe networks that are 
undersized to meet modern standards. However, the Valley Service Area is well-networked, 
so selective pipe upsizing can increase pressures and fire flows to the required levels. 
Figures 9.11 and 9.12 present the recommended piping improvements in the north and 
south part of the Valley Service Area, respectively. The majority of these projects are 
upsizing 6-inch pipe to 8-inch pipe, as shown in Table 9.9. Many of the projects are small 
lengths of pipe under 500 feet of length. Dead-end mains deficiencies may also be resolved 
by additional looping. Looping would likely need to occur on private property, so the cost 
effectiveness will vary. All improvements in the Valley were required to meet short-term 
deficiencies, as presented in Appendix P. Additionally, pressure rezoning in the Gains Park 
area is recommended, rather than extensive pipe replacement projects.  


9.5.6.2 Lea Hill Service Area 


Deficiencies in the Lea Hill Service Area were largely due to the combination of high service 
elevations and headloss during fire flows. The fire requirements can be met with piping 
improvements and expansion of the boosted zone, as shown in Figure 9.13 and Figure 
9.14, respectively. About half of the pipeline improvements were to upsize existing pipe to 
12-inch mains or to create loops to limit headloss, as presented in Table 9.9. Upsizing of 
existing pipes and new pipe loops will be required to meet fire criteria especially in the north 
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of the service area, north of SE 296th St where the elevations are some of the greatest in 
Lea Hill 563. Additional piping and pipe improvements will be required in a high elevation 
area in the South of the Service Area near SE 318th Place. Projects in these areas address 
both short-term and long-term deficiencies, as presented in Appendix P. 
 
Table 9.9 Piping Improvements 


Comprehensive Water Plan 
City of Auburn 


Service Area Improvement Type Length (ft) 
New 
Size 


(inch) 
Academy Pipe Replacement 714 12 
Academy Pipe Replacement 492 8 
Academy New Piping 1,071 12 


Total Length Academy Piping Improvements  2,276 
Lea Hill  New Piping 1,815 12 
Lea Hill  New Piping 356 8 
Lea Hill  Pipe Replacement 6,081 12 
Lea Hill  Pipe Replacement 828 10 
Lea Hill  Pipe Replacement 3,466 8 


Total Length Lea Hill Piping Improvements 12,546 
Valley New Piping 3,955 8 
Valley New Piping 448 6 
Valley Pipe Replacement 2,359 12 
Valley Pipe Replacement 14,110 8 


Total Length Valley Piping Improvements  20,872 
Total Length Distribution System Piping 
Improvements 35,695 


9.5.6.3 Academy Service Area 


Deficiencies within the Academy Service Area were addressed with piping improvements, 
as shown in Figure 9.15. A few pipe upsize projects and new pipes that improve looping are 
necessary to improve residual pressures during fire and meet the pressure criteria of 20 psi. 
A rezone of part of the Valley 242 to Academy 350 is proposed in order to improve delivery 
pressures under normal operations and during fire. Figure 9.16 illustrates the proposed 
rezone location. 


As discussed, the Academy was found to be potentially deficient for fire flows. It is 
recommended that the City work in conjunction with the Academy to implement 
improvements, as necessary. Improvements may include distribution main improvements 
along Auburn Way S or 32nd St SE, as well as recommended improvements within the 
Academy’s private system.
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9.5.7 Lakeland Hills Service Area 


No deficiencies are found in the Lakeland Hills Service Area for the planning period. 


9.5.8 Water Repair and Replacement Program 


Previous Plans identified pipelines for the City’s water repair and replacement program. The 
program replaces asbestos-cement (AC), old cast iron pipes, pipes under 6-inches that 
serve fire hydrants, dead-end mains in non-residential areas, and decommissioned 
duplicate pipes. The pipes are presented in Figure 9.17 and tabulated in Appendix P.  


9.5.8.1 Asbestos-Cement Pipe 


The City previously found its AC mains are generally undersized and have relatively high 
leakage rates. The City has two remaining areas of AC pipe in their system: one in the 
Valley Service Area that will be replaced in 2015 and the other one in the Lea Hill Service 
Area that is planned to be replaced at a later date. Upon completion, the City will have 
eliminated AC mains from the system. The remaining areas are described below. 


49th Street SE, 85th Avenue S, Auburn Way S 


The six- and eight-inch AC mains serving residential and commercial areas along 49th 
Street NE, 85th Avenue South, D Street NE and Auburn Way North were acquired from a 
small water company that dissolved years ago.  


West side of 112th Avenue SE  


The residential areas west of 112th Avenue SE and north of SE 300th Street are served by 
AC water mains. The pipes in these areas are aged, undersized, and very fragile. 
Replacement and upsizing of these pipes will improve fire flows in the area.  


9.5.8.2 Aged and Undersized Watermains  


The majority of the cast iron piping in the distribution system is 4- to 6-inch diameter with 2-
nozzle, 4-1/4-inch fire hydrants. The watermain is typically shallow and the gate valves 
often leak through the packing gland when operated. It is recommended that the City 
replace all 4-inch and 6-inch diameter watermains with minimum 8-inch water main, and 
replace 4-1/4-inch fire hydrants with 5 ¼-inch fire hydrants. Appendix P provides a 
summary of the locations of these pipes. 


Additionally, 2-inch galvanized pipe is still used for domestic service to commercial 
buildings in some areas. Portions of this pipe have been abandoned over time as new 
development has occurred. The remaining galvanized pipe should be replaced where 
possible. 
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9.5.8.3  Dead-end Pipes in Non Single-Family Areas Requiring Upsize or Looping 


The City has multiple older 6-inch or 8-inch diameter dead-end pipes in non-single family 
areas that do not meet the City’s fire flow requirements of 2,500 gpm. Per City design 
criteria, water mains in multi-family residential and non-residential areas shall be a 
minimum of 12 inches in diameter. Onsite water main loops, with no possibility of future 
extension, serving two or less fire hydrants may be reduced to a minimum diameter of 8 
inches. Table 9.10 summarizes the dead-end pipes identified through modeling and Figure 
9.17 identifies their location. The City considers these water mains to be aged and 
undersized; therefore, they have been included in the annual replacement program. It is 
recommended to either upsize these pipes to 12-inch diameter or create a looping when 
possible.  
 
Table 9.10 Dead-Ends Pipes Requiring Looping 


Comprehensive Water Plan 
City of Auburn 


Service Area Existing Diameter (inch) Length (ft) 


Valley 4 208 


Valley 6 3,289 


Valley 8 3,050 


Valley 12 79 


Academy 6 572 


Academy 8 384 


Lea Hill 8 523 


Total Length (ft) 8,105 


9.5.8.4 Abandonment of Duplicate Watermains 


The distribution system has a few areas where duplicate watermains have been installed. 
Most of these are situated parallel to each other and provide independent support to the 
residential/commercial customers. The following duplicate watermains have been identified. 


H Street NW 


It is recommended that the City abandon the 8-inch watermain on H Street NW, between 
West Main Street and 6th Street NW, by transferring the individual water service 
connections to the parallel 16-inch watermain and connect to each branch watermain. This 
would improve the fire flow for the area and could be completed with the future replacement 
of aged and undersized watermains adjacent to H Street NW. 
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D Street NW 


It is recommended that the City abandon the 4-inch watermain on D Street NW and transfer 
service to the parallel 8-inch watermain. 


K Street NE 


It is recommended that the City abandon the 8-inch watermain on K Street NE and transfer 
services to the parallel 12-inch watermain. 


9.5.8.5 Recommendation 


It is recommended the City continue the Water Repair and Replacement program to replace 
the watermains as follows: 


1. AC watermains. 


2. Aged and undersized watermains. 


3. Dead-Ends Pipes Requiring upsize or looping. 


4. Undersized watermains. 


5. Abandonment of duplicate watermains. 


The existing annual replacement program pipes should be reviewed and updated through 
an asset management study. The study will identify the remaining useful life of water mains 
in the system, prioritize pipe replacements, and develop replacement costs to aid in 
phasing the replacements. The City has limited pipe age and material data that is required 
for the remaining useful life analysis. It is recommended that the City collect this data from a 
combination of as-built drawing, field verification, and staff institutional knowledge before 
conducting the asset management study. 


9.6 SUMMARY 
In review of the existing City water system, several current and future deficiencies in the 
facilities related to system pressure, supply, storage, pumping, and distribution piping have 
been identified. Specific facilities recommended for upgrades or replacement in the short-
term planning horizon has been outlined in the Sections above and are summarized in 
Table 9.11. 
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Table 9.11 Recommended Projects from System Analysis 
Comprehensive Water Plan  
City of Auburn 


Project Recommended 
Planning Horizon 


Service Areas  
 Lea Hill Service Area Rezone Short-term 


 Academy Service Area Rezone and Expansion Short-term 
PRVs  
 PRV Station from Academy to Valley Service Area Short-term 


 PRV Station from Lakeland Hills to Valley Service Area Short-term 
Supply Facilities  
 Well 7 Water Quality Treatment Phase 1 Short-term 


Pump Stations  


 Green River Pump Station Emergency Back-Up Power 2018 


 New 1.44 mgd Academy Pump Station 1  Short-term 


 Intertie Booster Pump Station Expansion (Lea Hill 648 Zone) Short-term 


 Game Farm Park Pump Station Replacement Short-term 


Storage  


 New 1.0 mg Valley Storage Reservoir Medium-term 


Distribution System  


 Annual Distribution Improvement Program Annually 


 Annual Repair and Replacement Program Annually 
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Chapter 10 


CAPITAL IMPROVEMENTS PLAN 


10.1 INTRODUCTION 
This chapter presents a summary of all capital projects outlined in the previous chapters 
and related studies, and creates a cohesive capital improvements plan (CIP) for the City of 
Auburn (City). The CIP provides a comprehensive accounting of capital projects in the next 
20 years needed to continue consistent, efficient water supply to its retail water service 
area (RWSA) throughout the 20-year planning period. Capacity related projects and repair 
and replacement projects identified as part of the City's asset management program. As 
part of the asset management program, the City completed the Facilities Evaluation Study 
that identified the need for repair or replacement (R&R) of aging above-ground facilities. 
Projects identified in the study with a cost greater than $10,000 were included as capital 
projects. Additionally, the CIP includes annual costs for the City's general R&R program, as 
well as other Maintenance and Operations (M&O) department programs. Programs listed in 
this chapter consider water supply and storage requirements, improvements to the 
hydraulic system, and upgrades or replacement of aging facilities and distribution system. 
All projects are in accordance with the policies and criteria described in Chapter 3 and will 
conform to the City’s design standards provided in Appendix Q. 


Projects were allocated to the short-term (2015-2021), medium-term (2022-2025), and long-
term (2026-2035) planning horizons. Short-term projects coincide with the City’s current 
Capital Facilities Plan (CFP) and have been placed into specific years. These timeframes 
are intended to be a framework for future funding decisions that directs when future actions 
and decisions are intended to occur. However, these timeframes are estimates, and 
depending on factors involved in the processing of applications and project work, and 
availability of funding, the timing may change from the included timeframes. The framework 
does not represent actual commitments by the City, which may depend on funding 
resources available. 


10.2 ESTIMATED COSTS 
Planning-level cost estimates were developed for each of the recommended projects for 
budgeting purposes. These costs are planning level estimates only and should be refined 
during pre-design of the projects. Cost estimates are presented as total project costs in 
October 2014 dollars. For future budgeting purposes, the latest engineering news 
record (ENR) Construction Cost Index (CCI) can be used to project current estimates to the 
year of implementation. The cost estimates for the Auburn area used the national ENR 20-
City CCI of 8,533 (October 2014).  


Cost estimates were developed using a Class 5 budget estimate, as established by the 
American Association of Cost Estimators (AACE). This level of estimate is used for 
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strategic business planning purposes, including long-range capital planning, and represents 
a zero percent to two percent level of project definition. The expected accuracy range is -30 
percent to +50 percent, meaning the actual cost should fall in the range of 30 percent below 
the estimate to 50 percent above the estimate.  


Construction costs assume a 30 percent contingency, 15 percent markup for contractor 
overhead and profit and a 9.5 percent sales tax on both services and materials to the direct 
construction costs. Indirect costs are assigned as a percentage of these direct costs, where 
costs include an additional 30 percent for engineering, legal, administration, and 
construction management costs. Total project costs are used to develop the CIP to ensure 
adequate funds are available for engineering, legal, and administration costs in addition to 
construction costs. The CIP cost estimates should be periodically reevaluated to account 
for changes in inflation. All costs are in 2014 dollars and have not been inflated. 


10.3 CAPITAL PROJECTS 
The capital projects identified can be categorized into water supply (S), storage (R), pump 
stations (PS), distribution (D), and general improvements (G). Specific projects have been 
assigned an identification number (Project ID) and are described in the sections below. The 
Project ID was maintained for CIP projects identified in previous plans to aid in continuity. 
The scope, timing, and costs for these previously identified projects were reviewed and 
updated as necessary.  


10.3.1 Water Supply 


Water supply projects were identified in Chapter 6. The City’s water supply strategy details 
both project sizing and timing. A summary of the short-, medium- and long-term capital 
projects recommended for securing adequate supply to meet the system’s future maximum 
day demands are presented in Table 10.1 and shown in Figure 10.1. 


Well 1 Onsite Improvements Project (S-01)  


The Well 1 Onsite Improvements project, largely constructed in 2013 and 2014, will be 
completed in 2015. The project includes a transmission main to the Howard Road 
Corrosion Control Treatment (CCT) Facility, site improvements, a new well house, new 
pumping system, on-site emergency power, chlorination, and upgraded electrical and 
SCADA controls. Per the CFP, the City has budgeted $50,000 in 2015 to complete the 
project.  


Well 4 Emergency Power Improvements Project (S-02) 


The Well 4 Emergency Power Improvements Project was designed and bid in 2014 with 
construction being completed in 2015. The project provides a diesel-fueled generator and 
new hypochlorite disinfection equipment in a new building at the Well 4 site. Per the CFP, 
the City has budgeted $50,000 in 2015 to complete the project.
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Table 10.1 Water Supply Improvements Projects 
Comprehensive Water Plan 
City of Auburn 


Project Description Project ID Project 
Timing 


Added Qi 
Capacity 


(mgd) 
Estimated Cost Comment  


Short - Term           


Well 1 On-site Improvements Project S-01 2015   $50,000.00 Transmission to the Howard Road CCT facility, site improvements, a new well house, new pumping 
system, on-site emergency power, chlorination, and upgraded electrical and SCADA controls. 


Well 4 Emergency Power Improvements 
Project S-02 2015   $50,000.00 Diesel-fueled generator, hypochlorite disinfection equipment, new building. 


Cascade Water Alliance Water Purchase S-04 2017-2029 3.32 $21,073,743.00 The agreement provides an additional 3.32 mgd of supply during the peak day and 1.5 mgd of 
average day supply. 


Well Inspection and Redevelopment 
Program S-07 2015-2033   $1,100,000.00 Annual funding allocation for investigations and redevelopment of supply wells and springs 


necessary to ensure production at maximum capacity for efficient utilization. 


Water Resources Protection Program S-08 Annual   $660,942.00 Annual funding allocation for the Water Resources Protection Program 


Coal Creek Springs Collector Improvements S-09 2018-2019 4.32 $3,400,000.00 Rehabilitation of the middle collector of Coal Creek Springs, and includes a hydrologic investigation, 
design, and construction. 


Algona Well 1 Decommissioning S-13 2015   $39,000.00 Requires proper decommission of the well. 


West Hill Springs Flow Control 
Improvements S-17 2015   $455,000.00 Install a flow control valve for automatic emergency shutdown. 


Fulmer Field Improvements Project S-19 2016-2017   $350,000.00 Replace Well 6 with a new variable frequency drive pump. 


Medium - Term           


Well 7 Back-Up Power S-03 2022   $1,391,000.00 Back-up power provides reliability for this source. 


Well 5/5A Upgrades S-06 2022   $2,142,000.00 New building, back-up generator, chlorination, and perform a hydrologic investigation to evaluate the 
reasons for the wells observed decreased production. 


West Hill Springs Water Quality 
Improvements S-12 2025   $430,000.00 Replace West Hill Springs chlorination building and add new liquid chlorination system. 


Well 7 Treatment Phase 1 S-15 2022 2.5 $6,769,000.00 Requires manganese treatment facilities 


Howard Road CCT Expansion S-18 2025   $1,015,000.00 Expand the facility to its full capacity (including an additional aeration tower and pumps). 


Well 4 Pump Improvements S-22 2025   $226,000.00 Replace Well 4 pumps at end of useful life. 
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Table 10.1 Water Supply Improvements Projects 
Comprehensive Water Plan 
City of Auburn 


Project Description Project ID Project 
Timing 


Added Qi 
Capacity 


(mgd) 
Estimated Cost Comment  


Long - Term           


Wells 3A/3B Treatment S-11 2035 4.03 $9,349,000.00 Without treatment, these wells are not used; manganese treatment is recommended. 


Algona Well 1 Redevelopment S-14 2035 0.72 $1,456,000.00 Well Redevelopment - water right change application, drilling of the well, and pump infrastructure. 


Well 7 Treatment Phase 2 S-16 2035 2.5 $5,399,000.00 Requires completion of manganese treatment facilities. 


Well 2 Replacement S-20 2035 3.46 $1,314,000.00 Replace Well 2 to resolve ongoing operational challenges. 


Coal Creek Springs Chlorination Building 
Replacement S-21 2035   $1,395,000.00 Replace building at Coal Creek Springs Facility, replace gas chlorine with hypochlorite disinfection 


system. 


Subtotal       $58,064,685.00   
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Well 7 Back-up Power (S-03) 


Without back-up power to its pumps, Well 7 cannot be considered a reliable source of 
supply for the Valley Service Area. The City has limited available land at the Well 7 site, 
therefore, backup power will be installed at Fulmer Field. The project also includes installing 
underground electrical transmission capability between Well 7 and Fulmer Field. Costs for a 
back-up generator are estimated to be $1,391,000 and the improvements are 
recommended in conjunction with Well 7 Treatment Project Phase 1 in 2022. 


Cascade Water Alliance Water Purchase (S-04) 


Financing to purchase water from Tacoma Public Utilities (Tacoma) to meet water demands 
is based on an agreement with Cascade Water Alliance (Cascade), which had purchased 
water supply from Tacoma. The Council approved the agreement for permanent wholesale 
supply in September 2013. The agreement provides an additional 3.32 mgd of supply 
during the peak day and 1.5 mgd of average day supply. Additionally, Cascade and 
Tacoma have offered additional reserve supplies of 2.736 mgd of average day supply and 
3.68 mgd of peak day supplies. The City is currently conducting a study to identify the 
quantity of reserve supplies to be purchased. The City’s permanent and reserve agreement 
requires System Development Charges (SDC) payments of $21,073,743 between 2017 and 
2029. Per the CFP, a total of $3,762,170 of payments are required for the permanent 
wholesale supplies through 2020. The SDC costs will decrease if less than the full reserve 
amount is purchased. 


Well 5/5A Upgrades (S-06) 


Well 5 is in need of a new building, a backup generator, chlorination, and a hydrologic 
investigation to evaluate the well’s observed decreased production. Due to the small size of 
the existing site, the acquisition of an adjacent parcel may be required. Additionally, the 
project will address the recommended Capital Improvements identified in the 2014 Facility 
Evaluation Study (CIP Project G-01), including a new well pump at Well 5 and new pump 
and motor at Well 5A. Additional upgrades may be identified in the hydrologic investigation; 
therefore, the cost of this CIP item should be revisited upon completion of the study. The 
project cost is estimated to be $2,142,000 and is planned for 2022 (medium-term horizon). 


Well Inspection and Redevelopment Program (S-07) 


The City allocates annual funding for investigations and redevelopment of supply wells and 
springs necessary to ensure production at maximum capacity for efficient utilization. The 
CIP is for the production wells and spring collectors, rather than pumps, motors, buildings, 
etc. Per the CFP, the City has reserved $150,000 on odd years for this work starting in 
2021, which amounts to $1,100,000 over the period. 
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Water Resources Protection Program (S-08) 


Starting in 2011, the City allocates annual funding for the Water Resources Protection 
Program, which is necessary for implementing strategies identified in the Wellhead 
Protection Program. The City has reserved $24,597 in 2014 for these projects, which is 
expected to increase annually by 3 percent rate throughout the planning period. Over the 
20 year planning period, the annual Water Resource Protection Program cost a total 
$660,942.  


Coal Creek Springs Collector Improvements (S-09) 


The middle collector of Coal Creek Springs will be rehabilitated to improve the spring 
capacity. The project includes a hydrologic investigation, design, and construction. Per the 
CFP, the project will cost $3.4 million and is planned for 2018-2019. 


Wells 3A/3B Treatment (S-11) 


Wells 3A and 3B are not commonly operated due to high manganese levels. Manganese 
treatment is recommended to allow these wells to be used, adding 4.03 mgd of 
instantaneous flow. The project includes manganese treatment, a new well/treatment 
building, well pumps, onsite backup-power. Additionally, the existing gaseous chlorination 
system will be converted to a hypochlorite system. Costs for treatment are estimated to be 
$9,349,000. This project is recommended for the long-term planning horizon. 


West Hill Springs Water Quality Improvements (S-12) 


The aging West Hill Springs chlorination building will be replaced and a new liquid 
chlorination system will be installed. Water quality improvements are estimated to cost 
$430,000 and are recommended in the year 2025. 


Algona Well 1 Decommissioning (S-13) 


The Algona Well 1 has been temporarily abandoned and all related facilities removed. This 
project will have the well properly decommissioned by a State of Washington-licensed well 
driller. Decommissioning is estimated to cost $39,000 and is planned for 2015. 


Algona Well 1 Redevelopment (S-14) 


The City will decommission Algona Well 1 in 2015. The City will study possible options to 
use the water right. The well may be redeveloped on-site or an alternative diversion location 
may be set for an existing or new well. The project cost of $1,456,000 consists of a water 
right change application, drilling of the well, and site and well infrastructure. The cost does 
not include the development of test wells or water quality treatment (Long-term planning 
horizon). 
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Well 7 Treatment Project Phase 1 (S-15) 


Well 7 is only operated in the summer when necessary due to high manganese levels. 
Manganese treatment is recommended to allow this well to be used year-round and to 
ensure better water quality, and to utilize the full water right for this well. Due to space 
limitations at the Well 7 site, the treatment facilities will be included at the Fulmer CCT 
Facility. The treatment will be installed in two phases. The first phase will provide 2.5 mgd 
of capacity in 2022 (medium-term planning horizon). Additionally, the project will address 
the recommended Capital Improvements to Fulmer Field CCT identified in the Facility 
Evaluation Study, including a new pump and motor. Costs for Phase 1 treatment are 
estimated to be $6,769,000. 


Well 7 Treatment Phase 2 (S-16) 


Well 7 Treatment Phase 2 will complete the manganese treatment facilities at the Fulmer 
CCT Facility to allow year-round use at the well’s full water right. Phase 2 will add 2.5 mgd 
of treatment for a total capacity of 5.0 mgd. The second phase will be completed in the 
long-term planning horizon and is estimated to cost $5,399,000. 


West Hill Springs Flow Control Improvements (S-17) 


The 2012 Sanitary Survey by DOH identified several health and safety concerns at West 
Hill Springs due to flow control and overflow infrastructure. The West Hill Springs Flow 
Control Improvements will address these deficiencies, install an electromagnetic meter and 
flow control valve for automatic shutdown. Per the CFP, the City has budgeted $455,000 in 
2015 to complete the improvements.  


Howard Road CCT Expansion (S-18) 


The inflow to the Howard Road CCT will increase substantially in the short-term planning 
horizon with the completion of the Well 1 Improvements project and Coal Creek Springs 
Collector Improvements. The existing facility will be expanded to its full capacity in 2025 to 
provide additional treatment capacity and provide redundant pump capacity. Additionally, 
the project will address the recommended Capital Improvements to Howard Road CCT 
identified in the Facility Evaluation Study, including a new pump and motor. The expansion 
will include an additional aeration tower and a pump to match existing. The project is 
estimated to cost $1,015,000.  


Fulmer Field Improvements Project (S-19) 


The City is completing the Fulmer Well Field Improvements project in 2016-2017, which 
began in 2013. The project evaluated Wells 2, 6, and 7 and the Fulmer Field CCT Facility to 
identify improvements to increase the supply and treatment capacity of the existing facilities 
and infrastructure. In 2014, the Well 6 pump bowls were replaced and the motor serviced. A 
VFD will be installed for each well. Per the CFP, the City has budgeted $350,000 to 
complete the project. 
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Well 2 Replacement (S-20) 


The Fulmer Well Field Improvement project found that Well 2 can continue to serve the 
City, but would need to be replaced to resolve ongoing operational challenges. The City will 
replace the well in the long-term planning horizon. The cost is estimated to be $1,314,000, 
which assumes the well will remain on its existing site, or other City-owned property. 


Coal Creek Springs Chlorination Building Replacement (S-21) 


Coal Creek Springs chlorination building was identified as requiring replacement in the 
Facility Evaluation Study. Additionally, the project will upgrade the source from chlorine gas 
to a hypochlorite disinfection system. The new building is estimated to cost $1,395,000 and 
be completed in the long-term planning horizon (2026 to 2035). 


Well 4 Pump Improvements (S-22) 


The Facility Evaluation Study identified improvements to Well 4, including an electrical 
retrofit and replacement of the aging pump check valve. The improvements are expected to 
cost $226,000 and be completed in the medium-term planning horizon (2022 to 2025). 


10.3.2 Storage 


The City’s reservoirs are generally in good condition; continued maintenance tasks are 
recommended. Table 10.2 and Figure 10.2 present the location of each of these projects. 


Lakeland Hills Reservoir 5 Improvements (R-01) 


The Lakeland Hills Reservoir’s interior and exterior will be painted as part of its routine 
maintenance to help preserve the life of the reservoir. Additionally, mixing equipment will be 
added to improve water quality and a seismic isolation valve and new ladder will be added 
for safety. Per the CFP, the City has budgeted $735,000 to complete the project in 2015.  


Annual Reservoir Repair & Replacement (R&R) Program (R-03) 


The City has allocated an annual capital expenditure of $50,000 ($1,050,000 in total) for 
general reservoir maintenance and minor improvements, beginning in 2015. Projects are 
identified by the City on an as-needed basis. 


Valley Service Area New Reservoir (R-04) 


To meet future storage requirements in the Valley Service Area, it is recommended that a 
new, 1-MG storage facility be provided. A siting study should be conducted to identify the 
preferred reservoir location and other details. Costs for the reservoir are estimated to be 
$3,380,000 and the project is needed by the year 2025. The project costs does not include 
property acquisition. 
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Table 10.2 Storage Improvements Projects 
Comprehensive Water Plan 
City of Auburn 


Project Project 
ID 


Project 
Timing 


Added 
Storage 


(mg) 
Estimated 


Cost Comments 
Short-Term  


Lakeland Hills Reservoir 5 
Improvements R-01 2015   $735,000.00 


Required for maintenance and reservoir 
longevity, addition of mixing equipment to 
improve water quality, seismic isolation valve, a 
new ladder.  


Annual Reservoir R&R 
Program R-03 Annual   $1,050,000.00  


Reservoir Painting R-05 2020 & 
2022   $2,500,000.00 Required for maintenance and reservoir longevity 


in both Academy and Lea Hill service areas. 


Reservoir Seismic 
Rehabilitation R-06 2018-


2019   $715,000.00 


Installation of seismic control valves on outlet 
piping of the Valley Service Area Reservoirs 
(1&2), Lea Hill Reservoirs (4A&4B), and 
Academy Reservoirs (8A&8B).  


Medium-Term  
Valley Service Area New 
Reservoir R-04 2025 1.0 $3,380,000.00 Required to meet future storage requirements in 


the Valley service area. 


Reservoir Capital 
Improvements R-07 2025   $690,000.00 


Improvements to Reservoir 1, Reservoir 4A&4B, 
Reservoir 8A&8B and Braunwood reservoir 
based on the condition and remaining useful life. 


Subtotal       $9,070,000.00  
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Reservoir Painting (R-05) 


The City plans to paint both the Academy and Lea Hill Service Area reservoirs to ensure 
longevity of the tanks. The City has budgeted $1,250,000 per service area (two tanks in 
each) with a total project cost of $2,500,000. The first service area will be completed in 
2020 and the second service area will be completed in the medium-term planning horizon.  


Reservoir Seismic Rehabilitation (R-06) 


The City plans to install seismic control valve on outlet piping of the Valley Service Area 
Reservoirs (1 & 2), Lea Hill Reservoirs (4A & 4B), and Academy Reservoirs (8A & 8B). 
Seismic control valve isolates the reservoir to prevent catastrophic flows from the reservoir 
during a seismic pipe failure. The project is planned for 2018-2019 at a cost of $715,000.  


Reservoir Capital Improvements (R-07) 


The Facility Evaluation Study identified improvements to reservoir treatment facilities based 
on the condition and remaining useful life of the assets within the facilities. Improvements 
were identified at Reservoir 1, Reservoir 4A & 4B, and Reservoir 8A. The combined 
improvements are expected to cost $690,000 and be completed between in the mid-term 
planning horizon (2022 to 2025). 


10.3.3 Pump Stations 


Several pump station improvements are recommended to provide adequate flows and 
maintain system pressure in the service areas. The recommended improvements are 
generally focused on increasing capacity and providing redundancy. These projects and 
their associated costs are presented in Table 10.3 and Figure 10.3 shows the location of 
each of these projects. 


Green River Pump Station Emergency Power (PS-03) 


Without an emergency power supply, the Green River Pump Station cannot be considered 
a reliable source for meeting peak demands in the Lea Hill Service Area due to the 
possibility of a power outage. Providing a back-up generator and associated electrical 
improvements are estimated to cost $690,000 and are recommended for the year 2017-
2018. 


Intertie Booster Pump Station (PS-04) 


The Intertie Booster Pump Station fire flow pumps need to be expanded by the addition of 
one 1,000-gpm pump. It was assumed that the additional pump will fit within the intertie 
facility and that the station’s electrical facilities are adequate for the addition of one more 
fire flow pump. Additionally, six fire hydrants within the Lea Hill service area will need to be 
moved to the boosted zone to insure adequate fire flow. This expansion and rezone is 
estimated to cost $1,303,000 and is recommended by the year 2021. 
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Academy Pump Station No. 1 Improvements (PS-07) 


The Academy Service Area is served by Academy Pump Station No. 1 (PS1) and No. 2 
(PS2). Academy PS1, including the generator, is reaching the end of its useful life and will 
be replaced and expanded. The new pump station is recommended to have a 1.44 mgd 
capacity, with the ability to be expanded in the future. Per the CFP, the pump replacement 
is estimated to cost $2,125,000 and is recommended by the year 2017-2018. 


Game Farm Pump Station Capital Improvement Project (PS-09) 


The Game Farm Wilderness Park Pump Station is reaching the end of its useful life. The 
Facility Evaluation Study identified $149,000 of building improvements to allow continued 
use of the station, which the City plans to implement in the medium-term. The City plans to 
connect the Game Farm to the distribution system in the long-term and decommission the 
pump station. 


Decommission Lea Hill PS (PS-10) 


Previously, the City planned to replace and expand the Lea Hill Pump Station by 2028. With 
increased supplies from the 132nd Ave RWSS intertie, the pump station is no longer 
required. Therefore, the City has chosen to decommission the Lea Hill PS at the end of its 
usable life, approximately 2025. The project will also replace the existing PRV at the site. 
Decommissioning the PS is expected to cost approximately $83,000; however, this cost 
may vary depending disposal costs of materials.  
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Table 10.3 Pump Station Improvements Projects 
Comprehensive Water Plan 
City of Auburn 


Project 
Project 


ID 
Project 
Timing 


Added 
Firm/Reliable 


Capacity 
(gpm) Estimated Cost Comments 


Short-Term  


Green River PS Back-Up 
Power PS-03 2017-


2018  $690,000.00 Back-up power provides reliability to this 
pump station. 


Academy PS No. 1 
Improvements PS-07 2017-


2018  $2,125,000.00 Install larger pumps to meet future 
demands, and electrical modifications. 


Intertie Booster Pump 
Station PS-04 2021  $1,303,000.00 Expand the fire flow capacity of the pump 


station. 


Medium-Term  


Game Farm Pump Station 
Capital Improvement Project PS-09 2025  $149,000.00 


Rehabilitate Game Farm Pump Station to 
allow continued use until connection with 
regular distribution system.  


Decommission Lea Hill 
Pump Station PS-10 2025  $83,000.00 Decommission the pump station at the end 


of its usable life. 


Subtotal       $4,350,000.00  
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10.3.4 Distribution System 


The City’s water distribution system will require many improvements to adequately provide 
water to its customers. Several pipes have been identified as undersized, aging, having 
excessively high velocities, or made of asbestos cement. As system demands grow, the 
City will need to upsize distribution piping to ensure safe delivery of the required flows. To 
save costs during design and construction, the City is coordinating pipe replacement 
projects with other street and utility projects. The identified distribution programs for the 
system are described below and presented in Table 10.4.  


Annual Distribution System Improvements Program (D-02) 


Capacity-related improvements to the City’s water distribution system have been identified 
through the hydraulic analysis. These improvements address low pressures during the PHD 
and fire flows as shown in Figure 10.4.  


SCADA Upgrades (D-03) 


The Supervisory Control and Data Acquisition (SCADA) system, also known as the 
Telemetry system, has been upgraded to improve control of the water utility facilities and to 
replace obsolete components. Per the CFP, the City has budgeted $10,000 in 2015 to 
complete the project. 
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Table 10.4 Distribution System Improvements Projects 
Comprehensive Water Plan 
City of Auburn 


Project Project 
ID 


Project 
Timing Estimated Cost Comments 


Short-Term 
Annual Distribution Improvements 
Program D-02 2017-2031 $9,698,000.00 Pipe improvement projects required to meet 


current and short-term demands. 


SCADA Upgrades D-03 2015 $10,000.00 Complete replacement and upgrade of SCADA 
system. 


Street Utility Improvements D-06 Annual $11,519,895.00 
Water main improvements concurrent with Save 
Our Streets and general arterial street 
improvements. 


Water Repair and Replacement D-09 2015-2031 $9,063,673.00 Pipe improvement projects needed for identified 
pipe conditions issues. 


Pipe Asset Management Study D-10 2018 $50,000.00 Perform a pipeline asset management study to 
identify remaining useful life of water mains. 


Lea Hill PRV Station Improvements D-13 2015-2016 $450,000.00 Replace five PRVs in the Lea Hill service area 
due to aging. 


Valley AC Main Replacement D-14 2015 $50,000.00 Replace the remaining AC pipes in the system. 
Medium-Term  


Coal Creek Springs Transmission 
Main Repair D-11 2025 $1,300,000.00 


Investigate suspected leak on Coal Creek 
Spring's 24-inch main to assess the degree and 
magnitude of the leak. 


Academy Transmission 
Replacement D-12 2025 $2,865,000.00 Replace transmission main in poor condition. 
Long-Term 


Braunwood Transmission D-15 2035 $2,264,600.00 Transmission main from Lakeland Hills Service 
Area to Braunwood Satellite System. 


Game Farm Park Transmission D-16 2035 $2,212,210.00 Transmission main from Valley Service Area to 
Game Farm Park. 


Subtotal     $39,483,378.00   
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Street Utility Improvements (D-06) 


The City Street Utility program budgets $500,000 a year to perform water main 
improvements in coordination with the Save our Streets (SOS) program and general arterial 
street improvements. By replacing water infrastructure concurrent with other utility or street 
replacement programs, the City is able to reduce overall project costs. Identified projects 
are anticipated to occur annually throughout the planning period.  


In addition to the annual program, the City has identified five individual street improvement 
projects associated with Auburn Way South improvements and the BNSF Utility crossing to 
be completed in 2015. Per the CFP, the combined projects’ cost for FY 2015, including the 
annual program, is expected to be $1,519,895.  


Water Repair and Replacement (D-09) 


Distribution system repair and replacement projects required for meeting peak demands 
and reducing system losses. The City’s pipeline water repair and replacement program 
presented in Chapter 9 will be accomplished through the combination of the Street Utility 
Improvements (D-06) and this program. Ideally, Water Repair and Replacement and Street 
Utility projects will be constructed on alternating years to maintain consistent levels of 
capital expenditures, beginning in 2017.  


Pipeline Asset Management Study (D-10) 


A pipeline asset management study is recommended to identify the remaining useful life of 
water mains in the system, prioritization of pipe replacements, and develop replacement 
costs to aid in phasing the replacements. It is recommended that the City collect pipe 
material and age data before conducting the asset management study. The study will be 
conducted in 2018 and is expected to cost $50,000. 


Coal Creek Springs Transmission Main Repair (D-11) 


The Facilities Evaluation Study found a suspected leak on Coal Creek Spring’s 24-inch 
steel transmission main crossing the White River. The approximate location of the leak was 
identified, but further investigation of the leak is required to assess the degree and 
magnitude of the leak. The City has budgeted $1,300,000 in 2025 to replace the river 
crossing.  


Academy Transmission Main Replacement (D-12) 


The Facilities Evaluation Study identified that the 14-inch Academy Transmission Main may 
be in poor condition, based on its age and assumed material type (Class 52 ductile iron). 
The report recommended the replacement of approximately 11,300 linear feet of pipe due 
to decreased wall thickness. Additional testing is required to confirm the study’s findings, 
specifically whether the apparent decrease in wall thickness is due to a thinner original pipe 
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class (e.g., Class 50) or due to corrosion (which would indicate possible need for 
replacement). The transmission main replacement is expected to cost $2,865,000 and be 
completed in 2025. 


Lea Hill PRV Station Improvements (D-13) 


The City plans to replace five aging PRVs in the Lea Hill Service Area that do not meet 
modern operation and maintenance standards. Per the CFP, the City has budgeted 
$450,000 to complete the project by 2016. 


Valley AC Main Replacement (D-14) 


The City previously found its asbestos-cement (AC) mains are generally undersized and 
have relatively high leakage rates. Replacement of the remaining two areas of AC mains 
within the system, as described in Section 9.5.8.1, will be completed in 2015. Per the CFP, 
the City has budgeted $50,000 to complete the project.  


Braunwood Transmission (D-15) 


An approximately 8,000 linear foot transmission main will be constructed to connect the 
Braunwood satellite system to the distribution system in the long-term planning horizon. 
The transmission main will allow for service to additional customers along the pipeline route 
(53rd St SE). The existing supply, booster pump, and storage facilities at the satellite 
system may be decommissioned as part of the project. The project is expected to cost 
$2,264,600. 


Game Farm Park Transmission (D-16) 


An approximately 7,700 linear foot transmission main will be constructed to connect Game 
Farm Park to the distribution system in the long-term planning horizon. The transmission 
main will allow for service to new areas. The existing booster pump station will be 
decommissioned as part of the project. The project is expected to cost $2,212,210. 


10.3.5 General Utility Projects 


The City has several general water system projects such as a Facilities Evaluation Study 
and continued Comprehensive Plan updates. These projects and estimated expenditures 
are shown in Table 10.5.  


Utilities Field Operations Center (G-05) 


This project consists of the construction of buildings for utilities field staff use and storage of 
field equipment. Per the CFP, this project is partially funded by Sewer and Storm; the Water 
share of the project cost is $300,000. 







 


October 2015 10-21 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch10.doc 


Muckleshoot Indian Tribe (MIT) Master Meters (G-06) 


This project will install master meters to MIT properties to facilitate both City and MIT 
account administration. Per the CFP, the project is anticipated to cost $400,000 and is 
scheduled for the year 2015. 


Comprehensive Water Plan Updates (G-04, G-08) 


The Department of Health requires that the Comprehensive Water Master Plan be updated 
every six years. This interval is expected to increase to 10 years starting in 2015. Per the 
CFP, the City has allocated $50,000 to complete the Comprehensive Water Plan in 2015. 
An additional $425,000 has been budgeted for updates in 2024 and 2034. 


Water Meter & Billing System Improvements (G-09) 


The City will install advanced metering infrastructure (AMI) to all customers between 2015 
and 2019. The AMI will allow for more accurate meter reads, daily information for quicker 
detection of leaks, and improved efficiency of billing operations. Per the CFP, the City has 
budgeted $6,500,000 to implement the metering infrastructure.  


10.4 CIP SUMMARY 
Table 10.6 summarizes the short, medium and long-term CIP elements. All costs shown in 
Table 10.6 are 2014 dollars. The total supply project costs are estimated at $58.1 million, 
the total storage project costs are estimated at $9.1 million, the total pump station project 
costs are estimated at $4.4 million, the total distribution project costs are estimated at $39.5 
million and the total general water system project costs are estimated at $8.1 million. 


The projects anticipated for the next six years are summarized in Table 10.7. The project 
costs shown in Table 10.7 are divided into three categories: 1) upgrade; 2) expansion; and 
3) repair & replacement. The City uses this information to develop rates and SDC charges. 
Projects may include elements of multiple categories. In the short-term horizon, 
approximately 60% of CIP spending will address repair and replacement and approximately 
40% of CIP spending will address system upgrades and expansion.  
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Table 10.5 General Utility Capital Projects 
Comprehensive Water Plan 
City of Auburn 


Project 
Project ID Project Timing Cost Comments 


Short-Term  


Comprehensive Water Plan 
Update - 2014 G-04 2015 $50,000.00 Mandated by Washington Department of Health. 


Utilities Field Operations Center G-05 2015 $300,000.00 Construct building for utilities field staff use and 
storage of field equipment. 


MIT Master Meters G-06 2015 $400,000.00 Implement master meters to MIT properties to 
ease account administration. 


Water Meter & Billing System 
Improvements G-09 2015-2019 $6,500,000.00 


Install advanced metering infrastructure (AMI) to 
allow for more accurate meter readers, daily 
information for quicker detection of leaks, and 
improved efficiency of billing operations. 


Medium-Term 


Comprehensive Water Plan 
Update - 2025 & 2035 G-08 2024 & 2034 $850,000.00 Mandated by Washington Department of Health. 


Subtotal     $8,100,000.00   
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Table 10.6 Capital Improvements Projects (2014 Costs) 
Comprehensive Water Plan 
City of Auburn 


Project  Total Project Cost 
(2014 dollars)  Annual Cost Short-Term 


2015-2021 
Medium-Term 


2022-2025 
Long-Term 
2026-2035 


Supply Projects           
S-01 Well 1 On-site Improvements Project $50,000.00   $50,000.00 $0.00 $0.00 
S-02 Well 4 Emergency Power Improvements Project $50,000.00   $50,000.00 $0.00 $0.00 
S-03 Well 7 Back-Up Power $1,391,000.00   $0.00 $1,391,000.00 $0.00 
S-04 Cascade Water Alliance Water Purchase $21,073,743.00   $5,926,665.00 $8,657,964.00 $6,489,114.00 
S-06 Well 5/5A Upgrades $2,142,000.00   $0.00 $2,142,000.00 $0.00 
S-07 Well Inspection and Redevelopment Program $1,100,000.00   $50,000.00 $300,000.00 $750,000.00 
S-08 Water Resources Protection Program $660,942.00 $24,597.00 $188,477.00 $126,562.00 $345,903.00 
S-09 Coal Creek Springs Collector Improvements $3,400,000.00   $3,400,000.00 $0.00 $0.00 
S-11 Wells 3A/3B Treatment $9,349,000.00   $0.00 $0.00 $9,349,000.00 
S-12 West Hill Springs Water Quality Improvements $430,000.00   $0.00 $430,000.00 $0.00 
S-13 Algona Well 1 Decommissioning $39,000.00   $39,000.00 $0.00 $0.00 
S-14 Algona Well 1 Redevelopment $1,456,000.00   $0.00 $0.00 $1,456,000.00 
S-15 Well 7 Treatment Phase 1 $6,769,000.00   $0.00 $6,769,000.00 $0.00 
S-16 Well 7 Treatment Phase 2 $5,399,000.00   $0.00 $0.00 $5,399,000.00 
S-17 West Hill Springs Flow Control Improvements $455,000.00   $455,000.00 $0.00 $0.00 
S-18 Howard Road CCT Expansion $1,015,000.00   $0.00 $1,015,000.00 $0.00 
S-19 Fulmer Field Improvements Project $350,000.00   $350,000.00 $0.00 $0.00 
S-20 Well 2 Replacement $1,314,000.00   $0.00 $0.00 $1,314,000.00 
S-21 Coal Creek Springs Chlorination Building Replacement $1,395,000.00   $0.00 $1,395,000.00 $0.00 
S-22 Well 4 Pump Improvements $226,000.00   $0.00 $226,000.00 $0.00 


  Subtotal $58,064,685.00   $10,509,142.00 $21,057,526.00 $26,498,017.00 
Storage Projects           


R-01 Lakeland Hills Reservoir 5 Improvements $735,000.00   $735,000.00 $0.00 $0.00 
R-03 Annual Reservoir R&R Program $1,050,000.00 $50,000.00 $350,000.00 $200,000.00 $500,000.00 
R-04 Valley Service Area new Reservoir $3,380,000.00   $0.00 $3,380,000.00 $0.00 
R-05 Reservoir Painting $2,500,000.00   $1,250,000.00 $1,250,000.00 $0.00 
R-06 Reservoir Seismic Rehabilitation $715,000.00   $715,000.00 $0.00 $0.00 
R-07 Reservoir Capital Improvements $690,000.00   $0.00 $690,000.00 $0.00 


  Subtotal $9,070,000.00   $3,050,000.00 $5,520,000.00 $500,000.00 
Pump Station Projects           
PS-03 Green River PS Back-Up Power $690,000.00   $690,000.00 $0.00 $0.00 
PS-04 Intertie Booster Pump Station $1,303,000.00   $1,303,000.00 $0.00 $0.00 
PS-07 Academy PS No. 1 Improvements $2,125,000.00   $2,125,000.00 $0.00 $0.00 
PS-09 Game Farm Pump Station Capital Improvement $149,000.00   $0.00 $149,000.00 $0.00 
PS-10 Decommission Lea Hill Pump Station $83,000.00   $0.00 $83,000.00 $0.00 


  Subtotal $4,350,000.00   $4,118,000.00 $232,000.00 $0.00 
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Table 10.6 Capital Improvements Projects (2014 Costs) 
Comprehensive Water Plan 
City of Auburn 


Project  Total Project Cost 
(2014 dollars)  Annual Cost Short-Term 


2015-2021 
Medium-Term 


2022-2025 
Long-Term 
2026-2035 


Distribution System Projects           
D-02 Annual Distribution Improvements Program $9,698,000.00  $2,900,000.00 $2,600,000.00 $4,198,000.00 
D-03 SCADA Upgrades $10,000.00  $10,000.00 $0.00 $0.00 
D-06 Street Utility Improvements $11,519,895.00 $500,000 $4,519,895.00 $2,000,000.00 $5,000,000.00 
D-09 Water Repair and Replacements $9,063,673.00  $2,600,000.00 $2,600,000.00 $3,863,000.00 
D-10 Pipe Asset Management Study $50,000.00  $50,000.00 $0.00 $0.00 
D-11 Coal Creek Springs Transmission Repair $1,300,000.00  


$0.00 $1,300,000.00 $0.00 
D-12 Academy Transmission Main Replacement $2,865,000.00  


$0.00 $2,865,000.00 $0.00 
D-13 Lea Hill PRV Station Improvements $450,000.00  $450,000.00 $0.00 $0.00 
D-14 Valley AC Main Replacement $50,000.00  $50,000.00 $0.00 $0.00 
D-15 Braunwood Transmission $2,264,600.00  


$0.00 $0.00 $2,264,600.00 
D-16 Game Farm Park Transmission $2,212,210.00  


$0.00 $0.00 $2,212,210.00 
  Subtotal $39,483,378.00  $10,579,895.00 $11,365,000.00 $17,537,810.00 


General Water System Projects           
G-04 Comprehensive Water Plan Update - 2014 $50,000.00   $50,000.00 $0.00 $0.00 
G-05 Utilities Field Operations Center $300,000.00   $300,000.00 $0.00 $0.00 
G-06 MIT Master Meters $400,000.00   $400,000.00 $0.00 $0.00 
G-08 Comprehensive Water Plan Update - 2025 & 2035 $850,000.00   $0.00 $425,000.00 $425,000.00 
G-09 Water Meter & Billing System Improvements $6,500,000.00   $6,500,000.00 $0.00 $0.00 


  Subtotal $8,100,000.00   $7,250,000.00 $425,000.00 $425,000.00 
  TOTAL $119,068,063.00  $35,507,037.00 $38,599,526.00 $44,960,827.00 
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Table 10.7 Capital Improvements Program Costs and Phasing 


Comprehensive Water Plan 
City of Auburn 


CIP 
ID NAME Year 


      SHORT-TERM 


Upgrade Expansion Repair & 
Replacement FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2015 - 2021 


Total 


Supply                         


S-01 Well 1 On-site 
Improvements Project 


2015 50% 0% 50% $50,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 


S-02 Well 4 Emergency Power 
Improvements Project 


2015 100% 0% 0% $50,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 


S-04 
Cascade Water Alliance 
Water Purchase 2017-2029 


0% 100% 0% $0.00 $0.00 $532,561.00 $532,561.00 $532,561.00 $2,164,491.00 $2,164,491.00 $5,926,665.00 


S-07 Well Inspection and 
Redevelopment Program 


2017-2033 20% 0% 80% $50,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 


S-08 Water Resources 
Protection Program 


Annual 20% 0% 80% $24,597.00 $25,335.00 $26,095.00 $26,878.00 $27,685.00 $28,515.00 $29,371.00 $188,477.00 


S-09 Coal Creek Springs 
Collector Improvements 


2018-2019 20% 0% 80% $0.00 $0.00 $0.00 $800,000.00 $2,600,000.00 $0.00 $0.00 $3,400,000.00 


S-13 Algona Well 1 
Decommissioning 2015 0% 0% 100% $39,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $39,000.00 


S-17 West Hill Springs Flow 
Control Improvements 2015 50% 0% 50% $455,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $455,000.00 


S-19 Fulmer Field 
Improvements Project 2016-2017 100% 0% 0% $0.00 $350,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $350,000.00 


  Subtotal         $668,597.00 $375,335.00 $558,656.00 $1,359,439.00 $3,160,246.00 $2,193,006.00 $2,193,862.00 $10,509,142.00 
Storage         


R-01 Lakeland Hills Reservoir 5 
Improvements 2015 50% 0% 50% $735,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $735,000.00 


R-03 Annual Reservoir R&R 
Program Annual 50% 0% 50% $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00 $350,000.00 


R-05 Reservoir Painting 2020 & 2022 0% 0% 100% $0.00 $0.00 $0.00 $0.00 $0.00 $1,250,000.00 $0.00 $1,250,000.00 


R-06 Reservoir Seismic 
Rehabilitation 2018-2019  80% 0% 20% $0.00 $0.00 $0.00 $357,500.00 $357,500.00 $0.00 $0.00 $715,000.00 


  Subtotal         $785,000.00 $50,000.00 $50,000.00 $407,500.00 $407,500.00 $1,300,000.00 $50,000.00 $3,050,000.00 
Pump Stations         


PS-03 Green River PS Back-Up 
Power 2017-2018 50% 0% 50% $0.00 $0.00 $90,000.00 $600,000.00 $0.00 $0.00 $0.00 $690,000.00 


PS-04 Intertie Booster Pump 
Station Improvements 2021 25% 25% 50% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,303,000.00 $ 1,303,000.00 


PS-07 Academy PS No. 1 
Improvements 2017-2018 50% 0% 50% $0.00 $0.00 $925,000.00 $1,200,000.00 $0.00 $0.00 $0.00 $2,125,000.00 


  Subtotal         $0.00 $0.00 $1,015,000.00 $1,800,000.00 $0.00 $0.00 $1,303,000.00 $4,118,000.00 
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Table 10.7 Capital Improvements Program Costs and Phasing 
Comprehensive Water Plan 
City of Auburn 


CIP 
ID NAME Year 


      SHORT-TERM 


Upgrade Expansion Repair & 
Replacement FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2015 - 2021 


Total 


Distribution System         


D-02 Annual Distribution 
Improvements Program 2017-2031 20% 0% 80% $0.00 $0.00 $300,000.00 $1,000,000.00 $300,000.00 $1,000,000.00 $300,000.00 $2,900,000.00 


D-03 SCADA Upgrades 2015 50% 0% 50% $10,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,000.00 


D-06 Street Utility 
Improvements Annual 20% 0% 80% $1,519,895.00 $500,000.00 $500,000.00 $500,000.00 $500,000.00 $500,000.00 $500,000.00 $4,519,895.00 


D-09 Water Repair and 
Replacements 2015-2031 20% 0% 80% $0.00 $0.00 $0.00 $300,000.00 $1,000,000.00 $300,000.00 $1,000,000.00 $2,600,000.00 


D-10 Pipe Asset Management 
Study 2018 50% 0% 50% $0.00 $0.00 $0.00 $50,000.00 $0.00 $0.00 $0.00 $50,000.00 


D-13 Lea Hill PRV Station 
Improvements 


2015-2016 50% 0% 50% $50,000.00 $400,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $450,000.00 


D-14 Valley AC Main 
Replacement 2015 20% 0% 80% $50,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 


  Subtotal         $1,629,895.00 $900,000.00 $800,000.00 $1,850,000.00 $1,800,000.00 $1,800,000.00 $1,800,000.00 $10,579,895.00 
General         


G-04 Comprehensive Water 
Plan Update - 2014 


2015 50% 0% 50% $50,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 


G-05 Utilities Field Operations 
Center 2015 100% 0% 0% $300,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $300,000.00 


G-06 MIT Master Meters 2015 20% 0% 80% $400,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $400,000.00 


G-09 Water Meter & Billing 
System Improvements 


2015-2019 20% 0% 80% $1,000,000.00 $1,000,000.00 $1,500,000.00 $1,500,000.00 $1,500,000.00 $0.00 $0.00 $6,500,000.00 


  Subtotal         $1,750,000.00 $1,000,000.00 $1,500,000.00 $1,500,000.00 $1,500,000.00 $0.00 $0.00 $7,250,000.00 
  TOTAL   22% 22% 56% $4,833,492.00 $2,010,335.00 $3,923,656.00 $6,916,940.00 $6,867,746.00 $5,293,006.00 $4,043,862.00 $35,507,037.00 
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Chapter 11 


FINANCIAL 


11.1 INTRODUCTION 
The objective of the financial plan is to identify the total cost of providing water service and 
to provide a financial program that allows the water utility to remain financially viable during 
execution of the identified Capital Improvement Program (CIP). This viability analysis 
considers the historical financial condition of the utility, the sufficiency of utility revenues to 
meet current and future financial and policy obligations and the financial impact of 
executing the CIP. Furthermore, the plan provides a review of the utility’s rate structure with 
respect to rate adequacy, promotion of water conservation, and customer affordability. 


11.2 PAST FINANCIAL PERFORMANCE 
This section includes a historical (2008 to 2013) summary of financial performance as 
reported by the City of Auburn (City) on the Statement of Revenues, Expenses, and 
Changes in Net Position and the Statement of Net Position, specific to the water utility.  


11.2.1 Statement of Revenues, Expenses and Changes in New Position 


Table 11.1 shows a consolidated Statement of Revenues, Expenses, and Changes in Net 
Position for the period 2008 to 2013.  


Findings and Trends 


Operating Income (including depreciation expense) has been positive since 2011. 
Operating income grew from an operating loss of $761,001 in 2008 to an operating income 
of $956,758 in 2012. Furthermore, from 2008 to 2013 operating revenues grew 53%, 
outpacing operating expenses by 20%. In spite of this trend, operating income in 2013 
declined 47% compared to 2012. This is largely attributed to the nearly $1.1 million growth 
in Operations and Maintenance (O&M) expense in 2013. Depreciation is a non-cash 
expenditure, so even though operating income has been negative in some years, cash flow 
was positive for each of the six years in the table. 


A few key financial ratios are discussed below. Unless otherwise noted, the stated 
benchmarks are based on industry standards. 


• The O&M Coverage Ratio: (operating revenues divided by operating expenses)  
– Benchmark: A ratio of 1.0 or higher is a desirable result, indicative of sufficient 


revenues to meet cash operating expenses as well as to cover depreciation 
expense. 


– Results: Increased from 0.91 in 2008 to 1.05 in 2013 which is a positive trend. 







 


October 2015 11-2 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch11.docx 


• The Operating Ratio: (total operating expenses excluding depreciation divided by 
total operating revenues) 
– Benchmark: A ratio greater than 90% indicates there is little room for new debt 


service and capital replacement without additional rate increases. A ratio 
greater than 100% indicates that cash operating expenses exceed operating 
revenues and is indicative of an unsustainable financial condition. 


– Results: Decreased from 83% in 2008 to 76% in 2013 which is a positive trend. 


• The Debt Service Coverage Ratio: (operating & interest revenues less O&M 
expenses excluding depreciation, divided by annual debt service)  
– Benchmark: There are two forms of debt service coverage: one applies to debt 


service from revenue bonds only, while the other applies to debt service on total 
debt, including state loans. Revenue bonds typically have a legal minimum 
coverage requirement of 1.25. State loans usually do not carry a minimum 
coverage requirement; however, based on industry standards, it is 
recommended that debt service coverage on total debt be at least 1.0. To be 
conservative, this review of financial statements looks at coverage on total debt. 


– Results: The City’s debt service coverage on total debt decreased from 1.7 in 
2008 to 1.4 in 2013 but still remains well above industry and City benchmarks.  


 


 


Table 11.1 Statement of Revenues, Expenses and Changes in Fund Net Position
Comprehensive Water Plan
City of Auburn


2008 2009 2010 2011 2012 2013
OPERATING REVENUES:


Charges for services 7,664,443$   8,825,924$   9,100,699$   9,008,830$   10,335,641$  11,695,351$  
Other Operating Revenue -                  -                  -                  -                  -                  -                  


Total Operating Revenues 7,664,443     8,825,924     9,100,699     9,008,830     10,335,641   11,695,351   


OPERATING EXPENSES:
Operations and Maintenance 3,266,201     3,262,764     3,560,195     3,017,606     3,500,564     4,572,464     
Administration 2,192,538     2,484,844     2,557,897     2,328,180     2,503,885     2,951,254     
Depreciation/Amortization 2,098,916     2,104,554     2,116,352     2,080,667     2,171,770     2,289,288     
Other Operating Expenses 867,789        1,003,065     1,055,120     1,111,008     1,202,664     1,371,582     


Total Operating Expenses 8,425,444     8,855,227     9,289,564     8,537,461     9,378,883     11,184,588   


OPERATING INCOME (LOSS) (761,001)       (29,303)         (188,865)       471,369        956,758        510,763        


NON OPERATING REVENUE (EXPENSES)
Interest Revenue 383,491        88,079          58,353          56,417          27,209          23,019          
Other Non-Operating Revenue 55,348          93,286          775,827        841,545        725,905        214,324        
Interest Expense (137,855)       (114,306)       (753,316)       (421,883)       (274,449)       (635,239)       
Other Non-Operating Expenses (1,932)          (682)             -                  (2,392)          (2,392)          (73,267)         


Total Non-Operating Revenue (expenses) 299,052        66,377          80,864          473,687        476,273        (471,163)       


INCOME(LOSS) BEFORE CONTRIBUTIONS 
AND TRANSFERS (461,949)       37,074          (108,001)       945,056        1,433,031     39,600          


CAPITAL CONTRIBUTIONS 2,653,883     649,742        1,257,840     2,458,649     3,307,307     1,005,667     
TRANSFERS IN -                  -                  -                  -                  -                  -                  
TRANSFERS OUT (50,000)         (166,100)       (55,790)         (50,000)         (50,000)         (50,000)         
Changes in Net Position 2,141,934     520,716        1,094,049     3,353,705     4,690,338     995,267        


Net Position, January 1, as Previously Reported 55,918,291   58,060,225   58,580,941   59,674,990   63,028,695   67,719,033   
Change in Accounting Principle (58,325)         
Net Position, January 1, as Restated 67,660,708   


Net Position, December 31 58,060,225$  58,580,941$  59,674,990$  63,028,695$  67,719,033$  68,655,975$  
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11.2.2 Statement of Net Position 


Table 11.2 shows the consolidated Statement of Net Position for the period 2008 to 2013. 


Findings and Trends 


This statement shows that the City’s net water assets, which measures the cost of assets 
(net of depreciation) remaining after liabilities are paid, increased from $58.1 million to 
$68.7 million over the 2008 to 2013 time period; this represents an 18% increase over the 
five-year period. This includes an overall increase in current assets of 41%, from $12.4 
million in 2008 to $17.4 million in 2013. Cash and investments remained relatively level 
through 2012 but declined in 2013.  


Non-current assets, which represent assets required for use or consumption beyond one 
year, have seen a 43% increase over the five-year period, from $54.4 million in 2008 to 
$77.7 million in 2013. A more detailed look at the change in capital assets over this period 
reveals that Improvements Other Than Buildings has increased 24%, Construction in 
Progress has increased by about $10 million, and the City paid an System Development 
Charge (SDC) for wholesale water supply from Tacoma Public Utilities valued at $5.2 
million. 


The following financial performance indicators of the utility reflect the trends and discussion 
above. Unless otherwise noted, the stated benchmarks are based on industry standards. 


Liquidity: 


• The Current Ratio: (unrestricted current assets divided by current liabilities) 
– Benchmark: A ratio of 2.0 or higher is considered good in terms of healthy 


liquidity. The current ratio is a measure of short-term financial strength and 
answers the question: Are current assets able to cover expected current 
liabilities in the coming year? 


– Results: From 2008 through 2012, the current ratio has ranged from 3.3 to 6.9, 
each year well above the recommended benchmark. However, in 2013 the 
current ratio declined to 1.9, which is approximately at the suggested 
benchmark of 2.0. The main reason for the decline is that unrestricted cash and 
investments dropped by $2.2 million, from $9.1 million to $6.9 million. While a 
current ratio of 1.9 by itself is not cause for concern, it would be worth the City’s 
attention to explore the reason for the decrease in the level of unrestricted cash 
and investments between 2012 and 2013.  


Efficiency: 


• Accounts Receivable Collection Period: (customer receivables on balance sheet x 
365 days then divided by annual sales) 
– Benchmark: Generally, less than 30 days is considered very good. 
– Results: Decreased from 37 days in 2008 to 31 days in 2013. This is trending 


towards the “very good” benchmark.  
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Capital Structure: 


• Debt to Net Capital Assets Ratio: (total outstanding debt divided by capital assets net 
of accumulated depreciation) 
– Benchmark: For utilities, having a capital structure of at least 40% equity and 


less than 60% debt is considered a healthy capital structure, with adequate 
future borrowing capacity and a manageable debt service burden. The City’s 
capital structure policy is even more conservative: 50% debt and 50% equity. 


– Results: Increased from 14% debt in 2008 to 31% debt in 2013. This is still well 
within both industry and City benchmarks for maximum outstanding debt. 


 


 


Table 11.2 Statement of Net Position
Comprehensive Water Plan
City of Auburn


2008 2009 2010 2011 2012 2013
Assets


Current Assets
Cash and Cash Equivalents 6,695,075$       7,112,183$      7,988,302$       9,105,059$       9,097,192$      6,933,381$       
Investments 3,112,826         2,004,773        1,731,607         2,004,940         -                     -                      
Restricted Cash


Bond Payments 1,009,122         272,508           948,415            974,099            1,282,185        1,773,039         
Customer Deposits 33,745             35,606             31,629             20,633             14,746             16,337             
Other 468,199            357,499           11,123,922       6,280,141         1,225,687        7,546,533         
Customer Accounts 768,978            840,101           888,146            895,871            921,837           999,061            
Other Receivables 51,179             8,103              715,867            6,716               -                     -                      
Inventories 242,852            175,328           226,378            187,286            147,520           141,028            


Total Current Assets 12,381,976       10,806,101      23,654,266       19,474,745       12,689,167      17,409,379       


Non Current Assets
Long Term Contracts and Notes -                      -                     -                      
Capital Assets


Land 897,971            897,971           897,971            897,971            897,971           897,971            
Water Rights -                     -                      -                      5,196,600        5,196,600         
Buildings and Equipment 3,113,583         2,344,538        2,344,538         2,436,120         2,463,741        2,463,741         
Improvements Other Than Buildings 81,599,892       82,968,802      86,437,929       90,393,469       96,250,763      101,191,935     
Construction in Progress 920,761            3,134,552        2,400,937         7,331,713         9,189,882        10,812,019       
Less: Accumulated Depreciation (32,146,881)      (34,251,435)     (36,367,787)      (38,448,453)      (40,620,223)     (42,909,512)      


Total Capital Assets ( Net of A/D) 54,385,326       55,094,428      55,713,588       62,610,820       73,378,734      77,652,754       


Total Non-Current Assets 54,385,326       55,094,428      55,713,588       62,610,820       73,378,734      77,652,754       


Total Assets 66,767,302       65,900,529      79,367,854       82,085,565       86,067,901      95,062,133       


LIABILITIES
Current Liabilities


Current Payables 477,679            393,169           802,944            852,393            839,004           1,078,499         
Current Deposits 33,745             35,606             31,629             -                      -                      
Loans Payable-Current -                      435,568           435,568            435,568            435,568           515,855            
Employee Leave Benefits-Current 123,306            153,208           152,012            146,344            158,980           180,068            
Revenue Bonds Payable-Current 896,500            203,500           214,600            225,700            545,133           839,969            
General Obligation Bonds Payable-Current -                     -                      
Accrued Interest 138,825            100,848           752,503            762,807            749,850           959,978            
Deposits -                      -                     -                      20,633             14,746             16,337             


Total Current Liabilities 1,670,055         1,321,899        2,389,256         2,443,445         2,743,281        3,590,706         


Non Current Liabilities
Unearned Revenue 42,200             42,200             42,200             42,200             42,200             42,200             
Employee Leave Benefits 15,208             50,635             79,476             66,429             55,158             53,695             
Loans Payable 5,323,768         4,452,631        4,017,063         3,581,494         3,145,925        4,155,517         
Revenue Bonds Payable 1,655,846         1,452,223        13,164,869       12,923,302       12,362,304      18,564,040       
General Obligation Bonds Payable -                      -                     -                      -                      -                     -                      


Total Non Current Liabilities 7,037,022         5,997,689        17,303,608       16,613,425       15,605,587      22,815,452       


Total Liabilities 8,707,077         7,319,588        19,692,864       19,056,870       18,348,868      26,406,158       


NET POSITION
Invested In Capital Assets, Net of Related Debt 46,509,213       48,550,506      47,778,846       50,498,331       56,889,804      53,577,373       
Restricted for:


Debt Service 468,199            630,007           2,174,980         2,200,664         2,507,872        3,403,353         
Capital Projects 5,916,219         


Unrestricted 11,082,813       9,400,428        9,721,164         10,329,700       8,321,357        5,759,030         


Total Net Position 58,060,225$     58,580,941$     59,674,990$     63,028,695$     67,719,033$     68,655,975$     
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11.2.3 Outstanding Debt Principal 


Table 11.3 outlines the City’s outstanding debt principal as of the end of 2013. 


The City of Auburn has three outstanding revenue bonds and four outstanding Public 
Works Trust Fund loans. The total outstanding principal on these loans is $23 million.  


 


11.3 FINANCIAL PLAN 


11.3.1 Overview 


The water utility is an enterprise fund that is responsible for funding all of its related costs. It 
is not dependent upon general tax revenues or General Fund resources. The primary 
source of funding for the utility is collections from water service charges. The City controls 
the level of service charges by ordinance, and subject to statutory authority, can adjust user 
charges as needed to meet financial objectives. 


The financial plan can only provide a qualified assurance of financial feasibility if it 
considers the “total system” costs of providing water service – both operating and capital. 
To meet these objectives, the following elements are completed: 


• Capital Funding Plan – This plan identifies the total CIP obligations for the planning 
period 2015-2035. As defined previously in this document, the planning period is 
separated into three individual time horizons: “Short Term” 2015 to 2021, “Medium 
Term” 2022 to 2025 and “Long Term” 2026 to 2035. The plan defines a strategy for 
funding the CIP including an analysis of available resources from rate revenues, 
existing reserves, system development charges, debt financing and any special 
resources that may be readily available (e.g. grants, developer contributions, etc). 
The capital funding plan impacts the financial plan through use of debt financing 
(resulting in annual debt service) and the assumed rate revenue resources available 
for capital funding. 


Table 11.3 Outstanding Debt Principal
Comprehensive Water Plan
City of Auburn


Debt Description Principal 
Outstanding


Maturity 
Year


2005 Revenue Bond 754,800$           2016
2010 CIP  Revenue Bond 11,377,352$      2030
2013 CIP Revenue Bond 6,426,400$        2032
PW-01-691-006 1,816,685$        2021
PW-02-691-002 235,030$           2022
PW-13-961-012 1,592,885$        2032
PW-99-791-003 1,094,211$        2019
Total 23,297,363$      
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• Financial Forecast – This forecast identifies annual non-capital costs associated 
with the operation, maintenance, and administration of the water system. Included in 
the financial plan is a reserve analysis that forecasts cash flow and fund balance 
activity along with testing for satisfaction of actual or recommended minimum fund 
balance policies. The financial plan ultimately evaluates the sufficiency of utility 
revenues in meeting all obligations, including operating expenses, debt service, and 
reserve contributions, as well as any debt service coverage requirements associated 
with long-term debt. The Financial Forecast analysis is discussed in Section 11.5. 


11.3.2 Utility Fund Structure 


The City tracks the water utility’s revenues and expenditures in a single fund: Fund 430. 
Conceptually, utility expenditures can be divided into three main types of costs: operating, 
capital, and debt service. For modeling purposes, it was assumed that the single fund for 
the water utility is split between three “accounts”: operating, capital, and debt reserves. 
Municipal utilities commonly maintain separate operating, capital, and debt reserves. The 
initial allocation of the beginning fund balance is discussed in Section 11.5.  


• Operations – serves as an operating account where operating revenues are 
deposited and operating expenses are paid. 


• Capital projects – serves as a capital account where capital revenues are deposited 
and capital expenditures are paid. Examples of capital revenues include system 
development charges, grant proceeds, debt proceeds, and contributions from rates. 


• Restricted Bond Reserve – serves as a restricted account set up to comply with 
revenue bond covenants.  


Splitting a single fund into three separate “accounts” allows the City to apply the City’s and 
industry standard reserve targets to each account. Minimum balance thresholds for these 
accounts are discussed in the next section, “Financial Policies.” 


11.3.3 Financial Policies 


Following is a brief summary of adopted or recommended financial policies for the City 
water utility. Adopted policies are drawn from the “Process/Policies” section within the City’s 
Adopted 2015-16 Budget.  


Reserve Policies 


Utility reserves serve multiple functions; they can be used to address variability and timing 
of expenditures and receipts; occasional disruptions in activities, costs or revenues; utility 
debt obligations; and many other functions. The collective use of individual reserves helps 
to limit the City’s exposure to revenue shortfalls, meet long-term capital obligations, and 
reduce the potential for bond coverage defaults.  
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• Operating Reserve – An operating reserve is designed to provide a liquidity cushion; 
it protects the utility from the risk of short-term variation in the timing of revenue 
collection or payment of expenses. Like other types of reserves, operating reserves 
also serve another purpose: they help smooth rate increases over time. Target 
funding levels for an operating reserve are generally expressed as a certain number 
of days of O&M expenses, with the minimum requirement varying with the expected 
revenue volatility. Industry practice for utility operating reserves ranges from 30 days 
(8%) to 120 days (33%) of O&M expenses, with the lower end more appropriate for 
utilities with stable revenue streams and the higher end of the range more appropriate 
for utilities with significant seasonal or consumption-based fluctuations.  


The City’s adopted policy states that the water utility’s target operating reserves 
should be approximately 90 days (page 36, “Process/Policies”). This is the target 
assumed in the financial forecast. Based on the City’s 2015 budgeted expenditures 
(excluding depreciation), a 90 day target equates to $2.7 million.  


• Capital Contingency Reserve – A capital contingency reserve is cash set aside in 
case of an emergency should a piece of equipment or a portion of the utility’s 
infrastructure fail unexpectedly. The reserve could also be used for other 
unanticipated capital needs, including capital project cost overruns. There are various 
approaches used in the industry to set an appropriate level for this reserve, such as: 
1) choosing a percentage of a utility system’s total fixed assets; or 2) determining the 
cost of replacing highly critical assets or facilities. Following common industry 
practice, this analysis assumes a minimum capital fund balance equal to 1% of the 
original cost of plant in service.  


• Bond Reserve – Bond covenants often establish reserve requirements as a means of 
protecting an agency against the risk of nonpayment. This bond reserve can be 
funded with cash on hand, but is more often funded at the time of borrowing as part of 
the bond principal. A reserve amount equal to annual debt service is targeted.  


System Reinvestment Policies 


The purpose of system reinvestment funding is to provide for the ongoing rate funding for 
the replacement of system facilities. Each year, the utility assets lose value, and as they 
lose value they are moving toward eventual replacement. That accumulating loss in value 
and future liability is typically measured for reporting purposes through annual depreciation 
expense. This is based on the original cost of the asset divided by its anticipated useful life. 
While this expense reflects the consumption of the existing asset and its original 
investment, the replacement of that asset will likely cost much more, after factoring in 
inflation and construction conditions. Therefore, the added annual replacement liability is 
often even greater than the annual depreciation expense. It is prudent to establish a system 
reinvestment policy that attempts to recover at least a portion of the annual depreciation 
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expense from rate funding. Providing a certain amount of rate-funded capital reinvestment 
is an approach to ensure that the system does not become too heavily dependent on debt. 


The City’s adopted policy is to phase in system reinvestment funding over ten years in 10% 
increments beginning in 2012. To keep rates at their currently-adopted levels through 2017, 
the system reinvestment strategy for the financial plan begins in 2015 at 10% and increases 
by 10% per year until 100% of the target is funded. 


Debt Policies 


Revenue bond covenants typically establish a minimum debt service coverage as a way to 
protect bondholders against the risk of nonpayment. City policy and the City’s current bond 
covenants both require bonded debt service coverage of 1.25.  


The City also has another debt-related policy, which is to maintain a capital structure that 
does not exceed 50% debt. This is more conservative than the typical industry standard of 
60% debt and 40% equity. The City’s capital structure from the 2013 financial statement 
was 31% debt and 69% equity. This forecast projects that the debt level will exceed 50% in 
2023 and reach as high as 57% during the 21-year planning period. This level of 
indebtedness goes above the City’s policy target, but it stays within the industry-standard 
limit of 60% debt and 40% equity. 


11.3.4 Capital Funding Plan 


The CIP developed for this Plan contains 47 different projects valued at $119 million ($173 
million in inflated dollars) over the 2015 to 2035 planning period (excluding the budgeted 
expenditures for 2014). Costs are stated in 2014 dollars and are escalated to the year of 
planned spending at an annual inflation rate of 3.5% per year. 


Table 11.4 summarizes the expected annual capital expenditures, using budgeted figures 
for 2014.  


 


Table 11.4 Water CIP
Comprehensive Water Plan
City of Auburn


Year 2014 $ Inflated $
2014 7,662,309$      7,662,309$      
2015 4,883,492$      5,054,415$      
2016 1,975,335$      2,116,029$      
2017 4,073,656$      4,516,536$      
2018 6,916,939$      7,937,347$      
2019 7,017,746$      8,334,880$      
2020 5,293,006$      6,506,456$      
2021 5,346,862$      6,802,701$      


8 Year Total 43,169,346$    48,930,672$    
2022-2035 83,560,353$    131,834,083$  


Grand Total 126,729,699$  180,764,756$  
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A capital funding plan is developed to identify the total resources available to pay for the 
CIP and determine if new debt financing is required. After allocating the estimated 
beginning 2015 fund balance first to the debt reserve and secondly to the operating 
reserve, there were no funds available for capital. 


The SDC is projected to generate an average annual revenue stream of just under 
$800,000. This is based on an assumed customer growth rate of 1.21% per year. The 
customer growth percentage is drawn from the previous five years of actual growth (from 
2008 through 2013). 


The SDC revenue projection assumes the current SDC of $2,424 plus an annual 
Construction Cost Index adjustment starting in 2015. The City Council is currently reviewing 
an update of the SDCs. If higher charges are adopted, the increased SDC revenue will 
allow slightly lower rate increases than those contained in this financial plan. 


Table 11.5 summarizes the capital funding plan. 


 


11.4 AVAILABLE CAPITAL FUNDING RESOURCES 
Feasible long-term capital funding strategies should be defined to ensure adequate 
resources are available to fund the CIP identified in this Plan. In addition to the Utility’s 
resources such as accumulated cash reserves, capital revenues, bond proceeds and 
system development charges, capital needs can also be met from outside sources such as 
grants, low-interest loans, and bond financing. The following is a summary of Internal Utility 
Resources, Government Programs & Resources, and Public Debt Financing. 


Table 11.5 Capital Financing Plan
Comprehensive Water Plan
City of Auburn


Year Capital 
Expenditures


Capital 
Expenditures 


Inflated


Revenue 
Bond 


Financing
Cash Funding


Total 
Financial 
Resources


2014 7,662,309$      $    7,662,309  $                  - 7,662,309$        $    7,662,309 
2015 4,883,492       5,054,415       5,150,000       -                      5,150,000       
2016 1,975,335       2,116,029       1,210,111       810,332           2,020,443       
2017 4,073,656       4,516,536       3,401,164       1,115,372         4,516,536       
2018 6,916,939       7,937,347       6,823,766       1,113,581         7,937,347       
2019 7,017,746       8,334,880       7,145,906       1,188,974         8,334,880       
2020 5,293,006       6,506,456       5,257,771       1,248,685         6,506,456       
2021 5,346,862       6,802,701       5,377,588       1,425,113         6,802,701       


8-Year Total 43,169,346$    48,930,672$    34,366,306$    14,564,367$     48,930,672$    
2022-2035 83,560,353$    131,834,083$  97,925,278$    33,908,805$     131,834,083$  
Grand Total 126,729,699$  180,764,756$  132,291,583$  48,473,172$     180,764,756$  
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11.4.1 Internal Utility Resources 


Utility resources appropriate for funding capital needs include accumulated cash in the 
capital “account”, bond proceeds and capital revenues, such as system development 
charges. Capital-related revenues are discussed below. 


Utility Funds and Cash Reserves 


User charges (rates) paid by the utility’s customers are the primary funding source for all 
utility activities. The rates cover total annual costs associated with operating and 
maintaining the water system. Rates can pay for capital improvement projects in two ways: 
either paying for debt service or directly paying for capital projects. Although funding the 
capital costs directly through rates does not result in the additional interest expense 
associated with issuing debt, this approach can cause large and/or volatile rate increases. 


System Development Charges 


A SDC, as provided for by RCW 35.92.025, refers to a one-time charge imposed on new 
customers as a condition of connection to the utility system. The purpose of the SDC is two-
fold: (1) to promote equity between new and existing customers; and (2) to provide a source 
of revenue to fund capital projects. Equity is served by providing a vehicle for new 
customers to share the cost of infrastructure investment. SDC revenues provide a source of 
cash flow used to support utility capital needs; revenue can only be used to fund utility 
capital projects or to pay debt service incurred to finance those projects.  


In the absence of a SDC, growth-related capital costs would be borne in large part by 
existing customers. In addition, the net investment in the utility already collected from 
existing customers, whether through rates, charges, and/or assessments, would be diluted 
by the addition of new customers, effectively subsidizing new customers with prior 
customers’ payments. To establish equity, a SDC should recover a proportionate share of 
the existing and future infrastructure costs from a new customer. From a financial 
perspective, a new customer should become financially equivalent to an existing customer 
by paying the SDC. 


Table 11.6 summarizes the City’s current SDC schedule. 


 


 Table 11.6 Current System Development Charge Schedule
Comprehensive Water Plan
City of Auburn


Meter Sizes (Inches) SDC
3/4" or less $2,424


1" $4,048
1 1/2" $8,072


2" $12,920
3" $24,240
4" $40,408
6" $80,792
8" $129,280
10" $135,971
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A recent SDC study has been completed and City Council is currently evaluating the 
updated charges. 


Local Facilities Charge 


While a SDC is the manner in which new customers pay their share of general facilities 
costs, local facilities funding is used to pay the cost of local facilities that connect each 
property to the system infrastructure. Local facilities funding is often overlooked in a rate 
forecast, because it is funded upfront by either connecting customers, developers, or 
through an assessment to properties - but never from rates. Although these funding 
mechanisms do not provide a capital revenue source toward funding CIP costs, a 
discussion of these charges is included in this chapter because of their impact on new 
customers. 


There are several mechanisms that can be considered toward funding local facilities. One 
of the following scenarios typically occurs:  


• The utility charges a connection fee based on the cost of the local facilities (under the 
same authority as the SDC);  


• A developer funds extension of the system to their development and turns those 
facilities over to the utility (contributed capital); or  


• A local assessment is set up called a Utility Local Improvement District (ULID/LID) 
which collects tax revenue from benefited properties. 


A Local Facilities Charge (LFC) is a variation of the system development charge authorized 
through RCW 35.92.025. It is a city-imposed charge to recover the cost related to service 
extension to local properties. Often called a front-footage charge and imposed on the basis 
of footage of main “fronting” a particular property, it is usually implemented as a 
reimbursement mechanism to a city for the cost of a local facility that directly serves a 
property. It is a form of connection charge and, as such, can accumulate up to 10 years of 
interest. It typically applies to instances where no developer-installed facilities are needed 
through developer extension due to the prior existence of available mains already serving 
the developing property.  


The Developer Extension is a requirement that a developer install onsite and sometimes 
offsite improvements as a condition of extending service. These are in addition to the SDC 
required and must be built to City standards. The City is authorized to enter into developer 
extension agreements under RCW 35.91.020. Part of the agreement between the City and 
the developer for the developer to extend service might include a late-comer agreement, 
resulting in a late-comer charge to new connections to the developer extension. 


Latecomer Charges are a variation of developer extensions whereby a new customer 
connecting to a developer-installed improvement makes a payment to the City based on 
their share of the developers cost (RCW 35.91.020). The City passes this on to the 
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developer who installed the facilities. This is part of the developer extension process, and 
defines the allocation of costs and records latecomer obligations on the title of affected 
properties. No interest is allowed, and the reimbursement agreement is in effect for a period 
of 20 years, unless a longer duration is approved by the City. 


LID/ULID is another mechanism for funding infrastructure that assesses benefited 
properties based on the special benefit received by the construction of specific facilities 
(RCW 35.43.042). Most often used for local facilities, some ULIDs also recover related 
general facilities costs. Substantial legal and procedural requirements can make this a 
relatively expensive process, and there are mechanisms by which a ULID can be rejected 
by a majority of property ownership within the assessment district boundary. 


11.4.2 Government Programs & Resources 


Grants and Low Cost Loans 


Historically, federal and state grant programs were available to local utilities for capital 
funding assistance. However, these assistance programs have been mostly eliminated, 
substantially reduced in scope and amount, or replaced by loan programs. Remaining 
miscellaneous grant programs are generally lightly funded and heavily subscribed. 
Nonetheless, even the benefit of low-interest loans makes the effort of applying worthwhile. 
Grants and low-cost loans for Washington State utilities are available from various 
Washington State Departments. Grant and loan programs that the City might be eligible for 
are described in greater detail below. 


Department of Commerce 


A September 2014 document from the Department of Commerce summarizes various loan 
and grant programs available (“Summary of Some Grant and Loan Programs for Drinking 
Water and Wastewater Projects”, found at http://www.commerce.wa.gov/Documents/9-2-
14_multi-program_funding_program_summary.pdf). A few of those programs are described 
below:  


1. Community Economic Revitalization Board (CERB) 


CERB, a division of the Washington State Department of Commerce, primarily offers low 
cost loans; grants are made available only to the extent that a loan is not reasonably 
possible. The CERB targets public facility funding for economically disadvantaged 
communities, specifically for job creation and retention. Priority criteria include the 
unemployment rates, number of jobs created and/or retained, wage rates, projected private 
investment, and estimated state and local revenues generated by the project. According to 
their website, “CERB funds a variety of projects that create jobs including (but not limited to) 
domestic and industrial water, storm and sewer water projects, telecommunications and 
port facilities.” Eligible applicants include cities, towns, port districts, special purpose 
districts, federally recognized Indian tribes and municipal corporations.  



http://www.commerce.wa.gov/Documents/9-2-14_multi-program_funding_program_summary.pdf

http://www.commerce.wa.gov/Documents/9-2-14_multi-program_funding_program_summary.pdf
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Funding details for the 2013 – 2015 Program are as follows per the Washington Commerce 
website: “$9 million was appropriated to CERB for the 2013-2015 Biennium. By state law, 
CERB must award 75% of this funding to projects in rural counties. The Board has also 
allocated $2,182,500 to be available for construction and planning grants on a first-come, 
first-served basis.” 


 


Further details are available at:  


• http://www.commerce.wa.gov/commissions/CommunityEconomicRevitalizationBoard/ 


• http://www.commerce.wa.gov/Documents/2013-15_Policies.pdf 


• http://www.commerce.wa.gov/commissions/CommunityEconomicRevitalizationBoard/
Pages/CERB-Traditional-Programs.aspx 


2. Public Works Board (PWB) Financial Assistance 


The Board’s goal is to provide community access to financial and technical resources that 
help sustain local infrastructure. Cities, towns, counties, and special purpose districts are 
eligible to receive financial assistance for qualifying projects. When funding is available, the 
following tools are accessible: 


• Construction Loan Program: http://www.pwb.wa.gov/financial-
assistance/Construction/Pages/default.aspx 
– Funding Cycle: Per the Board website, the Governor's proposed 2015-17 


budget offers $69.7M for 19 projects. 
– Program Description: Low-interest loans for local governments to finance public 


infrastructure construction and rehabilitation. Eligible projects must improve 
public health and safety, respond to environmental issues, promote economic 
development, or upgrade system performance.  


– Terms: For non-distressed communities, a term of five years or less has an 
interest rate of 1.28% and a term from six to twenty years has an interest rate of 
2.55% 



http://www.commerce.wa.gov/commissions/CommunityEconomicRevitalizationBoard/

http://www.commerce.wa.gov/Documents/2013-15_Policies.pdf

http://www.commerce.wa.gov/commissions/CommunityEconomicRevitalizationBoard/Pages/CERB-Traditional-Programs.aspx

http://www.commerce.wa.gov/commissions/CommunityEconomicRevitalizationBoard/Pages/CERB-Traditional-Programs.aspx

http://www.pwb.wa.gov/financial-assistance/Construction/Pages/default.aspx

http://www.pwb.wa.gov/financial-assistance/Construction/Pages/default.aspx
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• Pre-Construction Loan Program: http://www.pwb.wa.gov/financial-assistance/Pre-
Construction/Pages/default.aspx 
– Funding Cycle: No funding has been allocated to the Pre-construction loan 


program for the 2013-15 biennium.  
– Program Description: Local governments may apply for low interest loans to 


finance pre-construction activities to prepare a project for construction. 
– Terms: Terms are limited to a five year repayment period (the loan term may be 


converted to 20-years once the project has secured construction funding) with a 
1% interest rate. 


• Emergency Loan Program: http://www.pwb.wa.gov/financial-assistance/Emergency-
Loan/Pages/default.aspx 
– Funding Cycle: No funding has been allocated to the Emergency loan program 


for the 2013-15 biennium.  
– Program Description: The Emergency Loan Program provides funding to 


address public works emergencies, thereby helping provide immediate 
restoration of critical public works services and facilities. 


– Terms: Funds are limited to $500,000 per jurisdiction per biennium, and come 
with a 20-year term (or the life of the project), and a 3% interest rate. No local 
match is required. 


• Energy and Water Efficiency Loan Program: http://www.pwb.wa.gov/financial-
assistance/Energy-Water/Pages/default.aspx 
– Funding Cycle: No funding has been allocated to the Energy and Water 


Efficiency (EWE) loan program for the 2013-15 biennium. 
– Program Description: The EWE program is designed to encourage energy, 


water, and efficiency upgrades to existing infrastructure by providing low-cost 
loans. 


– Terms: The maximum loan amount is $1,000,000. The interest rate is 
dependent upon the term of the loan. Loans less than 5 years receive a 0.50% 
rate. Loans between 5 and 10 years receive a 1% interest rate. Loans between 
11 and 20 years receive a 1.50% interest rate. 


• Drinking Water State Revolving Fund Loan Program: 
http://www.pwb.wa.gov/financial-assistance/Drinking-Water/Pages/default.aspx 
– Funding Cycle: The DWSRF program has shifted their application cycle to fall, 


starting September 1, 2014.  
– Program Description: The DWSRF loan program is a federal and state 


partnership program to provide low-interest loans to finance projects that 
increase public health protection. A 2012 Washington State law requires all 
public water systems that receive loans or grants for infrastructure to complete 
an Investment Grade Efficiency Audit (IGEA). This is an effort to apply energy 



http://www.pwb.wa.gov/financial-assistance/Pre-Construction/Pages/default.aspx

http://www.pwb.wa.gov/financial-assistance/Pre-Construction/Pages/default.aspx

http://www.pwb.wa.gov/financial-assistance/Emergency-Loan/Pages/default.aspx

http://www.pwb.wa.gov/financial-assistance/Emergency-Loan/Pages/default.aspx

http://www.pwb.wa.gov/financial-assistance/Energy-Water/Pages/default.aspx

http://www.pwb.wa.gov/financial-assistance/Energy-Water/Pages/default.aspx

http://www.pwb.wa.gov/financial-assistance/Drinking-Water/Pages/default.aspx
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efficiency to water systems, similar to DOH's Green Projects that was started in 
2009, and may be financed as part of the DWSRF loan. 


– Terms: For construction loans, interest rates range from 1% to 1.5% with loan 
repayment periods of 20 years or life of the project being financed, whichever is 
less. 


Further general resources are available at:  


• http://www.pwb.wa.gov/financial-assistance/Pages/default.aspx 


• http://www.pwb.wa.gov/Documents/FINAL-MASTER-GUIDELINES.pdf 


• http://www.commerce.wa.gov/Documents/9-2-14_multi-
program_funding_program_summary.pdf 


11.4.3 Public Debt Financing 


General Obligation Bonds 


General obligation (G.O.) bonds are bonds secured by the full faith and credit of the issuing 
agency, committing all available tax and revenue resources to debt repayment. With this 
high level of commitment, G.O. bonds have relatively low interest rates and few financial 
restrictions. However, the authority to issue G.O. bonds is restricted in terms of the amount 
and use of the funds, as defined by Washington constitution and statute. Specifically, the 
amount of debt that can be issued is linked to assessed valuation.  


RCW 39.36.020 states:  


“(ii) Counties, cities, and towns are limited to an indebtedness amount not exceeding 
one and one-half percent of the value of the taxable property in such counties, cities, 
or towns without the assent of three-fifths of the voters therein voting at an election 
held for that purpose.  


(b) In cases requiring such assent counties, cities, towns, and public hospital districts 
are limited to a total indebtedness of two and one-half percent of the value of the 
taxable property therein.” 


While bonding capacity can limit availability of G.O. bonds for utility purposes, these can 
sometimes play a valuable role in project financing. A rate savings may be realized through 
two avenues: the lower interest rate and related bond costs; and the extension of 
repayment obligation to all tax-paying properties (not just developed properties) through the 
authorization of an ad valorem property tax levy.  


Revenue Bonds 


Revenue bonds are commonly used to fund utility capital improvements. The debt is 
secured by the revenues of the issuing utility and the debt obligation does not extend to the 



http://www.pwb.wa.gov/financial-assistance/Pages/default.aspx

http://www.pwb.wa.gov/Documents/FINAL-MASTER-GUIDELINES.pdf

http://www.commerce.wa.gov/Documents/9-2-14_multi-program_funding_program_summary.pdf

http://www.commerce.wa.gov/Documents/9-2-14_multi-program_funding_program_summary.pdf
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City’s other revenue sources. With this limited commitment, revenue bonds typically bear 
higher interest rates than G.O. bonds and also require security conditions related to the 
maintenance of dedicated reserves (a bond reserve) and financial performance (added 
bond debt service coverage). The City agrees to satisfy these requirements by ordinance 
as a condition of bond sale.  


Revenue bonds can be issued in Washington without a public vote. There is no bonding 
limit, except perhaps the practical limit of the utility’s ability to generate sufficient revenue to 
repay the debt and provide coverage. In some cases, poor credit might make issuing bonds 
problematic.  


11.4.4 Capital Resource Funding Summary 


An ideal funding strategy would include the use of grants and low-cost loans when debt 
issuance is required. However, these resources are very limited and competitive in nature 
and do not provide a reliable source of funding for planning purposes. It is recommended 
that the City pursue these funding avenues but assume bond financing to meet needs 
above the utility’s available cash resources. G.O. bonds may be useful for special 
circumstances, but since bonding capacity limits are most often reserved for other City 
(non-utility) purposes, revenue bonds are a more secure financing mechanism for utility 
needs. The Capital Financing Strategy developed to fund the updated CIP follows the 
funding priority below: 


1. Available grant funds and/or developer contributions 


2. Interest earnings on allocated fund balances  


3. Other miscellaneous capital resources 


4. Annual revenue collections from SDCs 


5. Annual transfers of rate-funded capital or excess cash (above minimum balance 
targets) from operating accounts 


6. Accumulated capital cash reserves 


7. Revenue bond financing 


11.5 FINANCIAL FORECAST 
The Financial Forecast, or revenue requirement analysis, forecasts the amount of annual 
revenue that needs to be generated by rates throughout the Short Term planning horizon 
(2015 to 2021). The analysis incorporates operating revenues, O&M expenses, debt 
service payments, rate funded capital needs, and any other identified revenues or 
expenses related to utility operations, and determines the sufficiency of the current level of 
rates. Revenue needs are also impacted by debt covenants (typically applicable to revenue 
bonds) and specific fiscal policies and financial goals of the utility. For this analysis, two 
revenue sufficiency “tests” have been developed to reflect the financial goals and 
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constraints of the utility: (1) cash needs must be met; and (2) debt coverage requirements 
must be realized. In order to operate successfully with respect to these goals, both tests of 
revenue sufficiency must be met:  


Cash Test 


The cash flow test identifies all known cash requirements for the utility in each year of the 
planning period. Capital needs are identified and a capital funding strategy is established. 
This may include the use of debt, cash reserves, outside assistance, and rate funding. 
Cash requirements to be funded from rates are determined. Typically, these include O&M 
expenses, debt service payments, system reinvestment funding or directly funded capital 
outlays, and any additions to specified reserve balances. The total annual cash needs of 
the utility are then compared to total operating revenues (under current rates) to forecast 
annual revenue surpluses or shortfalls.  


Coverage Test  


The coverage test is based on a commitment made by the City when issuing revenue 
bonds. For purposes of this analysis, revenue bond debt is assumed for any needed debt 
issuance. As a security condition of issuance, the City is required per covenant to agree 
that the revenue bond debt would have a higher priority for payment (a senior lien) 
compared to most other utility expenditures; the only outlays with a higher lien are O&M 
expenses. Debt service coverage is expressed as a multiplier of the annual revenue bond 
debt service payment. For example, a 1.0 coverage factor would imply no additional 
cushion is required. A 1.25 coverage factor means revenues must be sufficient to pay O&M 
expenses, annual revenue bond debt service payments, plus an additional 25% of annual 
revenue bond debt service payments. The excess cash flow derived from the added 
coverage, if any, can be used for any utility purpose, including funding capital projects. The 
existing coverage requirement policy on the City’s outstanding revenue bonds is 1.25 times 
bond debt. In determining the annual revenue requirement, both the cash and coverage 
sufficiency tests must be met – the test with the greatest deficiency drives the level of 
needed rate increase in any given year. 


The financial forecast projects the amount of operating and capital expenditures to 
determine the annual amount of revenue required. The objective of the financial forecast is 
to evaluate the sufficiency of the current level of rates in meeting the total revenue 
requirements of the system. In addition to annual operating costs, the revenue of the utility 
must also meet debt covenant requirements and minimum reserve level targets.  


11.5.1 Financial Forecast 


The financial forecast is developed from the City’s adopted 2015-16 biennial budget 
documents along with other key factors and assumptions to develop a complete portrayal of 
the water utility annual financial obligations. The forecast covers the Short Term horizon, 
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2015 to 2021. The following is a list of the key revenue and expense factors and 
assumptions used to develop the forecast: 


Revenue & Fund Balance Assumptions 


• Customer Growth and Demand: Based on a review of six years of historical data, 
annual customer account growth has averaged 1.21%. Annual volume per account is 
projected to decline at 1% per year until estimated usage per account aligns with the 
engineer’s Low Demand Scenario of 172 gallons per day per equivalent residential 
unit (expected to occur in 2027). An analysis of historical volume data supports the 
assumption that usage per unit will decline from current levels. The net effect of 
1.21% customer account growth and 1% decline in usage per account results in a 
composite retail rate revenue increase of 0.5% per year.  


• Adopted Rate Increases: The City adopted rate increases through 2017 of roughly 
3.5% per year, which are incorporated into the revenue figures in the forecast. The 
analysis shows that through 2017, no additional rate increases are needed above the 
adopted levels. 


• Wholesale water revenues are assumed to decrease by nearly $50,000 in 2015, 
assuming the recommended wholesale rates from a 2014 study are implemented. 
Future wholesale revenues are projected to increase with an annual CPI adjustment. 
Miscellaneous revenues are conservatively assumed to stay at their currently 
budgeted levels. Miscellaneous revenues include late penalties, water applications, 
rents & leases, etc. The BAB subsidy for the 2010 Revenue Bond is expected to 
gradually decline in proportion to the annual decline in interest expense. 


• Fund balances are based on the estimated beginning balance in 2015 for Fund 430. 
Depending on resource availability, the balance was allocated to the “accounts” using 
the following methodology: 
– Debt Reserve: Amount equal to highest annual debt service on existing debt 
– Operating Reserve: Amount equal to the operating reserve target of 90 days 
– Capital Reserve: Remaining funds 


The estimated beginning fund balance in 2015 was approximately $4.5 million, which 
is enough to fully fund the debt reserve, and provide 76 days in the operating reserve. 
No resources were available to fund the capital reserve using the defined 
methodology. 


• Interest earnings initially assume a rate of 0.09% applied to beginning of year cash 
balances based on existing Local Government Investment Pool rates, phasing 
towards 0.25% over the long term. 
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Expenditure Assumptions 


• General operating expenses are escalated from the budgeted figures at 2.5% per 
year; labor costs increase at 2.5% per year; and benefits at 5.5% per year. 


• State taxes are calculated based on prevailing tax rates. 


• Existing debt service schedules were provided by the City and include three existing 
revenue bond issues as well as four Public Works Trust Fund loans. These 
obligations represent nearly $2.3 million in annual debt service principal and interest 
payments in 2015. 


• Future debt service has been added as outlined in the capital funding plan. The 
forecast assumes a revenue bond interest rate of 4.30% based on prevailing rates, as 
well as an issuance cost of 1% with a 20-year term. City policy dictates a minimum 
debt service coverage requirement of 1.25. 


The rate strategy focuses on the Short Term period. The City should review the proposed 
rates and rate assumptions annually to ensure that the rate projections developed remain 
adequate. Any significant changes should be incorporated into the financial plan and future 
rates should be adjusted as needed. 


Table 11.7 summarizes the annual revenue requirement for the Short Term planning 
horizon based on the forecast of revenues, expenditures, fund balances, fiscal policies, and 
capital funding.  


 


The last two rows of Table 11.7 show the projected debt service coverage for both bonded 
debt and total debt. Bonded debt service coverage—which legally cannot drop below 
1.25—is projected to stay at or above 1.45 throughout the life of the forecast. Debt service 


Table 11.7 Financial Forecast
Comprehensive Water Plan
City of Auburn


Revenue Requirements 2014 2015 2016 2017 2018 2019 2020 2021
       
Assuming Existing Rates:       
Revenue       


Rate Revenues 12,071,396$   12,551,796$   13,052,630$   13,574,815$   13,640,474$   13,706,451$   13,772,746$   13,839,363$   
Non-Rate Revenues 1,071,265      1,293,870      1,116,441      1,127,924      1,141,527      1,155,615      1,169,311      1,183,237      


Total Revenue 13,142,661$   13,845,666$   14,169,071$   14,702,739$   14,782,001$   14,862,065$   14,942,057$   15,022,600$   
        
Expenses        


Cash Operating Expenses 10,421,745$   10,863,101$   10,992,073$   11,331,416$   11,626,816$   11,931,862$   12,246,988$   12,572,590$   
Existing Debt Service 2,270,041      2,267,061      1,988,072      2,186,555      2,183,681      1,995,274      1,989,408      1,902,806      
New Debt Service -                    425,480         525,457         806,453         1,370,215      1,960,593      2,394,977      2,839,260      
Rate-Funded System Reinvestment -                    120,135         244,751         353,399         392,784         414,582         551,341         543,002         
Additions to Operating Reserve -                    -                    -                    -                    139,001         75,217           69,451           88,536           


Total Expenses 12,691,785$   13,675,777$   13,750,352$   14,677,822$   15,712,498$   16,377,528$   17,252,165$   17,946,194$   
         
Cash Surplus / (Deficiency) 450,876$       169,889$       418,719$       24,917$         (930,497)$      (1,515,463)$    (2,310,108)$    (2,923,594)$    
         
Annual Rate Adjustment  0.00% 0.00% 0.00% 7.75% 4.47% 5.77% 4.16%
Cumulative Annual Rate Adjustment  0.00% 0.00% 0.00% 7.75% 12.57% 19.07% 24.01%
         
After Rate Increases:
Rate Revenues 12,071,396$   12,551,796$   13,052,630$   13,574,815$   14,698,205$   15,429,135$   16,398,735$   17,162,724$   
Net Cash Flow 450,900         169,900         418,700         24,900           139,000         75,200           69,500           88,500           
Debt Service Coverage - Revenue Bonds 2.16 1.88 1.90 1.83 1.73 1.54 1.52 1.45
Debt Service Coverage - All Debt 1.62 1.49 1.68 1.49 1.46 1.40 1.39 1.37
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coverage for total debt (including state loans) is recommended to be at least 1.0, and 
throughout the life of this forecast, it is projected to stay at or above 1.37. 


In 2012, the City Council adopted annual rate increases of 3.5% in 2015, 2016, and 2017. 
This analysis shows that the adopted rates will generate sufficient revenue to meet 
operating expenses and the utility policy goals as discussed herein for the 2015 to 2017 
period. Based on the assumptions in the forecast, no incremental rate increases (above 
adopted amounts) are needed through 2017.  


Rate increases averaging just above 5.5% per year are needed in 2018 and beyond to 
cover projected O&M expenses, debt service payments, system reinvestment funding, 
coverage requirements, and other stated financial policy objectives. 


11.5.2 City Funds and Reserve Balances 


Table 11.8 shows a summary of the projected ending City operating, capital and debt 
reserve balances through 2021. The operating reserve ends at 90 days of operating 
expenditures; the capital reserve ends at $1.5 million, which is below the target of $1.6 
million, but within an acceptable range; and the debt reserve ends at $4.6 million, which is 
enough to cover one year of annual debt service. 


 


11.6 EXISTING RATE STRUCTURE & PROJECTED SCHEDULE 
The City’s existing retail water rate structure for inside-City customers is comprised of nine 
rate classes. The retail rate schedule for the single-family residential customer class 
consists of a base monthly charge and a three-tiered increasing block volume rate structure 
based upon the amount of water consumed as measured in 100 cubic feet increments (ccf). 
The retail rate schedule for non-single family residential customer classes consist of a base 
monthly charge and a single volume rate based upon the amount of water consumed as 
measured in ccf. The City also has wholesale contracts to provide water service to the City 
of Algona and Water District #111. 


Retail water utility customers residing outside of the City’s political boundaries are assessed 
charges based upon the inside-City rate schedule plus a 50% premium (ACC 13.06.360). 
Low-income single-family residential customers are provided a 50% discount to the rates 
presented. To qualify for a low-income discount, a customer must be 62 years of age or 
older and meet low-income guidelines as defined by the US Department of Housing and 
Urban Development (ACC 13.24 and 13.24.030). 


Table 11.8 Cash Balance Summary
Comprehensive Water Plan
City of Auburn


Ending Reserves 2014 2015 2016 2017 2018 2019 2020 2021
Operating 2,569,745$        2,429,591$   2,702,969$   2,727,885$ 2,866,886$ 2,942,103$ 3,011,555$ 3,100,091$  
Capital 2,499,930          905,917        1,115,372     1,113,581   1,188,974   1,248,685   1,425,113   1,458,613    
Debt 2,270,041          2,692,541     2,517,617     2,798,613   3,362,376   3,768,561   4,202,945   4,564,503    
Total 7,339,716$        6,028,050$   6,335,958$   6,640,079$ 7,418,237$ 7,959,350$ 8,639,613$ 9,123,207$  







 


October 2015 11-21 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch11.docx 


The City’s current increasing block rates for residential customers adequately address 
water conservation goals within the rate structure, consistent with the state’s guidelines for 
a rate structure that encourages water demand efficiency (WAC 246-290-100). 


A recent detailed review of the City’s rate structure has been completed in the 2014 Retail 
Rate Study and, among other items, recommends the following adjustments: 


• Combine the “Schools” and “City Accounts” (non-irrigation) classes within the existing 
“Commercial” class 


• Incorporate cost of service adjustments between various customer classes 


• Revise base charge to increase with size of meter (future study)  


Table 11.9 presents the City’s existing retail water rate schedule for each customer class 
under the adopted rates through 2017. No rate increases above adopted levels are 
necessary through 2017. The table then incorporates necessary rate increases starting in 
2018 and continuing through 2021. 


 


Table 11.9 Projected Rate Schedule
Comprehensive Water Plan
City of Auburn


Monthly Rate Schedule Existing Adopted Adopted Adopted Projected Projected Projected Projected
Water Utility 2014 2015 2016 2017 2018 2019 2020 2021


Annual: 0.0% 0.0% 0.0% 7.8% 4.5% 5.8% 4.2%
Cumulative: 0.0% 0.0% 0.0% 7.8% 12.6% 19.1% 24.0%


Single Family
Base Rate $14.54 $15.05 $15.57 $16.12 $17.37 $18.15 $19.19 $19.99
1-7 CCF Rate $2.88 $2.99 $3.09 $3.20 $3.45 $3.60 $3.81 $3.97
7.01-15 CCF Rate $3.53 $3.65 $3.78 $3.91 $4.21 $4.40 $4.66 $4.85
15.01+ CCF Rate $4.01 $4.15 $4.29 $4.44 $4.78 $5.00 $5.29 $5.51


  
Non-Single Family  


Multifamily - Base $43.33 $44.85 $46.42 $48.04 $51.77 $54.08 $57.20 $59.58
Multifamily - CCF $3.02 $3.13 $3.24 $3.35 $3.61 $3.77 $3.99 $4.15
  
Commercial - Base $43.33 $44.85 $46.42 $48.04 $51.77 $54.08 $57.20 $59.58
Commercial - CCF $3.45 $3.57 $3.69 $3.82 $4.12 $4.30 $4.55 $4.74
  
Manufacturing - Base $43.33 $44.85 $46.42 $48.04 $51.77 $54.08 $57.20 $59.58
Manufacturing - CCF $2.80 $2.90 $3.00 $3.11 $3.35 $3.50 $3.70 $3.86
  
Schools - Base $43.33 $44.85 $46.42 $48.04 $51.77 $54.08 $57.20 $59.58
Schools - CCF $3.26 $3.38 $3.50 $3.62 $3.90 $4.07 $4.31 $4.49
  
City Accounts - Base $43.33 $44.85 $46.42 $48.04 $51.77 $54.08 $57.20 $59.58
City Accounts - CCF $4.01 $4.15 $4.29 $4.44 $4.78 $5.00 $5.29 $5.51
  
Irrigation - Base $14.62 $15.13 $15.66 $16.21 $17.47 $18.25 $19.30 $20.10
Irrigation - CCF $4.01 $4.15 $4.29 $4.44 $4.78 $5.00 $5.29 $5.51
  
Algona - Base $68.47 $70.86 $73.34 $75.91 Per Contract
Algona - CCF $2.24 $2.32 $2.40 $2.48 Per Contract
  
WD #111 - Base $175.00 $175.00 Per Contract
WD #111 - CCF $0.97 $0.99 Per Contract


Low Income Discount: 50%
Outside City Multiplier: 1.50


Algona & WD#111 rates subject to change pending the 2014 Wholesale Rate Study
Rate increases for 2018-2021 are assumed to be applied "across-the-board"
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11.7 AFFORDABILITY 
The Washington State Department of Health and the State Public Works Board have 
historically used an affordability index to prioritize low-cost loan awards. The typical 
threshold looks at whether a system’s rates exceed 1.5% to 2.0% of the median household 
income for the demographic area. As a result, if monthly bills are less than 1.5% of the 
median household income for the demographic area, they are generally considered 
affordable. 


According to City staff, the median household income for the City of Auburn in 2012 was 
$49,996. This figure was inflated to $51,810 at 2014 levels assuming annual Consumer 
Price Index adjustments. Table 11.10 presents the City’s estimated single family water rate 
with the projected rate increases for the forecast period. The affordability mark (Monthly 
Bill*12 ÷ Median Income) averages 0.86% throughout the study period. As shown in the 
following table, the City’s water rates remain well within the affordability range throughout 
the planning horizon.  


Table 11.10 below presents the results of the affordability test. 


 


11.8 CONCLUSION 
The analysis indicates that the adopted rates in 2015, 2016, and 2017 are sufficient to meet 
the utility financial obligations as presented in this forecast. No additional increases are 
proposed for 2015 through 2017. Based on the forecast, required rate increases for 2018 
through 2021 average about 5.5% per year, for a cumulative increase of 24.0%.  


This evaluation also finds that the water rates with projected rate increases would remain 
within the defined threshold of affordability. 


Table 11.10 Affordability Test
Comprehensive Water Plan
City of Auburn


Year Inflation Median HH 
Income


Projected 
Monthly Bill


% of Median 
HH Income


2014 2.50% $51,810 $34.70 0.80%
2015 2.50% $53,106 $35.98 0.81%
2016 2.50% $54,433 $37.20 0.82%
2017 2.50% $55,794 $38.52 0.83%
2018 2.50% $57,189 $41.51 0.87%
2019 2.50% $58,619 $43.36 0.89%
2020 2.50% $60,084 $45.86 0.92%
2021 2.50% $61,586 $47.77 0.93%


Note: Assumes single family 3/4", 7 ccf per month.
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Chapter 12 


OPERATIONS AND MAINTENANCE 


12.1 INTRODUCTION 
This chapter provides an overview of the City of Auburn’s (City) Water Utility organization 
and operation. The purpose of the chapter is to document existing procedures and to 
identify areas where improvements or changes could enhance system operation. 


12.2 WATER SYSTEM MANAGEMENT & PERSONNEL 


12.2.1 Mission Statement 


The mission statement of the City’s Water Utility is to provide for the efficient, 
environmentally sound and safe management of the existing and future water system within 
the City’s service area. 


12.2.2 Department Overview 


The Water Utility is responsible for providing potable water to the City’s customers that 
meets or exceeds the recognized standards of today and in the future by efficiently 
administering, operating and maintaining the water supply. The Water Utility will also 
continue to enhance its customer service through public education and information. A 
primary responsibility of the Water Utility is implementing the Comprehensive Water Plan 
(Plan).  


12.2.3 Internal and External Factors 


The objective of the Water Utility is based on compliance with internal and external factors. 
An internal Work Plan Overview is generated at the beginning of each work year with a 
review process at the end of the year. The Work Plan Overview describes budget goals, 
performance measures, engineering tasks, capital projects, and maintenance and 
operations tasks. External factors include adoption of goals, recommendations and 
standards established by the following regulatory or professional practice agencies: 
 Washington State Department of Health (DOH) 
 Washington State Department of Ecology (Ecology) 
 American Public Works Association (APWA) 
 Association of Washington Cities (AWC) 
 Department of Homeland Security (DHS) 
 American Water Works Association (AWWA) 
 Washington Cities Insurance Authority (WCIA) 
 Municipal Research and Services Center of  Washington (MRSC) 
 United States Environmental Protection Agency (USEPA) 







 


October 2015 12-2 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch12.doc 


12.2.4 Water Utility Division Organization 


The Auburn Water Utility is operated as a utility enterprise under the direction of the 
Community Development & Public Works (CDPW) Director. The CDPW Department is 
responsible for planning, design, construction, operation, maintenance, quality control, and 
management of the water system. Within the CDPW Department, Engineering Services has 
the responsibility for comprehensive water system planning, development of a Capital 
Improvement Program (CIP), as well as programming the design, construction and 
inspection of projects related to the water system and is under the direction of the CDPW 
Director and the Assistant Director of Engineering/City Engineer. 


The Operations Services of the CDPW Department is responsible for the day-to-day 
management of the Utility and is under the direction of the CDPW Director, the Assistant 
Director of Public Works Operations, the Water Manager, the Water Operations Supervisor, 
and the Water Distribution Supervisor. The Water Division operates and maintains the 
water system, performing daily operation and inspection, water quality monitoring as 
required by DOH and line management of the Water Utility. 


The Assistant Director of Public Works Operations is designated as the manager of the 
Water Manager. The Water Manager is designated as the manager of the Water 
Operations Supervisor and the Water Distribution Supervisor. The Water Manager is 
designated as the individual responsible for the water system Maintenance & Operations 
(M&O) staff. The organization of the Water Utility is shown on Figure 12.1. The water 
division technical support staff from Engineering Services is listed in Table 12.1. The 
responsibilities of each of the water division technical support staff are summarized below: 


• Utilities Engineering Manager and Water Utility Engineer: Are primarily responsible for 
development of the comprehensive water plans, water capital facility plan, annual 
project budgeting, technical design, and construction standards, “as-built” drawings, 
and designs, utilized in the construction of the water systems facilities. They also 
provide technical computations, water modeling and other analysis required to 
support system operation. Additional responsibilities include engineering, consultant 
contracts, capital projects planning, and customer assistance with City code, 
drawings and permits.  


• Water Quality Program Coordinator: Provides assistance with the Water Quality and 
Water Conservation Programs. 


• Capital Project Manager and Project Engineers: Are responsible for the management 
of the design and construction of capital projects, including consultant. 
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Table 12.1 Technical Support 
Comprehensive Water Plan 
City of Auburn 


Title Department Division 
Utilities Engineering Manager Community Development & 


Public Works 
Engineering 


Water Utility Engineer Community Development & 
Public Works 


Engineering 


Water Quality Programs Coordinator Community Development & 
Public Works 


Engineering 


City Engineer/Assistant City 
Engineer 


Community Development & 
Public Works 


Engineering 


Capital Project Manager Community Development & 
Public Works 


Engineering 


Project Engineers Community Development & 
Public Works 


Engineering 


Utilities Technician Community Development & 
Public Works 


Engineering 


Utilities Civil Engineer Community Development & 
Public Works 


Engineering 


GIS Database Staff Innovation & Technology GIS 


• City Engineer/Assistant City Engineer: Is responsible for issuance of the City’s Design 
and Construction Standards.  


• Utilities Technician: Provides assistance with permit related activities involving 
connections to the water system or extensions of the water system. The Technician is 
also responsible for customer inquiries and assistance with applications. 


• Utilities Civil Engineer: Provides assistance with “as-built” drawings, designs, 
standards, specifications, and customer assistance regarding projects. 


• Geographic Information System (GIS) Database Specialists: Transfer data from 
“as-built” drawings to the GIS database. GIS is a mapping software program that 
records and locates infrastructure related to the water system. The Specialists are 
also responsible for provision of maps and statistics to staff within the CDPW 
Department. 
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Personnel lists for Engineering and M&O staff that are responsible for daily operations are 
shown on Table 12.2and Table 12.3.  Operations staff provide daily operations and 
maintenance of wells, corrosion control treatment facilities, pump stations, and reservoirs.  
They also implement the cross connection control program and provide locating services for 
all City utilities.  Distribution staff maintains the complete distribution system including water 
mains, valves, hydrants, and meters, and reads meters for billing. 


Auburn has a mayor-council form of government, therefore, the CDPW Director reports to 
the Mayor.  The City Council provides oversight of the Water Utility regarding policy, 
planning and management of the water system. 


12.2.5 Communication System 


The City maintains a robust communication system to contact Water Utility personnel 
during normal work hours and after hours. This system is necessary to respond to customer 
requests, routine maintenance or emergency situations. Maintenance staff vehicles and 
other rolling stock are all equipped with radios and personnel carry cellular phones. The 
Water Utility also has access to an inventory of portable emergency use radio units should 
they be required. 


A Standby Call-Out Program was initiated in 2006 to ensure that coverage for after-hour 
response was guaranteed. One staff member in Operations and one staff member in 
Distribution always carry a dedicated cell phone during their off hours. Standby duration 
runs for one week before responsibility is rotated to the next staff member on the roster.  


Water problems involving service leaks, quality issues, main breaks, broken hydrants, etc. 
that occur outside normal working hours are reported through the City’s 911 emergency 
response system. An “Emergency Call-Out List” is provided to the emergency operators 
who will attempt to contact the designated standby Water Distribution or Water Operations 
employee based on the type of service required. If contact cannot be made, the 911 
operator will try to make contact with the Water Manager. If contact is not made, the 
operator will contact the designated Standby Public Works Maintenance and Operation 
Supervisor. 
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Table 12.2 Operations Staff 
Comprehensive Water Plan 
City of Auburn 


Position Primary Function(s) Certification(s)1 
Certificate 
Number 


Water Operations 
Supervisor  


Management WDM-3 
CCS 


WTPO 


5651 
5651 
5651 


Cross Connection 
Control Specialist 


Cross Connection 
Control 


Backflow Assembly 
Tester 


CCSBAT 
WDM-1 


10503 
B4690 
10503 


Cross Connection 
Control Specialist 


Cross Connection 
Control 


Backflow Assembly 
Tester 


CCS 
BAT 


WDM-1 


11600 
B5779 
11600 


Distribution Specialist Distribution 
Operations 


Maintenance 


WDM-4 
WDS 
CCS 


3969 
3969 
3969 


Distribution Specialist Distribution 
Operations 


Maintenance 


WDM-4 
WTPO 
BAT 


6961 
6961 


B3821 
Maintenance Worker II Operations 


Maintenance 
N/A N/A 


Maintenance Worker II Operations 
Maintenance 


N/A N/A 


Maintenance Worker II Operations 
Maintenance 


N/A N/A 


Water Manager Management  CCS 
WTPO 
WDM-3 


BAT 


9698 
9698 
9698 


B3817 
Assistant Director of 


Public Works Operations 
Management WDM-3 


WDS 
CCS 


4742 
4742 
4742 


Water Utility Engineer Management WDM-4 13490 
Notes: 
(1) WDM-4 = Water Distribution Manager 4 
 WDM-3 = Water Distribution Manager 2 
 WDM-2 = Water Distribution Manager 2 
 WDM-1 = Water Distribution Manager 1 
 WDS-2 = Water Distribution Specialist 
 CCS - Cross-Connection Specialist 
 BAT = Backflow Assembly Tester 
 WTPO = Water Treatment Plant Operator 
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Table 12.3 Distribution Staff 


Comprehensive Water Plan 
City of Auburn 


Position 
Primary 


Function(s) Certification(s)1 
Certificate 


Number 
Water Distribution 


Supervisor  
Management WDM-1 11286 


Maintenance Worker II 
Construction 
Maintenance 


WDM-1 
WDS 
CCS 


9873 
9873 
9873 


Maintenance Worker I Maintenance N/A N/A 


Maintenance Worker II Construction 
Maintenance 


N/A N/A 


Maintenance Worker II Construction 
Maintenance 


N/A N/A 


Maintenance Worker I Maintenance N/A N/A 
Maintenance Worker I Maintenance  N/A N/A 
Maintenance Worker II Construction 


Maintenance 
N/A N/A 


Maintenance Worker II Customer Service  N/A N/A 
Maintenance Worker Meter Reader N/A N/A 
Maintenance Worker Meter Reader N/A N/A 


Maintenance Worker II Unidirectional 
Flushing Dead-end 


Flushing 
Valve Exercising 


WDM-1 11964 


Maintenance Worker II Unidirectional 
Flushing Dead-end 


Flushing 
Valve Exercising 


BAT B5583 


Water Manager Management CCS 
WTPO 
WDM-3 


BAT 


9698 
9698 
9698 


B3817 
Assistant Director of 


Public Works Operations 
Management WDM-3 


WDS 
CCS 


4742 
4742 
4742 


Water Utility Engineer Management WDM-4 13490 
Notes: 
(1) WDM-4 = Water Distribution Manager 4 


WDM-3 = Water Distribution Manager 3 
 WDM-2 = Water Distribution Manager 2 
 WDM-1 = Water Distribution Manager 1 
 CCS = Cross-Connection Specialist 
 BAT = Backflow Assembly Tester 
 WTPO = Water Treatment Plant Operator 
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There are ten staff members on the Standby List and one of them has call-out responsibility 
for an entire week until it rotates to the next staff member. The 10 staff on the Standby List 
are as follows: 


• Water Manager 


• Water Distribution Supervisor 


• Water Operation Supervisors 


• Sanitary Sewer and Storm Drainage Manager 


• Sanitary Sewer Supervisor 


• Storm Drainage Supervisor 


• Streets and Vegetation Manager  


• Street Supervisor  


• Vegetation Supervisor 


• Fleet/General Service Manager 


There are also three other maintenance staff members on standby that can be called out as 
needed. The staff members are employed by Sanitary Sewer Division, Storm Drainage 
Division and Street Division. The 911 operator also has phone access to the other Public 
Works staff, if the situation warrants it.  


Telemetry alarms that occur after hours are handled by an automated Supervisory Control 
and Data Acquisition (SCADA) alarm and an automated dialer for notification called 
WIN911. The SCADA alarm calls standby staff from the WIN911 list. If no one responds 
within 15 minutes, then WIN911 calls the Water Operations standby staff on the call out list. 
The system will continue to cycle through the roster of seven employees until contact is 
made.  


12.3 OPERATOR CERTIFICATION 


12.3.1 Operator Certification Program 


The Washington Administrative Code (WAC) 246-292, requires minimum standards for the 
certification status of water operators. Also, the City has recognized the value of having a 
knowledgeable and well-trained staff operating the Water Utility and encourages employees 
to obtain the highest level of certification available. The City currently serves a population of 
greater than 50,000, which classifies their distribution system into a group 4 according to 
WAC 246-292-040.  


The City pays for annual certification fees, provides time and tuition for certification training 
courses and allows time for certification examinations. In addition, the City provides 







 


October 2015 12-9 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch12.doc 


opportunities for staff to obtain continuing education units (CEUs) to maintain certification. 
Professional growth requirements for certification CEUs are monitored and maintained by 
the Washington Certification Services. Water Utility Staff and their certifications are listed in 
Table 12.2 and Table 12.3 for Operations and Distribution, respectively.  


12.3.2 Education and Training Program 


Continuing educational opportunities are fundamental elements for staff in the Water Utility. 
The Water Utility training budget is funded so as to support staff in maintaining their 
technical awareness and skill sets. Seminars, conferences, and college coursework; 1) 
broaden their knowledge and; 2) allow them to network with other professionals involved in 
Water Utility work. Subjects include cross connection control, pumps, motors, pressure 
reducing valves, hydrants, chlorination, generators, forklift training, confined space, first aid, 
CPR, electrics, and other essential topics. 


The majority of staff is tasked with specific job functions during their normal work shift and 
the consistent nature of the work allows them to complete their jobs in a very professional 
and efficient manner. However, all staff is rotated through an active cross training program 
to cope with employee absences such as vacation, sickness, retirement, and termination.  


12.4 SYSTEM OPERATION AND CONTROL 
The City’s water system is comprised of booster pump stations, chlorination stations, 
corrosion control facilities, reservoirs, springs, and wells. These components all work 
together to ensure that water is available to meet customer demands. Primary operation of 
the water system is maintained via the SCADA computerized control system. A software 
program called Wonderware works in association with SCADA to provide real time 
graphical display of system data for staff interpretation and control. The SCADA system is 
often referred to as the Telemetry system based on one of the definitions of Telemetry (the 
science and technology of the transmission and measurement of data from a distant 
source). The City’s SCADA system is located in the Public Works M&O Building, 1305 C ST 
SW and responsibility for the system falls under the Water Manager and associated staff. 
Some of the functions that SCADA monitors, records, and controls include the following: 


• Reservoir Levels 


• Source meter production 


• Pumps 


• Motors 


• Valves 


• Chlorination 
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• Pressures: Low, High, Discharge, Suction 


• Alarms: Intrusion, Fire, Generator Run, Low Fuel, Overflows, Failures, Turbidity 


Status reports are continuously received via radio, and information regarding system 
demand is used to determine system activation. The SCADA system includes logic 
programming which automates the process; however, Operations staff can manually over-
ride most computer decisions if necessary. The alarm infrastructure is linked to WIN911 for 
after-hour call-out and response. 


All of the data monitored by the SCADA system is electronically recorded by a computer 
server maintained by the Innovation & Technology (IT) Department. A back-up copy is 
made each evening to ensure that records are retrievable should hardware or software 
failures occur. SCADA records are available to all Public Works staff via the City’s computer 
server. Access and control of the system is relegated to two dedicated computer terminals 
at the M&O Building.  


A system overview of SCADA components and interaction is shown in Figure 12.2. The 
SCADA software and historical data in maintained on the City’s Wide Area Network (WAN). 
Staff have access to the system via workstations connected to the WAN or remote network 
applications. A telephone connection provides the autodialer for WIN911 notification to 
phones or pagers. An Ethernet radio connected to the computer system at M&O Building 
sends and receives radio signals to/from the Programmable Logic Controllers (PLC) at the 
water facilities. PLCs at the facilities are also able to communicate directly with each other 
via radio signal. 
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The SCADA Upgrade Project, which is to be completed in 2015, has modernized the City’s 
SCADA system. Major components were replaced throughout the system to provide more 
reliable communication. The new hardware, in conjunction with software upgrades, also 
provides additional control of the city’s facilities. Upgrades to the SCADA system were 
completed in 2014. Physical site improvements associated with the project will be 
completed in 2015.  


12.4.1 Inspections, Preventive Maintenance, Repairs, and Replacement 


Systematic inspection of Water Utility facilities is conducted on a daily or weekly basis by 
Distribution Specialists under direction of the Water Operations Supervisor as summarized 
in Table 12.4. The inspection process serves a number of purposes as follows: 


• System Confirmation - proper operation of automated control and monitoring 
equipment 


• Sound Check - listen for unusual noises 


• Well Levels - static and dynamic 


• Equipment Check - pumps, motors, valves, chlorination, heaters, vents, generators, 
etc. 


• Security Verification - intrusion, vents, hatches, locks, gates, graffiti, etc.  


A portion of the maintenance tasks handled by the Operations staff are associated with a 
Preventive Maintenance Program and some of those activities are arranged to coincide with 
the Facility Inspection Schedule shown in Table 12.4. The maintenance activities are based 
on equipment manufacturer recommendations and maintenance staff observations for 
infrastructure located within and outside the facility. Preventive maintenance tasks are 
essential for reliable operations and preservation of investment so adherence to the 
program is stressed. Additional maintenance activities handled by Water Operations staff 
include repairs, replacement, small improvement projects, and response to customer 
requests. The majority of customer requests are usually associated with water quality 
concerns and water pressure issues. Those requests are handled by the Cross Connection 
Specialists due to their experience with such matters.  


The Distribution staff is involved in the same activities as Water Operations staff in regard 
to inspection, preventative maintenance, repairs, replacement, and response to customer 
requests. Water Distribution staff customer request activities are usually in response to 
damage or leaks involving mainlines, service laterals, meters, meter boxes, and hydrants. 
Other Distribution tasks include fire flow testing, system flushing, meter installation, and 
miscellaneous small improvement projects. 
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Table 12.4 Water Operations - Facility Inspection Schedule 
Comprehensive Water Plan 
City of Auburn 


Type of Facility Facility Name 
Daily 


Inspection 
5 Day 


Workweek 


Weekly 
Inspection 


Booster Pump Station Academy Booster Pump Station X  
Booster Pump Station Lea Hill Booster Pump Station X  
Booster Pump Station Terrace View Booster Pump 


Station X  


Booster Pump Station Lakeland Hills Booster Pump 
Station X  


Booster Pump Station Green River Booster Pump Station X  
Booster Pump Station Lea Hill Intertie Booster Pump 


Station X  


Booster Pump Station Academy East Booster Pump 
Station X  


Booster Pump Station Braunwood Booster Pump Station X  
Booster Pump Station Wilderness Game Farm Park 


Booster Pump Station  X 


Chlorination Station Lea Hill Intertie Booster Pump 
Station (Re-chlorination) X  


Chlorination Station Terrace View Booster Pump 
Station (Re-chlorination) X  


Chlorination Station Coal Creek Springs - Gas X  
Chlorination Station West Hill Springs - Gas X  
Chlorination Station Well 3A – Gas  


(when well is in operation) X (when on) X (when off) 


Chlorination Station Well 3B – Gas  
(when well is in operation) X (when on) X (when off) 


Chlorination Station Well 4 - Gas X  
Chlorination Station Fulmer Field Corrosion  


Control Facility –  
Onsite Generated Hypochlorite 
(treats Well 2, 6, and 7 sources) 


X  


Chlorination Station Well 5A - Gas X  
Chlorination Station Braunwood Well - Gas X  
Corrosion Control 


Facility 
Howard Road Corrosion  


Control Facility 
(treats Coal Creek Springs source) 


X  


Corrosion Control 
Facility 


Fulmer Field Corrosion  
Control Facility 


(treats Well 2, 6 and 7 sources) 
X  


Treatment Facility Well 5B  
(treats iron and manganese)  Off-line 


Reservoir Reservoir 1 X  
Reservoir Reservoir 2 X  
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Table 12.4 Water Operations - Facility Inspection Schedule 
Comprehensive Water Plan 
City of Auburn 


Type of Facility Facility Name 
Daily 


Inspection 
5 Day 


Workweek 


Weekly 
Inspection 


Reservoir Lea Hill Reservoirs 4A & 4B 
(2 storage tanks) X  


Reservoir Academy Reservoir 8A & 8B 
(2 storage tanks) X  


Reservoir Lakeland Reservoir 5 X  
Reservoir Lakeland Reservoir 6 X  
Reservoir Braunwood Reservoir X  


Spring Coal Creek Springs X  
Spring West Hill Springs X  
Well Well 1 (usually off) X (when on) X (when off) 
Well Well 2  Off-line 
Well Well 3A (usually off) X (when on) X (when off) 
Well Well 3B (usually off) X (when on) X (when off) 
Well Well 4 X  
Well Well 5 X  
Well Well 5A X  
Well Well 5B (usually off)  Off-line 
Well Well 6 X (when on) X (when off) 
Well Well 7 X (when on) X (when off) 
Well Braunwood Satellite Well X  


Intertie Tacoma B Street Intertie  X 
Intertie Tacoma 132nd Avenue Intertie  X 


12.4.2 Reservoir Maintenance 


Reservoirs are a fundamental part of the water distribution system. Reservoirs act as 
storage and regulating devices for water flow and maintaining them in prime physical 
condition is an essential activity. The Water Utility began a rigorous reservoir maintenance 
program in 1997 and it has evolved into an annual routine function. Each year, two of the 
reservoirs have their interiors thoroughly inspected by a contractor experienced in reservoir 
maintenance. The annual inspection process is based on a rotational schedule to ensure 
inspection of each reservoir on a 5-year timetable.  


Since the reservoirs are usually filled with water, a diver must conduct the inspection. The 
diver is equipped with lights and an audio/video device to record the process. Issues of 
concern include corrosion, cracks, and condition of coating on the walls, valve, fasteners, 
etc. The diver is also equipped with a vacuum unit to remove sedimentation. The contractor 
also gives the exterior of the reservoir a visual inspection in regard to the same elements 
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noted for the interior of the reservoir. The recording is reviewed by the contractor, a report 
is generated based on the interior and exterior inspection and a copy of the report and 
recording are given to the Water Manager and Water Utility Engineer for review. 


If the report and recording indicate that a reservoir is in need of major repair, relining or 
repainting, another contractor is acquired for a recommended course of action. If interior 
work is required, the reservoir must be drained of water. In those situations, a carefully 
orchestrated timetable and shifting of water resources is necessary to balance maintenance 
with the needs of the City’s customers. 


12.4.3 Pressure Reducing Valve Stations 


Pressure Reducing Valve Stations (PRV) are inspected every month by Water Operations 
Staff. The checklist includes condition of the vault, valves, inlet pressure, outlet pressure, 
and pilot controls. Staff inspections are supplemented by a more thorough inspection and 
calibration process conducted annually by a contractor that specializes in PRVs. Repair or 
replacement maintenance, unless minor, is usually performed by the noted contractor. 
Rebuilds of PRVs is typically done every three to five years based on the re-build schedule. 


12.4.4 Utility Locating Service 


Two Water Utility staff are designated as the Utility Locators for all City utilities (Water, 
Storm Drainage, Sanitary Sewer, and Street lights and traffic signals) and additional staff 
may also be present to provide flagging when safety issues arise. The quantity of location 
requests varies on a daily basis, but averages out to a full time commitment. The Utility 
Locators report to the Water Operation Supervisor, but location requests may be made 
indirectly by the Water Distribution, Sanitary Sewer, or Storm Drainage Supervisors as 
necessary.  


12.4.5 Hydrant Inspection 


In 1999 a hydrant inspection goal was initiated. The intent was to inspect, repair, and test at 
least one third of the water hydrants in the system each year. The importance of this 
program cannot be understated since hydrants are the first defense against loss of life or 
property due to fire. The inspection also improves water quality due to the stagnant water 
that is purged from the hydrant stubs. A water de-chlorination program, in response to 
Ecology guidelines, was initiated in 2001 to treat water purged from hydrant stubs. The 
Water Distribution Supervisor has made hydrant inspection a year-round routine task of 
Water Utility operations. Secondary maintenance of the hydrants such as rust removal, 
painting, street reflector replacement, clearing obstructions, etc. is handled by seasonal part 
time staff when time permits.  
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12.4.6 Dead-end Flushing 


An important component of water quality control is dead-end line flushing. The City has 
approximately 640 dead-end mains throughout the distribution system. The water in dead-
end mains tends to stagnate due to lack of turnover and this can have a critical impact on 
water quality to customers in the immediate vicinity. Flushing dead-ends is the only 
effective way to purge the lines of stagnate water and associated particulate matter. In the 
year 2000, an engineering consulting firm was hired to assist the City with the development 
of a Dead-end Flushing Program. They examined the City’s distribution system via GIS 
data and supplemented the study with field inspections. A comprehensive operating 
procedure detailing separate flushing instructions for each dead-end was developed. 
Maintenance staff, under the direction of the Water Distribution Supervisor, follow the 
program instructions and record their activities. This program has been incorporated into 
the Unidirectional Flushing program, see Section 12.4.8.  


12.4.7 Valve Exercising 


The AWWA technical manual, entitled M44 - Distribution Valves: Selection, Installation, 
Field Testing, and Maintenance, suggests that valve exercising should be conducted each 
year and more frequently for valves 16 inches and larger. 


The Water Utility’s Valve Exercising Program has been initiated and will continue in concert 
with the Unidirectional and Dead-end Flushing programs. Historically, distribution valves 
have only been exercised on a limited and sporadic basis. Through the Valve Exercising 
Program, the City’s goal is to exercise 25 percent of the distribution valves each year. Note, 
hydrant foot valves are exercised as part of the hydrant inspection process. 


Opening and closing valves by hand is a repetitive, ergonomically unsafe and time 
consuming task. The City has purchased a portable valve exercising machine and vacuum 
device to speed up removal of debris that collects in the bottom of valve boxes. Valves 
requiring repair or replacement are documented and corrected by City Staff or contractors.  


Additionally, Distribution staff work with GIS staff to correct inaccurate valve information in 
the City’s GIS data.  


12.4.8 Unidirectional Flushing 


In 2013, the City implemented a comprehensive Unidirectional Flushing (UDF) program to 
flush its water system. The program’s goals, included  


• Improving cleaning of accumulated deposits on pipes, 


• Reduce water use, as compared with conventional flushing, and 


• Reduce the impact on customers 
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The Water Distribution Supervisor is responsible for a UDF program to maintain Water 
Quality. 


UDF concentrates flow within a pipe by closing valves and using specific hydrants to isolate 
each pipeline and create flow in a single direction. The concentrated flows increase 
velocities within the pipe that results in scouring of accumulated deposits on pipes. UDF 
may remove sand, gravel, plastic, biofilms, and other accumulated materials that are not 
removed by conventional flushing. The cleaned mains may have improved water clarity or 
color, reduced turbidity, and improved chlorine residual.  


Flushing times of a half hour or less are typical, which can equate to substantial water 
savings. Therefore, UDF is an important component of the City’s Water Use Efficiency 
program. The reduced flushing time also limits the impact on the Water Utility’s customers.  


As previously mentioned, the City has incorporated the valve exercising and dead-end 
flushing programs into the UDF program. Valves not used as part of a flushing sequence 
along each pipe length are exercised by distribution system staff to complete the Valve 
Exercising Program. While the UDF program flushes dead-end mains, more frequent dead-
end main flushing may be required for water quality reasons. The UDF program also 
provides static pressure measurements 


The City has completed the UDF of the Lea Hill Service Area in 2014 and expects to 
complete the Valley Service Areas in the spring of 2015. These Service Areas have 
historically had aesthetic issues due to manganese deposits. The City is implementing the 
UDF program in a phased approach for each service area. The City intends to develop and 
implement UDF programs for the Academy and Lakeland Hills Service Areas in the short-
term to medium-term planning horizon. The City’s goal is to conduct UDF flushing of 
approximately 20 percent of the system each year. 


12.4.9 System Loss Program 


The City has committed to an active System Loss Program to maintain water loss under 
10%. The achievement is documented each year in the Distribution System Leakage 
Report. Elements of the Program include Leak Detection, Source Meter Calibration, Large 
Meter Testing, and Meter Replacement. Each of these is discussed in detail below. 


12.4.10 Leak Detection 


The City is committed to a tight, non-leaking water distribution system. Each year an 
experienced Leak Detection Contractor inspects approximately 25 percent of the water 
distribution system. The remaining sections are inspected in the following year(s). The 
contractor is accompanied by one maintenance worker under the direction of the Water 
Distribution Supervisor. The inspection process is usually conducted between the months of 
May through July. Leaks, when located, are immediately scheduled for repair by 
maintenance staff. A report is generated and submitted to the City shortly after close of the 
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inspection process. The report details miles of system inspected, the areas and 
infrastructure under focus, leaks located and estimated loss of water in gallons per minute 
(gpm) per leak.  


In 2016, the City plans to purchase leak detection equipment and implement an in-house 
Leak Detection program. An advantage to the purchase of equipment would be the ability to 
locate leaks or spot check the system at any time without making appointments or suffering 
delays.  


12.4.11 Source Meters  


Source meters, also known as production meters, measure the amount of water emitted 
from the City’s springs and wells. They are calibrated by an outside contractor under the 
direction of the Water Operations Supervisor and if a meter cannot be calibrated properly, it 
is replaced with a new one. Propeller source meters are being replaced with 
electromagnetic (MAG) meters in conjunction with planned capital improvements projects, 
or as budget allows.  


12.4.12 Meter Replacement Program 


The City will begin installing an Automated Metering Infrastructure (AMI) system in 2015, 
referred to as the Water Meter and Billing System Improvements project. The system will 
automatically receive meter reads via radio transmission and integrate the data into the 
City’s billing software. The benefits of an AMI system include increased accuracy and 
efficiency; early leak detection; high usage, zero usage, and backflow detection; and 
improved customer service. This saves staff time associated with regular meter reading, 
missed or incorrect reads, final reads for customer account close-out, and confirmation of 
high reads for potential leaks. An optional interactive customer portal will allow customers to 
view their monthly, daily and hourly usage to see exactly when they are using water and 
how much. This will allow them to better understand their water usage, encourage 
conservation, and potentially save money. 


Complete meter change out will occur along with installing the AMI system. The City 
currently has over 14,000 meters ranging in size from ¾” to 10”. New meters with radios will 
be installed over a 3-5 year period. The AMI system is anticipated to have a 20-year life. 
This includes the system components and batteries in the radios. Meter replacement will be 
on a 20-year program to coincide with the AMI system. 


12.4.13 Meter Services 


Water Distribution staff are responsible for all new service connections under 3 inches and 
contractors are usually secured for installation of sizes 3 inches and larger. Repairs, 
retrofits or replacements of existing services are typically conducted by Water Distribution 
Staff unless unusual circumstances arise. Meter services consist of meters, meter vaults, 
meter boxes, service lines, valves, setters, resetters, and other associated equipment.  
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The City uses master meters when beneficial to the City and its customers. Master meters 
are currently used at several mobile home parks and Muckleshoot Indian Tribe (MIT) 
commercial properties. 


12.4.14 Large Meter Testing 


Large meters are devices that measure water consumed by customers with significant 
demand requirements. They are usually employed by the following customer class: 


• Commercial 


• Farms or Parks – Irrigation 


• Schools 


• Multifamily Complexes 


• Industrial / Manufacturing Businesses 


• Wholesale Customers 


• Municipal Buildings 


Large meters are defined as water meters three inches or larger. There are a total of 215 
large meters in the system. All large meters are calibrated for accuracy each year usually 
between the months of April and June as part of the City’s System Loss Program. 
Calibration of large meters is conducted by an outside contractor, but one maintenance 
staff member under the direction of the Water Distribution Supervisor assists in the process. 
If a meter cannot be calibrated, it is replaced with a new one. 


12.4.15 Distribution System Corrosion Inspection 


One program that the Water Distribution Division would like to activate, if additional funds 
and manpower are available, is Distribution System Corrosion Inspection program. A large 
percentage of the City’s piping system is constructed of metal and this material is subject to 
corrosive deterioration. Corrosion is an electrochemical reaction whereby metal is eroded 
and reduced. It is virtually impossible to stop corrosion of metal pipe but it can be 
substantially retarded if proper anti-corrosive measures are taken.  


The distribution system corrosion inspection will identify pipes that serviceable life can be 
extended by corrosion resistance measures. The two most popular measures taken to 
resist corrosion are coatings and anode packs. Coatings are electrical insulator types of 
finishes applied to a surface. Most pipes are coated but the coating is subject to damage 
and decay. Damage from soil stress such as contraction and expansion can rip coatings 
from pipes. Pinholes in the insulation, also known as holidays, can allow seepage between 
the coating and pipe and accelerate corrosion. Penetration of the pipe occurs even more 
rapidly when pinholes are present than it would on a bare line.  
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Anode packs are metal cylinders that are connected to a metal structure via electrically 
conductive wires and inserted into the ground adjacent to the structure. The ground is 
subject to stray electric currents and these currents are the electrical component of the 
electrochemical nature of corrosion. Anode packs become the sacrificial metal to corrode in 
lieu of the structure. A Distribution System Corrosion Inspection program would determine 
where anode packs are required. The program, if initiated, would benefit customers in two 
ways as follows: 1) it could save substantial amounts of money by reducing unnecessary, 
early replacement of pipe and 2) it would reduce possible disruptive service to the City’s 
customers that could occur if pipe replacement was necessary. 


12.5 WATER FACILITIES EVALUATION STUDY 
The City completed an extensive water Facilities Evaluation Study in 2014. The study 
conducted a physical inspection and evaluation of 40 of the City’s 97 water supply facilities. 
Inspections included pump stations, treatment facilities, reservoirs, wells, transmission 
mains and pressure reducing stations. Inspections considered general conditions, corrosion 
and rust, structural deficiencies, ability to meet current code, and operational constraints. In 
addition to the inspections, the remaining useful life of the facilities were developed in an 
desktop analysis for pump, motor, pipe, valve, general electrical equipment, and major 
electrical equipment.  


Where notable deficiencies were identified in the inspections or assets exceeded their 
usable life, improvements were recommended. Recommended improvements and a 
schedule, summarized in Appendix R, were developed. Improvements less than or equal to 
$10,000 were considered capital maintenance projects, which the City staff or small works 
contractor will address as part of the normal M&O budget. Similarly, the identified PRV 
improvements, regardless of price, will be addressed as part of the City’s normal valve 
rehabilitation and replacement program. Improvements greater than $10,000 were 
considered capital improvement projects. These larger improvement projects were 
incorporated into capacity related improvements, when possible, or included in the CIP as a 
separate project.  


Based on the observed facilities, general maintenance improvements are recommended for 
each facility to create a schedule of improvements based on the facility’s remaining useful 
life. Regular facility inspections are also recommended, as summarized in Table 12.5. 
Additionally, maintenance plans were developed for each inspected water system facility. 
These plans included the improvement type, estimated project cost and frequency the 
improvement is required.  
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Table 12.5 Recommended Inspections 
Water System Plan 
City of Auburn 


Asset Type Recommended Inspection Frequency (years) 
Pump Perform pump test 5 


Motor Check motor amp draw 5 


Reservoir Inspect coating thickness 5 


Reservoir Inspect reservoir interior 5 


PRV Station Inspect for corrosion and signs of flooding 1 


Structure Inspect for cracks in grout (where applicable) 1 


Piping Inspect for general coating conditions 3 


12.6 WATER QUALITY PROGRAM 
The Water Operations staff maintains an active and ongoing program of Water Quality 
Monitoring and reporting to ensure a safe, high quality water supply. Two staff members are 
responsible for water quality monitoring, sampling, control, and record keeping. The Water 
Operations staff also receives assistance from the Engineering Services - Water Quality 
Program Coordinator. A detailed description of the City’s water quality monitoring and 
results is presented in Chapter 7, which includes the following: 


• Summary of the City’s water quality monitoring programs. 


• Summary of recent water quality testing results. 


• Summary of the Wholesale Interties Blending Evaluation. 


The City’s Water Quality Monitoring Program is detailed in a manual entitled “City of Auburn 
Public Water System Water Quality Monitoring Plan.” Additionally, the City has a Coliform 
Monitoring Plan. These Plans comply with the DOH regulations for Group A Public Water 
Systems. All sampling is conducted in accordance with annual Water Quality Monitoring 
Schedule received from DOH. The City samples for inorganic and physical parameters, 
synthetic and volatile organic compounds, asbestos, nitrate and nitrite, radionuclides, 
coliforms, residual chlorine, disinfection byproducts, lead and copper and fluoride. 
Additional sampling also occurs based on special requests by DOH or by customers 
concerned about water quality issues involving unusual taste, odor, or color. 


The Water Manager maintains hard copies of the water quality analysis laboratory reports. 
These reports are kept at the Maintenance and Operations facility in files organized by 
years and analysis type. As specified by DOH regulations, chemical analysis reports are 
kept indefinitely and bacteriological reports are maintained for a minimum of five years. 
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The City will comply with the Follow-Up Action Requirements of WAC 246-290-320 
whenever Water Quality results exceed a prescribed level. The Water Utility also complies 
with the requirements of WAC 246-290 for public notification, as established by the SDWA 
and the DOH. Forms for “Water Boil Notification” and “Drinking Water Problem Corrected 
Notification” have been developed and are available for immediate distribution if necessary. 
A list of the appropriate print, TV and radio media to contact for public notice are included in 
Chapter 15 of the Public Works Emergency Response Manual. An additional procedure 
described in the Emergency Response Manual to address Water Quality issues involves an 
“Action Plan for Water System Contamination Via Threat Warning”. 


The City maintains equipment to perform some basic water quality monitoring functions. 
However, all testing required for water quality regulatory compliance is contracted to 
independent testing laboratories. The current primary laboratory used by the City is: 


Water Management Laboratory 
1515 80th Street East 
Tacoma, Washington 98404  
206-531-3121 


If testing cannot be done on a timely basis, the City also uses the following laboratory: 


Analytical Resources, Inc. 
4611 South 134th Place, Suite 100 
Tukwila, WA 98168 
206-695-6200 


12.7 EMERGENCY RESPONSE PROGRAM 
The City has prepared a Public Works Emergency Response Manual as a guide for 
management of emergency situations. It was developed in 1999 in response to the potential 
impact of Y2K and it is updated annually at the first of the year. The manual is not all-
inclusive for every type of disaster that could occur but it is a valuable tool for dealing with 
many of the emergency situations that most municipalities could face. The primary 
objectives of the Public Works Emergency Response Manual are the protection of life and 
property and restoration of essential services as quickly as possible. 


The Emergency Response Manual contains a detailed table of contents and the Manual is 
tabbed to allow quick access to information being sought. Three copies of the Manual have 
been published. One copy is available at the M&O Building, the second copy resides in 
Engineering Services with the City Engineer, and the third is located at the Valley Regional 
Fire Authority, Station 31. The manual is also available in digital format on the City’s 
computer server. 
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The Public Works Emergency Response Manual is only one element of the City’s overall 
Emergency Response Plan. There is also a master response program for the entire City 
and it is documented as the City’s Comprehensive Emergency Management Plan (CEMP). 
The material in the CEMP provides guidance to the Emergency Management Organization 
for mitigation, preparedness, responsibilities, recovery operations, training, and community 
education activities. The CEMP also describes the functions of local government and 
incorporation of essential non-governmental organizations into the Emergency 
Management Organization. Copies are located in each City Department, the Public Works 
M&O Building, and the Valley Regional Fire Authority, Station 31. The CEMP is also 
available in digital format on the City’s Emergency Operation Center (EOC) computer 
server. 


An additional emergency response manual that is available for use is the Water Division 
Intertie Locations and Policy Manual. The Manual contains contact names, addresses and 
phone numbers for cities and water districts that have intertie connections with the City. 
Included are photos of the intertie vaults, valves, and meters along with information for 
activating or deactivating an intertie. Three copies of the Manual have been published. One 
copy is available at the M&O Building, the second copy resides in Engineering Services 
with the Water Utility Engineer, and the third is located at the Valley Regional Fire Authority, 
Station 31. 


The City has been involved with several Table Top Exercises to prepare for emergencies 
and they are an ongoing feature of the City’s Emergency Response Program. Staff, 
depending on their position, have also been trained for emergencies in accordance with the 
Federal Emergency Management Authority (FEMA) under the auspices of Homeland 
Security. The training program, known as the National Incident Management System 
(NIMS), offers educational classes tailored for the Incident Command System (ICS). 


The NIMS and ICS program is a solid blueprint for Federal and Local emergency command 
activities but it doesn’t provide the type of response details needed by Public Works 
maintenance staff and managers. Consequently, the Public Works Emergency Response 
Manual is the reference tool referred to on a more intimate scale. 


12.7.1 Vulnerability Assessment 


The City’s Vulnerability Assessment (VA) was prepared in 2004 under the guidance of an 
engineering consultant firm and it was submitted to the USEPA on November 15, 2004. A 
Water System Security Improvement Plan (WSSIP) was also prepared in conjunction with 
the VA to prevent or significantly lessen the impact of intrusive activities.  


Many of the recommendations noted in the WSSIP have been addressed by completing the 
SCADA system upgrade and physical security project. Remaining items will be addressed 
as part of planned CIP projects or as budget allows. 
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12.8 SAFETY PROCEDURES 
The City has a comprehensive safety program that meets Occupational Safety and Health 
Administration (OSHA) and Washington Industrial Safety and Health Act (WISHA) 
regulations. The safety policies and procedures for the water department are documented 
in 25 policies that are summarized in Table 12.6. The full text of the policies and procedures 
are included in Appendix S. The policies cover the full range of hazards staff may 
experience while operating the water system. These include, but are not limited to, 
operation of motor vehicles and equipment, chemicals, confined spaces, falls, traffic, and 
fires. Each policy includes a purpose, organization affected, references, the policy, 
definitions, procedures to implement the policy, and responsibilities for the implementation. 
Responsibilities are assigned to individual role, such as employee, supervisor, or safety 
manager. The policies and procedures clearly identify contact information of the applicable 
regulating agencies in case of a serious incident. All policies are available on the City’s 
intranet.  
 
Table 12.6 Safety Policies and Procedures  


Comprehensive Water Plan 
City of Auburn 


Number Policy Name Description 


300-01 Workplace Health & Safety Document workplace health and safety 
policy 


300-03 Hearing Conservation Implement program to protect employee 
hearing 


300-04 Personal Protective Equipment Establish policy that requires employees 
to always use personal protective 
equipment when performing certain tasks 
or when in an unsafe environment 


300-05 Flagger Certification Flagger certification requirements 


300-06 First Aid Employee first aid training, first aid 
supplies and emergency stations 


300-07 Hazard Reporting Procedure to report an obvious or 
potential safety or health hazard 


300-08 Incident Reporting Procedures for reporting non-vehicular 
incidents 


300-09 On The Job Injury Establish policy to monitor on-the-job 
injuries 


300-10 Safety Inspection of City Owned Facilities Procedure for inspection of all City-owned 
and operated facilities 


300-11 Central Safety Committee Establish function and structure of Central 
Safety Committee 


300-13 Emergency Evacuations of City Buildings Procedure for evacuation of City buildings 
in the event of an emergency 
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Table 12.6 Safety Policies and Procedures  
Comprehensive Water Plan 
City of Auburn 


300-14 Safety Restraints & Seat Belts Requires mandatory use of safety 
restraints/seat belts while driving or riding 
in the City vehicles 


300-15 Excavation Trenching & Shoring Establish policy for shoring and sloping all 
excavations or trenches over four (4) feet 
in depth 


300-16 Safety Line Procedure All Cranes, 
Backhoes, & Hoists 


Procedures for controlling moving loads 
being hoisted or swinging ground or truck 
using hoists, backhoes, cranes, or any 
mechanical device use in moving loads 


300-17 Chemical Hazard Communication 
(Worker Right To Know) 


Establish chemical and global hazard 
communication program to assure the 
health and safety of City employees 


300-18 Welding, Brazing, & Cutting Procedure for welding, cutting or brazing 
work or practices which may result in an 
injury or death 


300-19 Lockout & Tagout Requirements for the lockout or tagout of 
energy isolating devices 


300-20 Bloodborne Pathogens Procedure to prevent exposure to blood or 
other substances and materials that may 
carry bloodborne pathogens. Procedures 
for decontamination of equipment and 
evaluation and treatment of employees 
who experience exposure. 


300-21 Reporting Vehicle Accidents Procedure for reporting vehicle accidents 


300-22 Heat Related Illness Training for potential heat related illness 


300-23 Confined Spaces Procedures for entering a confined space 


300-24 Green Housekeeping Guidelines Procedures that sustain a "Green 
Cleaning" environment 


300-25 Respiratory Protection Program Procedures that will prevent employees 
from inhaling hazardous airborne 
chemicals 


300-26 Fall Protection & Rooftop Safety Procedures for rooftop safety and use of 
fall protection 


300-27 Powered Industrial Trucks Training, operation and safety of powered 
industrial vehicles 


In addition to the policies, all M&O staff receives safety training. The content of the training 
are periodically reviewed and update, if necessary, through departmental and city-wide 
safety committees. Human Resource/Risk Management department maintains information 
and schedules safety training. 







 


October 2015 12-26 
pw://Carollo/Documents/Client/WA/Auburn/9466A00/Deliverables/Ch12.doc 


The City maintains appropriate safety equipment and information. Each vehicle and each 
facility has a fire extinguisher and first aid kit. All staff use personnel protective equipment, 
such as hard-hats, safety glasses, safety vests, etc. Climbing equipment and lockout/tagout 
equipment is available and stored at M&O or the Well 7 storage. Additionally, each site that 
has chemicals has Safety Data Sheets (SDS) book that contains the Material Safety Data 
Sheets (MSDS) for all chemicals on hand. A master of all chemicals used by the Water 
Utility is maintained at the M&O Building. 


12.9 CROSS CONNECTION CONTROL PROGRAM 
The City’s Cross Connection Control Program (provided in Appendix T) protects the public 
water system as defined by WAC 246.290.010, WAC 246.290.490, and Auburn City Code 
(ACC) 13.12 from contamination via cross connection hazards. It describes minimum 
operating policies, provides guidelines for installation, testing and maintenance of approved 
backflow prevention assemblies, permitting process, inspection and survey requirements 
for existing and new water service connections. The program is maintained by two Cross 
Connection Specialists under direction of the Water Operations Supervisor. The specialists 
are responsible for identification and elimination of potential and actual cross connections 
and contamination hazards within the public water system. 


12.10 WELLHEAD PROTECTION PROGRAM 
The City’s wellhead protection program is key to managing potential sources of 
groundwater contamination prior to their entry into the drinking water system. The wellhead 
protection plan (WHP) was updated as part of the Plan and summarized in Chapter 6. 
Engineering Services staff are charged with implement the program. Staff track and follow 
up on construction projects, spills, and monitor possible contamination sources, as 
possible.  


12.11 WATER SHORTAGE CONTINGENCY PLAN 
The City of Auburn adopted Ordinance 5787 on August 4, 2003, enacting Auburn City Code 
(ACC), Chapter 13.14 titled “Water Shortage Emergency Response Regulations” in 
response to a water shortage in the Lakeland Hills Water Service Area. However, the 
ordinance covers future shortages throughout the City. ACC 13.14 gives the Mayor the 
authority to declare various stages of water emergencies and to implement water 
conservation measures. The City has developed a Water Shortage Contingency Plan, 
attached in Appendix U, which establishes actions and procedures during impending or 
actual water shortages. These actions will help maintain levels of service essential for 
public health and safety, minimize adverse impacts on economic activity, and protect our 
customer’s lifestyle. The plan addresses both progressive situations, such as those that are 
weather-related, and more drastic and immediate situations such as facility emergencies 
(e.g., a pipeline break). Initial stages of the Water Shortage Contingency Plan may coincide 
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with efforts in the Water Use Efficiency program; however, it is distinct as it is a response to 
a specific situation and it may lead to mandatory restrictions and curtailment. 


12.12 CUSTOMER COMPLAINT RESPONSE PROGRAM 


One Water Distribution staff is assigned as a Customer Service Representative. This 
individual is responsible for meter turn-on and turn-off, delinquency notices, meter rereads, 
new service reads, final service reads, leak adjustments, high consumption investigations, 
account documentation, and other duties as assigned. The employee maintains a modified 
work schedule, which provides more flexibility in dealing with emergency service requests 
by customers.  


The Water Utility, along with the rest of Public Works transitioned to an asset management 
software system called CarteGraph. CarteGraph software has the ability to revolutionize the 
City’s business practice if used to its full potential. Implementation was completed in 2006 
with a software update in 2014. Some of the benefits include the following: 


• Ability to assign and track citizens complaints and requests 


• Produce work orders 


• Monitor work and maintenance projects 


• Track costs for labor, equipment, and material 


• Enhanced inventory control 


• Integration with GIS 


• Benchmark analysis 


• Generate reports 


• Track infrastructure conditions – GASB 34 


The City has a customer service program accessible by the public and City staff via the City 
Internet Website. Customers fill out the online Citizen Report form and describe the 
services they are seeking. The submitted form downloads into the CarteGraph system for 
review and action by staff.  


12.13 RECORDKEEPING AND REPORTING 
All recordkeeping and reporting follows DOH regulations as specified in WAC 246-290-480. 
The Water Manager maintains hard copies of the water quality analysis laboratory reports. 
These reports are kept at the M&O building in files organized by year and analysis type. 
Analytical laboratories submit reports directly to DOH. As specified by the regulations, 
chemical analysis reports are kept indefinitely and bacteriological reports are maintained for 
a minimum of five years. Additionally, Construction Completion Reports are submitted to 
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DOH, as required. Construction Completion Reports for distribution main projects are 
maintained on file at the City are available upon request by DOH in accordance with WAC 
246-290-125. 


Water production and water purchased source meters are read daily (during the work 
week). Paper copies are scanned at the end of the month and digital copies in pdf format 
are maintained on the City computer server by month and year. Summary spreadsheets are 
also maintained on the computer server by year. This data is added to the monthly DOH 
reports. Records are maintained for a minimum of 10 years. 


Chlorine residual samples are collected in the distribution system and analyzed on a weekly 
basis. Summary spreadsheets are maintained on the City computer server by year. 
Records are maintained for a minimum of three years. 


Monthly reports containing water production and treatment data are submitted to DOH by 
the 10th day of the following month using forms provide by DOH. Signed paper copies are 
scanned to produce a digital copy and are maintained on the City computer server by year. 
Digital copies are maintained for a minimum of 10 years. 


The majority of records that Water Utility collected in the past are based on hard copy paper 
forms. This includes forms that track maintenance and inspection records used for pumps, 
valves, meters, reservoirs, hydrants, operating equipment, etc. A portion of the integration 
process with CarteGraph involved the collection and collation of historical data into a form 
that can be downloaded into the software system. The City’s goal is a near-paperless 
documentation system that can be accessed by staff in the office, field or home on a 7 day, 
24 hour basis. Existing electronic records include:  


Cross Connection Control Program 


Cross Connection Control documentation is managed with Tokay software. The Tokay 
software is tailored specifically for Cross Connection Control, is simple to use, and very 
comprehensive.  


Water Meter Consumption 


Water meter consumption records are maintained by the Finance Department using the 
SpringBrook Utility Billing System. These records include customer account data for 
classes of customers, billing, service, comments, and questions. The system also includes 
a tracking feature for water sold each month as well as an annual total of water sales. The 
tracking feature is useful because data on water consumption by customer type and season 
supports the City’s Water Use Efficiency Program per Chapter 8. The Finance Department 
also provides staff with monthly financial reports in regard to Water Utility operations. There 
is no intent to replace SpringBrook with the CarteGraph system. 
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Supervisory Control and Data Acquisition (SCADA) 


The SCADA system monitors, records and controls water system operations at various 
facilities. The records are electronically recorded by a computer server maintained by the 
Innovation & Technology Department and a back-up copy is made each evening to ensure 
that records are retrievable should hardware or software failure occur. There is no intent to 
transfer SCADA records into the CarteGraph system at this point in time or in the future. 
Please note that the SCADA system is discussed more thoroughly in the System Operation 
and Control section of this chapter.  


Water Meter Reading 


Water service meters are read every two months for single family residential customers, 
and monthly for all other meters. Responsibility for meter reading resides with two staff 
members in the Water Department but Water staff are available as backup readers when 
required. Staff employ a computerized data logging system to record consumption and the 
data is automatically downloaded into the City Utility Billing System when the logging unit is 
docked. This will change with the implementation of AMI. 


 


12.14 CUSTOMER REQUEST RESPONSE PROGRAM 
As described in the above section, the CarteGraph system has the ability to assign and 
track customer requests, which includes complaints and produce work orders. The City 
maintains a list of requests and identifies the work done to respond to any requests from 
the public. The City classifies the citizen reported issues in five (5) categories: 


• Water Appearance: contains all requests related with the color of the water (brown, 
discoloration, cloudy, etc.) 


• Odor: contains all requests related to water smell (chemical, sulfur, chlorine smell, 
etc.) 


• Pressure: contains all requests related to change in water pressure (pressure drop, 
very high water pressure, fluctuation in pressure, etc.) 


• Taste: contains all requests related to water taste (poor, bitter, strong chlorine taste, 
etc.) 


• Water Quality: contains all requests related to a combination of odor, taste, and 
discoloration issues. 


Customer requests are entered into the CarteGraph and a work order is generated. 
Typically, a distribution staff member or team will investigate the issue and respond directly 
to the customer.  
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Table 12.7 summarizes the number and type of requests or complaints since 2009. The 
City conducted substantial public outreach as part of the UDF flushing program, since 
flushing can create short-term issues. This outreach is credited with maintaining requests 
within historical ranges. The substantial decrease in appearance requests are believed to 
be due to a combination of the cleaner distribution mains due to the UDF program and the 
increased use of the Tacoma Wholesale Supplies.  
 
Table 12.7 Summary Customer Requests 


Water System Plan 
City of Auburn 


Category 2009 2010 2011 2012 2013 2014 
Appearance 26 11 16 19 11 5 


Odor 2 2 8 5 2 2 


Pressure 19 18 5 17 13 17 


Taste  3 6 2 4 4 2 


Water 
Quality 3 0 1 3 0 1 


Total  53 37 32 48 30 27 


12.15 SUMMARY OF IMPROVEMENTS 
The City operates and maintains an efficient, environmentally sound and safe water 
system. The evaluation of O&M program and practices identified recommended 
improvements. The majority of these recommended improvements were identified in the 
Facility Evaluation Study.  


The improvements include:  


• Complete remaining items identified in the 2012 Sanitary Survey 


• Address improvements identified in the Facilities Evaluation Study 


• Conduct inspections of facilities at frequency recommended in the Facilities 
Evaluation Study  


• Begin distribution system corrosion inspection, as funds are available 


• Develop UDF Program for Academy and Lakeland Hills Service Areas 


• Implement an in-house Leak Detection program, as funds are available 


• Complete SCADA Upgrades 
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